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5. Cross-SWG issues
Nothing to report
5.3(1)
Incoming liaison statements
	Document

	Title
	From
	Decision
	Reply in

	S5-121988
	LS from TM Forum to SA5 on Conclusion of FMH JWG Activities
	3GPP/TMF JWG FMH
	Noted
	SA5#86 ??

	S5-122488
(S5-122489)
(S5-122490)

(S5-122491)

(S5-122492)
	LS on 3GPP/TM Forum Model Alignment JWG Output Documents Completion
(FMC Model Repertoire)

(FMC Model Relationships and UCs)

(FNIM Umbrella Information Model (UIM))

(Federated Network Information Model (FNIM))
	3GPP/TMF JWG RMA
	Noted
	SA5#86 ??


5.3(2)
Outgoing liaison statements
Request to approve sending the following LS(s)
	Document
	Title
	Source
	To

	-
	-
	-
	-


6
OAM&P
6.2
New Work Item proposals - OAM&P & Converged Management
Request to send the following WID(s) to SA for approval
	Tdoc
	Title
	Source
	Doc-type

	None
	
	
	


Request to send the following WID(s) to SA for approval after email approval
	Tdoc
	Title
	Source
	Doc-type

	None
	
	
	


6.3
Maintenance and Rel-11 small Enhancements - OAM&P & Converged Management
Request to send the following CR(s) to SA for approval
	Tdoc
	Title
	Source
	Doc-type

	None
	
	
	


7
Converged Management
7.1
Converged Management Plenary

Summary of progress: 

· Addressed Proposed Rapporteurs for SA5 Converged Management TSs/TRs – documented in S5-122576.

· Discussed F2F M-SDO Steering meeting

· Planned contributions: Status/Plan Converged PM, Status Plan Converged Model Alignment, Report Model Alignment Phase 1, Status/Plan SA5 work on Converged Management & NGCOR

· Anticipated SA5 participants: Christian Toche, Istvan Aba, Edwin Tse, Jörg Schmidt
7.2
OAM&P 11 Network Infrastructure Management (510151)

7.2.1
IRP framework enhancements to support Management of Converged Networks (510056)
3GPP Work Plan status

Percentage of completion: 80% (previously 60%)

Estimated completion date: SA#58 – 12/12.
Other information (WID update, Rapporteur change, etc): WID Update (S5-122113) & Exception (S5-121968) agreed.
Technical Progress status

Summary of progress: 

· A major portion of the new TSs/TRs for Converged Management have now been produced and are ready for SA Approval. Only a few are remaining, expected to be completed at the next SA5 meeting. A substantial number of Action items (14) for future improvements and corrections have also been identified and recorded (but none that prevent approval of the agreed draft TSs for SA approval).
· Updated Work-sharing plan (including status) see S5-122573.
Outstanding issues: None
Request to send the following TS(s) to SA for Approval
	Tdoc
	Title
	Source
	Doc-type

	S5-122419
	Presentation sheet 32.107 FMC FNIM
	Nokia Siemens Networks
	other

	S5-122417
	TS 32.107 FMC FNIM
	Nokia Siemens Networks
	TS

	S5-122575
	Presentation sheet 32.156 FMC Model Repertoire
	Nokia Siemens Networks
	other

	S5-122570
	TS 32.156 FMC Model Repertoire
	Ericsson
	TS


Request to send the following TR(s) to SA for Approval
	Tdoc
	Title
	Source
	Doc-type

	S5-122421
	Presentation sheet 32.854 FMC Model Rel & UCs
	Nokia Siemens Networks
	other

	S5-122420
	TR 32.854 FMC Model Relationships & UCs
	Nokia Siemens Networks
	TR


Request to send the following TS(s) to SA for Information & Approval
	Tdoc
	Title
	Source
	Doc-type

	S5-122540
	Presentation sheet TS 28.704 IMS NRM IRP Requirements
	Orange
	other

	S5-122608
	TS 28.704 IMS NRM IRP Requirements
	Orange
	TS

	S5-122541
	Presentation sheet TS 28.705 IMS NRM IRP IS
	Orange
	other

	S5-122609
	TS 28.705 IMS NRM IRP IS
	Orange
	TS

	S5-122542
	Presentation sheet TS 28.706 IMS NRM IRP SS
	Orange
	other

	S5-122539
	TS 28.706 IMS NRM IRP SS
	Orange
	TS

	
	
	
	

	S5-122562
	Presentation Sheet 28.624 State Management Data Definition IRP Requirements
	Orange
	other

	S5-122559
	TS 28.624 State Management Data Definition IRP Requirements
	Orange
	TS

	S5-122563
	Presentation Sheet 28.625 State Management Data Definition IRP IS
	Orange
	other

	S5-122560
	TS 28.625 State Management Data Definition IRP IS
	Orange
	TS

	S5-122564
	Presentation Sheet 28.626 State Management Data Definition IRP SS
	Orange
	other

	S5-122561
	TS 28.626 State Management Data Definition IRP SS
	Orange
	TS

	
	
	
	

	S5-122522
	Presentation sheet 28.651 UTRAN NRM IRP Requirements
	Deutsche Telecom
	other

	S5-122532
	E TD JWG RMA changes 32641 to 28651 (UTRAN NRM IRP Requirements)
	Ericsson
	TS

	S5-122523
	Presentation sheet 28.652 UTRAN NRM IRP IS
	Deutsche Telecom
	other

	S5-122592
	E TD JWG RMA changes 32642 to 28652 (121695c) (UTRAN NRM IRP IS)
	Ericsson
	TS

	S5-122611
	Presentation sheet 28.653 UTRAN NRM IRP SS
	Deutsche Telecom
	other

	S5-122534
	E TD JWG RMA changes 32646 to 28653 (UTRAN NRM IRP SS)
	Ericsson
	TS

	
	
	
	

	S5-122578
	Presentation sheet 28.731 TN interface NRM IRP Requirements
	Deutsche Telecom
	other

	S5-122604
	E TD JWG RMA changes 32711 to 28731 (TN interface NRM IRP Requirements)
	Ericsson
	TS

	S5-122579
	Presentation sheet 28.732 TN interface NRM IRP IS
	Deutsche Telecom
	other

	S5-122552
	E TD JWG RMA changes 32712 to 28732 (121696br1) (TN interface NRM IRP IS)
	Ericsson
	TS

	S5-122580
	Presentation sheet 28.733 TN interface NRM IRP SS
	Deutsche Telecom
	other

	S5-122605
	E TD JWG RMA changes 32716 to 28733 (TN interface NRM IRP SS)
	Ericsson
	TS

	
	
	
	

	S5-122581
	Presentation sheet 28.661 Generic RAN NRM IRP Requirements
	Deutsche Telecom
	other

	S5-122554
	E TD JWG RMA changes 32791 to 28.661 (Generic RAN NRM IRP Requirements)
	Ericsson
	TS

	S5-122582
	Presentation sheet 28.662 Generic RAN NRM IRP IS
	Deutsche Telecom
	other

	S5-122606
	E TD JWG RMA changes 32792 to 28.662 ((121694b) (Generic RAN NRM IRP IS)
	Ericsson
	TS

	S5-122583
	Presentation sheet 28.663 Generic RAN NRM IRP SS
	Deutsche Telecom
	other

	S5-122556
	E TD JWG RMA changes 32796 to 28.663 (Generic RAN NRM IRP SS)
	Ericsson
	TS

	
	
	
	

	S5-122584
	Presentation sheet 28.631 IM NRM IRP Requirements
	Deutsche Telecom
	other

	S5-122567
	TS 28.631 IM NRM IRP Requirements
	ZTE
	TS

	S5-122586
	Presentation sheet 28.633 IM NRM IRP SS
	Deutsche Telecom
	other

	S5-122569
	TS 28.633 IM NRM IRP SS
	ZTE
	TS

	
	
	
	

	S5-122610
	Presentation sheet 28.657 EUTRAN NRM IRP Requirements
	Huawei
	other

	S5-122607
	JWG RMA change 32.761 to 28.657 EUTRAN NRM IRP requirements
	Huawei
	TS

	
	
	
	


Request to send the following TS(s) to SA for Information & Approval after SA5 email approval
	Tdoc
	Title
	Source
	Doc-type

	S5-122585
	Presentation sheet 28.632 IM NRM IRP IS
	Deutsche Telecom
	other

	S5-122568
	TS 28.632 IM NRM IRP IS
	ZTE
	TS


7.3
OAM&P 12 Compliance of 3GPP SA5 specifications to the NGMN Top OPE Recommendations (560034)

7.3.1
TR on compliance of 3GPP SA5 specifications to the NGMN Top OPE Recommendations (560034)

3GPP Work Plan status

Percentage of completion: 5% (previously 0%)

Estimated completion date: SA#61 Sep-2013.
Other information (WID update, Rapporteur change, etc): None

Technical Progress status

Summary of progress: No contribution, no discussion.
· The draft TR skeleton had been presented & discussed (S5-122450) – respective updates to be agreed via email approval.

Outstanding issues: None

7.4
OAM&P 12 Compliance of 3GPP SA5 specifications to the NGMN NGCOR Requirements (560035)
7.4.1
TR on compliance of 3GPP SA5 specifications to the NGMN NGCOR Requirements (560435)

3GPP Work Plan status

Percentage of completion: 5% (previously 5%)

Estimated completion date: SA#65 Sep-2014.
Other information (WID update, Rapporteur change, etc): None

Technical Progress status

Summary of progress: 
· No input contribution / no meeting.

Outstanding issues: None

7.4.2
Converged Management Model alignment Phase 2 (560135)
3GPP Work Plan status

Percentage of completion: 5% (previously 1%)

Estimated completion date: SA#63 (Mar-2014).
Other information (WID update, Rapporteur change, etc): None

Technical Progress status

Summary of progress: 

· The Status & Next Steps of the M-SDO Converged Management Model alignment project were presented and discussed (S5-122451).
· Agreed on agenda topic for the proposed F2F meeting & initial prioritization of objectives (S5-122451). Agreed to limit JWG meeting to Mon/Tue before the M-SDO Steering meeting.
· Agreed to produce a meeting calendar (jointly with 7.4.3) asap.

Outstanding issues: None

7.4.3
Converged Management PM Interface definitions (560235)
3GPP Work Plan status

Percentage of completion: 5% (previously 1%)

Estimated completion date: SA#62 (Dec-2013).
Other information (WID update, Rapporteur change, etc): None

Technical Progress status

Summary of progress: 

· The Status & Next Steps of the M-SDO Converged PM project were presented and discussed (S5-122451).
· Agreed on agenda topic “Gap Analysis” for the proposed F2F meeting. Agreed to limit JWG meeting to Mon/Tue before the M-SDO Steering meeting.
· Agreed to produce a meeting calendar (jointly with 7.4.2) asap.
Outstanding issues: None
7.4.4
3GPP Fault Management Solution Profile for NGMN Next Generation Converged Operations Requirements (560335)
3GPP Work Plan status

Percentage of completion: 20% (previously 10%)

Estimated completion date: SA#61 Sep-2013.
Other information (WID update, Rapporteur change, etc): None

Technical Progress status

Summary of progress: 

· The work has reached one important milestone where the group has agreed to create a new TS to contain this Solution Profile as well as other possible Solution Profiles in the future. The proposal for the actual FM Solution Profile text has reached a level of maturity as it has been contributed and improved over a number of meetings, and will be included in the new draft TS skeleton for email approval after this meeting.
Outstanding issues: None
7.5
Converged Management Studies

7.5.1
Study on version handling (470050)
3GPP Work Plan status

Percentage of completion: 100% (previously 90%)
Estimated completion date: SA#58 – Dec 2012.
Other information (WID update, Rapporteur change, etc): None
Technical Progress status

Summary of progress: 

· A recommendation based on the existing alternative solutions in the latest draft TR has been agreed (S5-122590), by which this study can be closed after email approval of the TR.

Outstanding issues: None
Annex A: List of action items from last meeting
	Meeting #
	Item
	Description
	Release
	Owner
	Status 
	Target 

	84
	84-1
	Start email discussion on where to put the self-containment of VsDataContainer
	11
	Ericsson
	open
	86

	84
	84-2
	Discussion on Top and Top_ and possibility to remove Top
	11
	Ericsson
	Closed
	85

	84
	84-3
	Discuss with JWG usage of NA in properties column in the attribute table of NRM IRP’s 
	11
	Ericsson
	open
	86


Annex B: List of action items from this meeting
	Meeting #
	Item
	Description
	Release
	Owner
	Status 
	Target 

	85
	85-1
	Meeting calendar (conf call, F2F)
	12
	Huawei / Nokia Siemens Networks
	open
	86

	
	
	
	
	
	
	


	Item
	Description
	Release
	Owner
	Status 
	Target 

	85.1
	Investigate a better template for the Data Definition IRP SS format.
	Rel-11
	Converged Mgmt SWG
	New
	SA5#90

	85.2
	Investigate for all new 28-series XML SS format specifications, which ones should update the name space strings to use the new TS number (which is non-BC).
	Rel-11
	Converged Mgmt SWG
	New
	SA5#90

	85.3
	For all NRM IRP requirements, check if bullet A and B or the general requirements (referring to 32.101 and 32.102) are valid or not.
	Rel-11
	Converged Mgmt SWG
	New
	SA5#86

	85.4
	The first “yellowed” issue for dpcModeChangeSupportIndicator noted in S5-122266 (new UTRAN NRM) (for the UTRAN NRM SS).
	Rel-11
	Converged Mgmt SWG
	New
	SA5#86

	85.5
	The second “yellowed” issue for dpcModeChangeSupportIndicator noted in S5-122266 (new UTRAN NRM) (for the UTRAN NRM SS).
	Rel-11
	Converged Mgmt SWG
	New
	SA5#86

	85.6
	Is “DL Power” correct for the allowedValues (in several attributes) in S5-122266 (new UTRAN NRM)?
	Rel-11
	Converged Mgmt SWG
	New
	SA5#86

	85.7
	BITSTRING needs to be defined in the Repertoire, input to Phase 2.
	Rel-11
	Converged Mgmt SWG
	New
	SA5#90

	85.8
	The IS template needs to be updated due to the new allowedValues documentation style.
	Rel-11
	Converged Mgmt SWG
	New
	SA5#88

	85.9
	syncCase attribute: Description in S5-122266 (new UTRAN NRM) to be verified.
	Rel-11
	Converged Mgmt SWG
	New
	SA5#86

	85.10
	Where “TBD” is stated for IOC notifications in S5-122266 (new UTRAN NRM), in 4.3.x.4 (e.g. 4.3.8.4), it should be updated to “There is no notification defined.” in the SA5#85 output, and later checked if some of them should be changed to “The common notifications apply.
	Rel-11
	Converged Mgmt SWG
	New
	SA5#86

	85.11
	”No default value” (in attribute prop.) should be updated to “None” in all ISs.
	Rel-11
	Converged Mgmt SWG
	New
	SA5#86

	85.12
	A mapping table and extension rules for XML Solution Sets should be proposed.
	Rel-11
	Converged Mgmt SWG
	New
	SA5#92

	85.13
	To discuss with the JWG: The interpretation of “Null” combined with an empty list, for a multi-valued attribute (like theIubLink in TN NRM) which has isNullable=True. Consider to create a “User’s guide” for this.
	Rel-11
	Converged Mgmt SWG
	New
	SA5#90

	85.14
	In a future update of 28.663, remove the space in the name space “xmlns:gr=http://www.3gpp.org/ftp/specs/archive/32_series/32.796# genericRanNrm”
	Rel-11
	Converged Mgmt SWG
	New
	SA5#90
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