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7.4.4
1 3GPP Work Plan status

Percentage of completion: 50% (previously 20%)
Estimated completion date: SA#61 – Sept. 2013
Other information (WID update, Rapporteur change, etc): None
2 Technical Progress status

Summary of progress: The work has reached one important milestone where the group has agreed to create a new TS 28.390 to contain this Solution Profile as well as other possible Interface IRP Solution Profiles in the future. The actual FM Solution Profile definition has reached a level of maturity as it has been contributed and improved over a number of meetings, and is now included in the new draft TS which is agreed to be sent to SA for Information.
Outstanding issues: None
3 Minutes

The RG session was held on Wednesday 10 October, Q3.

	Tdoc
	Title/Discussion/Conclusion
	Source 

	S5-123006


	Revised SP-120353 WID for 3GPP Fault Management Solution Profile for NGMN Next Generation Converged Operations Requirements (NGCOR)

Presented by Thomas
· No comments 

Conclusion: WID update agreed to be sent to SA for approval.
	MCC/Rapporteur



	S5-122986


	pCR on draft Solution Profiles - correct Release, TS number etc.

Presented by Thomas
· No comments 

Conclusion: Agreed to be sent to SA for Information, after the updated latest draft has first been email approved according to the TS/TR process. A presentation sheet also needs to be created. Thomas took an action to do that.
	Ericsson


4 Action items

	Item
	Description
	Release
	Owner
	Status 
	Target 

	77.n
	Description of the action
	Rel-11
	Owner
	New
	SA5#78

	
	
	
	
	
	


- 1 -
- 2 -

