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	UID
	Title
	SA#61 
	SA#62
	SA#63
	Completion date
	Status

	620056
	Alarm Quality Improvements
	N/A
	N/A
	5%
	SA#64 (06/2014)
	No deliverables to SA.

	530150
	Network Management for 3GPP Interworking WLAN (PM part)
	20%
	20%
	20%
	SA#64 (06/2014)
	No deliverables to SA. 
Revised WID is expected at SA5#94.

	600044
	Energy Efficiency related Performance Measurements
	5%
	15%
	20%
	SA#64 (06/2014)
	No deliverables to SA.

	560032
	TR Study on Enhanced Network Management (NM) centralized Coverage and Capacity Optimization
	60%
	80%
	90%
	SA#64 (06/2014) 
	Revised WID (SA level) in S5-140283 for email approval.

	560132
	Enhanced Network Management (NM) centralized Coverage and Capacity Optimization
	0%
	0%
	0%
	SA#70 (12/2015)
	Revised WID (SA level) in S5-140365 for email approval.

	560336
	TR on WLAN impacts to Type-2 management interface to the 3GPP Network Manager
	60%
	75%
	80%
	SA#64 (06/2014)
	No deliverables to SA.

	560136
	WLAN Network Resource Model for Type-2 interface  
	0%
	5%
	10%
	SA#64 (06/2014) 
	No deliverables to SA.

	560236
	WLAN measurements defined in IEEE and IETF WLAN performance measurements for use on Type-2 interface 
	0%


	5%


	5%


	SA#64 (06/2014) 
	No deliverables to SA.

	620157
	OAM aspects of Network Sharing - Concepts and requirements (Stage 1)
	N/A
	N/A
	15%
	SA#64 (06/2014) 
	No deliverables to SA.

	620257
	OAM aspects of Network Sharing - Stage 2/3
	N/A
	N/A
	0%
	SA#64 (06/2014) 
	No deliverables to SA.

	510046
	Study on management of Heterogeneous Networks 
	75%
	80%
	85%
	SA#63 (03/2014)
	No deliverables to SA.
Revised WID in S5-140256 (SA5 level).

	610045
	Study on Enhancements of OAM aspects of Distributed Mobility Load Balancing (MLB) SON function
	N/A
	10%
	15%
	SA#64 (06/2014)
	No deliverables to SA.
Revised WID in S5-140257 (SA5 level).

	620059
	Study on Application and Partitioning of Itf-N
	N/A
	N/A
	5%
	SA#66 (12/2014)
	No deliverables to SA.

	560134
	TR on Compliance of 3GPP SA5 specifications to the NGMN Top Operational Efficiency (OPE) Recommendations
	50%
	55%
	60%
	SA#64 (06/2014)


	No deliverables to SA.

	560234
	TS work on Compliance of 3GPP SA5 specifications to the NGMN Top Operational Efficiency (OPE) Recommendations
	20%
	20%
	20%
	SA#64 (06/2014)
	No deliverables to SA.

	560435
	TR on compliance of 3GPP SA5 specifications to the NGMN NGCOR Requirements 
	20%
	50%
	50%
	SA#64 (06/2014)
	No deliverables to SA.
Revised WID expected at SA5#94.

	560135
	Converged Management Model alignment Phase 2
	30%
	40%
	45%
	SA#64 (06/2014)
	No deliverables to SA.

	560235
	Converged Management PM Interface definitions 
	15%
	20%
	20%
	SA#64 (06/2014) 
	No deliverables to SA.

	580051
	Short Message Service - Service Centre (SMS-SC) Offline Charging 
	20%
	30%
	100%
	SA#63 (03/2014)
	Revised WID in S5-140360 (SA level).
CRs for approval by SA.

	610041
	Charging per IP-Connectivity Access Network (IP-CAN) Session
	N/A
	30%
	30%
	SA#64 (06/2014)
	CR for approval by SA.

	610042 
	Charging using an Alternative Roaming Provider
	N/A
	50%
	65%
	SA#64 (06/2014)
	No deliverables to SA.

	620058
	Charging for IMS Centralized Service (ICS) control
	N/A
	N/A
	50%
	SA#64 (06/2014)
	CRs for approval by SA.

	600011
	Application Based Charging 
	20%
	80%
	90%
	SA#63 (03/2014)
( SA#64 (06/2014)
	CRs for approval by SA.

	600042
	Policy and Charging Enforcement Function (PCEF) based Charging for traffic from fixed terminals and NSWO traffic from 3GPP UEs in fixed broadband access networks (Stage 2/3)
	5%
	40%
	60%
	SA#64 (06/2014)
	CRs for approval by SA.

	600043
	Traffic Detection Function (TDF) based Charging for traffic from fixed terminals and NSWO traffic from 3GPP UEs in fixed broadband access networks (Stage 2/3)
	0%
	50%
	60%
	SA#64 (06/2014)
	CRs for approval by SA.

	620060
	Study on Charging aspects on Roaming End-to-end scenarios with VoLTE IMS and interconnecting networks
	N/A
	N/A
	20%
	SA#64 (06/2014)
	No deliverables to SA.
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