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This document describes the latest status after SA5#98 for SA5 WIs/SIs:

- Completion rate

- Target for completion

- Deliverables to next SA meeting (if any)
- WID update (if any)
- Exception request (if any)
This document is the reference for preparation of next SA meeting and is based on:

- Rapporteur Reports (for OAM/CMAN SWGs)

- SWG Exec Reports

- SA5 closing plenary decisions
- Outcome of email approvals (when applicable)

	Charging 

	UID
	Title
	SA#64
	SA#65
	SA#66
	Completion date
	Deliverables to SA#66

	640039
	Charging Aspects of Proximity-based Services
	-
	60%
	80%
	SA#66 (12/2014)

-> SA#67 (03/2015)
	Rel-12 work item exception in S5-146360

	640139
	TR on Charging support for ProSe one-to-many Direct Communication for Public Safety use
	-
	60%
	100%
	SA#66 (12/2014)
	TR 32.844 for approval in S5-146318
Presentation sheet for TR 32.844 in S5-146232

	640239
	Specification of Charging Aspects of Proximity-based Services
	-
	40%
	75%
	SA#66 (12/2014)

-> SA#67 (03/2015)
	TS 32.277 for approval in S5-146319
Presentation sheet for TS 32.277 in S5-146361

Rel-12 CRs

	640059
	Inter-PLMN PS domain online charging
	-
	5%
	10%
	SA#70 (12/2015)
	None

	640159
	TR on Inter-PLMN PS domain online charging
	-
	10%
	25%
	SA#68 (06/2015)
	None

	640259
	Specification of Inter-PLMN PS domain online charging
	-
	0%
	0%
	SA#70 (12/2015)
	None

	66abcd
	ULI and release causes for charging enhancement for VoLTE 
	-
	-
	-
	SA#69 (09/2015)
	New WID in S5-146227


	Charging studies

	UID
	Title
	SA#64
	SA#65
	SA#66
	Completion date
	Deliverables to SA#66

	620060
	Study on Charging aspects on Roaming End-to-end scenarios with VoLTE IMS and interconnecting networks
	30%
	35%
	55%
	SA#66 (12/2014)

-> SA#68 (06/2015)
	None


	OAM&P

	UID
	Title
	SA#64
	SA#65
	SA#66
	Completion date
	Deliverables to SA#66

	560132
	Enhanced Network Management (NM) centralized Coverage and Capacity Optimization
	0%
	0%
	20%
	SA#70 (12/2015)
	Rel-12 CRs
Revised WID in S5-145130 (only change of delivery date, no need to send the WID to SA for approval)

	560036
	WLAN Management
	5%
	5%
	10%
	 SA#68 (06/2015)
	None

	560136
	WLAN Network Resource Model for Type-2 interface
	10%
	10%
	20%
	 SA#68 (06/2015)
	None

	560236
	WLAN measurements defined in IEEE and IETF WLAN performance measurements for use on Type-2 interface
	5%
	5%
	5%
	SA#68 (06/2015)
	None

	600044
	Energy Efficiency related Performance Measurements
	25%
	25%
	25%
	SA#68 (06/2015) 
	None

	620056
	Alarm Quality Improvements
	25%
	50%
	100%
	SA#66 (12/2014)
	Rel-12 CRs

	620057
	OAM aspects of Network Sharing 
	20%
	70%
	100%
	SA#66 (12/2014)
	None

	620157
	OAM aspects of Network Sharing - Concepts and high-level requirements
	25%
	80%
	100%
	SA#66 (12/2014)
	TS 32.130 for approval in S5-146279

Presentation sheet for TS 32.130 in S5-146277

	620257
	OAM aspects of Network Sharing -  Impacts on existing specifications
	15%
	60%
	100%
	SA#66 (12/2014)
	Rel-12 CRs

	630012
	Radio Planning Tool (RPT) interface
	35%
	60%
	100%
	SA#66 (12/2014)
	TS 28.667 for approval in S5-146274

Presentation sheet for TS 28.667 in S5-146221
TS 28.668 for approval in S5-146275 

Presentation sheet for TS 28.668 in S5-146222
TS 28.669 for information and approval in S5-146276

Presentation sheet for TS 28.669 in S5-146223

	66abcd
	Multi-Broadcast Single Frequency Network (MBSFN) Minimization of Drive Tests (MDT) enhancement
	-
	-
	-
	SA#68 (06/2015)
	New WID in S5-145398


	OAM&P studies

	UID
	Title
	SA#64
	SA#65
	SA#66
	Completion date
	Deliverables to SA#66

	610045
	Study on Enhancements of OAM aspects of Distributed Mobility Load Balancing (MLB) SON function
	20%
	20%
	25%
	SA#66 (12/2014)
-> SA#68 (06/2015)
	Revised WID in S5-145340 (only change of delivery date, no need to send the WID to SA for approval)

	620059
	Study on Application and Partitioning of Itf-N
	10%
	15%
	30%
	SA#66 (12/2014)
-> SA#69 (09/2015)
	None

	640054
	Study on Network Management of Virtualized Networks
	-
	10%
	25%
	SA#68 (06/2015)
	None

	66abcd
	Study on KQIs for Service Experience
	-
	-
	-
	SA#69 (09/2015) 
	New WID in S5-146364


	Converged Management

	UID
	Title
	SA#64
	SA#65
	SA#66
	Completion date
	Deliverables to SA#66

	560034
	Compliance of 3GPP SA5 specifications to the NGMN Top Operational Efficiency (OPE) Recommendations
	60%
	60%
	65%
	SA#67 (03/2015)
	None

	560134
	TR on Compliance of 3GPP SA5 specifications to the NGMN Top Operational Efficiency (OPE) Recommendations
	70%
	72%
	78%
	SA#67 (03/2015)
	None

	560234
	TS work on Compliance of 3GPP SA5 specifications to the NGMN Top Operational Efficiency (OPE) Recommendations
	50%
	50%
	50%
	SA#67 (03/2015)
	None

	560235
	Converged Management PM Interface definitions
	20%
	20%
	30%
	SA#70 (12/2015)
	None


	Converged Management studies

	UID
	Title
	SA#64
	SA#65
	SA#66
	Completion date
	Deliverables to SA#66

	560435
	Study on compliance of 3GPP SA5 specifications to the NGMN NGCOR Requirements
	30%
	35%
	45%
	SA#69 (09/2015)
	TR 28.821 for information and approval in S5-145363
Presentation sheet for TR 28.821 in S5-145178
WID update in S5-146064


