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7.2.1.1
1 3GPP Work Plan status

Percentage of completion: 78% to 80% 
Estimated completion date: SA#67 - March 2015 -> SA#70 - Dec 2015
Other information (WID update, Rapporteur change, etc): None
2 Technical Progress status

Summary of progress: 
Several contributions related to the Top OPE SON clause were discussed: QoS optimization, Interactions between Home and Macro BTS, OAM support for SON, and Load Balancing. Some were agreed and some others were agreed to be revised at this meeting.
The minutes of the call held on Jan 14th were presented. Several contributions were reviewed and agreed for update. A clause by clause review of the TR was done: several items were closed; action points and areas needing contributions were identified. The Rapporteur will provide a global pCR for next meeting taking into account agreements on the call. 
A drafting session will be held at next SA5 meeting to review the draft TR clause by clause and do online editing.
Email approval of updated draft TR 32.838: S5-151352.
3 Minutes

The session was held on 2015-02-04 Q3.

	Tdoc
	Title/Discussion/Conclusion
	Source 

	S5-151098
	pCR TR 32.838 QoS optimization

Table 7.11.5: editorial change needed for “Round trip measurements are not supported in both TS 32.425 and TS 36.314”.

Add a period at the end of the sentences (general comment). 
Conclusion: Revised to S5-151345
	Cisco


	Tdoc
	Title/Discussion/Conclusion
	Source 

	S5-151099
	pCR TR 32.838 Interactions between Home and Macro BTS
Tables 7.9.19 and 7.9.20 are empty and should be removed.

Conclusion: Revised to S5-151346
	Cisco


	Tdoc
	Title/Discussion/Conclusion
	Source 

	S5-151100
	 pCR TR 32.838 OAM support for SON Table 7.1.2
Table 7.1.2: Rapporteur to add a period at the end of item 2.
Conclusion: Approved
	Cisco


	Tdoc
	Title/Discussion/Conclusion
	Source 

	S5-151101
	pCR TR 32 838 OAM Support for SON Tables 7.1.3-7.1.9
General: add a period of the end of the items. 

Table 7.1.3: Break points are supported for self-configuration.

Table 7.1.4: There are notifications for parameter changes. Supported.

Table 7.1.5: Align with 7.1.6. Not applicable.

Table 7.1.7: All SON parameters in SA5 specifications are available over the Itf-N interface. Remove the CRs. Add 28 series related specs. Change to “Supported”.

Table 7.1.8: Cisco: SON related changes on system parameters are not notified to NM. Ericsson: changes on attributes in NRMs are notified. Cisco: it is not indicated the changes are done for SON. The table will be removed from the contribution and will need more discussion.

Table 7.1.9: Ericsson requires adding a statement that the requirement is unclear. This will need more discussion. The table will be removed from the contribution for the moment.
 Conclusion: Revised to S5-151347
	Cisco


	Tdoc
	Title/Discussion/Conclusion
	Source 

	S5-151102
	pCR TR 32.838 7.6 Load Balancing
Table 7.6.3, item 2: Action should be removed and item closed. Ericsson: For item 1, add “The requirement is unclear. However SA5 has specified etc”. We should not mention what we don’t have (remove item 2).  No agreement. More discussion needed. 
Table 7.6.12: Say that the requirements are unclear. No agreement. More discussion needed.
Conclusion: Revised to S5-151348
	Cisco


	Tdoc
	Title/Discussion/Conclusion
	Source 

	S5-151161
	Minutes of Jan 14th conference call on Top OPE (TR 32.838)
The Rapporteur presented the report, indicated agreements, action points and areas need contributions.

Noted
	Rapporteur


	Tdoc
	Title/Discussion/Conclusion
	Source 

	S5-151162
	Rapporteur update of TR 32.838 following Jan 14th call
Document is not ready.

Withdrawn
	Rapporteur


4 Action items

	Item
	Description
	Release
	Owner
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