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Deliverables
Work Item reference
Name
Responsibility
Comments
1. draft

(0.0.1)
1.0.0
2.0.0
3.0.0
4.0.0
5.0.0

34.121
DTS/TSGT-01MPF_U
Terminal Conformance

Specification,Radio

Transmission and Reception

(FDD)
RF SWG
Follows time schedule

6/99
10/99
12/99



34.122
DTS/TSGT-01MPT_U
Terminal Conformance

Specification,Radio

Transmission and Reception

(TDD)
RF SWG


Delayed due to lack of resources,

No work being done.Slow progress

Anticipated.
10/99
12/99
6/00
12/00



34.113
Signaling Conformance Specifications 










DTS/TSGT-01MS-CS_U
Mobile Station(MS)

Conformance Specification,

Part1-Conformance specification
Sig SWG
Prose description 

(Partly pasted from 11.10,partly new)

Slow progress anticipated! 

More resources needed.
6/99
9/99
10/99
12/99




DTS/TSGT-01MS-ICS_U
Mobile Station(MS)

Conformance Specification,

Part2-ICS
Sig SWG
Progress depends on stabilization of

Terminal features / configurations
6/99
9/99
10/99
12/99




DTS/TSGT-01MS-ATS_U
Mobile Station(MS)

Conformance Specification,

Part3-Abstract Test suites
Sig SWG
TTCN,Funds must be found by PCG

and resources hired.
3/00
3/01
10/01
12/01



34.123
Signaling Conformance Specifications











Part1-Conformance specification
Sig SWG


10/99
12/99
3/00





Part2-ICS
Sig SWG


10/99
12/99
3/00





Part3-Abstract Test suites
Sig SWG


3/01
10/01
12/01



34.124

stage1
DTR/TSGT-01EMC_U
Electro-Magnetic Compatibility(EMC)for Terminal equipment-stage1
EMC SWG
Accumulation of regional 

Requirements
4/99
10/99
12/99
3/00



34.124

srage2

EMC-satge2?
EMC SWG
Merging requirements into one set-

Work depends interaction with local

Regulatory bodies.
12/99
3/00
6/00
9/00



34.109
DTS/TSGT-

01LTI_U
Logical Test Interface
RF SWG
Merged FDD/TDD
9/99
9/99
10/99
12/99



34.110?
?
Conformance Test

Specifications –Relevant for

Regulatory use?
T1 Chairman
Accumulates test requirements 

specifically relevant for regulatory use
12/99
3/00
9/00
3/01



DELETED:
DTS/TSGT-

01LTIT_U
Logical Test Interface
RF SWG
Will be merged with 34.109







Other Work

Items
MI/TSGT-

01MS-CS_U

Support?
To monitor progress?







34.907

Report on electrical safety

requirements and regulations
T2


6/99

10/99



34.925

Specific Absorption Rate (SAR) requirements andregulations in different regions


T2




6/99



2

