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Introduction

This document summarises the status of the test cases and other sections in TS 34.123-1 prior to submission to TSG-T1 for version 1.0.0 approval.

Clause #
TS 34.123-1
V0.0.5
Title
Open issue
Proposed Actions 
before next version of TS 34.123-1 (v1.0.0)
Plan
Resp

-
Introduction
Needs rewording in terms of services
Update

Chairman

1
Scope
Completed




2
References
Requires version numbers added.

General maintenance
None



3
Definitions, symbols and abbreviations
Generate additional abbreviations when more complete test cases are added
None



4
Overview
Completed
None



5
Reference Conditions
· Generic setup section will be moved to TS 34.108 in January
None



6
Idle mode operations
Requires contents
Copy the contents of T1S-99086 into this document

Chairman



Scenarios not covered by test cases. These are detailed in T1-iWD-001 Section 5.
None



7






8
Layer 3
RRC tests are drafted

MM tests are only transfer from GSM.

GMM tests are not present

CC tests have some modification from GSM: All GSM terminology is replaced with 3GPP (see T1S-99083).

SM tests are transfers from GPRS with GSM terminology replaced with 3GPP.

Structured procedures are transfers from GSM with terminology changed to 3GPP




8.1
Radio Resource Control RRC
Abnormal test cases may need to be added for RRC Connection Release
Investigate
V3




TCs do not include sections: Test Requirements, Definition and Applicabiltiy
Require contribution
V3


8.1.1.5
UE Capability
Needs to be filled
Require contribution
R2000


8.1.1.6
Direct Transfer
Normal case is implicitly tested. 
Remove TC and replace with statement that this is implicitly tested
V1




Abnormal cases may be needed
Investigate
V3


8.1.1.7
Security mode control
May need updating when the section is updated in RRC spec.
Update
V3


8.1.2
Radio Bearer control procedure
Should this section include tests to determine if the appropriate RB is setup for the Service being carried.
Investigate the possibility of having high level tests for establishment of different RBs. Focus this section on Failures/abnormal conditions
V3




Test cases for DSCH and CPCH
Require contributions – put placeholder in.
V3


8.1.2.7


Physical Shared Channel Allocation[TDD only
Will this be included in R99 of core specs?
Review after next SA meeting
SIG#8


8.1.2.8
PUSCH capacity request[TDD only]
Will this be included in R99 of core specs?
Review after next SA meeting
SIG#8









8.1.3
RRC connection mobility procedure





8.1.3.1
Cell Update
Procedure needed for two cell case?
Require contribution
V3




Test case for expiry of T357 (FFS in core spec)
Review after core spec is stable.
V3


8.1.3.2
URA Update
Requires further abnormal test cases (ref. 25.331/8.3.2.7)
Require contribution
V3


8.1.3.4
Active set update in soft handover
Requires further abnormal test cases (T360)
Require contribution
V3


8.1.3.5
Hard Handover
Are TCs required for intra-frequency hard handover?
Review after core spec is stable.
SIG#8




Requires further abnormal test cases (T358)
Require contribution. 
V3




Requires further abnormal test cases (UE fails to perform handover)
Check if physical link failure TC covers this.
V3


8.1.3.6
Inter system hard handover to UTRAN
No test cases
Require contribution
R2000


8.1.3.7
Inter system hard handover from UTRAN
No test cases
Require contribution
R2000


8.1.3.8
Inter system cell reselection to UTRAN
No test cases
Require contribution
R2000


8.1.3.9
Inter system cell reselection from UTRAN
No test cases
Require contribution
R2000


8.2
Elementary procedures of mobility management
Core spec 24.008 is delayed
Leave TCs without modification until core spec is agreed (except see below)
V3




GSM terminology used in TCs
Replace GSM terminology with 3GPP
SIG #8


8.3
Tests related to circuit switched call control
Core spec 24.008 is delayed
Leave TCs without modification until core spec is agreed
V3


8.4
Session Management
11.10 does not contain any TCs for Anonymous Access
Require contribution
R2000




Change requests being submitted/processed for 11.10 by SMG7
Need to review how we handle SMG7 changes
SIG #8




Core spec 24.008 is delayed
Leave TCs without modification until core spec is agreed
V3


8.5
GMM
Needs to be filled
Require contribution
R2000


8.6
Structured Procedures






Structured procedures / UE originated/terminated calls
This area may change. This cannot be determined until 24.008 is stable
Leave TCs without modification until core spec is agreed
V3



Structured procedures / emergency call
Some terminology changes can be applied
Complete terminology changes otherwise leave until core spec is agreed
SIG #8


8.7
Handling of unknown, unforeseen and erroneous layer 3 PDUs
Needs to have table of contents and be filled
Require contribution
V3


9.1
SMS
Transferred from 11.10 with changes to 3GPP terminology and references






Core specs: TS 23.040, TS 24.011 (point to point)
TS 23.041, TS 24.012 (cell broadcast all delayed
Leave TCs without modification until core specs are agreed
V3


9.2
Voice service
Needs table of contents and filling
Require contribution
V3


9.3
Circuit switched data services
Needs table of contents and filling
Require contribution
V3


10.
Autocalling restrictions
No transfer of GSM 02.07 to 3GPP yet
Extract key requirements from GSM 02.07 and place them in this section
V3




11.10 tests do not reflect Japanese requirements
Gather Japanese regulatory requirements and ensure that tests are worst case.
V3


11
Speech quality
Current plan is that SA4 will deal with this
No action



12
Speech transcoding functions
Current plan is that SA4 will deal with this
No action



13.1
Low battery voltage detection
Is this needed
Debate this issue at next T1/SIG
SIG #8


14
General tests
To be filled
Require contribution



-
General issues
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