ID |nique_ Name Release | Resource | Modifie | Acronym Start Finish % Impacted Status Hyperlink
Names Complete | TSs and TRs | Report Otr 1, 2011 [otr 3, 2011
Sep Nov. Jan Mar | May | Jul | Sep
1 0 \ersion 2011 Feb 14 - - No - 01/01/2000  01/01/2000 0% - - - :
2 0 Stage 1 completed Aug 2010 - - No - 01/01/2000  01/01/2000 0% - - -
3 0 Stage 2 target Dec 2010 => Apr 2011 - - No - 01/01/2000  01/01/2000 0% - - -
4 0 Stage 3 target Feb 2011 => Jul 2011 - - No - 01/01/2000 01/01/2000 0% - - -
5 0 Gantt: dark blue=done; light blue=to be done; grey: previous valur - - No - 01/01/2000 01/01/2000 0% - - -
6 0 Release 1 Rel-l  M2M No - 01/01/2000  01/01/2000 0% - - -
7 101 Machine-to-Machine communications (MZM) Rele Rel-1 M2M No M2M_Release_1 27/01/2009 29/07/2011  59% - - )t applicable
8 102 Stage 1 M2M service requirements Rel-1 M2M No DTS/M2M-00001 27/01/2009  30/08/2010 100% TS 102 689 1.1.1 12M01 024r2
9 103 Stage 2 M2M functional architecture Rel-1 M2M No  DTS/M2M-00002 27/01/2009  29/04/2011 50% TS 102 690 0.10.1 12MO1_025r2 |-
10 901 Stage 3 M2M mla, dla and mid interfaces Rel-1 M2M No DTS/M2M-00010 19/03/2010  29/07/2011  30% TS 102921 0.2.1 'M(10)0149r1 =
11 104 Study on M2M Smart Metering Use Cases Rel-l  M2M No DTR/M2M-00003 27/01/2009  31/05/2010 100% TR 102 691 111 M2MO01 030
12 301 Study on M2M definitions Rel-l  M2M  No DTR/M2M-00004 26/05/2009  29/07/2011  30% TR 102725 0.3.0 12M03 014r3 |
13 401 Study on Use cases of M2M applications for eHes Rell ~ M2M  No  DTR/M2M-00005 30/06/2009  29/07/2011  30% TR 102732 0.3.1 12M04_039r1 |-
14 601 Study on Use cases of M2M applications for Conr  Rekl ~ M2M  No  DTR/M2M-00006 23/10/2009  29/07/2011  30% TR 102 857 0.3.0 2M06-010r2 |-
15 701 Study on Use cases of M2M applications for City, Re-l M2M  No  DTR/M2M-00007 04/12/2009  29/07/2011  10% TR 102 897 0.1.1 A2M07-039r1
16 702 Study on Use cases of Automotive Applications it Re-l M2M  No  DTR/M2M-00008 04/12/2009  29/07/2011  30% TR 102 898 0.4.0 A2M07-038r2 |~
17 801 Deleted - Study on ETSI M2M plans and delivery for the EU ~ Rel-1 M2M  No DTR/M2M-00009 22/01/2010  21/01/2011 100% TR 102 920 0.0.1 M(10)0061r1
18 | 1101 Study on M2M Impact of Smart Grids on M2M plat  Rekl ~ M2M  No  DTR/M2M-00011 01/03/2011  26/08/2011  10% TR 102 935 0a !M(10)0262r1
19 | 1201 Study on Threat analysis and counter measures t Rekl ~ M2M  No  DTR/M2M-00012 16/09/2010  30/09/2011  10% TR 103 167 0.2.1 !M(10)0340r1
20 1202 Rel-1 M2M  No DTR/M2M-00013 15/09/2010 29/07/2011  10% TR 101531 0.1.3 !M(10)0338r3
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