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1 0 Version 2011 Feb 14 - - No - 01/01/2000 01/01/2000 0% - - -

2 0 Stage 1 completed Aug 2010 - - No - 01/01/2000 01/01/2000 0% - - -

3 0 Stage 2 target Dec 2010 => Apr 2011 - - No - 01/01/2000 01/01/2000 0% - - -

4 0 Stage 3 target Feb 2011 => Jul 2011 - - No - 01/01/2000 01/01/2000 0% - - -

5 0 Gantt: dark blue=done; light blue=to be done; grey: previous values; black=summary- - No - 01/01/2000 01/01/2000 0% - - -

6 0 Release 1 Rel-1 M2M No - 01/01/2000 01/01/2000 0% - - -

7 101 Machine-to-Machine communications (M2M) Release 1Rel-1 M2M No M2M_Release_1 27/01/2009 29/07/2011 59% - -not applicable

8 102 Stage 1 M2M service requirements Rel-1 M2M No DTS/M2M-00001 27/01/2009 30/08/2010 100% TS 102 689 1.1.1 M2M01_024r2

9 103 Stage 2 M2M functional architecture Rel-1 M2M No DTS/M2M-00002 27/01/2009 29/04/2011 50% TS 102 690 0.10.1 M2M01_025r2

10 901 Stage 3 M2M mIa, dIa and mId interfaces Rel-1 M2M No DTS/M2M-00010 19/03/2010 29/07/2011 30% TS 102 921 0.2.1M2M(10)0149r1

11 104 Study on M2M Smart Metering Use Cases Rel-1 M2M No DTR/M2M-00003 27/01/2009 31/05/2010 100% TR 102 691 1.1.1 M2M01_030

12 301 Study on M2M definitions Rel-1 M2M No DTR/M2M-00004 26/05/2009 29/07/2011 30% TR 102 725 0.3.0 M2M03_014r3

13 401 Study on Use cases of M2M applications for eHealthRel-1 M2M No DTR/M2M-00005 30/06/2009 29/07/2011 30% TR 102 732 0.3.1 M2M04_039r1

14 601 Study on Use cases of M2M applications for Connected ConsumerRel-1 M2M No DTR/M2M-00006 23/10/2009 29/07/2011 30% TR 102 857 0.3.0 M2M06-010r2

15 701 Study on Use cases of M2M applications for City AutomationRel-1 M2M No DTR/M2M-00007 04/12/2009 29/07/2011 10% TR 102 897 0.1.1 M2M07-039r1

16 702 Study on Use cases of Automotive Applications in M2M capable networksRel-1 M2M No DTR/M2M-00008 04/12/2009 29/07/2011 30% TR 102 898 0.4.0 M2M07-038r2

17 801 Deleted - Study on ETSI M2M plans and delivery for the EU Smart Meter Mandate M/441Rel-1 M2M No DTR/M2M-00009 22/01/2010 21/01/2011 100% TR 102 920 0.0.1M2M(10)0061r1

18 1101 Study on M2M Impact of Smart Grids on M2M platformRel-1 M2M No DTR/M2M-00011 01/03/2011 26/08/2011 10% TR 102 935 0a M2M(10)0262r1

19 1201 Study on Threat analysis and counter measures to M2M service layerRel-1 M2M No DTR/M2M-00012 16/09/2010 30/09/2011 10% TR 103 167 0.2.1M2M(10)0340r1

20 1202 Study on Reuse of Core Network Functionality by M2M Service CapabilitiesRel-1 M2M No DTR/M2M-00013 15/09/2010 29/07/2011 10% TR 101 531 0.1.3M2M(10)0338r3
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