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1	Introduction
MHSG tasked to submit a report on meeting hosting to OP#43 meeting and the report should be finalized by March 15th 2020. Since we are on the way behind schedule, it is necessary to reschedule the timeline and the work plan.
2	Proposal
In order to speed up the progress and finalize the report on time, it is proposed to update the timeline and work plan. To elaborate on conclusion parts from MHSG #10, a cut-off date for a new proposal is specified in the table. New proposals submitted after the deadline will not be considered. At MHSG #9, editors are supposed to update and improve the report based on the proposals before MHSG#10. From MHSG #10, we will focus on improvement of evaluation and conclusion parts and finalize the report at F2F meeting in Jeju.
	Meeting #
	Date
	Time (UTC)
	Actions
	Remarks

	1 
	16 Oct.
	12.00 – 14.00
	TR skeleton approved and the editor for each section endorsed
	

	2
	30 Oct.
	04.00 - 06.00
	Discussion on the current status and proposal for new hosting model
Evaluation of new hosting model
	

	3
	13 Nov.
	20.00 - 22.00
	
	

	4
	27 Nov.
	22.00 - 00.00
	
	

	5 (F2F)
	8  Dec.
	14.00 - 16.00
	
	TSG #86
(Sitges)

	6
	18 Dec.
	15.00 - 17.00
	cancelled
	

	7
	8 Jan.
	04.00 - 06.00
	Discussion on hosting rotation
	

	8
	22 Jan.
	22.00 - 00.00
	Discussion on future work plan and submitted contributions
	

	
	31 Jan.
	
	Cut-off date for a new proposal
	

	9
	5 Feb.
	12.00 - 14.00
	Update the report based on the proposals before MHSG#10
	

	10
	19 Feb.
	04.00 - 06.00
	Finalizing conclusion and recommendation Discussion on evaluation and conclusion parts
	

	11
	4 March
	22.00 - 00.00
	
	

	12 (F2F)
	15 March
	06.00 - 08.00
	Finalizing conclusion and recommendation
	TSG #87
(Jeju)

	13
	25 March
	12.00- 14.00
	Correction and modification (If necessary)
	

	-
	31 March
	
	Submission to OP #43
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