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Time plan (1/2) -%@

A GLOBAL INITIATIVE

=The rapporteur’s plan for MINT study phase and normative phase is as follows:

2020 2021
12 3 6 9 12
Stage 2 (new)

C1-207309

Stage 2 (planned)

Stage 3 (CT, RAN) (planned) Stage 3 (new)

SID proposal SID approval
Prop Send LS to LS response
SA/SA2 from SA/SA2
I: '
|
WID proposal WID|approval
TR sent for prop PP
information/
Approval

MINT-CT normative
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Time plan (2/2) -%v@

A GLOBAL INITIATIVE

=The rapporteur’s plan for FS_MINT-CT study is as follows:

2020 2021
12 3 6

Stage 2 (new)

FS_MINT-CT study

slanned)

N4

TR sent for WID WID

SID proposal SID approval information/
Approval proposal  approval

Send LS to LS response
SA/SA2 from SA/SA2
* Solutions * Solutions (Leftover issues if any)

(Further) Key * Conclusions
Issues (at least for Kis

@ with CN impact)

NOW
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EEEEES———————————————_——————

=S| Rapporteur will provide
 draft TR skeleton proposal (as suggested in C1-207307);

* draft TR scope proposal (as suggested in C1-207308);
* Work Plan for FS_MINT-CT (current doc);

C1-207309

G

~—
N

=7 new key issues will be proposed to be added to TR 24.xxx
 Discussion on the key issues for FS_MINT-CT (as suggested in C1-207310);
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(draft) Plan for C1#127bis-e

C1-207309

* Only if SID is approved in CT#90e

=~TR 24.xxx v0.1.0 will be uploaded with the agreement in this meeting.
= 0ne or Two conference calls are planned in January 2021

= Mainly Solutions for the agreed Key Issues will be handled during the
meeting;




