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1. SA2 agreed normative requirements

1.1 Dec 2022 SA plenary

	SA2 TDoc number
	SA2 CR title
	CT1 TS impact?
	Addressed in CT1TSs?
	Comments or related CT1 TDocs

	S2-2211463
	New WID on 5GC/EPC enhancements for satellite access Phase 2 (5GSAT_Ph2)
	Yes
	Yes
	CP-230203 (Qualcomm, agreed)



1.2 Mar 2023 SA plenary

	SA2 TDoc number
	SA2 CR title
	CT1 TS impact
	Addressed in CT1 TSs
	Comments or related CT1 TDocs
	Open issues

	SP-230109
	Revised WID 
	No
	No
	
	

	SP-230386
	23.501 CR4033R13 (Rel-18, 'B'): Support of discontinuous coverage
	Yes
	No
	

Missing:
· New RU triggers due to leaving and re-gaining coverage
· Expected unavailability duration in Registration Accept
· Usage of the Unavailability period IE for DC
	· Capability negotiations for all features related to DC are FFS in SA2
· Whether Support of Unavailability Period (clause 5.4.1.4) can be used directly without updates is FFS.
· The stage 2 requirements are not stable. There are five editor’s notes in this CR, related to various aspects. The CR has had 13 revisions and more are expected in the next SA2 meeting.
· This CR was substantially revised in S2-2307610

	S2-2303858
	23.501 CR3956R10 (Rel-18, 'B'): Transfer of Satellite Coverage Data to a UE and AMF
	Yes
	No
	DP on satellite coverage availability information (Qualcomm)
	Data format for satellite coverage availability information

Procedures for retrieving satellite coverage availability information

	S2-2303423
	23.501 CR3966R3 (Rel-18, 'B'): Paging enhancement during satellite discontinuous coverage
	No
	
	
	

	S2-2303426
	23.501 CR4020R6 (Rel-18, 'B'): Wait range during discontinuous coverage.
	Yes
	No
	Missing:
· Support for maximum waiting time upon re-gaining coverage provided by AMF in Reg. Accept or CUC
· Support for DC wait timer in the UE
	The stage 2 requirements are not stable.




1.3 June 2023 SA Plenary

	SA2 TDoc number
	SA2 CR title
	CT1 TS impact?
	Addressed in CT1 TSs?
	Comments or related CT1 TDocs

	S2-2305577
	Provisioning Satellite Coverage Availability to the AMF
	No
	Yes
	
- WID update to remove the aspects related to the Satellite Coverage Availability Information.

Revised WID agreed in C1-235922


	S2-2307610
	23.501 CR4658 (Rel-18, 'B') Completion of Support discontinuous coverage
	Yes
	Partially

	This CR substantially updates the earlier agreements in SP-230386. 

Agreed CT1 CRs related to the content of this CR are: 

- a new trigger for registration update to indicate loss of coverage in C1-233989

- new Discontinuous coverage maximum NAS signalling wait time IE in the REGISTRATION ACCEPT message and CUC message in C1-233900. The name of this IE was changed to “Maximum time offset” in C1-236294. 

- Signalling of the “Unavailability period Duration” from the AMF to the UE in C1-236555

 
Missing aspects:
- Negotiation of the “support for DC” between the UE and the NW. The stage 2 requirement for this aspect was substantially revised in S2-2310014 (see below) such that this is no longer needed.

-  Signalling of the “indication of unavailability” by the UE to the AMF 
[Qualcomm]

- Signalling of the “type of unavailability” by the UE to the AMF 
[Qualcomm]


-  Signalling of the “Start of the Unavailability Period” by the UE to the AMF 
[Qualcomm]


- Indication from the AMF to the UE that the UE is not required to perform a Registration procedure when the unavailability period has ended



	S2-2307613
	23.501 CR4685 (Rel-18, 'B') Discontinuous coverage reporting
	Yes
	Yes
	C1-236554

	S2-2307624
	23.502 CR3823R5 (Rel-18, 'B') Procedures for support of discontinuous coverage
	Yes
	Partially
	Same as for S2-2307610 

	S2-2307623
	23.401 CR3721R7 (Rel-18, 'B') Support of mobility management and power saving with discontinuous coverage
	Yes
	No
	This is for EPS. None of the requirements in this stage 2 CR have been implemented. The stage 3 solutions for EPS should be ported over from 5GC.

Missing aspects:

- a new trigger for TAU to indicate loss of coverage 

- new “Maximum time offset” IE in the TAU ACCEPT message 

- Negotiation of the “Enhanced Discontinuous Coverage” support between the UE and the NW. This is needed in EPS unlike 5GC. Further clarifications on this aspect are provided in the later CR in S2-2310017.
[Qualcomm]


-  Signalling of the “indication of unavailability” by the UE to the MME 
[Qualcomm]


-  Signalling of the “Start of the Unavailability Period” by the UE to the MME 
[Qualcomm]



- Signalling of the “Unavailability period Duration” from the MME to the UE
[Qualcomm]


- Indication from the MME to the UE that the UE is not required to perform a TAU procedure when the unavailability period has ended

- Handling of the congestion control when reporting unavailability period





1.4 September 2023 SA Plenary

	SA2 TDoc number
	SA2 CR title
	CT1 TS impact?
	Addressed in CT1 TSs?
	Comments or related CT1 TDocs

	S2-2309977
	23.502 CR4246 (Rel-18, 'F') Time based handover for NTN NR
	No
	
	

	S2-2309667
	23.502 CR4446 (Rel-18, 'F') Loss Of Connectivity event reporting to AF
	No
	
	

	S2-2310015
	23.502 CR4393 (Rel-18, 'F') Editorial changes on procedures in TS 23.502
	No
	
	

	S2-2310014
	23.501 CR4854 (Rel-18, 'F'): Clarify on Discontinuous Coverage Support negotiation
	Yes
	No
	This CR removes the capability indication specific to support of discontinuous coverage. The Unavailability period support from SUECR is sufficient. 
Other than this, only minor clarifications are provided in this CR. 

For missing stage 3 aspects, see S2-2307623 above.

	S2-2308639
	23.401 CR3741 (Rel-18, 'C') Satellite Coverage Availability Information IoT NTN
	No
	
	

	S2-2310017
	23.401 CR3743 (Rel-18, 'F') Editorial changes on satellite discontinuous coverage
	Yes
	No
	EPS
This CR provided further clarifications on the negotiation of the “Enhanced Discontinuous Coverage” support, as initially described in S2-2307623 (see above). No new requirements were produced in this CR.

For missing stage 3 aspects, see S2-2307623 above.

	S2-2310018
	23.401 CR3744 (Rel-18, 'F') Discontinuous coverage update to remove EN and alignments
	Yes
	No
	EPS
This CR provided minor clarifications on several aspects initially described in S2-2307623 (see above). No new requirements were produced in this CR.

For missing stage 3 aspects, see S2-2307623 above.

	S2-2309981
	23.401 CR3745 (Rel-18, 'F') Handling on congestion control and UE behaviour
	Yes
	
	EPS
This CR provided minor clarifications on several aspects initially described in S2-2307623 (see above). No new requirements were produced in this CR.

For missing stage 3 aspects, see S2-2307623 above.




2. LSs for CT1
2.1 Incoming LSs

	TDoc number
	LS title
	Reply to
	Comments or related CT1 TDocs

	S2-2310016
	Reply LS on Overload Control in Support of Discontinuous Network Coverage
	C1-234361
	No need for a reply or further action in CT1.



2.2 Outstanding outgoing LSs

These are the LSs that have been sent out by CT1 for which the reply has not been yet received.

	TDoc number
	LS title
	To

	C1-236567
	[bookmark: _Hlk144301066]SA1/SA2 on satellite access
	SA1

	
	
	

	
	
	



2.3 Planned new outgoing LSs

	LS title
	To
	Description

	
	
	

	
	
	



