Qtr 1, 2000 | Qtr 2, 2000 | Qtr 3, 2000 [ Qtr 4, 2000 [Qtr 1, 2001 | Qtr 2, 2001 | Qtr 3, 2001 | Qtr 4, 2001 | Qtr

D Name Splitable |Resource Ne[TSG Af|WG Ap |Jan |Feb|Mar Apr|May|Jun Jul |Aungep Oct|Nov|Dec Jan |Feb|Mar Apr|May|Jun Jul |Aungep Oct|N0v|Dec Jan
1 |3GPP fields: indicators, Name, Ressource name, Modifit No No No |

2 ["CTRL +a" to display all the 3GPP fields (move 1 No No No |

3

4

5 |[Evolutions of transport Yes' TSGRAN No Yes o o
27 |Improvements of Radio Interface Yes TSGRAN Yes Yes r o

42 |Low Chip Rate TDD option No WGRAN1 Yes Yes S S e Testing &
51 [RANimprovements Yes TSGRAN Yes Yes " J7i ting ‘lv
61 [Provisioning of IP-based multimedia services No WG SA1 Yes | Yes 2 | Stage 3 for basic call J;_—.—_
106 |Emergency call enhancements Yes WGCN1 No Yes ™ O
117 |Enable bearer independent CS architecture No WG SA2 | Yes Yes |p - Testing
131 |CS multimedia services No WG SA2  No No e =~ Testing o
141 |Facsimile No WG SA1  Yes Yes 2 O
149 [Global Text telephony No WG SA2  Yes Yes ™ ~Testing
162 [Bearer Modification without pre-notification No WG SA1  Yes Yes » Ji g &
173 |FS on Push Services No WG SA2| No No
174 |VHE Yes WG SA1  Yes Yes o o
216 [OSA No WG SA1l  Yes No | 'l
235 [CAMEL phase 4 Yes WG SA1  No No » O
242 |CAMEL phase 5 No WG SA1 No No & o
245 |MEXE Yes WG T2| Yes Yes r D
257 |Wideband Telephony Service - AMR (Master) No WG SA4 Yes No O
276 |[Transcoder-Free Operation (TrFO) No TSGCN No No L &
289 |Tandem Free aspects for 3G and between 2G an No WG SA4  No No 2 o
296 |Multimedia Messaging No WG T2| Yes No 2 o
305 |Advanced Cell Broadcast (to be deleted) No WG T2 No No ™ o
310 [Terminal interfaces Yes WG T2 No No [p &
320 [Terminal local model No WGT2 Yes No
321 |Definition of billing, charging and management (' No WG SA5 No No P
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Qtr 1, 2000 | Qtr 2, 2000 | Qtr 3, 2000 [ Qtr 4, 2000 [Qtr 1, 2001 | Qtr 2, 2001 | Qtr 3, 2001 | Qtr 4, 2001 | Qtr
D Name Splitable |Resource Ne[TSG Af|WG Ap |Jan |Feb|Mar Apr|May|Jun Jul |Aungep Oct|Nov|Dec Jan |Feb|Mar Apr|May|Jun Jul |Augj8ep Oct|N0v|Dec Jan
335 [Location Services Yes WG SA2 Yes Yes o o
358 |Ensure reliable QoS for PS domain and IM subsy No WG SA2 No No ™ T
380 |QoS for CS services at HOs (inter-MSC and SRNS No WG SA2  No No » &
383 |UICC/(U)SIM enhancements and interworking Yes WG T3| No No o
388 |(U)SIM toolkit enhancements Yes WG T3| No No o
394 |Security enhancements Yes WG SA3  No No &
421 |Miscelleneous UE Conformance Testing Activitie Yes WG Tl No No »
427 |Testing (to be dispatched to other features) Yes WG Tl No No
462 |GERAN definition (to be dispatched to other feat Yes TSG GERAN No No ‘I»
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