Is | IA | | |% Jotr 1, 2000 Qtr 2, 2000 Qtr 3, 2000 Qtr 4, 2000 Jotr 1, 2001 Qtr 2, 2001 Qtr 3, 2001 Qtr 4, 2001 ot 1, 20
D |unique it Name [Releast [spiitab [Resource |acronym Level of start Finish Comple[ Jan_| Feb | Mar | Apr | May | Jun | Jul | Aug ] Sep | Oct ] Nov ] Dec | Jan | Feb | War | Apr | May | Jun | Jul ] Aug ] Sep | oOct | Nov ] Dec | Jan
15 4 Evolutions of the transport in the CN NA  Yes WGCN4 CNTRSP Mon 29/05/00 Fri23/03/01 | 42% &
16 | 859 IP Transport of CN protocols (e.g., CAP, MAP) Rel4 No | WG CN4 [IPinCN Mon 25/09/00 Fri23/03/01 9% 4
18 | 1670 Stage 3 No | WG CN4 IPinCN Thu 07/12/00 Fri23/03/01 | 16% S ——————————
21 2253 BSSAP+ No | WG CN1 IPinCN-BSSAP+ WG Mon15/01/01 | Wed 14/03/01 | 0% —
75 | 1273 Provisioning of IP-based multimedia services Rel5 | No WGSAL IMS TSG Mon21/02/00 | Thu16/05/02  11% - 1 o
76 1274 Call control and roaming to support IP-based multimedia se No WG SA2 IMS-CCR TSG Mon 21/02/00 | Tue19/02/02 | 17% - 1
80 2233 SIP Call Control protocol for the IM CN Subsystem No | WG CN1 IMS-CCR TSG Mon 02/10/00 | Wed 12/12/01 | 10% e
781 | 1998 IP multimedia subsystem signalling flows No = WG CN1 [IMS-CCR TSG Mon02/10/00  Wed 12/12/01  10%
82 1278 1P multimedia subsystem stage 3 No | WG CN1 IMS-CCR TSG Mon02/10/00 | Wed 12/12/01  10%
83 | 2255 1P Multimedia (IM) Session Handling; stage 2 No | WG CN1 IMS-CCR TSG Mon 02/10/00 | Wed 12/12/01  10%
5 | 1804 SIP interactions with the Rel4 Supl Services No | WG CN1 IMS-CCR Mon 02/10/00 Fri2g/12/01 | 0% o
87 1651 Stage 3 f applicable No | WG CN1 IMS-CCR Wed 28/02/01 Fri28/12/01 | 0%
T80 | 1281 Multimedia Capabilities No | WG CN1 IMS-CCR Mon 04/09/00 | Thu02/08/01 | 0% e -
90 1282 Terminal capabilities No | WG CN1 IMS-CCR Mon20/11/00 | Thu02/08/01 | 0%
92 1805 Network capabilities No | WG CN1 IMS-CCR Tue 17/10/00 Fri20/06/01 0%
[T0a | 1204 Interworking with other multimedia protocols No = WG CN3 [IMS-CCR Mon 28/08/00 Fri2g/12/01 | 1% e
106 1296 Impact on MM/CC/SM No | WG CN1 IMS-CCR-IWMM Mon 26/03/01 Fri28/12/01 | 0%
131 | 1652 Emergency call enhancements NA  Yes WGCNI EMCL we Mon 03/01/00 Fri28/12/01 | 10% -
132 | 1653 For IP & PS based calls Rel5  No WGCN1 EMCL-PS TSG Mon 03/04/00 Fri2g/12/01 | 5% - 1;!
134 1315 SIP emergency calls and packet emergency calls signalling flows! No | WG CN1 EMCL-PS Tue 17/10/00 Fri28/12/01 | 0%
136 | 1317 Distinction of emergency calltypes to different emergency services No | WG CN1 EMCL-PS Tue13/02/01 | Wed12/12/01 | 0%
137 1646 Stage 3 for emergency calls and packet emergency calls in general No | WG CN1 EMCL-PS Mon 14/08/00 Fri28/12/01 | 0%
139 1654 For CS based calls Rel4 No ' WGCN1 EMC1-CS TSG Mon 01/05/00 | Tue 26/09/00 = 100% -
121 | 1999 Distinction in CS domain of emergency calls to different emergency type No = WG CN1 [EMC1-CS Mon28/08/00 | Tue 26/09/00 | 100% —
160 1333 CS multimedia services Reld  No WGSA2 CSM Fri 14/04/00  Mon14/01/02 0% e - 9
| 163 | 1655 Circuit-switched multimedia swap and fallback No | WG CN3 CSM-SWAP Fri 14/04/00 Fri30/03/01 0% Fe
[T6a | 1335 Call control and signalling aspects No | WG CN1 CSM-SWAP-CC Fri14/04/00  Thu14/12/00 0%
171 1340 Facsimile Reld | No WGSAL FAX TSG Tue 22/02/00 Fri22/12/00 | 74% - 9
172 | 1341 Real Time Fax No | WG SA2 FAX-RT Tue 22/02/00 Fri 23/06/00 | 100% -
174 1343 Signalling aspects (e.g. ICM) No | WG CN1 FAX-RT Tue 22/02/00 Fri23/06/00 | 100% —————————————
271 1625 Wideband Telephony Service - AMR (Master) Reld  No WGSA4 AMRWB TSG Sat 01/01/00 Fri07/12/01 | 14% o Y
286 | sso Implementation No = WG SA4 AMRWB Mon 03/01/00 Fri07/12/01 | 3% Y
297 1656 InCN, see notes No | WG CN1 AMRWB Mon 20/11/00 Fri30/0301 0%
[298 | 1541 Transcoder-Free Operation Reld | No WGCN4 TrFO Mon 03/01/00 Fri30/03/01 | 78%
298 | 112 00BTC solution No | WG CN4 TRFO-OOBTC ~ WG Mon 03/01/00 Fri30/03/01 | 89%
302 1657 Codec Negotiation between UE and MSC No | WG CN1 TRFO-OOBTC  TSG Mon 14/08/00 Fri02/02/01 | 100%
332 | 1536 Location Services enhancements NA  Yes WGSA2 LCSL TSG Mon 03/04/00 Fri20/11/02 | 16% -
342 525 LCS support in the PS domain Rel4 No | WG SA2 LCS1-PS Mon 01/05/00 Fri30/03/01 | 50% -
345 1180 Stage 3 No | WG CN1 LCS1-PS Mon 21/08/00 Fri30/0301 3% -
526 | s26 Layer 3LCS signaling UE (MS) -SGSN (UMTS PS and and GSM-GF No | WG CN1 [LCS1-PS Mon21/08/00  Wed 13/12/00  10% —
380 1542 Ensure reliable QoS for PS domain (Master) Reld  No WGSA2 QoSPS Mon03/01/00 | Thu21/06/01  21% 4
382 | 1658 stage 3 for End-to-end QoS (re)negotiation and reservation | No = WG CN1 QoSPS Mon 25/09/00 Fri26/01/01 = 0% -
363 | 1545 GMM and SM aspects No | WG CN1 QoSPS Mon25/09/00 | Tue23/01/01 | 0%
393 1551 Possible new code points in QoS IE from external networks No = WG CN1 QoSPS-ENDEND- Thu 22/06/00 Mon 14/08/00 | 0% —
| 392 | 1650 Possible new code points in QoS IE for UMTS No | WG CN1 QoSPS-ENDEND- Thu22/06/00  Mon14/08/00 = 0%
395 1660 Mapping between the QoS UMTS point codes and the QoS No | WG CN1 QoSPS-ENDEND-¢ Thu22/06/00  Mon 14/08/00 | 0% —
426 1571 Security enhancements NA  No | WGSA3 SECL TSG Mon 03/01/00 Fri 28/09/01 | 24%
227 | 2099 UE triggered authentication during connections Rel4 No = WG SA3 SEC1-UETADC TSG Tue 14/03/00 Tue14/03/00 | 0% +*
428 2254 Stage3 No | WG CN1 SECI-UETADC Tue14/03/00 | Tue14/03/00 | 0% .
230 | 1588 Evolution of GSM PS algorithms (e.g. GEA 2 deployment) Rel4 No = WG SA3 SEC1-PSALGO1 TSG Tue 22/02/00 Fri22/12/00 | 73% - ¥y
233 | 1661 GEA capability indication in MS CM No | WG CN1 SECI-PSALGO1-C Mon 19/06/00 Fri22/12/00 | 100%
472 2230 Advanced Speech Call ltems enhancements_REL-4 Reld  No WGCN1 ASCI TSG Sun03/12/00  Thu14/03/02 | 3% r
272 | 2231 Stages 2 and 3 on A interface No | WGCN1 ASCI WG Sun 03/12/00 Thu14/03/02 | 2%
475 2243 |Intra Domain Connection of RAN Nodes to Multiple CN' Nc| Rel5  No  WGSA2 MULCN TSG Mon 02/10/00 | Wed 12/12/01 | 11% 4
479 2247 CN work No | WG CN1 MULCN TSG Mon 02/10/00 | Wed 12/12/01 | 17% e
80 | 2248 N1work No = WG CN1 [MULCN TSG Tue13/02/01  Wed 14/03/01 | 0% L ——
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