Qtr 1, 2000 Qtr 2, 2000
D |&» Unique |1 Name Release| Splitable |[Resource Na | Modifi(] Acronym Level o Start Finish Jan | Feb | Mar Apr | May
64 % 1274 Call control and roaming to support IP-b. No WG SA2  Yes IMS-CCR TSG Mon 21/02/00 Fri 04/01/02 E=
90 @ 1294 Interworking with other multimedia protocols No WG CN3| No MCC Mon 28/08/00 Fri 28/12/01
93 |[Fd @q 2047 Multimedia domain and CS networks Interwc No WG CN3 | Yes IMS-CCR-IWCS WG Mon 28/08/00  ~ Wed 28/03/01
94 E {:’;}q 2048 Multimedia domain and IP networks Interwol No WG CN3 ' Yes IMS-CCR-IWIP MCC Mon 28/08/00 .  Wed 28/03/01
103 1305 Roaming between IP multimedia and CS No WG CN4' No IMS-ONCS MCC Mon 24/07/00 Fri 28/12/01
107 E {:’;} 1456 Internetwork roaming aspects No WG CN3 ' No TSG Mon 01/01/01 Fri 28/12/01
129 % 1322 Enable bearer independent CS archite Rel4 No WG SA2  No |CSSPLIT TSG Mon 03/01/00 Fri 15/03/02
130 % 1323 Enable bearer-independent call control No WG CN4' No CSSPLIT-CC WG Mon 03/01/00 Fri 30/03/01
132 E % 1325 Standardisation of protocols (control & user plan No WG CN3 ' No TSG Tue 02/01/01 Fri 30/03/01
135 % 1327 Bearer control between MSC server and MGW No WG CN4  No TSG Mon 10/04/00 Fri 30/03/01 A—
137 E 1329 stage 3 - parameter value issues No WG CN3 ' No MCC Tue 02/01/01 Fri 30/03/01
144 1333 | CS multimedia services Rel4 No WG SA2 No |CSM MccC Fri 14/04/00 | Mon 14/01/02 L
147 {{4}% 1655 Circuit-switched multimedia swap and fa No WG CN3' No CSM-SWAP MCC Fri 14/04/00 Fri 30/03/01 A p—
149 E 1336 Transport aspects No WG CN3' No MCC Mon 01/01/01 Fri 30/03/01
150 E 1337 inband signalling No WG CN3| No MCC Mon 01/01/01 Fri 30/03/01
155 % 1340 Facsimile Rel4 No WG SA1  No FAX TSG Tue 22/02/00 Fri 22/12/00 ‘
156 |4 @ 1341 Real Time Fax No WG SA2  No | FAX-RT MccC Tue 22/02/00 Fri 23/06/00 k=
159 [ 1648 Service provision No WG CN3' No MCC Tue 22/02/00 Fri 23/06/00
164 @ % 1517 Global Text telephony Rel5 No WG SA2  No |GTT TSG Wed 28/06/00 Fri 07/12/01
172 ([EW & 1524 Interworking No WG CN3 | Yes GTT-IW McC Mon 12/03/01 Thu 31/05/01
180 @% 1359 Service Modification without pre-notifica No WG CN3 ' Yes BMWPN-SMWOP TSG Mon 14/08/00 Fri 30/03/01
182 E 1361 Interworking function, TAF No WG CN3| No MCC Mon 02/10/00 Fri 30/03/01
353 @ 1542 Ensure reliable QOS for PS domain (ME Rel4 No WG SA2  No | QoSPS MccC Mon 03/04/00 Fri 30/03/01 e
358 @ 1547 Mapping of end to end QoS parameters ¢ No WG SA2  Yes QoSPS-MAPEND MCC Fri 14/04/00 Fri 30/03/01 B
360 E 1549 Impacts on N3 documents No WG CN3 ' No MCC Mon 02/10/00 Mon 26/02/01
365 E 1550 Interactions between external mechanis No WG CN3| No MCC Mon 02/10/00 Tue 27/02/01
373 @ 1554 Evolution of maximum SDU size No WG SA2  Yes QoSPS-MAXSDU MCC Fri 14/04/00 Fri 23/03/01 A —
375 E 1556 Impact on interworking over GTP e.g. PPP No WG CN3 No MCC Mon 09/10/00 Mon 05/03/01
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