| | L | | |% Jotr 1, 2000 ot 2, 2000 tr 3, 2000 [Qtr 4, 2000 tr1, 2001 QUr 2, 2001 tr 3, 2001 Jotr 4, 2001 U1, 20
D_|& junique IC Name [Releas: | spiitable_[Resource Né |Modifie [Acronym Level of Start Finish Comple [ Jan_] Feb_] Mar_| Apr | May ] Jun | u Aug Sep Oct_ T Nov ] Dec Jan | Feb T Mar Apr | May T Jun Jul Aug Sep Oct_ ] Nov_ ] Dec Jan
1 2044 VERSION Dec. 19th No No mcc Mon 03/01/00  Mon03/01/00 | 0%
2 1462 "CTRL +a" to display all the 3GPP fields No No mcc Mon03/01/00  Mon03/01/00 | 0%
3 1463 |If MS Project crashes, hide the "hyperlink No No mcc Mon 03/01/00 | Mon03/01/00 | 0%
2058 No No Mon03/01/00  Mon03/01/00 | 0%
% No No Mon03/01/00  Mon03/01/00 | 0%
2 Evolutions of the transport in the UTRAN NA Yes | TSGRAN No ETRAN TSG Mon 17/07/00 Fri20/06/01 | 21% -
625 IP transport in the UTRAN Reld No | WGRAN3 No ETRAN-IPtrans TSG Mon 17/07/00 Fri30/03/01 | 49%
624 RAB support enhancement - no ROHC Rel5 No | WGRAN2 No ETRAN-RABSE TSG Mon 21/08/00 Fri23/03/01 5%
2206 RAB support enhancement - ROHC part on No | WGRAN2 No ETRAN-RABSE Mon 21/08/00 Fri23/03/01 | 50%
12 QoS optimisation for AAL2 connections oy Rel4 No ' WGRAN3 No ETRAN-QoSAAL2  TSG Mon 21/08/00 Fri23/03/01 | 26%
1995 Migration to modification procedures Rel4 No | WGRAN3 No ETRAN-MigrMod TSG Mon 02/10/00 Fri30/03/01 | 4%
1834 Conformance Test Aspects No WGT1 No CHAIR Mon 01/01/01 Fri29/06/01 = 0%
2208 Testing RAB support enhancements No WGTL| No CT-RABS? CHAIR Mon 01/01/01 Fri20/06/01 0%
1837 Logical Test Interface, Specification, R4 evolution No  WGRAN2 No CHAIR Mon 01/01/01 Fri20/06/01 | 0%
4 Evolutions of the transport in the CN NA Yes | WGCN4 No (CNTRSP mcc Mon 29/05/00 Fri23/03/01 | 23% - -
859 IP Transport of CN protocols (e.qg., CAP, M Rel4. No WGCN4  No IPinCN mcc Mon 25/09/00 Fri 23/03/01 1% . I
1678 Stage 2 No WGSA2 | No IPinCN mcc Mon 25/09/00 Fri23/03/01 0%
1679 Stage 3 No| WGCN4 No [IPinCN mMcC Thu 07/12/00 Fri23/03/01 | 3% P —
2018 cAP Yes| WGCN2 No IPinCN McC Thu 07/12/00 Fri23/03/01 0% —
2019 MAP No| ~WGCN4 No [IPinCN mcc Thu 07/12/00 Fri23/0301 | 5% —
1513 FS on Transport and control separation in No WGSA2 | No TSG Mon 29/05/00 Fri23/03/01 | 45% - 9
1615 Architectural impacts No WGSA2 | No we Mon 29/05/00 Fri23/03/01 | 56%
1614 Protocol impacts No  WGCN4 No wG Mon 15/01/01 Fri23/03/01 0% —
1216 Improvements of Radio Interface NA Yes | TSGRAN No Rmimp TSG Mon 03/01/00 Fri2g/12/01 | 10% S
1470 Improvement of inter-frequency and inter-s = Rels No | WGRAN1 No Rinimp-IfisM TSG Mon 01/01/01 Fri28/12/01 | 0%
1471 Base station classification Reld No  WGRAN4 No RInimp-BSClass TSG Mon 14/08/00 Fri23/03/01 | 16% - 9
1476 FDD Base station classification No WGRAN4 | No RInimp-BSClass-FDI TSG Mon 14/08/00 Fri 23/03/01 16%
1477 TDD Base station classification No | WGRAN4 No RInimp-BSClass-TDI TSG Mon 14/08/00 Fri23/03/01 | 16%
1217 Hybrid ARQ I1/11l Rel5 No | WGRAN2 No Rinimp-HARQ TSG Mon 21/08/00 Fri28i09/01 | 7%
1218 Improved usage of downlink resource in F Rel5 No ' WGRAN2 No RInlmp-CCTrCH TSG Mon 09/10/00 Fri28/09/01 | 0%
1507 Terminal Power Saving features Reld No | WGRANL No RInmp-TPS TSG Mon 19/06/00 Fri23/03/01 | 35%
1509 UTRA repeater specification (master) Reld No | WGRAN4 No RInimp-REP TSG Mon 10/07/00 = Wed 21/03/01 | 27%
1994 DSCH power control improvement in soft I Rel4 No | WGRANL No RInimp-DSCHsho TSG Mon 11/09/00 Fri23/03/01 | 25%
1996 UMTS 1800 Rel4 No | WGRAN4 No Rinlmp-UMTS18  TSG Mon 25/09/00 Fri23/03/01 0%
1506 FS on Radio link performance enhancemer No | WGRAN1 No RInimp-Riperf TSG Mon 14/08/00 Fri21/12/01 | 7%
1219 FS on High Speed downlink packet acces No ' WGRAN2 No RInimp-HSDPA TSG Mon 21/08/00 Fri23/03/01 | 16%
1221 FS on USTS No | WGRANL No RInmp-USTS TSG Mon 14/08/00 Fri21/12/01 | 8%
1510 FS on improved common DL channel for C No ' WGRAN2 No RInlmp-DLCFACH TSG Mon 11/09/00 Fri30/03/01 | 3%
1997 FS on UE antenna efficency test method pe No | WGRAN4 No RInimp-UEANTM TSG Mon 25/09/00 Fri29/06/01 | 0%
1839 Conformance Test Spec. improvements in | No WGTL No CHAIR Mon 03/01/00 Mon 03/01/00 | 0% |
2210 Testing improvement of inter-frequency and inter No WGTL| No CHAR Mon03/01/00  Mon03/01/00 | 0%
2211 Testing Hybrid ARQ II1 No WGTL| No CHAR Mon03/01/00  Mon03/01/00 | 0%
2212 Testing Improved usage of downlink resource in No WGTL No CHAIR Mon 03/01/00 | Mon 03/01/00 | 0%
2213 Testing Terminal Power saving features No WGTL| No CHAR Mon03/01/00  Mon03/01/00 | 0%
2214 Testing DSCH power control improvement in soft No WGTL| No CHAIR Mon03/01/00  Mon03/01/00 | 0%
2215 Testing UMTS 1800 No WGTL| No CHAIR Mon03/01/00  Mon03/01/00 | 0%
1222 Low Chip Rate TDD option Rel4 No  WGRAN1 No LCRTDD TSG Wed 19/07/00 | Mon 02/04/01 | 43% - i Start Testing
1223 Physical layer No | WGRANL No LCRTDD-Phys TSG Wed 19/07/00 Fri30/03/01  50%
1224 Layer 2 and layer 3 protocol aspects No | WGRAN2 No LCRTDD-L23 TSG Wed 19/07/00 Fri30/03/01 | 55%
1225 RF radio transmission/reception, system pe No ' WGRAN4 No LCRTDD-RF TSG Mon 14/08/00 Fri30/03/01 | 15%
1227 UE radio access capability No | WGRAN2 No LCRTDD-Uerac TSG Mon 14/08/00 Fri30/03/01 | 50%
1228 lub/lur protocol aspects No | WGRAN3 No LCRTDD-lublur TSG Mon 14/08/00 Fri30/03/01 | 42%
1911 Start Testing No No Fri 30/03/01 Fri30/03/01 0% i Start Testing
2103 Conformance Test Aspects - Low Chip Rate No WGTL No CHAIR Mon 02/04/01 | Mon 02/04/01 | 0%
2216 Testing Physical Layer No WGTL| No CHAR Mon02/04/01 | Mon02/04/01 | 0% 0
2217 Testing Layer 2 and layer 3 protocol aspects No WGTL| No CHAIR Mon02/04/01  Mon 02/04/01 | 0% "
2218 Testing RF Radio Transmission and Reception No WGTL| No CHAR Mon 02/04/01 | Mon02/04/01 | 0% 0
2219 Testing UE radio access capability No WGTL| No CHAR Mon02/04/01  Mon 02/04/01 | 0% 0
9 RAN improvements NA Yes | TSGRAN No RANimp TSG Mon 14/08/00 | Wed 20/06/01 | 14% - o Y
1466 Smart antenna Reld No | WGRAN1 No RANimp-SmartA  TSG Mon 14/08/00 Fri30/03/01 | 25%
656 RRM optimization for lur and lub Reld No ' WGRAN3 No RANimp-RRMopt TSG Mon 11/09/00 Fri30/03/01 | 14%
655 Node B synchronisation for TDD Reld No  WGRAN1 No RANimp-NBsync TSG Mon 14/08/00 Fri23/03/01 | 40%
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1680 Header compression removal/stripping in tI  Rels No | TSGRAN & No CHAIR Mon 21/08/00 = Wed 20/06/01 | 0%

1686 Unequal error protection in PS domain in {|  Rels No | TSGRAN & No CHAIR Mon 21/08/00  Wed 20/06/01 | 0%

1912 Start Testing No No Mon19/03/01 = Mon19/03/01 | 0% art Testing

2102 Conformance Test Aspects - RAN Improver No WGT1 No CHAIR Mon 19/03/01 Mon 19/03/01 | 0%

2220 Testing Smartantenna No WGTL No Mon19/03/01 | Mon19/03/01 | 0% .

2221 Testing Node B synchronisation for TDD No WGT1 No Mon19/03/01 | Mon19/03/01 | 0% .

2222 Testing Radio access bearer support enhancme No WGTL No Mon19/03/01 | Mon19/03/01 | 0% .

1273 Provisioning of IP-based multimedia ser = Rels No| WGSAL| No |IMS TSG Mon21/02/00 | Tue19/02/02 | 10% - 1 L Start T

1274 Call control and roaming to support IP-bas No WGSA2 | No IMS-CCR TSG Mon 21/02/00 | Tue19/02/02 | 15% - 1

1633 Stage 1 No WGSAL | No IMS-CCR Mcc Mon 21/02/00 Fri15/12/00 | 44%

1514 Stage 2 (Architecture and Main flows) No WGSA2 | No IMS-CCR TSG Fri 14/04/00 Fri23/03/01 | 67%

1277 FS on Impacts on HSS No| WGCN4| No [MS-CCR mcc Fri 14/04/00 Fri15/12/00 | 100%

2233 SIP Call Control protocol for the IM Subsystem No| WGCNL| No [MS-CCR TSG Mon 02/10/00 Fri28/12/01 | 10% >

1998 1P multimedia subsystem signalling flows No| WGCNL| No [MS-CCR TSG Mon 02/10/00 Fri28/12/01 | 10%

1278 1P multimedia subsystem stage 3 No| WGCNL| No [MS-CCR TSG Mon 02/10/00 Fri28/12/01 | 10%

1673 MLST: Stage 3 for basic calls No 2 No Thu22/03/01 | Thu22/03/01 | 0% 4 YILST: Stage 3for basic calls

1804 SIP interactions with the Rel4 Supl Services No| WGCNL| No [MS-CCR CHAIR | Mon 02/10/00 Fri28/12/01 | 0%

1650 Checkifany No WGSAL | No IMS-CCR CHAIR Mon02/10/00 | Mon12/02/01 | 0%

1651 Stage 3if applicable No| WGCNL| No [MS-CCR CHAR | Wed 28/02/01 Fri28/12/01 | 0% ¢

1280 SIP SS and relationship to Mg, Mw and Cx No| WGCN4| No [MS-CCR CHAIR Mon 01/01/01 Fri28/12/01 | 0%

1281 Multimedia Capabilities No| WGCNL| No [MS-CCR Mcc Mon 04/09/00 | Thu02/08/01 | 0% e

1282 Terminal capabilities No| WGCNL| No [MS-CCR mcc Mon20/11/00 | Thu02/08/01 | 0%

1806 Terminal capabilities and Interactions on run No WGT2 | No MS-CCR mcc Mon 01/01/01 Fri20/06/001 0%

1805 Network capabilities No| WGCNL| No [MS-CCR Mcc Tue 17/10/00 Fri20/06/01 | 0%

1285 Network capabilities (N4 aspects) No| WGCN4| No [MS-CCR mcc Mon 04/09/00 Fri20/06/01 | 0%

1286 CSCF - HSS (Cx) applications and services (SCF No| WGSA2| No [MS-CCR mcc Fri14/04/00  Tue19/02/02 | 12% r

1515 Stage 2 flows No WGSA2 | No IMS-CCR mcc Fri 14/04/00 Fri23/03/01 | 59%

2021 Stage 2 flows (N4 ) (see note) No| WGCN4| No [MS-CCR mcc Wed 15/11/00 | Tue19/02/02 | 10%

2023 Impacts from CAMEL No| WGCN4| No [MS-CCR Mcc Wed15/11/00  Tue27/11/01 | 10%

1288 Impact on Camel Stage 3 No| WGCN2| No [MS-CCR mcc Mon 15/01/01 Fri25/01/02 | 0%

1289 Impacton MAP No| WGCN4| No [MS-CCR mcc Mon 18/12/00 Fri04/01/02 | 0%

2024 Stage 3 protocol on Cx No| WGCN4| No [MS-CCR Mcc Mon 18/12/00 Fri04/01/02 | 0%

1290 Addressing, Identities No| WGSA2| No IMS-CCR mcc Mon 09/10/00 Fri 29/06/01 | 18% -

1201 Architectural issues No WGSA2 | No IMS-CCR mcc Mon 09/10/00 Fri16/03/01 | 22%

1292 Impact on HSS No| WGCN4| No [MS-CCR mcc Wed 15/11/00 Fri20/06/01 | 15%

1294 Interworking with other multimedia protocols No| WGCN3| No [MS-CCR mcc Mon 28/08/00 Fri28/12/01 | 1% - '

1295 Requirements No WGSAL | No IMS-CCR Mcc Mon 04/09/00 Fri23/0301 | 3%

1296 Impact on MM/CC/SM No| WGCNL| No IMS-CCRIWMM  MCC Mon 26/03/01 Fri28/12/01 | 0% L

2047 Multimedia domain and CS networks Interw No| WGCN3| No [MS-CCRIWCS WG Mon28/08/00 | Wed 28/03/01 | 0%

2048 Multimedia domain and IP networks Interwor No| WGCN3| No [MS-CCR-IWIP Mcc Mon28/08/00 | Wed 28/03/01 | 0%

1913 Start Testing No No Mon31/12/01 | Mon31/12/01 | 0% 4 Start

1844 Conformance Test Aspects - Provisioning No WGT1 No IMS-TEST CHAIR Mon31/12/01  Mon31/12/01 0% A Confo

1298 Access Security for IP-multimedia services No WGSA3 | No IMS-ASEC TSG Mon 04/09/00 Fri22/06/01 | 0%

1299 Lawful interception No WGSA3 | No IMS-LI TSG Mon 04/09/00 | Thu29/03/01 | 10%

1300 RAN improvements and evolution of the be No TSGRAN | No IMS-RAN Mcc Mon 02/04/01 Fri28/12/01 | 0%

1597 (Copy) Ensure reliable QoS for PS domain No WGSA2 | No Mon 03/04/00 Fri30/03/01 | 3%

1303 (Copy) Charging and OAM&P No WGSA5 = No IMS-OAM Mcc Mon 25/12/00 Fri21/12/01 | 0%

1598 (Copy) AMR-WB No WGSA4 | No Mon 04/09/00 Fri20/06/01 | 0%

1305 Roaming between IP multimedia and CS d No WGCN4 | No IMS-ONCS mcc Mon 24/07/00 Fri28/12/01 | 5% - i

1457 Roaming requirements No WGSAL | No TSG Mon 24/07/00 Fri20/09/00 | 60% —

1306 Stage 2 No WGSA2 | No TSG Tue 15/08/00 Fri03/11/00 | 32% —

1307 Stage 2 review No| WGCN4 | No mcc Mon06/11/00 | Mon18/12/00 | 0%

1456 Internetwork roaming aspects No 2 No TSG Mon 01/01/01 Fri28/12/01 | 0%

2227 MEXE interactions No WGT2 | No Mon 01/01/01 Fri28/12/01 | 0%

2228 MMS interactions No WGT2 | No wG Mon 01/01/01 Fri28/12/01 | 0%

1310 Support of VHE/OSA by Rel4 network entit No| WGCN5| No [MS-ONOSA TSG Mon 14/08/00 Fri23/0301 | 0%

1732 Number portability in IM subsystem No WGCN4 | No IMS-MNP Mcc Mon 01/01/01 Fri2s/12/01 | 0%

2036 Multimedia codecs and protocols for conve No WGSA4  No IMS-CODEC TSG Mon 02/10/00 Fri21/12/01 | 0% 4

2039 Codecs No WGSA4 | No TSG Mon02/10/00 | Thu21/12/00 | 0% —

2040 performance characterisation of codec No WGSA4 | No TSG Mon 02/10/00 Fri21/12/01 | 0%

2038 protocols No WGSA4 | No TSG Mon 02/10/00 Fri21/12/01 | 0%

1539 Transparent End-to-End PS mobile strean  Rel4 No WGSA4 | No PSTREAM TSG Mon 03/04/00 Fri29/12/00 | 10%
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1652 Emergency call enhancements NA Yes| WGCNI No EMCL WG Mon 03/01/00 Fri28/12001 9% i
1653 For IP & PS based calls Rel5 No WGCN1 | No EMCL-PS TSG Mon 03/04/00 Fri2g/12/01 | 5% ‘a!
1314 Service Requirements for IP-based emergency ¢ No WGSAL | No EMCLPS mcc Mon18/09/00 | Tue21/11/00 | 64% —
1315 SIP emergency calls and packet emergency calls No| WGCNL| No EMCL-PS mcc Tue 17/10/00 Fri28/12/01 | 0%
1316 Stage 2 for emergency calls and packet emerger No WGSA2 | No EMCLPS Mcc Mon02/10/00 | Mon12/02/01 | 31%
1317 Distinction of emergency call types to different er No| WGCNL| No EMCIL-PS mcc Tue13/02/01 | Wed 12/09/01 | 0% L
2101 Emergency call recalling capability enhancemen No| WGCNL| No EMCL-PS mcc Mon07/08/00 | Tue20/03/01 | 0%
1646 Stage 3 for emergency calls and packet emerger No| WGCNL| No EMCLPS Mcc Mon 14/08/00 Fri28/12/01 | 0%
1605 (Copy2) Ensure reliable QoS for PS domain and | No WGSA2 | No mcc Mon 03/04/00 Fri30/0301 3%
1654 For CS based calls Reld No WGCN1 No EMCI1-CS TSG Mon 01/05/00 = Tue13/03/01  39% - -
1320 Distinction in CS domain of emergency call types No WGSAL | No EMC1-CS mcc Mon 01/05/00 Fri23/06/00 | 100% ——
1999 Distinction in CS domain of emergency calls to dif No| WGCN1| No EMC1-CS mcc Mon28/08/00 | Tue 26/09/00 | 100% —
1321 Emergency call recalling capability enhancemen No| WGCN1| No EMC1-CS Mcc Mon07/08/00 | Tue13/03/01 | 15%
2224 Conformance Test Aspects - Emergency cal No WGTL No Mon 03/01/00 | Mon 03/01/00 | 0%  |gu
2225 Testing Stage 3 for emergency calls and packet ¢ No WGTL No Mon03/01/00 | Mon03/01/00 | 0%
2226 Testing CS based emergency calls No WGTL No Mon03/01/00 | Mon03/01/00 | 0%
1322 Enable bearer independent CS architectL  Rel4 No| WGSA2| No CSSPLIT TSG Mon 03/01/00 Fri15/03/02 | 41% -
1323 Enable bearer-independent call control No WGCN4 | No CSSPLIT WG Mon 03/01/00 Thu 16/08/01 | 68% -
1516 Architecture and Stage 2 description on 23.002 No WGSA2 | No CSSPLIT mcc Mon 03/01/00 Fri08/09/00 | 100%
1325 Standardisation of protocols (control & user plani No| WGCN3| No CSSPLIT TSG Tue 02/01/01 Fri30/03/01 | 20%
1326 Standardisation of protocols over reference poin No| WGCN4| No CSSPLIT TSG Mon 25/09/00 Fri23/03/01 | 58%
1616 Standardisation of detailed stage 2 description No| WGCN4| No CSSPLIT TSG Mon 17/07/00 Fri23/03/01 | 80%
1327 Bearer control between MSC server and MGW No| WGCN4| No CSSPLIT TSG Fri01/09/00 | Thu16/08/01 | 56% - Y
1328 stage 3- protocol issues No| WGCN4| No CSSPLIT TSG Fri01/09/00  Thu16/08/01 | 70%
1329 stage 3 - parameter value issues No| WGCN3| No CSSPLIT mcc Tue 02/01/01 Fri30/0301 0%
1331 Lawful interception No WGSA3 | No CSSPLIT Mmcc Mon 21/08/00 Fri23/03/01 | 0%
1332 Bearer Independence and codec control iss No WGSA4 | No  CSSPLIT Mcc Mon 14/08/00 Fri23/03/01 0%
1918 Start Testing No No mcc Mon12/03/01 | Mon12/03/01 | 0% ‘fm tTesting
2052 Conformance Test Aspects - Enable bearer No WGT1 No CSSPLIT-TEST Mmcc Mon 19/03/01 Fri15/03/02 | 0% ¥
1847 UE Conformance test spec., Bearer independent No WGTL| No CSSPLIT-TEST mcc Mon 19/03/01 Fri14/09/01 | 0%
1848 UEC testspec., Bearer ] No WGT1 No (CSSPLIT-TEST mcc Mon 17/09/01 Fri15/03/02 0% L
1333 CS multimedia services Reld No| WGSA2| No CSM Mcc Fri14/04/00  Mon14/01/02 | 0% # - Y
1338 Stage 1 No WGSAL | No CSM mcc Mon 28/08/00 Fri29/12/00 0%
1339 Stage 2 (has it to be handled? H.324 M ?) No WGSA2  No CSM Mcc Mon 04/12/00 Fri23/03/01 | 0% ——————————
1655 Circuit-switched multimedia swap and fallt No WGCN3 | No CSM-SWAP Mcc Fri 14/04/00 Fri30/03/01 0% Fos
1335 Call control and signalling aspects No| WGCN1| No CSM-SWAP-CC mcc Fri14/04/00  Thu14/12/00 0%
1336 Transport aspects No| WGCN3| No Mcc Mon 01/01/01 Fri3000301 | 0%
1337 inband signalling No| WGCN3| No mcc Mon 01/01/01 Fri3000301 0%
1920 Start Testing No No Mon12/03/01 | Mon12/03/01 | 0% t Testing
2056 Conformance Test Aspects - CS multimedia No WGT1 No CSM-TEST CHAIR Mon 02/04/01 Mon 14/01/02 | 0% r
1849 UE Conformance test spec. CS multimedia servic No WGTL| No CHAIR Mon02/04/01 | Mon16/07/01 | 0%
1850 UE Conformance test spec. CS multimedia servic No WGTL No CHAIR Tue17/07/01 | Mon14/01/02 | 0% *
1340 Facsimile Rel4 No |  WGSAL No FAX TSG Tue 22/02/00 Fri22/12/00 | 74% - — ¥
1341 Real Time Fax No| WGSA2| No FAXRT mcc Tue 22/02/00 Fri 23/06/00 | 100% - -
1808 Terminal capabilities, AT commands No WGT2| No [FAX-RT Mcc Tue 22/02/00 Fri23/06/00 | 100%
1343 Signalling aspects (e.g. ICM) No| WGCNL| No FAX-RT mcc Tue 22/02/00 Fri23/06/00 | 100% —
1648 Service provision No| WGCN3| No FAX-RT mcc Tue 22/02/00 Fri23/06/00 | 100% —
1345 Review whether service/stage 1 aspects need to No WGSAL | No FAXRT Mcc Fri 14/04/00 Fri23/06/00 | 100%
1346 Review whether architecture/stage 2 aspects ne: No WGSA2 | No FAX-RT mcc Fri 14/04/00 Fri23/06/00 | 100%
2041 Start Testing No No mcc Mon26/06/00 | Mon 26/06/00 | 0% “ tart Testing
1851 Conformance Test Aspects - Facsimile No WGTL No Mcc Mon 26/06/00 Fri22/12/00 | 0%
1517 Global Text Telephony NA Yes| WGSA2 No GTT TSG Wed 28/06/00 Fri07/12/01 | 21% = 9
2240 Minimum solution Reld No No Wed 28/06/00 = Mon 19/03/01 | 40% L
1634 Stage 1 No WGSAL | No GTT TSG Wed 28/06/00 Fri16/03/01 | 33%
1519 Stage 2 No WGSA2 | No GTT TSG Mon 10/07/00 Fri16/03/01 | 17%
2234 Specification of Cellular Text telephone Modem No| WGSA4| No GTT-CTM Mon 11/09/00 | Mon 19/03/01 | 67% - Y
2238 General description and C-code No WGSA4 | No GTT-CTM Mon11/09/00 | Mon11/12/00 | 100% —
2237 Minimum Performance requirements No WGSA4 | No GTT-CTM Mon11/09/00 | Mon19/03/01 | 51%
2239 Improvements of GTT Rel5 No No Mon 09/10/00 Fri07/12/01 . 0% £ o -
1350 Activation and transport No| WGSA2| No GTT mcc Mon01/01/01 | Thu22/03/01 | 0% '
1520 SIP and H.324 Activation and transport No WGSA2 | No GTT Mcc Mon01/01/01 | Thu22/03/01 | 0% —
1521 Data Channel Activation and transport No WGSA2 | No GTT mcc Mon01/01/01 | Thu22/03/01 | 0% C——
Page3




| | L | | |% Jotr 1, 2000 tr 3, 2000 [Qtr 4, 2000 tr1, 2001 QUr 2, 2001 tr 3, 2001 Jotr 4, 2001 U1, 20
junique IC Name [Releas: | spiitable_[Resource Né |Modifie [Acronym Level of Start Finish Comple [ Jan T Feb T Mar Jun Jut Aug Sep Oct_ T Nov ] Dec Jan | Feb T Mar Apr | May T Jun Jul Aug Sep Oct_ ] Nov_ ] Dec Jan

1523 Selection of transport method No WGSA2  No GTT McC Mon01/01/01  Thu22/03/01 | 0% ——

1524 Interworking No| WGCN3| No GIT-W Mcc Mon12/03/01 | Thu31/05/01 | 0% —

1809 Terminal Aspects No WGT2| No GTT TSG Mon12/03/01 | Thu31/05/01 | 0% —

1357 USIM Aspects No WGT3| No GTT mcc Mon12/03/01 | Thu31/05/01 | 0% —

2096 GTT using CS multimedia telephony No WGSA4 | No GTT Mcc Mon09/10/00 | Thu28/12/00 | 0% ——

1915 Start Testing No No GTT Mon11/06/01 | Mon11/06/01 | 0% tarf Testing

1852 Conformance Test Aspects - Global Text telephol No WGT1 No GTT CHAIR Mon 11/06/01 Fri07/12/01 | 0% ’Jﬁ

1526 Bearer Modification without pre-notificatio Rel4 No| WGSAL No BMWPN TSG Mon 03/01/00 Fri05/04/02 | 27% .

2223 Testing Support of Bearer modification wi No WGTL  No CHAIR Mon 03/01/00 = Mon03/01/00 | 0%

1635 Stage 1 No WGSAL | No BMWPN Mcc Wed 01/03/00 Fri22/09/00 | 83%

1359 Service Modification without pre-notificati No WGCN3 | No BMWPN-SMWOP  TSG Mon 14/08/00 Fri30/03/01 | 27% - "

1360 In call modify procedure No| WGCNL| No BMWPN mcc Mon14/08/00 | Thu14/12/00 | 0% —————————

1361 Interworking function, TAF No| WGCN3| No BMWPN Mcc Mon 02/10/00 Fri3000301 | 0%

1362 Out of band Transcoder Control No| WGCN4| No BMWPN mcc Mon 02/10/00 Fri30/03/01 | 100%

1363 AT commands No WGT2 | No BMWPN mcc Mon 02/10/00 Fri3000301 0%

1364 Bearer Modification because of radio conc No WGSA2  No BMWPN Mcc Mon 18/09/00 = Wed 22/11/00 | 0%

1921 Start Testing No No BMWPN-TEST mcc Mon 02/04/01 | Mon02/04/01 | 0% .ftari Testing

2057 Conformance Test Aspects No WGT1 No BMWPN-TEST mcc Mon 09/04/01 Fri05/04/02 | 0% ¥

1853 UE Conformance test spec. Bearer modification, F No WGTL| No BMWPN-TEST McC Mon 09/04/01 Fri05/10/01 | 0%

1857 UE Conformance test spec. Bearer modification, 1 No WGT1 No BMWPN-TEST mcc Mon 08/10/01 Fri05/04/02 | 0% ¢

1367 VHE enhancements NA Yes| WGSAL No VHEL TSG Mon 07/08/00 | Tue19/02/02 | 8% -

1368 Detailed definition of the VHE user profile  Rels No WGSA2 | No VHE1-USERP WG Mon 07/08/00 Fri18/01/02 | 24% - Y

1373 Stage 1 No WGSAL | No VHEL-USERP wG Thu05/10/00 | Wed 17/01/01 | 43% ———

1404 Stage 2 No WGSA2 | No VHEL-USERP wG Mon 07/08/00 Fri30/03/01 | 44%

2123 Enhanced UserProfileManagement No| WGCNS5| No VHEI-USERP mcc Mon 02/04/01 Fri18/01/02 0%

2104 Extensions to existing (and possibly new) Rels Yes WGSA2 | No VHEL-TLKTL WG Mon 27/11/00 Tue05/02/02 | 0% e

2105 Stage 1 No WGSAL | No VHE1-TLKT1 WG Mon 27/11/00 Fri 30/03/01 0%

2106 Stage 2 No WGSA2 | No VHEL-TLKTL we Mon 02/04/01 Fri20/06/001 | 0% ;

2107 Stage 3 (wait for stage 2) No No  VHEL-TLKTL we Mon02/07/01 | Tue05/02/02 | 0%

2108 Interaction between toolkits to enable IPm  Rels Yes WGSA2 | No VHELIMS we Mon27/11/00  Tue19/02/02 0% e

2109 Stage 1 No WGSAL | No VHELIMS wG Mon 27/11/00 Fri13/04001 0%

2110 Stage 2 No WGSA2 | No  VHELIMS wG Mon 16/04/01 Fri13/07/01 | 0% +——l

2111 Stage 3 (wait for stage 2) No No VHELIMS wG Mon16/07/01 | Tue19/02/02 | 0%

2112 Transparent roaming for services Rel5 Yes| WGSA2 No VHEL-RMG wG Mon27/11/00 | Tue19/02/02 | 0% e

2113 Stage 1 No WGSAL | No VHE1-RMG WG Mon 27/11/00 Fri 13/04/01 0%

2114 Stage 2 No WGSA2 | No VHEL-RMG we Mon 16/04/01 Fri13/07/01 | 0% *—

2115 Stage 3 (wait for stage 2) No No VHEL-RMG we Mon16/07/01 | Tue19/02/02 | 0% -l

1637 OSA enhancements NA Yes| WGSAL No OSAl wG Mon 03/01/00 Fri10/08/01  20% Y

2120 General Stage 2 No WGSA2 | No OSAL wG Thu03/08/00 | Thu29/03/01 | 45%

1424 Interactions OSA - e-commerce Rel4 No WGSA2 = No OSA1-ECOM ] Mon 11/09/00 Fri30/03/01 | 31% -

1425 Stage 1 No WGSAL | No OSAL-ECOM wG Mon11/09/00 | Thu28/12/00 | 57%

1529 Stages 2and 3 No| WGCN5| No OSALECOM CHAIR Fri 20/12/00 Fri3000301 | 0%

1429 OSA APIs for MuMa CC Rel5 No WGSA2 | No OSAL-CSCF mcc Mon 18/09/00 Fri06/04/01 | 40% - >

1430 Stage 1 No WGSAL | No OSAI-CSCF mcc Mon18/09/00 | Wed 27/12/00 | 48% ——

1530 Stages 2and 3 No| WGCNS5| No OSAL-CSCF Mcc Mon 25/09/00 Fri06/04/01 | 36%

1419 OSA security (1) Rel5 No WGSA3 | No OSA1-SEC TSG Mon 03/01/00 Fri10/08/01 | 0%

2121 Stage 1 No WGSAL | No OSAL-SEC mcc Mon03/01/00 | Mon03/01/00 | 0%

1420 Stage 2 No WGSA2 | No OSALSEC Mcc Wed 28/06/00 Fri08/09/00 0%

1421 Stage 3 No WGSA3 | No OSAL-SEC mcc Mon 23/10/00 Fri10/08/01 0% L l

1422 security related SCF(s) definition No| WGCN5| No OSALSEC mcc Mon08/01/01 | Thu12/04/01 | 0% ;—

1423 (possibly) changes required from supporting plat No WGSA3 | No OSAL-SEC mcc Mon11/09/00 | Thu14/12/00 | 0%

1621 impact on terminal No WGT2 | No |OSAL-SEC we Mon 11/09/00 Fri08/12/00 | 0% —

1433 Retrieval of Terminal capabilities Rel5 No WGSA2  No OSAL-TC Mcc Mon 03/01/00 Tue17/04/01 | 10% 4

1434 Stage 1 No WGSAL | No OSAL-TC mcc Mon25/09/00 | Wed 10/01/01 | 19%

1436 Stages 2and 3 No| WGCN5| No OSALTC mcc Thul1/01/01 | Tuel7/04/01| 0% *_—

2122 Provisionning of the terminal capabilities No WGT2 | No |OSAL-TC Mcc Mon03/01/00 | Mon03/01/00 | 0%

1786 LCS - OSA interfaces (!) No WGSAL = No OSAI-LCSI WG Mon 11/09/00 Fri30/03/01 | 41% -

1787 Stage 1 No WGSAL | No OSAL-LCSI wG Mon 11/09/00 Fri08/12/00 | 77% —

2124 Stage 2 No WGSA2 | No OSAL-LCSI we Mon11/12/00 | Mon11/12/00 | 0% L

1788 Stage 3 No| WGCN5| No OSALLCSI we Mon 15/01/01 Fri30/0301 0% _;

2116 (copy) Charging and OAM&P (!) No WGSA5 = No OSAL-OAM TSG Mon 25/12/00 Fri30/03/01 | 0%

1638 CAMEL phase 4 Rel5 No| WGSAL No CAMEL4 CHAIR | Mon 17/04/00 Fri05/04/02 | 27% -
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| | L | |% Jotr 1, 2000 ot 2, 2000 tr 3, 2000 [Qtr 4, 2000 tr1, 2001 QUr 2, 2001 tr 3, 2001 Jotr 4, 2001 U1, 20
uniue It Name [Releas | spitable |Resource Nz |Modific Jacronym Level of Start Finish Comple [ Jan_] Feb ] Mar_| Apr | May ] Jun | Jul | Aug ] Sep | oct | Nov ] Dec | Jan ] Feb ] Mar | Apr | Way ] Jun Ju [TAug["Sep | Oct ] Nov ] Dec | Jan
1461 Service requirements No WGSAL  No CAMEL4 mcc Mon 17/04/00 Fri22/12/00  64%
2011 Charging notification to the CSE No WGCN2  No CAMEL4-CNCNE CHAIR Mon 15/01/01 Fri05/04/02 | 0%
2012 Call Party Handling No WGCN2 | No CAMEL4-CPH CHAIR Mon 10/07/00 Fri28/09/01 | 38%
2013 Mid call procedure for MO and MT calls No WGCN2 | No CAMEL4-MCP CHAIR Mon 17/07/00 Fri28/09/01 | 37%
2014 Interactions with Optimal Routing No WGCN2 | No CAMEL4-IOR CHAIR Mon 17/07/00 Fri28/09/01 | 16%
2015 Inclusion of flexible tone injection No WGCN2 No CAMEL4-IFTI CHAIR Mon 17/07/00 Fri28/09/01 | 37%
2016 CSE control over MT SMS No| WGCN2 No CAMEL4-CCSMS  CHAR Mon 17/07/00 Fri28/09/01 | 37%
2017 CAMEL applicability to media streams like No WGCN2 No CAMEL4-ONSTRM CHAIR Mon 15/01/01 Fri01/02/02 = 0%
1445 MEXE enhancements NA Yes WGT2| No MEXEL TSG Mon 03/01/00 Fri15/12/00 | 53% e
1447 MEXE Security Rel4 No|  WGSA3 No MEXELSEC TSG Tue 22/02/00 Fri15/12/00  63% - 9
2045 Stage 3 No WGSA3 | No MEXEL-SEC McC Mon 17/07/00 Fri15/12/00 0%
1448 Terminal aspects No WGT2 | No mcc Tue 22/02/00 Fri15/12/00  95%
1810 MEXE Rel4 Improvements and Investigatiol Rel4 No WGT2 No MEXEL-ENHANC  TSG Mon 03/01/00 Fri15/12/00 = 51% ™
1812 3rd MEXE classmark No WGT2 | No TSG Mon 03/01/00 Fri15/12/00 | 99%
1814 FS on Secure download mechanism and capabili No WGT2 | No TSG Mon 07/02/00 Fri15/12/00 | 100%
1815 FS on Support of MP3/MPEG4 content No WGT2| No TSG Mon 07/02/00 Fri15/12/00 | 100%
1816 FS on Support of (U)SAT/OSA/CAMEL interactior No WGT2 | No TSG Mon 07/02/00 Fri15/12/00 0%
1813 FS on AT command support No WGT2| No TSG Mon 07/02/00 Fri15/12/00 0%
1811 Support of the Terminal parts of the VHE /User Pro! No WGT2| No TSG Mon 07/02/00 Fri15/12/00 | 0%
1625 Wideband Telephony Service - AMR (Mas | Rel4 No ~ WGSA4 No AMRWB TSG Sat01/01/00 | Mon 11/06/01 | 39% " -
62 Specification No WGSA4 | No AMRWB Mmcc Sat01/01/00 = Mon 11/06/01 | 62% o 4
270 |y 1459 Design Constraints No WGSA4 | No AMRWB mcc Mon 03/01/00  Mon 07/02/00 | 100%
271 | 1460 General Description No WGSA4 | No AMRWB mcc Mon 07/02/00  Mon 17/04/00 | 100% 1
272 | 2§ 1626 Feasibility Study No WGSA4 | No AMRWB TSG Fri 28/04/00 Fri02/06/00 | 100% _L
273 67 Codecissues No ~ WGSA4 No AMRWB mcc Tue 01/02/00 Fri23/03/01 | 66% - Y
274 |~ 1627 Codec qualification No WGSA4 | No AMRWB TSG Tue01/02/00  Tue30/05/00 | 100% __l
275 |y 74 Codec selection tests No WGSA4 | No AMRWB mcc Thu 01/06/00 Fri20/10/00 | 100%
276 | 891 Codec selection No WGSA4 | No AMRWB mcc Mon 23/10/00 Fri27/10/00 | 100% *
277 | 890 Other codec issues (verif., caracterisation) No WGSA4 | No AMRWB mMcC Fri 20/09/00 Fri23/03/01 | 13%
278 |54 1989 Start Testing No No AMRWB mcc Mon11/12/00 | Mon11/12/00 | 0% o Star Testing
279 |Ed & 1855 Conformance tests (CRs to 34 series) No WGTL| No AMRWB mcc Mon11/12/00  Mon11/06/01 | 0%
280 | 76 Terminal Acoustic Characteristics No| ~ WGSA4 No AMRWB MCC Sat01/01/00 | Wed 12/04/00 | 100% =
281 | 1628 Definition No WGSA4 | No AMRWB TSG Sat01/01/00  Mon31/01/00 | 100% 4
282 |~ 1629 Test specification No WGSA4 | No AMRWB TSG Tue01/02/00  Wed 12/04/00 | 100% L—
889 Implementation No WGSA4  No AMRWB Mcc Tue 03/10/00 Fri30/03/01 | 0%
893 InUTRAN No | TSGRAN | No AMRWB mcc Tue 03/10/00 Fri30/03/01 0%
80 InGERAN No TSGGERAN | No AMRWB mMcC Tue 03/10/00 Fri30/03/01 0%
1656 InCN, see notes No| WGCNL| No AMRWB CHAIR Mon 20/11/00 Fri3000301 0%
1541 Transcoder-Free Operation Rel4 No ~WGCN4 No TrFO mcc Mon 03/01/00 Fri30/03/01  83%
112 00BTC solution No | WGCN4 No TRFO-OOBTC wG Mon 03/01/00 Fri30/03/01 93%
1512 implementation in UTRAN No | WGRAN3 No TRFO-OOBTC TSG Mon 11/09/00 Fri30/03/01 | 100%
896 Impact on architecture, Principles and Terminolog No WGSA2 | No TRFO-OOBTC mMcC Mon 03/01/00 Fri20/10/00 | 100%
1657 Codec Negotiation between UE and MSC No| WGCN1| No TRFO-O0BTC TSG Mon 14/08/00 Fri02/02/01 | 100%
115 Codec Negotiation inter MSC No| WGCN4 No TRFO-OOBTC mcc Mon 03/07/00 Fri22/12/00 | 100%
894 Bearer establishment inter MSC No| WGCN4 No TRFO-OOBTC TSG Mon 03/07/00 Fri22/12/00  80%
767 (TB Confirmed) Bearer establishment between M No| WGRAN3| No TRFO-OOBTC mcc Mon 30/10/00 Fri30/03/01 | 50%
897 (TB Confirmed) Notification of the Codec mode to f No | WGRAN3 No TRFO-OOBTC mcc Mon 30/10/00 Fri30/03/01 | 100%
1617 Prevention of user fraud No WGSA3 | No TRFO-OOBTC MCC Mon 21/08/00 Fri30/03/01 | 100%
905 Speech Transcoder: Location and Control i No WGSA2 | No TRFO-STLC wG Mon 10/04/00 Fri20/09/00 | 0% Fe
124 Transcoder at Edge No TSGCN | No TRFO-STLC mMcC Mon 10/04/00 Fri29/09/00 0%
299 |FH @i 2205 IWF at the Edge (CN border) No WGCN3  No TRFO-STLC Mon 10/04/00 Mon 10/04/00 | 0% .
300 1631 Tandem Free aspects for 3G and between | Rel4 No ~ WGSA4 No TFO mcc Tue 22/02/00 Fri06/04/01 | 45% - ¥
N 1632 Tandem Free AMR No|  WGSA4 No TFO-AMR mMcC Tue 22/02/00 Fri06/04/01 | 45% - 9
302 |74 130 Specification No WGSA4 | No TFO-AMR mcc Tue 22/02/00 Fri23/03/01 | 74%
303 907 Implementation No TSGCN | No TFO-AMR mcc Mon 08/01/01 Fri06/04/01 0% P —
[ 302 |=4 131 inCN No TSGCN | No TFO-AMR MCC Mon 08/01/01 Fri30/03/01 0% —_—
305 |Ed 2§ 908 in UTRAN No | TSGRAN No TFO-AMR mcc Mon 08/01/01 Fri30/0301 0% ——
306 |FH & 132 in GERAN No TSGGERAN = No TFO-AMR mcc Mon 08/01/01 Fri06/04/01 | 0% ——
307 1818 Multimedia Messaging Reld No WGT2 No MMS TSG Tue 22/02/00 Fri30/03/01 | 77% -
308 |~ 136 Definition of service requirements No WGSAL = No MMS Mmcc Tue22/02/00  Wed31/05/00 | 100% —
300 | N g 1819 Review of definition of service requirement No WGT2 No TSG Thu01/06/00 = Wed 14/03/01 = 100% ;
310 1820 Technical Realisation No WGT2 | No TSG Mon 10/04/00 Fri 30/03/01 | 70%
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1532 Definition of reference Achitecture model (Martin No WGSA2  No MMS mcc Mon 24/07/00 Fri30/03/01 42%

1821 Review of definition of reference Achitecture mode No WGT2| No TSG Mon 10/04/00  Wed 14/03/01 | 90%

1822 “Fulfill Requirements of Stage 1" No WGT2 | No TSG Mon10/04/00 | Wed 14/03/01 | 75%

1823 Definition of MMS primitives in Stage 2 No WGT2 | No TSG Mon 10/04/00  Wed 14/03/01 | 66%

1826 Terminal interfaces NA Yes WGT2| No T CHAIR | Mon 03/01/00 Fri15/06/01 | 24% - 9
1827 AT commands enhancements Rel4 No WGT2 | No TI-ATC CHAIR Mon 03/01/00 | Wed 14/03/01 | 4% ™

1828 Specification of AT commands for new services No WGT2 | No CHAR Mon03/01/00  Wed 14/03/01 | 5%

917 Alternatives to AT commands (TBD) No WGT2| No CHAIR Mon03/01/00  Wed 14/03/01 | 5%

1858 UE Conformance test spec. AT command No WGTL| No TIATC CHAR Mon 03/07/00 Fri29/12/00 | 0%

1859 EMMI Specification (see note) No | WGRAN2 No TIATC CHAR Mon 03/07/00 Fri20/12/00 0%

1829 Wide Area Data Synchronisation Rel4 No WGT2 No TI-WADS CHAIR Mon 03/01/00 Fri 15/06/01 | 47% o L
1830 Continues evolution of Synchronisation protocol No WGT2 | No TI-SYNC-EVOL CHAR Mon03/01/00 = Wed 14/03/01 | 65%

1831 vObjects and Other Constructs for Use in Data S! No WGT2| No TI-SYNC-VOBJ TSG Tue 16/05/00  Wed 14/03/01 | 50%

2251 Start Testing No No AMRWB mcc Wed 14/03/01 | Wed 14/03/01 | 0% 4 Stdrt Testing

1860 UE Conformance test spec. Wide area data sync No WGTL| No TI-WADS CHAR Mon 18/12/00 Fri15/06/01 0%

1832 Terminal local model Reld No WGT2| No TLM TSG Tue16/05/00  Thu15/03/01 | 33%

1536 |ocation Services enhancements NA Yes | WGSA2 No LCSl TSG Mon 03/04/00 Fri2g/12/01 | 27%

1171 Event based and Periodic LCS Rel5 No WGSALl | No LCSL-EBP Mon 22/05/00 Fri22/06/01 | 37% - 4
1641 Stage 1 No WGSAL | No LCS1-EBP Mon 22/05/00 Fri17/11/00 | 58%

1538 Stage 2 specification No WGSA2 | No LCSI1-EBP Mon 06/11/00 Fri26/01/01 | 51% ————

1179 Impacton MAP No| WGCN4 No LCSI-EBP Mon 12/02/01 Fri22/06/01 | 0%

519 (copy) Charging and OAM&P (!) No WGSA5 | No LCS1-OAM Mon 01/01/01 Fri29/06/01 | 0%

521 New security aspects of LCS (not identifiec No WGSA3 | No LCS1-SEC Fri 14/04/00 Fri28/12/01 | 0%

523 LCS support in the CS domain Reld No WGSA2 | No LCS1-CS Mon 15/05/00 Fri19/01/01 | 44%

525 LCS support in the PS domain Rel4 No WGSA2  No LCS1-PS Mon 01/05/00 Fri30/03/01 | 50% -

1642 Stage 1 No WGSAL | No LCSI-PS Mon 03/07/00 Fri25/08/00 | 100% ——

1181 Stage 2 No WGSA2 | No LCSI-PS Mon 01/05/00 Fri19/01/01 | 100%

1180 Stage 3 No ~WGCN1 No LCSIPS Mon 21/08/00 Fri30003/01 3% -

526 Layer 3LCS signaling UE (MS) -SGSN (UMT No| WGCN1 No LCSI-PS Mon21/08/00 | Wed 13/12/00 | 10% ——

527 GTP signaling for LCS No| WGCN4 | No LCSI-PS Mon 21/08/00 Fri30/03/01 0%

544 LCS interoperation stage 2 aspects No WGSA2 | No Mon 15/05/00 Fri19/01/01 | 44%
2229 CBS interactions Reld No WGT2| No LCS1-CBS Fri14/04/00  Wed 14/03/01 | 100%

1916 MEXE interactions Reld No WGT2| No LCSI-MEXE Fri14/04/00  Wed 14/03/01 | 0%
1600 UE positioning Rel4 No | TSGRAN| No LCS1-UEpos TSG Mon 03/04/00 Fri23/03/01 | 20% 9

1601 lub/lur interfaces for methods Rel 99 No| WGRAN3| No LCS1-UEpos-lublur TSG Mon 03/04/00 | Mon 22/01/01 | 8% T r

1602 UE positioning enhancements No | WGRAN2 No LCS1-UEpos-enh TSG Mon 28/08/00 Fri23/03/01 | 25%
1603 (Copy) UTRA repeater specification No  WGRAN4 No TSG Mon 10/07/00 | Wed 21/03/01 | 27%

1796 (Copy) LCS application interfaces (LCS-OS No WGSAL | No Mon11/09/00 | Mon 28/05/01 | 0%

1183 FS on LCS support in the IM CN subsyster No WGSAL | No Mcc Mon 20/11/00 Fri23/03/01 | 0% ————————————————
2125 Open LCS interfaces in UMTS and GERAN | Rels No |  WGSA2 No LCS-INTF TSG Mon 15/01/01 Fri20/06/01 0% e
2127 Stage 2 No WGSA2 | No wG Mon 15/01/01 Fri30/0301 0% ———
2126 Stage 3 No No NAY Mon 02/04/01 Fri20/06/01 0% ;
1542 Ensure reliable QoS for PS domain (Mast ~ Rel4 No| ~ WGSA2 No QoSPS mcc Mon 03/04/00 | Thu21/06/01 | 6% 9
1543 stage 2 for End-to-end QoS (re)negotiation No WGSA2 | No QoSPS Mcc Fri 14/04/00 Mon 11/09/00 | 66%
1658 stage 3 for End-to-end QoS (re)negotiation No WGCN1 No QoSPS Mcc Mon 25/09/00 Fri26/01/01 = 0% ¢' ¥y

1545 GMM and SM aspects No| ~WGCN1 No QoSPS mcc Mon25/09/00 = Tue23/01/01 | 0%

1546 GTP aspects No| WGCN4 No QoSPS mcc Mon 25/09/00 Fri26/01/01 | 0%
1547 Mapping of end to end QoS parameters on No WGSA2 No QoSPS-MAPEND mcc Fri 14/04/00 Fri 30/03/01 3% -

1548 Impacts on N4 documents No |  WGCN4 No mcc Fri 14/04/00 Fri30/03/01 0%
1549 Impacts on N3 documents No  WGCN3 No mMcC Mon02/10/00  Mon26/02/01 | 0%

1681 RAB Quality of Service (re)Negotiation over lu No  WGRAN3 No QoSPS-MAPEND-R/ TSG Mon 21/08/00 Fri23/03/01 | 7% - 4

1991 RAB Quality of Service Negotiation over lu No | WGRAN3 No QoSPS-MAPEND-R/ TSG Mon 21/08/00 Fri23/03/01 | 13%
1992 RAB Quality of Service Re-Negotiation over | No | WGRAN3 No QoSPS-MAPEND-R/ TSG Mon 25/09/00 Fri23/03/01 0%

1685 PS-domain handover for real-time services No | WGRAN3 No QoSPS-PSoRTS  TSG Mon 28/08/00 Fri30/03/01 | 23%

1550 Interactions between external mechanisms No WGCN3 | No Mmcc Mon02/10/00  Tue27/02/01 0%
1551 Possible new code points in QoS IE from « No| WGCN1 No QoSPS-ENDEND-CP MCC Thu22/06/00  Mon14/08/00 | 0% —_—

1659 Possible new code points in QoS IE for U No WGCN1 No QoSPS-ENDEND-CF MCC Thu22/06/00  Mon14/08/00 0% —
1660 Mapping between the QoS UMTS point co No WGCN1 No QoSPS-ENDEND-CP MCC Thu 22/06/00 Mon 14/08/00 | 0% —

1552 (Copy) Charging Management No WGSA5 = No  QoSPS-OAMCH TSG Fri01/12/00 Thu21/06/01 | 0%

1624 Security aspects No WGSA3 | No mcc Fri 02/06/00 Fri20/12/00 | 0%
1619 Application aspects, multi-mode aspects No WGT2 No 7] Mon 03/04/00 Fri22/12/00 | 0%

1553 GERAN QoS Aspects No TSGGERAN = No mcc Fri 14/04/00 Fri29/12/00 | 0%
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1554 Evolution of maximum SDU size No WGSA2 | No QOSPS-MAXSDU  MCC Fri 14/04/00 Fri23/03/01 | 7% - '

1555 Impacts on CN protocols (e.g., GTP, MAP) No  WGCN4 No mcc Fri 14/04/00 Fri23/03/01  11%

1556 Impact on interworking over GTP e.g. PPP. No| WGCN3| No mcc Mon 09/10/00 | Mon 05/03/01 | 0%

1611 Admission control function triggers No | WGRAN3 No QoSPS-AdmC Mcc Mon 30/10/00 = Mon 26/03/01 | 0%

1557 QoS for CS services at HOs (inter-MSC a = Reld No| ~ WGSA2 No QoSCS mMcC Mon 10/07/00 = Mon 26/03/01 | 0% e &

1558 UTRAN aspects No WGRAN2 No mcc Mon 10/07/00 Mon 26/03/01 | 0%

1559 GERAN aspects No TSGGERAN | No mcc Mon10/07/00 = Mon26/03/01 | 0%

1560 UICC/(U)SIM enhancements and interwork  NA Yes WGT3| No UlcCl MCC Mon 01/05/00 Fri27/04/01 | 42% -

1798 FS on UICC/ME Performance Enhancement No WGT3 | No TSG Mon 01/05/00 Fri27/04/01 | 56%

1562 UICC/USIM database specification Reld No WGT3 No UICCl-DataB TSG Mon 11/12/00 Fri23/03/01 | 0% ——————

1799 Common PCN Handset Specification (CPHS  Rel4 No WGT3 No UICC1-CPHS TSG Mon 24/07/00 Fri23/03/01 | 51%

1564 report on SIM/USIM Interworking No WGT3 No TSG Mon 25/09/00 Fri23/03/01 | 27%

1800 (U)SIM toolkit enhancements NA Yes WGT3| No USATL mMcC Mon 05/06/00 Fri28/09/01 | 28% -

1566 Enhancements to (U)SIM toolkit secure me:  Rel4 No WGT3 No USATL-SM TSG Mon 27/11/00 Fri23/03/01 | 0% ——————————————————

1801 Protocol Standardisation of a SIM Toolkit Reld No WGT3 | No TSG Fri23/06/00  Thu22/03/01  56%

2034 USAT local link Reld No WGT3| No USAT1-Loclnk TSG Mon 05/06/00 Fri23/03/01 | 58%

1802 UICC API NA Yes WGT3| No USATL-API mcc Mon 11/09/00 Fri28/09/01 | 16% -

2029 Java APl Rel4 No WGT3| No USATL-API-JAVA  MCC Mon 11/09/00 Fri23/03/01  43% - 9

1803 Test specification No WGT3 | No TSG Mon 11/09/00 Fri23/03/01 | 43%

2031 Multos API Rel5 No WGT3| No USATL-API-MULTO: TSG Mon 25/09/00 Fri2g/09/01 | 7% -

2032 Specification No WGT3 | No USATI-API-MULTOS TSG Mon 25/09/00 Fri22/06/01 | 13%

2033 Test specification No WGT3 | No USATL-API-MULTOS TSG Mon 01/01/01 Fri28/09/01 | 0%

2100 USIM Toolkit security No WGSA3 | No USATL-API-MULTOS TSG Wed 18/10/00 Fri30/03/01 0%

1571 Security enhancements NA No | ~ WGSA3 No SECL TSG Mon 03/01/00 Fri28/09/01 | 23%

2099 UE triggered authentication during conne = Rel4 No WGSA3 | No SEC1-UETADC TSG Fri03/11/00 Fri30/03/01 | 0%

1587 Evolution of GSM CS algorithms (e.g. A5/Z  Rel4 No WGSA3 | No SEC1-CSALGO1 TSG Mon 03/01/00 Mon 15/01/01 | 34%

1588 Evolution of GSM PS algorithms (e.q. GE/  Rel4 No WGSA3  No SECL-PSALGO1 TSG Tue 22/02/00 Fri22/12/00 | 73% - r

1589 Main aspects No WGSA3 | No SECI-PSALGOL  MCC Tue 22/02/00 Fri24/11/00 | 28%

1618 Impacton GTP No ~WGCN4 No SECI-PSALGOL WG Mon 20/03/00 Fri22/12/00 | 100%

1661 GEA capability indication in MS CM No| WGCNL| No SECI-PSALGOL-GE/ MCC Mon 19/06/00 Fri22/12/00 | 100%

1572 Protection for user plane data Rel5 Yes WGSA3 | No SEC1-PUPD TSG Mon 14/02/00 Fri22/06/01 | 0% e i

1573 Integrity protection in access network No WGSA3 | No SECI-PUPD MCC Mon 14/02/00 Fri22/06/01 | 0%

1575 Network based end-to-end security No WGSA3 | No SECI-PUPD mcc Mon 14/02/00 Fri22/06/01 | 0%

1576 Network domain security Yes WGSA3 | No SEC1-NDS TSG Mon 21/02/00 Fri 28/09/01 | 29% -

1577 Control plane protection in core network (e.g., GTF | Rel5 No| WGSA3 No SECI-NDS mcc Mon 21/02/00 | Thu21/06/01  35% - 9

1578 Main aspects No WGSA3 | No SEC1-NDS mcc Fri12/05/00  Thu21/06/01 | 0%

1579 Integration of GTP signalling security archite No| WGCN4 No SECI-NDS mMcC Mon 21/02/00 Fri30/03/01  70%

1580 Userplane protection in core network (e.g., provi  Rel5 No ~ WGSA3 No SEC1-NDS mcc Mon 21/02/00 | Thu21/06/01  35% - 9

1581 Main aspects No WGSA3 | No SECI-NDS mcc Mon21/02/00  Thu21/06/01 | 7%

1582 Integration of GTP signalling security archite No| ~WGCN4 No SECL-NDS MCC Tue 22/02/00 Fri23/03/01 70%

2098 Study of network-based denial of service No WGSA3 | No SEC1-NDS TSG Thu 14/09/00 Fri28/09/01 0%

1583 MAP application layer security Reld No WGSA3 | No SECL-MAPAL TSG Tue 22/02/00 Fri24/11/00 | 65% - 9

1584 Main aspects No WGSA3 | No SECI-MAPAL wG Tue 22/02/00 Fri24/11/00 | 0% 1 1

2025 Other stage 3 aspects No| ~WGCN4 No SECI-MAPAL TSG Tue 22/02/00 Fri24/11/00 | 100%

1586 Key management for core network security No WGSA3 | No SECI-KMCN TSG Mon 03/01/00 Fri22/06/01 | 0%

1594 Visibility and Configurability of security Reld No WGSA3 | No SEC1-VCS TSG Mon 03/01/00 Tue05/12/00 | 0%

1595 FIGS Rel5 No WGSA3 | No SECL-FIGS mcc Mon 03/01/00 Fri22/06/01 | 0%

1612 General security issues ? No WGSA3 | No TSG Mon 03/01/00 Fri30/03/01 0%

2026 Enhanced HE control of security (includin ? No WG SA3 | No mcc Mon 03/01/00 = Wed 03/01/01 | 0% Y

2027 Stage 2 No WGSA3 | No mMcC Wed 03/01/01 | Wed03/01/01 | 0% 3

2028 FS on Network impacts No| WGCN4 | No mcc Mon03/01/00 | Tue04/01/00 0% o

1861 Miscelleneous UE Conformance Testing /| NA Yes WGTL| No MISTSTL mcc Mon 01/01/01 Fri20/03/02 0%

1862 Optimisation of Test Time, RF Aspects (FD No WGTL No MISTSTL Mcc Mon 01/01/01 Fri29/06/01 | 0%

1863 Optimisation of Test Time, RF Aspects (TD No WGTL No MISTSTL Mmcc Mon 01/01/01 Fri29/06/01 | 0%

1907 Extensions to R99 Test cases No WGTL No MISTSTL Mcc Mon 02/04/01 Fri28/09/01 | 0%

1908 Review all other work items for impact on r No WGTL No MISTSTL mcc Mon 02/07/01 Fri29/03/02 = 0%

1909 Additional signalling tests to cover VHE, C No WGTL No MISTSTL mcc Mon 01/01/01 Fri28/09/01 | 0%

1365 Support of Push Services Rel5 No WGSA2 | No PUSH TSG Fri 12/05/00 Fri22/06/01 | 45%

1142 Charging and OAM&P (Master) Rel4 No |  WGSA5 No OAM mcc Fri01/12/00  Thu14/03/02 0% >

2089 Principles, high level Requirements and Ar No WGSA5 | No OAM-AR/PR TSG Fri01/12/00 Thu21/06/01 | 0%

2088 Performance Management (PM) (Master) No WGSA5 = No OAM-PM Mcc Fri01/12/00 Thu21/06/01 | 0%

2081 Fault Management (FM) (Master) No WGSA5 | No OAM-FM TSG Fri01/12/00 Thu21/06/01 | 0%
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2082 Configuration Mar (CM) (Master) No WGSA5 = No OAM-CM McC Fri01/12/00 Thu21/06/01 | 0%

2242 Charging Management for all-IP UMTS netv No WGSA5 | No OAM-CH/IP TSG Fri01/12/00 Thu14/03/02 | 0%

2083 Charging Management (CH) (Master) No WGSA5 | No OAM-CH Mcc Fri01/12/00 Thu21/06/01 | 0%

1924 GERAN definition NA Yes TSGGERAN  No GERAN TSG Mon 03/01/00 Fri21/06/02 | 18% - o

1927 GERAN/UTRAN interface evolution 1 (PS) NA Yes TSGGERAN | No GERAN-PS TSG Fri 01/09/00 Fri02/03/01 | 36% - 9

1929 Evolution of lu ps Rel5 No VG GERAN2 | No GERAN-PS TSG Fri 01/09/00 Fri02/03/01 | 36% - 4

1930 Identification of GERAN requirements on lu p No WG GERAN2 | No GERAN-PS TSG Fri01/09/00 Fri26/01/01 | 58%

1932 Update of specifications No WG GERAN2 | No GERAN-PS TSG Mon 04/12/00 Fri02/0301 | 0% —

2193 GERAN/UTRAN interface evolution 2 (CS) NA Yes TSGGERAN | No GERAN-CS TSG Fri 01/09/00 Fri29/06/01 | 23% -

1933 Evolution of lucs Rel5 No NG GERAN2 | No GERAN-CS TSG Fri 01/09/00 Fri23/02/01 | 37% - Y

1934 Identification of GERAN requirements on luc No WGGERAN2 ' No GERAN-CS TSG Fri01/09/00 Fri26/01/01 = 58%

1935 Update of specifications No WG GERAN2 | No GERAN-CS TSG Mon 04/12/00 Fri23/0201 | 0% ——

2185 Evolution of Ainterface Rel5 No [TSGGERAN | No GERAN-CS TSG Fri 09/02/01 Fri29/06/01 0% e

2186 Evolved Transport network for the A Interfac No WG GERAN2 | No GERAN-CS TSG Fri09/02/01 Fri20/06/01 | 0%

1987 Low chip rate TDD interworking with GER.,  Rel4 No WGGERAN1 No GERAN-TDD TSG Fri 01/09/00 Fri19/01/01 | 60%

1939 Gb over IP Rel4 No WG GERAN2 | No TSG Fri01/09/00 Fri24/11/00 | 100%

1940 Enhance cell reselections Rel4. No WGGERAN2 | No GERAN_Celres TSG Fri 01/09/00 Fri19/01/01 | 60%

1941 GERAN radio interface evolution Rel5 No TSGGERAN | No GERAN-IFEVOL TSG Mon 08/05/00 Fri21/06/02 | 29% - =

1942 Stage 2 No TSGGERAN ' No GERAN-IFEVOL TSG Mon 05/06/00 Fri12/01/01 . 75% » ,"',

2192 Protocols No WG GERAN2 | No GERAN-FEVOL  TSG Mon 05/06/00 Fri12/01/01 | 75%

2191 Physical layer No WG GERANL | No GERAN-FEVOL  TSG Mon 05/06/00 Fri12/01/01 | 75%

1943 GERAN Header adaptation definition No WG GERAN2 | No GERAN-FEVOL  TSG Fri01/09/00 Fri 20/09/00 | 100% —

1945 MuMa control signalling for conversational servic No WG GERAN2 | No GERAN-FEVOL  TSG Mon 23/10/00 Fri30/03/01 | 22%

1946 GERAN user / control plane No TSGGERAN | No GERAN-FEVOL  TSG Fri 01/09/00 Fri29/06/01 | 26% -

1983 PDCP protocol design No WG GERAN2 | No GERAN-FEVOL  TSG Fri01/09/00  Thu30/11/00 | 78% ——

1986 RLC/MAC Specification No WG GERAN2 | No GERAN-FEVOL  TSG Mon 06/11/00 Fri20/06/001 | 9%

1947 GERANRR No WG GERAN2 = No GERAN-IFEVOL TSG Mon 06/11/00 Fri 29/06/01 9%

1985 Physical layer No WG GERANL | No GERAN-FEVOL  TSG Fri01/09/00 Fri30/03/01 | 40%

1948 lurginterface No WG GERAN2 | No GERAN-FEVOL  TSG Fri01/09/00 Fri20/06/01 | 28%

1949 Voice over GERAN PS and CS concept No WG GERAN2 | No GERAN-FEVOL  TSG Mon 11/12/00 Fri26/01/01 | 0% —

1950 GERAN Narrowband speech realization No WG GERANL | No GERAN-FEVOL  TSG Fri01/09/00 Fri20/06/01 | 28%

1951 GERAN security No| WGSA3| No GERAN-FEVOL  TSG Mon 08/05/00 Fri29/06/01 | 34% -

1981 Requirements for ciphering and integrity No WGSA3 | No GERAN-FEVOL  TSG Mon 08/05/00 | Wed 08/11/00 | 100%

1980 Modification of UTRAN specs to be valid alsc No WGSA3 | No GERAN-FEVOL  TSG Fri01/09/00  Wed 28/02/01 | 0%

1979 Additional stage 3 work for GERAN No WG GERAN2 = No GERAN-IFEVOL TSG Mon 06/11/00 Fri 29/06/01 9%

2060 Start Testing No No GERAN-IFEVOL Mon25/06/01 | Mon 25/06/01 | 0% riStart Testing

1952 GERAN MS Conformance test for GERAN interfac No WG GERAN4 | No GERAN-FEVOL  TSG Mon 25/06/01 Fri21/06/02 | 0%

1953 GERAN BTS Conformance test for GERAN interfa No WG GERAN3 | No GERAN-FEVOL  TSG Mon 25/06/01 Fri21/06/02 | 0%

1954 700 MHz spectrum support Reld No TSGGERAN | No GERAN-700 TSG Fri 01/09/00 Fri 08/06/01 | 22% - =

1955 GERAN support for the 700 MHz band No WG GERANL | No GERAN-700 TSG Fri01/09/00 Fri26/01/01 | 58%

2207 GERAN support for the 700 MHz band- Stage3 No| WGCNL| No GERAN-700 wG Mon 20/11/00 Fri24/11/00 | 100% -

2203 Start Testing No No GERAN-700 Mon22/01/01 | Mon22/01/01 | 0% 'fan Testing

1956 GERAN MS Conformance test for 700 MHz band No |TSGGERAN | No GERAN-700 TSG Mon 22/01/01 Fri01/06/01 | 0%

1958 GERAN BTS Conformance test for GERAN interfa No |TSGGERAN | No GERAN-700 TSG Mon 22/01/01 Fri08/06/01 0%

1959 Real Time QoS for PS including VoIP Rel5 No TSGGERAN No GERAN-QoS TSG Mon 02/10/00 Fri26/01/01 | 47% ¥y

1960 HOs: maintenance of real-time QoS while moving No WGGERAN2 | No GERAN-QoS TSG Mon 02/10/00 Fri26/01/01 | 47%

1961 Wideband telephony services Rel5 No TSGGERAN No GERAN-WBAMR TSG Fri 01/09/00 Fri14/06/02 | 0% e =

1963 Support of WB AMR in GERAN No [TSGGERAN | No GERAN-WBAMR  TSG Fri01/09/00 Fri20/06/01 | 0%

2204 Start Testing No No Mon18/06/01 | Mon18/06/01 | 0% '.f art Testing

1965 GERAN MS Conformance test for WB AMR No |TSGGERAN | No TSG Mon 18/06/01 Fri14/06/02 | 0%

1966 GERAN BTS Conformance test for WB AMR No | TSG GERAN No TSG Mon 18/06/01 Fri 14/06/02 0%

2159 Location service using GERAN NA Yes TSGGERAN  No GERAN-LCS TSG Mon 03/01/00 Fri28/12/01 = 3% 2

2160 LCS interoperability aspects to GERAN No |TSGGERAN | No GERAN-LCS TSG Mon 03/01/00 Fri28/12/01 | 0%

2161 LCS for GERAN in A/Gb Mode Reld No VGGERAN2 | No GERAN-LCS TSG Mon 02/10/00 | Mon 02/04/01 | 5%

2162 GERAN LCS stage 2 (first release) No WG GERAN2 | No GERAN-LCS TSG Mon02/10/00 | Mon 29/01/01 | 47%

2163 Gbinterface supportfor LCS No WG GERAN2 | No GERAN-LCS TSG Mon01/01/01 | Mon02/04/01 | 0%

2164 Ainterface changes for LCS No WG GERAN2 | No GERAN-LCS TSG Mon01/01/01 | Mon02/04/01 | 0%

2165 Broadcast of LCS data on packet channels No WG GERAN2 | No GERAN-LCS TSG Mon01/01/01 | Mon02/04/01 | 0%

2166 RLC/MAC protocol support for LCS No WG GERAN2 | No GERAN-LCS TSG Mon01/01/01 | Mon02/04/01 | 0%

2167 L3 protocol support for LCS No WG GERAN2 | No GERAN-LCS TSG Mon01/01/01 | Mon02/04/01 | 0%

2168 Timing Advance based positioning on packe No WG GERAN2 | No GERAN-LCS TSG Mon01/01/01 | Mon02/04/01 | 0%

2169 Class Aand DTM MS impact (1.e. Air-interfac No WG GERAN2 | No GERAN-LCS TSG Mon01/01/01 | Mon02/04/01 | 0%
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2170 Updates o existing protocols (RRLP, LLP, S\ No WG GERAN2  No GERAN-LCS TSG Mon01/01/01  Mon02/04/01 | 0%
2171 Ciphering of LCS in GPRS No WG GERAN2 | No GERAN-LCS TSG Mon01/01/01 | Mon02/04/01 | 0%
2172 Lbinterface support for LCS in GPRS No WG GERAN2 | No GERAN-LCS TSG Mon01/01/01 | Mon02/04/01 | 0%
2173 Miscellaneous impacts from the new LCS St No WG GERAN2 | No GERAN-LCS TSG Mon01/01/01 | Mon02/04/01 | 0%
2174 LCS for GERAN in lu Mode Rel5 No NG GERAN2 | No GERAN-LCS TSG Mon 02/10/00 | Mon 04/06/01 | 5% -
2175 GERAN LCS stage 2 (second release) No WG GERAN2 | No GERAN-LCS TSG Mon 02/10/00 | Mon 09/04/01 | 29%
2176 lu-ps interface support for LCS No WG GERAN2 | No GERAN-LCS TSG Mon15/01/01 | Mon04/06/01 | 0%
2177 lu-cs interface support for LCS No WG GERAN2 | No GERAN-LCS TSG Mon15/01/01 | Mon04/06/01 | 0%
2178 lur-g interface support for LCS No WG GERAN2 | No GERAN-LCS TSG Mon15/01/01 | Mon04/06/01 | 0%
2179 RRC protocol support for LCS No WG GERAN2 | No GERAN-LCS TSG Mon15/01/01 | Mon04/06/01 | 0%
2180 Additional impacts on Broadcast of LCS date No WG GERAN2 | No GERAN-LCS TSG Mon15/01/01 | Mon 04/06/01 | 0%
2181 Miscellaneous impacts from the new LCS St No WG GERAN2 | No GERAN-LCS TSG Mon15/01/01 | Mon04/06/01 | 0%
2183 Starttesting No No GERAN-LCS Mon03/01/00 | Mon03/01/00 | 0%
2182 GERAN MS Conformance test for LCS No WG GERAN4 | No GERAN-LCS TSG Mon03/01/00 | Mon03/01/00 | 0%
2184 GERAN BTS Conformance test for LCS No WG GERAN3 | No GERAN-LCS TSG Mon 01/01/01 Fri28/12/01 | 0%
2062 |Subscription Management Rel4 No| WGSAS | No SM TSG Fri20/12/00  Thu21/06/01 0%
2071 UTRAN Operations and Maintenance proc = Rel4 No| WGSA5 | No UOAM TSG Fri01/12/00  Thu21/06/01 0%
1993 small Technical Enhancements and Impr(  Rel4 No| Generic | No TEM TSG Mon 03/01/00 Fri3000301 | 0%
2230 Advanced Speech Call ltems Reld No| WGCNL| No ASCI TSG Sun03/12/00  Thu14/03/02 3%
2232 Stage 2 Yes| WGCN4 No ASCI we Sun03/12/00 | Thu14/03/02 | 4% 1t
2231 Stages 2 and 3 on A interface Yes| WGCN1 No ASCI wG Sun03/12/00 | Thu14/03/02 | 2%
2243 |ntra Domain Connection of RAN Nodes tc  Rels No| WGSA2| No MULCN TSG Wed 03/01/01  Mon 18/06/01 | 0% 4
2244 Overall System Architecture No WGSA2 | No MULCN TSG Wed 03/01/01 = Wed 28/03/01 | 0%
2245 RAN work No| WGRAN3| No MULCN TSG Mon12/03/01 | Mon18/06/01 | 0% ——
2246 GERAN work No WG GERAN2 | No MULCN TSG Mon12/03/01 | Mon18/06/01 | 0% —
2247 CN work No| WGCN1| No MULCN TSG Mon12/03/01 | Mon 18/06/01 | 0% e ———
2248 N1work No WGCN1 No MULCN TSG Mon 12/03/01 Mon 18/06/01 0% —————————
2249 N4 work No| WGCN4| No MULCN TSG Mon12/03/01 | Mon18/06/01 | 0% —
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