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Unique I Name [Releas: |spiitable [Resource N¢ [Madiie [acronym Level of Start Finish Comple [Jan_[Feb [ Mar | Apr [May [Jun | Jul JAug [ Sep | Oct [ Nov | Dec | Jan [Feb [ Mar | Apr [May [Jun | Jul [ Aug [Sep | Oct [Nov | Dec |Jan [Feb [Mar [Apr [May JJun | Jul JAug JSep | Oct [Nov [Dec [Jan
1273 Provisioning of IP-based multimedia ser’. Rels No | WGSAL No IMS TSG Mon 21/02/00 | Tue19/02/02  10% - 1 g M i
1274 Call control and roaming to support IP-bas No WGSA2  No IMS-CCR TSG Mon 21/02/00 Tue19/02/02  15% - 1 L
1294 Interworking with other multimedia protocols No| WGCN3| No [MS-CCR mcc Mon 28/08/00 Fri2g/12/01 | 1% e
2047 Multimedia domain and CS networks Interw No| WGCN3| No [MS-CCRIWCS WG Mon28/08/00 | Wed 28/03/01 | 0%
2048 Multimedia domain and IP networks Interwor No| WGCN3| No [MS-CCR-WIP Mcc Mon28/08/00 | Wed 28/03/01 | 0%
1322 Enable bearer independent CS architectL  Rel4 No| WGSA2| No CSSPLIT TSG Mon 03/01/00 Fri15/03/02 | 41% - 9
1323 Enable bearer-independent call control No WGCN4 | No CSSPLIT WG Mon 03/01/00 Thu 16/08/01 | 68% i
1325 Standardisation of protocols (control & user plan: No| WGCN3| No CSSPLIT TSG Tue 02/01/01 Fri30/03/01 | 20%
1327 Bearer control between MSC server and MGW No| WGCN4| No CSSPLIT TSG Fri01/09/00 | Thu16/08/01 | 56% - 9
1329 stage 3 - parameter value issues No| WGCN3| No CSSPLIT Mcc Tue 02/01/01 Fri3000301 | 0%
1333 CS multimedia services Rel4 No WGSA2 No CSM mcc Fri 14/04/00 Mon 14/01/02 | 0% e o
1655 Circuit-switched multimedia swap and fallt No WGCN3 No CSM-SWAP Mcc Fri 14/04/00 Fri30/03/01 = 0% Fe
1336 Transport aspects No| WGCN3| No Mcc Mon 01/01/01 Fri3000301 | 0%
1337 inband signalling No| WGCN3| No mcc Mon 01/01/01 Fri30/0301 0%
1340 Facsimile Reld No| WGSAL| No FAX TSG Tue 22/02/00 Fri22/12/00 | 74% - -
1341 Real Time Fax No| WGSA2| No FAXRT Mcc Tue 22/02/00 Fri 23/06/00 | 100% -
1648 Service provision No| WGCN3| No FAX-RT mcc Tue 22/02/00 Fri23/06/00 | 100% —
1517 Global Text Telephony NA Yes| WGSA2 No GTT TSG Wed 28/06/00 Fri07/12/01 | 21% - Y
2239 Improvements of GTT Rel5. No No Mon 09/10/00 Fri07/12/01 | 0% Fe o )
1524 Interworking No| WGCN3 No GTT-W mcc Mon12/03/01 | Thu31/05/01 | 0% —
1526 Bearer Modification without pre-notificatio Rela No| WGSAL No BMWPN TSG Mon 03/01/00 Fri05/04/02 | 27% " -
1359 Service Modification without pre-notificati No WGCN3  No BMWPN-SMWOP  TSG Mon 14/08/00 Fri30/03/01 | 27% -
1361 Interworking function, TAF No| WGCN3| No BMWPN mcc Mon 02/10/00 Fri3000301 0%
1541 Transcoder-Free Operation Rel4 No | ~ WGCN4 No TrFO Mcc Mon 03/01/00 Fri30/03/01 | 83%
905 Speech Transcoder: Location and Control i No WGSA2 | No TRFO-STLC wG Mon 10/04/00 Fri20/09/00 | 0% Fe
2205 IWF atthe Edge (CN border) No| WGCN3| No TRFO-STLC Mon10/04/00 | Mon10/04/00 | 0% .
353 | 1542 Ensure reliable QoS for PS domain (Mast =~ Rel4 No| WGSA2| No QosPs mcc Mon 03/04/00 | Thu21/06/01 | 6% ¥
358 @ 1547 Mapping of end to end QoS parameters on No WGSA2 | No QoSPS-MAPEND Mcc Fri 14/04/00 Fri30/03/01 = 3% -
360 |=4 1549 Impacts on N3 documents No| WGCN3| No Mcc Mon02/10/00 | Mon 26/02/01 | 0%
365 7o 1550 Interactions between external mechanisms No| WGCN3 No Mmcc Mon02/10/00 = Tue27/02/01 0%
373 @ 1554 Evolution of maximum SDU size No WGSA2 No QoSPS-MAXSDU Mcc Fri 14/04/00 Fri23/03/01 = 7% - &
575 |= 1556 Impact oninterworking over GTP e.g. PPP No| WGCN3| No Mcc Mon09/10/00 | Mon 05/03/01 | 0% —
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