
ID Unique_ID Name ReleaseSplitableResource NamesLevel of Approval
6 2 Evolutions of the transport in the UTRAN NA Yes TSG RAN TSG

7 625 IP transport in the UTRAN Rel5 No WG RAN3 TSG

10 2257 Evolution of transport in UTRAN and GERAN Rel5 No WG RAN3 TSG

15 4 Evolutions of the transport in the CN NA Yes WG CN4

16 859 IP Transport of CN protocols (e.g., CAP, MAP) Rel4 No WG CN4

21 2455 FS on Usage of SUA Rel5 No WG CN4

24 2476 High Speed Downlink Packet Access Rel5 No WG RAN2 TSG

27 2479 Iub/Iur protocol aspects Rel5 No WG RAN3 TSG

29 2481 Enhancement of Broadcast and Introduction of Multicast Capabilities in RANRel5 No WG RAN2 TSG

30 1216 Improvements of Radio Interface NA Yes TSG RAN TSG

31 1470  Improvement of inter-frequency and inter-system measurementRel5 No WG RAN1 TSG

32 1471 Base station classification Rel5 No WG RAN4 TSG

36 1217 Hybrid ARQ II/III Rel5 No WG RAN2 TSG

37 1218 Improved usage of downlink resource in FDD for CCTrCHs of dedicated typeRel5 No WG RAN2 TSG

38 1507 Terminal Power Saving features Rel5 No WG RAN1 TSG

42 2467 UMTS 1900 Rel5 No WG RAN4 TSG

43 2468 Multiple Input Multiple Output antennas (MIMO) Rel5 No WG RAN1 TSG

44 2469 Enhancement on the DSCH hard split mode Rel5 No WG RAN1 TSG

45 2470 Gated DPCCH Transmission Rel5 No WG RAN1 TSG

46 2471 FS on Fast Cell Selection (FCS) for HS-DSCH Rel5 No WG RAN1 TSG

47 1506 FS on Radio link performance enhancements Rel5 No WG RAN1 TSG

49 1221 FS on USTS Rel5 No WG RAN1 TSG

51 1997 FS on UE antenna efficency test method performance requirementsRel5 No WG RAN4 TSG

52 2494 FS on the re-introduction of the downlink SIR measurementRel5 No WG RAN4 TSG

53 24001 FS on UTRA WideBand Distribution Systems Rel5 No WG RAN4 TSG

54 2493 FS on  mitigating the effect of CPICH interference at the UERel5 No WG RAN4 TSG

80 9 RAN improvements NA Yes TSG RAN TSG

82 2488 RL Timing Adjustment Rel5 No WG RAN3 TSG
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83 2489 Separation of resource reservation and radio link activationRel5 No WG RAN3 TSG

84 2490 Improvement of Radio Resource Management across RNS and RNS/PSSRel5 No WG RAN3 TSG

85 2491 Traffic Termination Point Swapping Rel5 No WG RAN3 TSG

87 624 RAB support enhancement - except Robust Header Compression (ROHC)Rel5 No WG RAN2 TSG

89 1680 Header compression removal/stripping in the RAN Rel5 No TSG RAN

90 1686 Unequal error protection in PS domain in the RAN Rel5 No TSG RAN

91 2472 Node B Synchronisation for 1.28 Mcps TDD Rel5 No WG RAN1 TSG

98 1273 Provisioning of IP-based multimedia services Rel5 No WG SA1 TSG

162 1652 Emergency call enhancements NA Yes WG CN1 WG

163 1653 For IP & PS based calls Rel5 No WG CN1 TSG

200 1517 Global Text Telephony Rel5 No WG SA2 TSG

209 1367 VHE enhancements NA Yes WG SA1 TSG

211 1368 Detailed definition of the VHE user profile Rel5 No WG SA2 WG

214 2104 Extensions to existing (and possibly new) toolkits Rel5 No WG SA2 WG

217 2108 Interaction between toolkits to enable IMS Rel5 No WG SA2 WG

220 2112 Transparent roaming for services Rel5 No WG SA2 WG

223 2532 Charging Rel5 Yes WG SA2 WG

226 2535 Other VHE Enhancements Rel5 Yes WG SA2 WG

229 1637 OSA enhancements NA Yes WG SA1 TSG

234 1429 OSA APIs for MuMa CC Rel5 No WG SA2 TSG

237 1419 OSA security Rel5 No WG SA3 TSG

244 1433 Retrieval of Terminal capabilities Rel5 No WG SA2 TSG

252 2538 Interaction with Rel-5 features Rel5 No WG SA1 TSG

256 2519 OSA Stage 3  Rel5 No WG CN5 WG

257 2116 (copy) Charging and OAM&P (!) Rel5 No WG SA5 TSG

258 1638 CAMEL phase 4 Rel5 No WG SA1 WG

273 1445 MExE enhancements Rel-4 NA No WG T2 TSG

274 1447 MExE Security Analysis Activity Rel5 No WG SA3 TSG

MLST: Stage 3 for basic calls
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281 2464 MExE enhancements Rel-5 NA No WG T2 TSG

282 2465 MExE Rel-5 Security Analyisis Rel5 No WG T2 TSG

283 2466 MExE Rel-5 Improvements and Investigations Rel5 No WG T2 TSG

284 1625 Wideband Telephony Service - AMR Rel5 No WG SA4 TSG

334 1826 Terminal interfaces NA Yes WG T2

338 1829 Wide Area Data Synchronisation NA Yes WG T2

340 1831 vObjects and Other Constructs for Use in Data Synchronisation Rel5 No WG T2 TSG

344 2573 Terminal local model enhancements Rel5 No WG T2 TSG

345 1536 Location Services enhancements NA Yes WG SA2 TSG

346 1171 Event based and Periodic LCS Rel5 No WG SA1

350 519 (copy) Charging and OAM&P (!) Rel5 No WG SA5 TSG

382 1600 UE positioning Rel5 No TSG RAN TSG

385 2457 UE positioning enhancements - other methods Rel5 No WG RAN2 TSG

386 2474 UE positioning enhancements for 1.28 Mcps TDD Rel5 No WG RAN2 TSG

387 2475 Open SMLC-SRNC Interface within the UTRAN to support UTRAN Rel'4 positioningRel5 No WG RAN2 TSG

391 2125 Open SMLC-SRNC Interface within the UTRAN to support A-GPS PositioningRel5 No WG RAN2 TSG

394 1560 UICC/(U)SIM enhancements and interworking NA Yes WG T3

396 2517 UICC/USIM Transport Protocol Rel5 No WG T3 TSG

397 1800 (U)SIM toolkit enhancements NA Yes WG T3

398 1566 Enhancements to (U)SIM toolkit secure messaging Rel5 No WG T3 TSG

399 1801 Protocol Standardisation of a SIM Toolkit Interpreter Rel5 No WG T3 TSG

404 1802 UICC API NA Yes WG T3

405 2031 Multos API Rel5 No WG T3 TSG

408 0 Security enhancements NA No WG SA3 TSG

416 1572 Protection for user plane data Rel5 Yes WG SA3 TSG

419 1576 Network domain security Yes WG SA3 TSG

420 1577 Control plane protection in core network (e.g., GTP, CAP, MAP/IP, provided by IPsec) Rel5 No WG SA3

423 1580 User plane protection in core network (e.g., provided by IPsec) Rel5 No WG SA3
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427 0 MAP application layer security NA Yes WG SA3 TSG

429 0 Network Domain Security; IP network layer security (NDS/IP) Rel5 No WG SA3 WG

434 1595 FIGS Rel5 No WG SA3

447 1365 Support of Push Services Rel5 No WG SA2 TSG

448 1142 Charging and OAM&P (Master) NA Yes WG SA5 TSG

454 35000 FS on User Equipment (UE) Management Rel5 No WG SA5 TSG

455 2062 Subscription Management Rel5 No WG SA5 TSG

461 2243 Intra Domain Connection of RAN Nodes to Multiple CN NodesRel5 No WG SA2 TSG

479 2320 GERAN improvements 3 Rel5 No TSG GERAN TSG

490 2330 GERAN support for IMS Rel5 No TSG GERAN TSG

506 2345 Alignment of 3G functional split and Iu Rel5 No TSG GERAN TSG

559 2392 GERAN enhancements for streaming services 1 Rel5 No TSG GERAN

563 2396 GERAN enhancements for streaming services 2 Rel5 No TSG GERAN

579 2412 GERAN/UTRAN interface evolution 1 Rel5 No TSG GERAN

583 2416 GERAN/UTRAN interface evolution 2 Rel5 No TSG GERAN

588 2499 Support of Presence Capability Rel5 No WG SA1 TSG

595 2507 Display of Service Provider name on UE Rel5 No WG SA1 TSG

602 2520 User Equipment Management Rel5 No WG SA5 WG

603 2527 Emergency calls without UICC/SIM in netw. with IMSRel5 No WG SA2

607 34001 Extended Transparent End-to-End Packet Switched Streaming ServiceRel5 No WG SA4 TSG

610 2544 Enhancement of Broadcast and Introduction of MulticastRel5 No WG SA1

630 2556 End to End QoS for PS Domain including IMS Rel5 No WG SA2 TSG

634 2569 Messaging enhancements Rel-5 Rel5 No WG T2 TSG
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