D |& Unique_| Name Releas:| Splitable | Resource N¢| Modifi | Acronym Level o Start Finish Jun
98 [ 1273 Provisioning of IP-based multimedias  Rel5 No WGSAL No IMS TSG Mon 21/02/00  Mon 21/10/02
9 | 1274 Call control and roaming to support IM: No WGSA2 No |IMS-CCR TSG Mon 21/02/00 Fri 08/03/02
131 '..’;:-"-..}s 1294 Interworking with other multimedia protocols No WGCN3 No |IMS-CCR Mon 28/08/00 Fri 08/03/02
133 |[E4 {ﬁ;}':sq 2047 Interworking between IMS and CS networ No WGCN3 ' Yes | IMS-CCRIWCS TSG Mon 28/08/00 Fri 08/03/02
134 |[Ed {’a’.}}ﬂ 2048 Interworking between IMS and IP network No WG CN3 ' Yes  IMS-CCR-IWIP WG Mon 28/08/00 Fri 08/03/02
176 1322 i i Rel4 No WG SA2 No |CSSPLIT TSG Mon 03/01/00 Fri 15/03/02
Enable bearer independent archite
177 % 1323 Enable bearer-independent call contro No WGCN4 No | CSSPLIT WG Mon 03/01/00  Thu 16/08/01
179 | % 1325 Standardisation of protocols (control & user pl No WGCN3 No | CSSPLIT TSG Tue 02/01/01 Fri 30/03/01
182 | @, 1327 Bearer control between MSC server and MGW No/ WGCN4 No | CSSPLIT TSG Fri 01/09/00  Thu 16/08/01 (M|
184 |4 1329 stage 3 - parameter value issues No WGCN3 ' No |CSSPLIT Tue 02/01/01 Fri 30/03/01
191 | 1340 Facsimile Rel4 No  WGSAl No FAX TSG Tue 22/02/00  Fri 22/12/00
192 |4 52 1341 Real Time Fax No  WGSA2 No |FAX-RT Tue 22/02/00 Fri 23/06/00
195 |4 1648 Service provision No WGCN3| No FAX-RT Tue 22/02/00 Fri 23/06/00
612 |, 2546 UMTS QoS Architecture for PS Domair  Rel4 No  WGSA2 No QoSPS TSG Mon 03/01/00  Fri 01/06/01
630 2556 ini i Rel5 No WG SA2 No |E2EQoS TSG Wed 03/01/01 Fri 08/03/02
End to End QoS for PS Domain includi
632 |[Fd {f}q 2558 E2E QoS interworking No WG CN3 | Yes | E2EQoS-IW WG Fri 18/05/01 Fri 08/03/02
641 |Eds2:§ 13000 Service Change and UDI Fallback Rel5 No  WGCN3 Yes |SCUDIF WG Fri 13/07/01 Fri 14/12/01
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