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e-mail to 3GPP_TSG_CN_WG3@LIST.ETSI.FR on Friday, 15/03/2002:

Dear CN3 delegates,

I would like to give you a short notice to inform you about the results of CN #15 plenary related to CN3 matters:

1. CN3's status report given in NP-020070 was noted. The meeting reports of CN3#21 (Sophia Antipolis) and CN#21bis (Sophia Antipolis) by MCC provided in NP-020071 and NP-020072 were also noted.

2. The Liaison Statements sent by CN3 are contained in NP-020073. They were noted.

3. CN3's change requests in NP-020080 (GPRS-RADIUS), NP-020081 (Fax), NP-020082 (CSSPLIT), NP-020084 (TEI_5: single numbering scheme) and NP-020085 (TEI_5: update of terminology) were approved as provided by CN3.

4. CN1's and CN3's Change Requests (NP-020041 and NP-020083) regarding SCUDIF were not approved and are referred back to the WGs. SA1 requests the additional specification of the interworking to ISUP. For more details see the Liaison Statements in NP-020012 and NP-020013. This WI is still for Rel-5 and has to be completed in June 2002.

5. The Work Item description sheet on "Interworking IMS with IP" needed some further updates. It was requested to add TR ab.cde in the table of new specifications. Also the information concerning 29.228 and 29.229 were updated since both of the specifications were approved at CN#15. Finally, CN1 was removed as secondary responsible WG for TS 29.162. The latest version of the WID approved by CN#15 is in NP-020091. The proposed completion dates were accepted. SA#15 has moved this Work Item to Rel-6.

6. The proposal to move the completion dates of the Work Item on "Interworking IMS with CS" to June 2003 was not accepted. Instead of this December 2002 was agreed in CN. The final version of this WID approved by CN#15 is in NP-020090. The information I have got from SA#15 say that this WI should be split into a Rel-5 and a Rel-6 part. We still have to find out, how and when this should be done, see also NP-020136.

7. The Work Item description sheet on "End to end QoS, stage 3" was also updated because the work for TS 24.008 was completed at CN#15. This information was added and the final version provided in NP-02092 was approved. SA#15 has confirmed that this WI is for Rel-5.

8. The presented specifications TS 29.162 in NP-020076, TS 29.163 in NP-020077, TS 29.207 in NP-020078  and TS 29.208 in NP-020079 were noted.

9. CN#15 has forwarded the following Liaison Statements to CN3 for further considerations:

· LS on Prefix allocation for IPv6 stateless address autoconfiguration by SA2 (S2-020910 / NP-020014): this is an update of a version we have already seen in CN3

· LS on adapting to IETF improvements contained in "unified draft" by SA2 (S2-020914 / NP-020015)

· LS on proposed joint activity on generic control mechanism for end-to-end QoS service control and signalling protocol development based on IP transfer capabilities and IP QoS classes by ITU-T SG13 (NP-020098)

· LS as response to liaison statement on Generic QoS Service Requirements by ITU-T SG13 (NP-020122).

10. Document NP-020134 contains RFC numbers recently allocated by IETF to be used in our specifications.

11. Document NP-020088 contains a WID for Multimedia Broadcast Multicast Services (MBMS) referred to CN1, CN3 and CN4 to check the impact.
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