00| Qtr 3, 2000 | Qtr 4, 2000 | Qtr 1, 2001{ Qtr 2, 2001 | Qtr 3, 2001 | Qtr 4, 2001 | Qtr 1, 2002| Qtr
ID  |Unigue IC Name Relea: | Splitak | Resource Ne {Jun| Jul IAu |Sep Oct|Nov|Dec Jan|Fe |MarApr|Ma |Jun Jul IAu |Sep Oct|No |Dec Jan|Feb|MarApr
6 2 Evolutions of the transport in the UTRAN NA' Yes TSGRAN| | 4 ¢
8 624 Radio access bearer support enhancement Rel5| No WG RAN2
15 4 Evolutions of the transport in the CN NA  Yes — WGCN4
16 859 IP Transport of CN protocols (e.g., CAP, MAP) Rel5, No ~ WGCN4 O I
24 1216 Improvements of Radio Interface NA' Yes  TSGRAN/ s ¢
26 1470 Improvement of inter-frequency and inter-system | Rel5, No WG RAN1
30 1217 Hybrid ARQ II/11l Rel5| No WG RAN2
31 1218 Improved usage of downlink resource in FDD for CC| Rel5,  No WG RAN2
51 9 RAN improvements NA' Yes TSGRAN - ' eesting ¢
56 1680 Header compression removal/stripping in the RAN Rel5| No  TSGRAN
57 1686 Unequal error protection in PS domain in the RAN | Rel5,  No  TSGRAN
61 1273 Provisioning of IP-based multimedia services Rel5,  No  WGSA1L [ Mi=SF-Stage-3-for-basie-calis—""~Festing
115 1652 Emergency call enhancements NA  Yes — WGCN1 ¢|r
116 1653 For IP & PS based calls Rel5| No WG CN1 ‘L
162 1517 Global Text te|ephony Rel5 No WG SA2 = e
188 1367 VHE enhancements NA  Yes — WGSAlL *
189 1368 Evolution of VHE concepts (Master) NA' Yes WG SA2 ¢|r
194 1404 Introduction of VHE within the IM subsystem Rel5 No WG SA2 ‘|,
213 1381 Personal Service Environment (PSE), user profiles ¢ Rel5, No WG SA2 L -
224 1637 OSA enhancements Rel5 No WG SAL| = o
249 1638 CAMEL phase 4 Rel5. No WG SA1 *
291 1541 Transcoder-Free Operation Rel5  No ~ TSGCN ¢
318 1826 Terminal interfaces NA  Yes WG T2 *
324 1829 Wide Area Data Synchronisation Rel5'  No WG T2 S
328 1536 |ocation Services enhancements NA  Yes — WGSA2 *
330 1171 Event based and Periodic LCS Rel5/ No WG SAL &
383 1800 (U)SIM toolkit enhancements NA ' Yes WG T3
387 1802 UICC API NA | Yes WG T3 -
390 2031 Multos API Rel5 No WG T3 +
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00( Qtr 3, 2000 | Qtr 4, 2000 | Qtr 1, 2001| Qtr 2, 2001 | Qtr 3, 2001| Qtr 4, 2001 [ Qtr 1, 2002| Qtr
ID  |Unigue IC Name Relea: | Splitak | Resource Ne {Jun| Jul IAu |Sep Octholeec Jan|Fe |MarApr|Ma |Jun Jul IAu |Sep Oct|No |Dec Jan|Feb|MarApr
393 1571 Security enhancements NA' Yes — WGSA3 g
399 1572 Protection for user plane data Rel5 Yes WG SA3 O
403 1576 Network domain security Yes WG SA3 O
404 1577 Control plane protection in core network (e.g., GTP, CAP, MAP/ Rel5 No WG SA3 O
407 1580 User plane protection in core network (e.g., provided by IPsec) Rel5 No WG SA3 O
414 1591 GERAN Security Rel5| No WG SA3 'y
418 1595 FIGS Rel5 No WG SA3
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