ID  [Unique I[ Name Releas¢ |Resource N [Acronym Level ol Start Finish % Compl [Impacted TSs and | Hyperlink
78 1637 OSA enhancements NA WG SA1l OSAl WG Mon 03/01/00 Fri 10/08/01 20% SP-000216
79 2120 General Stage 2 WG SA2 OSAl WG Thu 03/08/00 Thu 29/03/01 | 45%  23.127

80 1424 Interactions OSA - e-commerce Rel4 WG SA2 | OSAl-ECOM WG Mon 11/09/00 Fri 30/03/01 . 31%

81 1425 Stage 1 WG SA1 OSA1-ECOM WG Mon 11/09/00 Thu 28/12/00 | 57%

82 1529 Stages 2 and 3 WG CN5 OSA1-ECOM TSG Fri 29/12/00 Fri 30/03/01 0% 29.198, 29.998

83 1429 OSA APIs for MuMa CC Rel5 WG SA2 OSA1-CSCF Mon 18/09/00 Fri 06/04/01  40%

84 1430 Stage 1 WG SAl1 OSA1-CSCF Mon 18/09/00 Wed 27/12/00 | 48%

85 1530 Stages 2 and 3 WG CN5 OSA1-CSCF TSG Mon 25/09/00 Fri 06/04/01 36% |29.198, 29.998

86 1419 OSA security (1) Rel5 WG SA3 OSA1-SEC TSG Mon 03/01/00 Fri 10/08/01 0% SP-000302
87 2121 Stage 1 WG SAl OSA1-SEC Mon 03/01/00 Mon 03/01/00 0%

88 1420 Stage 2 WG SA2 OSA1-SEC Wed 28/06/00 Fri 08/09/00 0%

89 1421 Stage 3 WG SA3 OSA1-SEC Mon 23/10/00 Fri 10/08/01 0%

90 1422 security related SCF(s) definition WG CN5 OSA1-SEC TSG Mon 08/01/01 Thu 12/04/01| 0% 29.198, 29.998

91 1423 (possibly) changes required from supporting platforms, e.g. gsmSCF, HLR WG SA3 OSA1-SEC Mon 11/09/00 Thu 14/12/00 0%

92 1621 impact on terminal WG T2 OSA1-SEC WG Mon 11/09/00 Fri 08/12/00 0%

93 1433 Retrieval of Terminal capabilities Rel5 WG SA2 OSA1-TC Mon 03/01/00 Tue 17/04/01  10%

94 1434 Stage 1 WG SAl1 OSAL-TC Mon 25/09/00 Wed 10/01/01  19%

95 1436 Stages 2 and 3 WG CN5 OSAL-TC TSG Thu 11/01/01 Tue 17/04/01| 0% 29.198, 29.998

96 2122 Provisionning of the terminal capabilities WG T2 OSA1-TC Mon 03/01/00 Mon 03/01/00 0%

97 1786 LCS - OSA interfaces (!) WG SA1 OSAl-LCSI WG Mon 11/09/00 Fri 30/03/01 41%

98 1787 Stage 1 WG SA1 OSAl-LCSI WG Mon 11/09/00 Fri 08/12/00 | 77%

99 2124 Stage 2 WG SA2 OSAl-LCSI WG Mon 11/12/00 Mon 11/12/00 0%

100 1788 Stage 3 WG CN5 OSA1-LCSI TSG Mon 15/01/01 Fri 30/03/01| 0% 23.271, 29.198, 29.

101 2116 (copy) Charging and OAM&P (1) WG SA5 OSA1-OAM TSG Mon 25/12/00 Fri 30/03/01 0% 30.802, 32.005, 32.

111 NA WG T2 MEXE1 TSG Mon 03/01/00 Fri 15/12/00 53% TP-000117

1445 MEXE enhancements
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WI rapporteur name

MCC resp [Notes

‘g Swetina, SIEMENS AG

1s Klostermann (Ericsson)

1s Klostermann (Ericsson)

Colin Blanchard, BT

1s Klostermann (Ericsson)

as Klostermann (Ericsson)

as Klostermann (Ericsson)

)BYLARZ (AT&T Wireless)

Adrian Z

lities SCF, Charging SCF, E-Commerc

TSG appr, impacted TSs, Rapp/MCC.

For Rel5 even if completed by March

TSG appr, impacted TSs, Rapp/MCC.

contact BT and Ericsonn in S3 and S1

d and how much re-use can be made

TSG appr, impacted TSs, Rapp/MCC.

TSG appr, impacted TSs, Rapp/MCC.

1000043 to become a Rel4 issue / Per

TSG appr, impacted TSs, Rapp/MCC.

DAM Feature. S5 should be contacted.

Friedhelm
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