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1 Background
In June 2022 ITU-R WP5D#41 agreed on an overall timeline for IMT2030 that outlines the process and major milestones towards developing IMT2030 specifications, please see below:
[image: A diagram of a timeline

Description automatically generated with medium confidence]
As an important milestone in this process, ITU-R WP5D#44 in June this year has finalized and agreed a Draft New Recommendation, “Framework and overall objectives of the future development of IMT for 2030 and beyond”  prompting the expectation that IMT2030 work is progressing as planned, relevant information on IMT-2030 can be found from the ITU-R IMT-2030 website (https://www.itu.int/en/ITU-R/study-groups/rsg5/rwp5d/imt-2030/Pages/default.aspx, also see the incoming LS in RP-231518 [1].
3GPP is making an official statement this week expressing a strong commitment to undertake the necessary technical specification work and submit a candidate proposal for IMT2030. Even though 3GPP is very busy with 5G-Advanced, and in finishing the Rel-19 package approval, it is necessary to start planning how 3GPP will undertake work for IMT2030.
2 Proposal
As per the considerations above we propose to endorse some of the initial workplan elements for 3GPP on IMT-2030 / 6G now during the December TSG meetings:
1) TSG-SA to confirm and plan out SA1 IMT-2030 use cases workshop for May 2024.

2) TSG-SA to agree that the SA1 IMT-2030 study work shall start with SA1 planning out their study item targeting SA1 agreement latest in August 2024 and subsequent TSG-SA#105 in September to formally approve it.

3) TSGs to jointly agree to hold a RAN-SA-CT workshop on IMT-2030 / 6G in March 2025.

4) TSGs to jointly agree that for all relevant WGs their 6G technology study work will be included as integral part of their Release 20 package, and 6G normative work as integral part of their Release 21 package.
Release 21 to constitute the release for 3GPP’s IMT-2030 submission.
5) TSG-RAN to agree that it would conduct radio requirements and KPI work for IMT-2030 / 6G, starting by December 2024 at the very latest, Study Item description to be agreed by September 2024. 

6) TSG#103 in March 2024 to endorse detailed 6G project plan endorsing all remaining important milestone targets.
  
References
[1]		RP-231518 LS in from ITU-R on “Completion of draft new Recommendation ITU-R M.[IMT.FRAMEWORK FOR 2030 AND BEYOND]”
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Note 1: WP 5D #59 will additionally organize a workshop involving the Proponents and registered Independent Evaluation Groups (IEGs) to support
the evaluation process
Note 2: While not expected to change, details may be adjusted if warranted. Content of deliverables to be defined by responsible WP SD groups.

Note by the ITU-R Radiocommunication Bureaux: This document is taken from Attachment 2.12 to Chapter 2 of Document SD/1361 (Meeting report WP SD #41,
June 2022) and adjustments could be made i the future. ITU holds copyright i the information — when used, reference to the source shall be done.
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