ID |Jnique_lIC Name Release | Resource | Modifie | Acronym Qtr 1, 2007 Qtr 3, 2007 Qtr 1, 2008 Qtr
Names Jan [Mar [May| Jul [Sep [Nov | Jan [Mar [May] Jul

1 2044 VERSION 2007 November 21st - proposed CT#37 update Yes - [o171007] | 5
2 1462 "CTRL + a" to display all the 3GPP fields Yes i

3 2058 Content of Rel-8 (not frozen) and Rel-9 Yes i

4 0 Gantt: dark blue=done; light blue=to be done; grey: previous values; black=s Yes

5 0 Green=modified by CT#37 (based on version 21st Nov) CP Yes

6 0 Yes |

7 0 Release 8 Features Rel-8 ,RAN,SA Yes

18 | 320005 3GPP System Architecture Evolution Specification - Evo  Rel-8 :3;C4;S1  No SAES

30 | 350025 SAE for LTE access Rel-8 :1;C3;C4 No SAES-SA-FP_LTE ]
31 350042 SAES-SA-FP_LTE with GTP variant Rel-8 S2;C4 No SAES-SA-FP_LTE-GTP E ]
33 340055 Stage 3 for GTP v2 protocol Rel-8 C4 Yes SAES-St3-EPC Ji
34 | 350043 SAES-SA-FP_LTE with PMIP variant Rel-8 S2 No SAES-SA-FP_LTE-IETF ]
37 340060 Stage 3 for protocol between EPCs Rel-8 C4 Yes SAES-St3-EPC_EPC E:i
43 350026 SAE for Interoperation between LTE and legacy cellular PS  Rel-8 :1;C3;C4 No SAES-SA-FP_3GPP :

47 0 Stage 3 of EPC to UTRAN Rel-8 C4 Yes SAES-St3-EPC_UTRAN @
48 0 Stage 3 of EPC to 3GPP2 Rel-8 C4 Yes SAES-St3-EPC 3GPP2 !E:
107 | 370055 Deleted - IMS Enhancements Rel-8 Rel-8 S1 Yes IMS8 F]
108 | 370025 |MS Centralised Service Control Rel-8 §1| Yes |ICSRA ﬂ
109 0 AS/MRFC stage 2 and 3 work Rel-8 C1 Yes MRFC Vi
110 | 370059 |MS Multimedia Telephony and Supplementary Services  Rel-8 >1;,C3;S1  No  IMSTSS F
111 | 370060 General aspects of IMS Sup Services Rel-8 :1;C3;S5 No IMSSS-Gal i F‘I
113 0 Documentation of TISPAN R1 and R2 in CT1 Rel-8 C1 Yes REDOC_TIS-C1
114 0 Documentation of TISPAN R1 and R2 in CT3 Rel-8 C3 Yes REDOC_TIS-C3
115 0 Documentation of TISPAN R1 and R2 in CT4 Rel-8 C4 Yes REDOC_TIS-C4
125 | 370070 MGCF interworking between User-to-User Signaling (UU  Rel-8  C1,C3 Yes UUSIW _l
126 0 Stage 3 (CT1) of UUSIW Rel-8 C1 Yes UUSIW e
127 0 Stage 3 (CT3) of UUSIW Rel-8 C3 Yes UUSIW ::|
128 0 Support of Overlap signalling Rel-8 C3 Yes Overlap 1
129 0 CT1 aspects of overlap Rel-8 C1 Yes Overlap-C1 :]
130 0 CT3 aspects of Overlap Rel-8 C3 Yes Overlap-C3 :J
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131 0 Maintenance of TISPAN R1 Rel-8 21,C3,C4 Yes MAINT_R1 - [01710/07 '

135 | 370078 Security Enhancements for IMS Rel-8 S3 No IMS-Sec

137 0 NASS Bundled Authentication Rel-8 C1 Yes NBA

138 0 NASS Bundled Authentication - CT4 part Rel-8 C4 Yes NBA-CT4

140 | 350005 |MS Enhancements for support of Packet Cable access  Rel8 S2  No PktChl

141 | 340008 IMS Enhancements for Security Requirements in Support ¢  Rel-8 S§3 No  PktChl-Sec

144 0 CT3 Aspects of PktCbl-Sec Rel-8 C3 Yes PktCbl-Sec

239 0 Further development and enhancements to the Mp interf  Rel-8 C4 No eMp

240 0 Stage 2 of eMp Rel-8 C4 Yes eMp

241 0 Stage 3 of eMp Rel-8 C4 Yes eMp

247 | 360014 Rel-8 Feasibility Studies Rel-8 \RAN,SA  Yes

283 | 360031 Study on CAT solution for voice and video call in CS dor  Rel-8 C4 No FSCusAlert-St3

284 0 Study on CAT solution for voice and video call in CS doma  Rel-8 C4 Yes FSCusAlert-St3

285 0 Rel-8 C3 Yes FSCusAlert-St3_rev

CT3 Review of CT4's Study on CAT
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