
ID Unique_ID Name Release Resource
Names

Modifie Acronym

1 2044 VERSION 2007 November 21st - proposed CT#37 update Yes

2 1462 "CTRL + a" to display all the 3GPP fields Yes

3 2058 Content of Rel-8 (not frozen) and Rel-9 Yes

4 0 Gantt: dark blue=done; light blue=to be done; grey: previous values; black=su Yes

5 0 Green=modified by CT#37 (based on version 21st Nov) CP Yes

6 0 Yes

7 0 Release 8 Features Rel-8 T,RAN,SA Yes

18 320005 3GPP System Architecture Evolution Specification - Evo Rel-8 C3;C4;S1 No SAES

30 350025 SAE for LTE access Rel-8 C1;C3;C4 No SAES-SA-FP_LTE

31 350042 SAES-SA-FP_LTE with GTP variant Rel-8 S2;C4 No SAES-SA-FP_LTE-GTP

33 340055 Stage 3 for GTP v2 protocol Rel-8 C4 Yes SAES-St3-EPC

34 350043 SAES-SA-FP_LTE with PMIP variant Rel-8 S2 No SAES-SA-FP_LTE-IETF

37 340060 Stage 3 for protocol between EPCs Rel-8 C4 Yes SAES-St3-EPC_EPC

43 350026 SAE for Interoperation between LTE and legacy cellular PS Rel-8 C1;C3;C4 No SAES-SA-FP_3GPP

47 0 Stage 3 of EPC to UTRAN Rel-8 C4 Yes SAES-St3-EPC_UTRAN

48 0 Stage 3 of EPC to 3GPP2 Rel-8 C4 Yes SAES-St3-EPC_3GPP2

107 370055 Deleted - IMS Enhancements Rel-8 Rel-8 S1 Yes IMS8

108 370025 IMS Centralised Service Control Rel-8 S1 Yes ICSRA

109 0 AS/MRFC stage 2 and 3 work Rel-8 C1 Yes MRFC

110 370059 IMS Multimedia Telephony and Supplementary Services Rel-8 C1;C3;S1 No IMSTSS

111 370060 General aspects of IMS Sup Services Rel-8 C1;C3;S5 No IMSSS-Gal

113 0 Documentation of TISPAN R1 and R2 in CT1 Rel-8 C1 Yes REDOC_TIS-C1

114 0 Documentation of TISPAN R1 and R2 in CT3 Rel-8 C3 Yes REDOC_TIS-C3

115 0 Documentation of TISPAN R1 and R2 in CT4 Rel-8 C4 Yes REDOC_TIS-C4

125 370070 MGCF interworking between User-to-User Signaling (UU Rel-8 C1;C3 Yes UUSIW

126 0 Stage 3 (CT1) of UUSIW Rel-8 C1 Yes UUSIW

127 0 Stage 3 (CT3) of UUSIW Rel-8 C3 Yes UUSIW

128 0 Support of Overlap signalling Rel-8 C3 Yes Overlap

129 0 CT1 aspects of overlap Rel-8 C1 Yes Overlap-C1

130 0 CT3 aspects of Overlap Rel-8 C3 Yes Overlap-C3
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131 0 Maintenance of TISPAN R1 Rel-8 C1;C3;C4 Yes MAINT_R1

132 0 Maintenance of TISPAN R2 Rel-8 C1;C3;C4 Yes MAINT_R2

135 370078 Security Enhancements for IMS Rel-8 S3 No IMS-Sec

137 0 NASS Bundled Authentication Rel-8 C1 Yes NBA

138 0 NASS Bundled Authentication - CT4 part Rel-8 C4 Yes NBA-CT4

140 350005 IMS Enhancements for support of Packet Cable access Rel-8 S2 No PktCbl

141 340008 IMS Enhancements for Security Requirements in Support o Rel-8 S3 No PktCbl-Sec

144 0 CT3 Aspects of PktCbl-Sec Rel-8 C3 Yes PktCbl-Sec

239 0 Further development and enhancements to the Mp interf Rel-8 C4 No eMp

240 0 Stage 2 of eMp Rel-8 C4 Yes eMp

241 0 Stage 3 of eMp Rel-8 C4 Yes eMp

247 360014 Rel-8 Feasibility Studies Rel-8 T,RAN,SA Yes

283 360031 Study on CAT solution for voice and video call in CS dom Rel-8 C4 No FSCusAlert-St3

284 0 Study on CAT solution for voice and video call in CS doma Rel-8 C4 Yes FSCusAlert-St3

285 0 CT3 Review of CT4's Study on CAT Rel-8 C3 Yes FSCusAlert-St3_rev
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