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Release 11 Features
	UID
	Name
	Acronym
	Resource
	Hyperlink
	rapporteur
	Notes
	TSs_and_TRs

	500000
	Stage 1 for deep packet inspection (i.e. Traffic Detection Functionality)
	TDF_PP
	S1
	SP-100703
	Allot Communications
	SP#50 completed. For deep packet inspection (i.e. Traffic Detection Functionality) SA1 indicated that no new requirements are needed (see Objective of FS_PP SA1,SA2 Rel-10 Study on Policy solutions and enhancements UID_440047 TR 23.813) 
	TR 23.813


Release 11 Studies

	Unique_ID
	Name
	Acronym
	Resource
	Hyperlink
	rapporteur
	Notes
	TSs_and_TRs

	460024
	Study on Non Voice Emergency Services
	FS_NOVES
	S1
	SP-090897
	Qualcomm
	SP#50 completed
	22.871


Release 10 Features

	UID
	Name
	Acronym
	Resource
	Hyperlink
	rapporteur
	Notes
	TSs_and_TRs

	460229
	TR on Stage 2 on enhancements for Multimedia Priority Service
	eMPS
	S2
	SP-100647
	Telcordia, NTT DoCoMo
	SP#50 completed
	new TR 23.854

	450028
	Deleted - TR on Stage 2 for Network Improvements for Machine-Type Communications
	NIMTC
	S2
	SP-100697
	Samsung
	SP#50 updated WID SP-090832=>SP-100697 (TR 23.888 not submitted for approval to conclude Rel-10 NIMTC as it will continue to serve as basis for Rel-11 SIMTC work item)
	new TR 23.888

	490037
	Stage 2 for Network Improvements for Machine-Type Communications
	NIMTC
	S2
	SP-100697
	Samsung
	SP#49 completed. SP#50 updated WID SP-090832=>SP-100697
	23.060, 23.236, 23.401

	480205
	Deleted - CT3 part of Stage 3 for Network Improvements for Machine-Type Communications
	NIMTC
	C3
	CP-100714
	Ericsson
	CP#50 stopped (no CT3 impact)
	29.061, 29.007

	500104
	CT4 aspects of Multi Access PDN Connectivity
	MAPCON-St3
	C4
	CP-100709
	ZTE
	CP#50 completed
	29.273, 29.272, 29.002, 23.008

	450036
	TR on Local IP Access and Selected Internet IP Traffic Offload
	LIPA_SIPTO
	S2
	SP-100696
	Huawei, China Mobile
	SP#50 completed. Updated WID SP-090761=>SP-100696. 
	new TR 23.829

	450138
	Stage 2 for Local IP Access
	LIPA
	S2
	SP-100696
	Huawei, China Mobile
	SP#50 updated WID SP-090761=>SP-100696. SP#49 completed (has impacts to RAN)
	23.060, 23.401

	450038
	Stage 2 for SIPTO for macro networks
	SIPTO
	S2
	SP-100696
	Huawei, China Mobile
	SP#50 updated WID SP-090761=>SP-100696. SP#49 completed (SIPTO GW selection for wild card APN and for GERAN. Serving-GW selection for SIPTO. Corrections and Clarifications of the SIPTO procedure)
	23.060, 23.401

	480207
	CT1 part of Stage 3 for SIPTO for macro networks
	SIPTO
	C1
	CP-100419
	Huawei
	CP#50 completed
	24.008, 24.301

	450145
	SA4 review of TR on Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	ECSRA_LAA
	S4,R2
	SP-100467
	Qualcomm
	SP#50 completed
	new 23.860

	490309
	CT1 part of Stage 3 for S2b Mobility based on GTP
	SMOG-St3
	C1
	CP-100644
	Alcatel-Lucent
	CP#50 completed
	24.302

	500106
	Stage 2 for Policy Enhancements for Sponsored Connectivity and Coherent Access to Policy related Data Bases
	PEST
	S2
	SP-100702
	Qualcomm
	SP#50 completed
	23.002, 23.203

	490101
	Stage 2 for MOCN-GERAN
	MOCN-GERAN
	S2
	GP-101443
	Alcatel-Lucent
	SP#50 completed
	23.251 (Network sharing; Architecture and functional description)

	490201
	Stage 3 for MOCN-GERAN (CT1 part)
	MOCN-GERAN
	C1
	GP-101443
	Alcatel-Lucent
	CP#50 completed
	24.008 (Mobile radio interface Layer 3 specification; Core network protocols; Stage 3)


RAN Release 10 Features

	UID
	Name
	Acronym
	Resource
	Hyperlink
	Status_Report
	rapporteur
	Notes
	TSs_and_TRs

	450019
	1.28 Mcps TDD Multi-carrier HSUPA
	TDD_MC_HSUPA
	R1,R2,R3,R4
	RP-090990
	RP-101079
	CATR
	RP#50 completed
	UTRA 25.102, 25.105, 25.123, 25.221, 25.222, 25.223, 25.224, 25.225, 25.306, 25.319, 25.321, 25.331, 25.423, 25.427, 25.433

	460014
	1.28 Mcps TDD Home NodeB RF requirements
	HNB_LCRTDD_RF
	R4
	RP-100607
	-
	TD Tech
	RP#50 completed. Triggered by FS_RAN-HNBLCRTDD UID_410016 Study on 1.28 Mcps TDD Home NodeB (TR 25.866)
	UTRA

	460214
	Perf. part: 1.28Mcps TDD Home NodeB RF requirements
	HNB_LCRTDD_RF-Perf
	R4
	RP-100607
	RP-101081
	TD Tech
	RP#50 completed. TR 25.968 v100 for Approval
	25.142, new TR 25.968

	450127
	AGNSS Minimum Performance Specification Development
	AGNSSPerf_UTRAN
	R4
	RP-100363
	RP-101078
	Thales
	RP#50 completed. Updated WID RP-100363=>RP-101405
	new 25.172

	470112
	Core part: MU-MIMO for 1.28Mcps TDD
	MUMIMO_LCR_TDD-Core
	R1,R2,R3
	RP-100347
	RP-101085
	CATT
	RP#50 completed
	25.221, 25.222, 25.224, 25.306, 25.308, 25.319, 25.331, 25.423, 25.425, 25.433, 25.435

	490022
	Interfrequency detected set measurements for UMTS
	Interf_dset_meas_UMTS
	R2,R4
	RP-101015
	RP-101093
	Nokia
	RP#50 completed
	UTRA 25.133, 25.331

	460012
	Deleted - Latency reductions for LTE
	LTE_LATRED
	R2,R1
	RP-091449
	-
	Ericsson
	RP#50 work stopped (RP-101266)
	LTE

	460112
	Deleted - Core part: Latency reductions for LTE
	LTE_LATRED-Core
	R2,R1
	RP-091449
	RP-101112
	Ericsson
	RP#50 work stopped (RP-101266)
	36.213, 36.300, 36.306, 36.321, 36.331

	480019
	UE conformance test part: LTE TDD in 2600MHz for US
	LTE_TDD_2600_US-UEConTest
	R5
	RP-100615
	RP-101071
	Clearwire
	RP#50 completed
	36.508, 36.521-1, 36.521-2, 36.521-3, 36.523-1, 36.523-2, 36.523-3

	470110
	Core part: Adding L-Band LTE for ATC of MSS in North America
	L_Band_LTE_ATC_MSS-Core
	R4,R2
	RP-101284
	RP-101117
	LightSquared
	RP#50 completed (but WI is still open until Mar 2011/provide SR). Updated WID RP-100640=>RP-101284. TR 36.813 v200 for Approval
	25.101, 25.104, 25.141, 25.461, 25.466, 34.124, 36.101, 36.104, 36.113, 36.124, 36.133, 36.307, 37.104, 37.141, new RAN4 TR 36.813

	470005
	HNB and HeNB Mobility Enhancements
	HNB_HENB_mob_enh
	R3,R2
	RP-101426
	-
	Alcatel-Lucent
	RP#50 completed. Updated WID RP-100874=>RP-101426. Common UTRA and E-UTRA Work Item to ensure that divergence between the systems is minimized
	UTRA, LTE

	470105
	Core part: HNB and HeNB Mobility Enhancements
	HNB_HENB_mob_enh-Core
	R3,R2
	RP-101426
	RP-101096
	Alcatel-Lucent
	RP#50 completed. Updated WID RP-100874=>RP-101426 (UMTS Changes: New protocol TS needed for direct interface solution. CELL_FACH support removed/postponed to Rel-11. LTE Changes: eNB- HeNB mobility, Inter-CSG mobility removed/postponed to Rel-11)
	25.413, 25.467, 25.469, 36.300, 36.413, 36.423, new RAN3 TS 25.471 UTRAN Iurh Interface RNSAP User Adaption (RNA) signalling


Release 10 Studies

RAN Release 10 Studies

	UID
	Name
	Resource
	Hyperlink
	Status_Report
	rapporteur
	Notes
	TSs_and_TRs

	470016
	Study on Improvements of distributed antenna for 1.28Mcps TDD
	R1,R2,R3
	RP-100178
	RP-101287
	ZTE
	RP#50 completed. TR 25.865 v101 for Approval
	UTRA 25.865


Release 9 Features
	Unique_ID
	Name
	Acronym
	Resource
	Hyperlink
	rapporteur
	Notes
	TSs_and_TRs

	450003
	CT1 aspects - Support of Home NB and Home eNB enhancements
	EHNB-CT1
	C1
	CP-090741
	Qualcomm
	CP#50 completed (Roaming aspects for manual CSG selection, Support of temporary users and CSG membership changes, Support of user controlled and operator controlled lists)
	23.122, 24.008, 24.285, 24.301


Release 9 Testing

	Unique_ID
	Name
	Resource
	Hyperlink
	Status_Report
	rapporteur
	Notes
	TSs_and_TRs

	470017
	Conformance Test Aspects – Support for IMS Emergency Calls over LTE
	R5
	RP-100118
	RP-101068
	Ericsson
	RP#50 completed. Testing for UID_420041 Support for IMS Emergency Calls over LTE
	36.508, 36.523-1, 36.523-2, 36.523-3


Release 8 Testing

	UID
	Name
	Acronym
	Resource
	Hyperlink
	Status_Report
	rapporteur
	Notes
	TSs_and_TRs

	420018
	Test interworking of LTE Terminals with the USIM
	SAES-USIM_LTE-Test
	C6
	CP-100598
	-
	Comprion
	CP#50 completed. Steering of Roaming test cases have been introduced. Remaining issues CSG display testing (Provide Local Information, Call Control for EPS/PDN, Event Download (Access Technology Change - Multiple Access Technologies)
	31.121, 31.124

	490017
	Conformance Test  Aspects – Paging Permission with Access Control (PPAC)
	PPAC_UEConTest
	R5
	RP-100806
	RP-101074
	NTT DoCoMo
	RP#50 completed
	UTRA 34.108, 34.123-1, 34.123-2, 34.123-3

	25042
	LTE – Terminal Radio Transmission and Reception Conformance Test Specifications
	LTE-UEConTest_RF
	R5
	RP-080601
	RP-091059
	Agilent
	RP#46 completed. RP#50 TR 36.903 v100 for Approval
	36.521-1, 36.521-2, 36.521-3, new TR 36.903


Release 8 Studies

	UID
	Name
	Acronym
	Resource
	Hyperlink
	rapporteur
	Notes
	TSs_and_TRs

	50590
	Study on Multi-User Reusing-One-Slot 
	MUROS
	GP
	GP-072033
	Nokia Siemens Networks
	GP#48 completed as Rel-8. Spin-off implementation WI UID_420002 VAMOS (Voice services over Adaptive Multi-user channels on One Slot)
	45.914


