D [Jnique_IC Name |Release | Resource | Modifie |Acr0nym Start Finish % Jinpacted TSs | Hyperlink Wl rapporteur P Qtr 1, 2011 [Qtr 3, 2011
Names Comolete | and TRs name Sep | Nov Jan | Mar [ May | Jul [ Sep

1 0 Version 2010 Oct 01 . - No - 01/01/2000  01/01/2000 0% - - - :

2 0 Stage 1 completed Aug 2010 - - No - 01/01/2000  01/01/2000 0% - - -

3 0 Stage 2 target Dec 2010 - - No - 01/01/2000  01/01/2000 0% - - -

Z 0 Stage 3 target Feb 2011 - - No - 01/01/2000  01/01/2000 0% - - -

5 0 Gantt: dark blue=done; light blue=to be done; grey: prev - - No - 01/01/2000 01/01/2000 0% - - -

6 0 Release 1 Re-l  M2M No - 01/01/2000  01/01/2000 0% - - - 3

7 101 Machine-to-Machine communications (MZ Rel-1 M2M No M2M_Release_1 27/01/2009 28/02/2011  60% - not applicable - I

B 102 Stage 1 M2M service requirements Rel-1 M2M  No  DTS/M2M-00001 27/01/2009  30/08/2010 100% TS 102 689 M2MO1 024r2  France Telecom ;

9 103 Stage 2 M2M functional architecture Rel-1 M2M No  DTS/M2M-00002 27/01/2009  31/12/2010  60% TS 102 690 M2MO1_025r2 Alcatel-Lucent |

10 901 Stage 3 M2M mla, dla and mlid interfaces Rel-1 M2M No DTS/M2M-00010 19/03/2010  28/02/2011 0%  TS102921  M2M(10)0149rl Telecom ltalia =

11 104 Study on M2M Smart Metering Use Cases =~ Rekl  M2M  No DTRIM2M-00003  27/01/2009  31/05/2010 100% TR 102691 M2MO1 030 n Wireless Modules

2 301 Study on M2M definitions Re-l  M2M No DTRIM2M-00004  26/05/2009  31/03/2010 30% TR 102725 M2M03 0143 Telecom ltalia

3 401 study on Use cases of M2M applications fi  Re-l  M2M No DTRMM2M-00005 ~ 30/06/2009  29/07/2011 30% TR102732 M2M04 039r1 Qualcomm |

14 601 Study on Use cases of M2M applications fi ReFl ~ M2M  No DTRIM2M-00006 ~ 23/10/2009  29/07/2011 30% TR 102857 M2M06-010r2 Samsung ==

15 701 Study on Use cases of M2M applications fi  ReFl  M2M  No DTRIM2M-00007 ~ 04/12/2009  20/07/2011 10% TR 102897 M2M07-039r1 Oberthur =

16 702 Study on Use cases of Automotive Applice  ReFl  M2M  No DTRIM2M-00008 ~ 04/12/2009  20/07/2011 30% TR 102898 M2M07-038r2 Gemalto |

7 801 Study on ETSI M2M plans and delivery for ~ Rekl  M2M  No DTRIM2M-00009 ~ 22/01/2010  29/07/2011 0%  TR102620  M2M(10)0061rl Vodafone |

18 1101 stydy on M2M Impact of Smart Grids on M Rekl  M2M  No DTRIM2M-00011  05/07/2010  27/05/2011 0%  TR102935  M2M(10)0262rl Bouygues Telecom |

19 1201 study on Threat analysis and counter mea Rekl ~ M2M  No DTRIM2M-00012  16/09/2010  30/09/2011 0%  TR103167  M2M(10)0340rl ital Communications

20 1202 Rel-1 M2M  No DTR/M2M-00013 15/09/2010 29/04/2011 0% TR 101 531 M2M(10)0338r3 Ericsson
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