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1 2044 VERSION 2008 June 16th No 03/01/2000 03/01/2000 0%

2 1462 "CTRL + a" to display all the 3GPP fields No 03/01/2000 03/01/2000 0%

3 2058 Content of Rel-8 (Stage 1, SA2/3 Stage 2 frozen, few No 03/01/2000 03/01/2000 0%

4 0 Gantt: dark blue=done; light blue=to be done; grey: previous values; bl No 03/01/2000 03/01/2000 0%

5 0 No 03/01/2000 03/01/2000 0%

6 0 Release 9 Features Rel-9 GP,RP,SP No 01/01/2000 01/01/2000 0%

7 330017 Services Alignment and Migration Rel-9 S1 No ServAl 06/12/2006 25/12/2008 80% 22.182 SP-070126

8 350014 Registration in Densely-populated area (RED) Rel-9 S1,S2 No RED 12/03/2007 08/09/2008 51% TS SP-070133

9 370030 Stage 1 for RED Rel-9 S1 No RED-St1 12/03/2007 15/03/2007 100% 22.101 SP-070133

10 370031 Stage 2 for RED Rel-9 S2 No RED-St2 25/09/2007 08/09/2008 50% 23.880 SP-070694

11 370027 End-User Identity Rel-9 S1 No EUI 03/09/2007 25/12/2008 5% 22.101 SP-070651

12 380067 Customized Ringing Signal Rel-9 S1 No CRS 06/12/2007 25/12/2008 60% TS SP-070875

13 380057 Public Warning System Rel-9 S1 No PWS 06/12/2007 25/12/2008 0% TS SP-070876

14 380058 Stage 1 for PWS Rel-9 S1 No PWS-S1 06/12/2007 25/12/2008 0% TS SP-070876

15 380062 Network Selection for non-3GPP Access Rel-9 S1 No N3GTONSP 06/12/2007 31/12/2008 38% TS SP-070874

16 390073 Enhancements to Multimedia Priority Service Rel-9 S1 No ePRIOR 13/03/2006 05/06/2008 0% 22.153 SP-080051

17 390074 Service Requirements for PRIOR_Ph2 Rel-9 S1 No ePRIOR 13/03/2006 05/06/2008 0% 22.153 SP-080051

18 400031 Support of Personal Area Networks and Enhancem Rel-9 S1 No PAN_EPNM 05/06/2008 05/06/2008 100% 22.259 SP-080430

19 400043 Stage 1 for PAN_EPNM Rel-9 S1 No PAN_EPNM 05/06/2008 05/06/2008 100% 22.259 SP-080430

20 400032 Multi-Media Telephony Service enhancements Rel-9 S1 No eMMTel 05/06/2008 12/03/2009 0% 22.173 SP-080324

21 400044 Stage 1 for eMMTel Rel-9 S1 No eMMTel 05/06/2008 12/03/2009 0% 22.173 SP-080324

22 400034 User Data Convergence Rel-9 S1 No UDC 05/06/2008 12/03/2009 0% 22.9xy, 22.101 SP-080448

23 400046 Stage 1 for UDC Rel-9 S1 No UDC 05/06/2008 12/03/2009 0% 22.9xy, 22.101 SP-080448

24 400035 Enhanced Home NodeB / eNodeB Rel-9 S1 No EHNB 05/06/2008 11/12/2008 0% 22.xxx, 22.011 SP-080449

25 400047 Stage 1 for EHNB Rel-9 S1 No EHNB 05/06/2008 11/12/2008 0% 22.xxx, 22.011 SP-080449

26 380064 Support for IMS Emergency Calls over GPRS and E Rel-9 S2 No IMS_EMER_GPRS_E 14/01/2008 08/09/2008 25% 23.8xx, 22.101, 23.0 SP-080352

27 400038 LCS Control Plane Solution for EPS Rel-9 S2 No LCS_CPS_EPS 05/06/2008 11/06/2009 0% 23.8xx, 23.271, 23.4 SP-080445

28 400048 Stage 2 for LCS_CPS_EPS Rel-9 S2 No LCS_CPS_EPS 05/06/2008 11/06/2009 0% 23.8xx, 23.271, 23.4 SP-080445

29 400039 MBMS support in EPS Rel-9 S2 No MBMS_EPS 05/06/2008 11/06/2009 0% SP-080442

30 400040 Stage 2 for MBMS_EPS Rel-9 S2 No MBMS_EPS 05/06/2008 11/06/2009 0% 23.246 SP-080442

31 380064 Support for IMS Emergency Calls over GPRS and E Rel-9 S2 No IMS_EMER_GPRS_E 14/01/2008 08/09/2008 25% 23.8xx, 22.101, 23.0 SP-080352

32 390040 Deleted - SAES Enhancements (non RAN aspects) Rel-9 S2 No SAES_Ph2 25/06/2007 08/12/2008 100%

33 350028 Deleted - Functions and procedures for SAE to support LT Rel-9 S2 No SAES_Ph2 25/06/2007 08/12/2008 100%

34 390041 Deleted - CS over EPS Rel-9 S2 No SAES_Ph2 12/03/2008 08/12/2008 100%

35 390042 Deleted - SAE for generic support for non-3GPP accesses Rel-9 S2 No SAES_Ph2 25/06/2007 09/06/2008 100%

36 390043 Deleted - Single Radio Aspects of SAE for Optimized Handover wi Rel-9 S2 No SAES_Ph2 25/06/2007 09/06/2008 100%

37 380081 Deleted - Support of WiMAX - LTE Mobility Rel-9 R2 No WiMAX_LTE_Mobility 06/06/2008 25/12/2009 100% 36.306, 36.331, 36.4_Work_Items

38 380082 Deleted - Support of WiMAX - UMTS Mobility Rel-9 R2 No WiMAX_UMTS_Mobi 06/06/2008 25/12/2009 100% 25.306, 25.331, 25.4_Work_Items

39 0 Release 8 Features Rel-8 GP,RP,SP No 03/01/2000 03/01/2000 0%

40 320005 3GPP System Architecture Evolution Specification Rel-8 C3,C4,C6 No SAES 12/04/2006 12/03/2009 46% 23.228, 23.279, 23.4 SP-080132

41 320022 Requirements for evolution of the 3GPP system archit Rel-8 S1 No AIPN-SAE 08/06/2006 12/12/2007 100% 22.278, 22.011, 22.2 SP-080132

42 370005 High level and common (for all accesses) functions Rel-8 C1,C3,C4 No EPS-ComF 02/01/2007 19/12/2008 31% SP-080132

43 350024 Stage 2 for High level functions Rel-8 S2 No SAES-SA-HLF 02/01/2007 02/06/2008 100% 23.402 SP-080132

44 390044 Stage 2 Security Architecture Rel-8 S3 No SAES 12/03/2008 11/12/2008 80% 33.401, 33.210, 33.3 SP-080132
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45 340051 Stage 3 (CT1) for SAE impact on services, network functions and c Rel-8 C1 No SAES 05/02/2007 15/12/2008 30% 24.229, 24.305, 27.0 CP-080075

46 340054 Stage 3 SAE impact on existing capabilities Rel-8 C3 No SAES 05/02/2007 19/12/2008 0% CP-080056

47 340062 Stage 3 (CT4) of SAE impact on existing capabilities Rel-8 C4 No SAES 05/02/2007 05/12/2008 10% 29.274, 29.275 CP-080279

48 340049 Stage 2/3 for Network selection procedures Rel-8 C1 No SAES 05/02/2007 15/12/2008 60% 23.122, 24.302 CP-080075

49 340022 Stage 3 PCC within SAE Rel-8 C3 No SAES-St3-PCC 05/02/2007 19/12/2008 10% CP-080057

50 340023 Stage 3 EPC interworking with external PDNs (SGi) Rel-8 C3 No SAES-St3-intwk 05/02/2007 19/12/2008 5% CP-080056

51 340028 Stage 3 for SAE / LTE identities Rel-8 C4 No SAES 05/02/2007 05/12/2008 10% 23.003 CP-080279

52 370017 Unified guidelines for Diameter usage within 3GPP Rel-8 C3 No SAES-DIAM 21/09/2007 12/09/2008 65% 29.909 CP-080055

53 350025 SAE for LTE access Rel-8 C1,C3,C4 No SAES-LTE 02/01/2007 19/12/2008 57% 23.402 SP-080132

54 340060 CT4 Stage 3 for protocol between EPCs Rel-8 C4 No SAES 05/02/2007 05/12/2008 60% 29.274, 29.275 CP-080279

55 350042 SAES-SA-FP_LTE with GTP variant Rel-8 S2,C4 No SAES-SA-FP_LTE-G 02/01/2007 05/12/2008 77% SP-080132

56 370006 Stage 2 for SAES-SA-FP_LTE with GTP variant Rel-8 S2 No SAES-SA-FP_LTE-G 02/01/2007 05/06/2008 100% SP-080132

57 340055 CT4 Stage 3 for GTP v2 protocol Rel-8 C4 No SAES 05/02/2007 05/12/2008 60% 29.274 CP-080279

58 350043 SAES-SA-FP_LTE with PMIP variant Rel-8 S2,C4 No SAES-SA-FP_LTE-IE 02/01/2007 05/12/2008 77% SP-080132

59 370007 Stage 2 for SAES-SA-FP_LTE with PMIP variant Rel-8 S2 No SAES-SA-FP_LTE-IE 02/01/2007 05/06/2008 100% SP-080132

60 370018 CT4 Stage 3 for PMIP protocol within EPC Rel-8 C4 No SAES 05/02/2007 05/12/2008 60% 29.274, 29.275 CP-080279

61 340020 Stage 3 for UE NAS mobility procedures in idle and active mode Rel-8 C1 No SAES 05/02/2007 15/12/2008 50% 24.007, 24.301 CP-080075

62 340050 Stage 3 for Session management, bearer control and QoS aspects Rel-8 C1 No SAES 05/02/2007 15/12/2008 50% 24.007, 24.301 CP-080075

63 340053 Stage 3 for security aspects of LTE Access Rel-8 C1 No SAES 05/02/2007 15/12/2008 38% 24.008, 24.301 CP-080075

64 340025 Stage 3 for QoS mechanisms Rel-8 C3 No SAES 05/02/2007 19/12/2008 0% CP-080057

65 340026 Stage 3 for EPC - HSS interface Rel-8 C4 No SAES 05/02/2007 05/12/2008 70% 29.272, 29.275 CP-080279

66 350026 SAE for Interoperation between LTE and legacy cellula Rel-8 S2,C1,C4 No SAES-SA-FP_3GPP 05/02/2007 15/12/2008 35% 23.402 SP-080132

67 370008 Stage 2 for Interoperation between LTE and 2G/3G Rel-8 S2 No EPSto2_3G 05/02/2007 11/09/2008 90% SP-080132

68 380031 Stage 3 for Inter-system mobility between E-UTRAN and 2G/3G Rel-8 C1 No SAES 05/02/2007 12/12/2008 5% 24.008, 24.301 CP-080075

69 390008 Stage 2 GPRS for EPC (23.060, etc.) Rel-8 S2 No SAES 14/01/2008 18/09/2008 40% SP-080132

70 340056 Stage 3 for EPC - GPRS Rel-8 C4 No SAES 05/02/2007 05/12/2008 20% 29.274, 29.275 CP-080279

71 380032 Stage 3 for EPC to UTRAN Rel-8 C4 No SAES 05/02/2007 05/12/2008 10% 29.274, 29.275 CP-080279

72 380033 Stage 3 for EPC to 3GPP2 Rel-8 C4 No SAES 05/02/2007 05/12/2008 70% 29.277, 29.276 CP-080279

73 370009 Stage 2 for Interoperation between LTE and CDMA2000 Rel-8 S2 No EPStoC2k 18/06/2007 05/06/2008 98% SP-080132

74 360023 Stage 3 for Inter-system mobility between E-UTRAN and CDMA20 Rel-8 C1 No SAES 05/02/2007 15/12/2008 15% 24.301, 24.302 CP-080075

75 340061 Stage 3 for MME - SGSN "signalling free" protocol Rel-8 C4 No SAES 05/02/2007 05/12/2008 10% 29.274 CP-080279

76 350027 SAE for support for non-3GPP accesses Rel-8 S3,C1,C4 No SAES-SA-FP_n3GPP 02/01/2007 15/12/2008 46% 23.402 SP-080132

77 350044 Stage 2 for Host-based Mobility aspects Rel-8 S2 No SAES-SA-FP_n3GPP 02/01/2007 05/06/2008 100% SP-080132

78 350045 Stage 2 for Network-based Mobility aspects Rel-8 S2 No SAES-SA-FP_n3GPP 02/01/2007 18/09/2008 90% SP-080132

79 360022 Stage 3 for Mobility management based on DSMIP v6 Rel-8 C1 No SAES 05/02/2007 15/12/2008 65% 24.303 CP-080075

80 390009 Stage 3 for Mobility management based on MIP v4 Rel-8 C1 No SAES 05/02/2007 12/12/2008 35% 24.304 CP-080075

81 380030 Stage 3 for Inter-system mobility between E-UTRAN and non 3GP Rel-8 C1 No SAES 05/02/2007 12/12/2008 5% 24.301 CP-080075

82 360019 Stage 2 for Optimized Dual-Radio Handover with WiMAX Rel-8 S2 No SAES-SA-FP_n3GPP 25/06/2007 05/06/2008 100% SP-080132

83 390045 Stage 2 Security aspects for non-3GPP Access Rel-8 S3 No SAES 12/03/2008 11/12/2008 80% 33.402, 33.210, 33.3 SP-080132

84 370010 Stage 3 security aspects for DSMIP v6 Access Rel-8 C1 No SAES 05/02/2007 15/12/2008 60% 24.303 CP-080075

85 390172 Stage 3 security aspects for MIPv4 Access Rel-8 C1 No SAES 05/02/2007 15/12/2008 0% 24.304 CP-080075

86 360021 Stage 3 for Access to the EPC via non-3GPP access networks Rel-8 C1 No SAES 05/02/2007 15/12/2008 35% 24.302 CP-080075

87 370011 Stage 3 for interfaces within EPC Rel-8 C4 No SAES 19/09/2007 05/12/2008 60% 29.274 CP-080279

88 340057 Stage 3 for Interfaces EPC - non-3GPP IP access Rel-8 C4 No SAES 05/02/2007 05/12/2008 30% 29.273, 29.275 CP-080279
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89 340058 Stage 3 for AAA/HSS related Rel-8 C4 No SAES 05/02/2007 05/12/2008 30% 29.273 CP-080279

90 340059 Stage 3 for EPC - AAA interface Rel-8 C4 No SAES 05/02/2007 05/12/2008 20% 29.273 CP-080279

91 360018 Deleted (already covered) SAES-SA-FP_n3GPP Optimized Hando Rel-8 S2 No SAES-SA-FP_n3GPP 25/06/2007 25/06/2007 100%

92 350030 Single Radio Voice Call Continuity for 3GPP (SRVCC) Rel-8 S2 No SAES-SRVCC 02/01/2007 15/09/2008 100% 23.216 SP-070949

93 360020 Voice Call Continuity for CDMA2000 1X Rel-8 S2 No SAES-VCC_1X 25/06/2007 05/06/2008 100% SP-080132

94 350031 SAE impacts on IMS Rel-8 S2 No SAES-SA_IMS 02/01/2007 05/06/2008 100% SP-080132

95 390036 CS Fallback in EPS Rel-8 S2,C1,C4 No SAES-CSFB 12/03/2008 05/12/2008 19% 23.272, 23.401 SP-080097

96 400001 Stage 2 for CS Fallback in EPS Rel-8 S2 No SAES-CSFB 12/03/2008 05/06/2008 100% 23.272, 23.401 SP-080097

97 400002 Stage 3 for CS Fallback in EPS Rel-8 C1 No SAES-CSFB 30/05/2008 05/12/2008 0% 24.301, 24.801, 24.0 CP-080321

98 400003 Stage 3 for CS Fallback in EPS Rel-8 C4 No SAES-CSFB 30/05/2008 05/12/2008 0% 23.008 CP-080321

99 390039 System enhancements for the use of IMS services in l Rel-8 S2 No SAES-IMS_LBO 12/03/2008 05/06/2008 100% 23.228, 23.221, 23.2 SP-080090

100 390010 EPC Data Definitions Rel-8 S5 No EPC-OAM 07/01/2008 12/03/2009 20%

101 380037 EPC Network Resource Model (NRM) Integration Reference Point Rel-8 S5 No EPC-OAM 07/01/2008 12/03/2009 20% 32.751/2/3/5 SP-070737

102 390011 Performance measurements for EPC Rel-8 S5 No EPC-OAM 22/02/2008 11/12/2008 20% 32.426 SP-080061

103 380038 EPC Charging Rel-8 S5 No EPC-CH 07/01/2008 12/03/2009 40% 32.240/296/251/252 SP-070736

104 390018 Issues for CT1 TR 24.801 Rel-8 C1 No SAES 04/01/2007 19/09/2008 60% 24.801 CP-080068

105 390019 Issues for CT3 TR 29.804 Rel-8 C3 No SAES 05/02/2007 19/09/2008 60% 29.804 CP-080068

106 390020 Issues for CT4 TR 29.803 Rel-8 C4 No SAES 04/01/2007 19/09/2008 30% 29.803 CP-080068

107 400004 Domain Name System Procedures for Evolved Packet Rel-8 C4 No SAES-DEPS 30/05/2008 15/12/2008 0% 23.003, 29.303 CP-080280

108 390021 CT6 aspects of SAE Rel-8 C6 No SAES 05/02/2007 19/09/2008 0% 31.102, 31.111 CP-080164

109 350029 Deleted (covered by 380068): Functions and procedures for SAE to sup Rel-8 S2 No SAES-SA-FP_LCS 03/03/2008 03/03/2008 100%

110 350032 Deleted (covered by 380064): SAE aspects of Emergency Calls Rel-8 S2 No SAES-SA-EmCall 03/03/2008 03/03/2008 100%

111 340019 Deleted - CT1 aspects of SAES Rel-8 CP,C1 No SAES-St3 04/09/2007 27/09/2007 100% CP-060674

112 350019 Deleted - CT1 aspects of SAES Rel-8 C1 No SAES-St3 04/09/2007 04/09/2007 100% CP-060674

113 340052 Deleted - Interoperability Rel-8 C1 No SAES-St3-interop 14/03/2008 14/03/2008 100% CP-060674

114 350020 Deleted - CT3 aspects of SAES Rel-8 C3 No SAES-St3 04/09/2007 04/09/2007 100% CP-060675

115 350021 Deleted - CT4 aspects of SAES Rel-8 C4 No SAES-St3 04/09/2007 04/09/2007 100% 29.803 CP-060676

116 340021 Deleted - UE to EPC NAS signalling (incl. MBMS and QoS aspects) Rel-8 C1 No SAES-St3-sig 14/03/2008 14/03/2008 100% CP-060674

117 340027 Deleted -User and Control plane protocols Rel-8 C4 No SAES-St3-prot 21/09/2007 21/09/2007 100% CP-060676

118 340018 Deleted - GPRS enhancements for LTE access Rel-8 S2 No SAES-GPRS_LTE 04/09/2007 04/09/2007 100% 23.401 SP-060926

119 340037 Deleted - Architecture enhancements for non-3GPP accesses Rel-8 S2 No SAES-non_3GPP 04/09/2007 04/09/2007 100% 23.402 SP-060926

120 320030 Deleted: Stage 2 of architecture for the 3GPP System Architecture Evol Rel-8 S2 No SAES-St2 02/10/2007 02/10/2007 100% 23.002, 23.060, 23.1 SP-060926

121 350023 Deleted - SA aspects of System Architecture Evolution Rel-8 S2 No SAES-SA 12/04/2006 02/10/2007 100%

122 7005 System enhancements for interconnection interface Rel-8 S2,S5,C3 No IMS_NNI 16/08/2006 19/09/2008 82% SP-070490

123 360024 Stage 2 for IMS_NNI Rel-8 S2 No IMS_NNI 22/06/2007 06/12/2007 100% SP-070490

124 360011 IMS inter-operator service interconnection interface Rel-8 C3 No FBI2-IOPSI 01/06/2007 19/09/2008 65% 29.865 CP-080054

125 330011 Charging harmonization for NGN between 3GPP and A Rel-8 S5 No FBI2-TISP2-CH 28/09/2006 07/12/2006 100% 32.297 SP-060545

126 7007 Deleted - Protocol impact of FBI for TISPAN R2 Rel-8 C1 No FBI2-TISP2-c1 16/08/2006 15/03/2007 100%

127 7006 Deleted (never approved) - Stage 2 of FBI for TISPAN R2 Rel-8 S2 No FBI2-TISP2-s2 30/11/2007 30/11/2007 100%

128 370025 IMS Centralized Service Control (ICSRA) Rel-8 C1,C3,C4 No ICSRA 03/09/2007 05/12/2008 40% SP-070924

129 380039 Stage 1 for ICSRA Rel-8 S1 No ICSRA 03/09/2007 12/03/2008 100% 22.101 SP-070924

130 380040 Stage 2 for ICSRA Rel-8 S2 No ICSRA-St2 14/12/2007 05/06/2008 100% 23.292, 23.206, 22.1 SP-070924

131 400005 Stage 3 for ICSRA – Protocol, Addressing, Subscriber Rel-8 C1 No ICSRA 30/05/2008 05/12/2008 0% 24.292, 24.229 CP-080319

132 400006 Stage 3 for ICSRA – Protocol, Addressing, Subscriber Rel-8 C3 No ICSRA 30/05/2008 05/12/2008 5% 24.293 CP-080319
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133 400007 Stage 3 for ICSRA – Protocol, Addressing, Subscriber Rel-8 C4 No ICSRA 30/05/2008 05/12/2008 0% 29.292, 23.003, 29.2 CP-080319

134 380035 AS/MRFC stage 2 and 3 work Rel-8 C1 No MRFC_TS 14/11/2007 12/09/2008 5% 23.218, 24.229, 24.1 CP-070782

135 370059 IMS Multimedia Telephony and Supplementary Serv Rel-8 C1,C3,C4 No IMSTSS 02/05/2007 10/12/2008 39% ot applicable

136 370060 General aspects of IMS Sup Services Rel-8 C1,C3,C4 No IMSSS-Gal 03/09/2007 12/09/2008 87% SP-070691

137 370023 Service and Capability for Core IMS - inclusion of TISPAN requ Rel-8 S1 No TISCAPR8, CIMS8-T 03/09/2007 14/12/2007 100% 22.228, 22.115, 22.1 SP-070691

138 380001 Documentation of TISPAN R1 and R2 in CT1 Rel-8 C1 No REDOC_TIS-C1 28/11/2007 12/09/2008 95% CP-080213

139 380002 Documentation of TISPAN R1 and R2 in CT3 Rel-8 C3 No REDOC_TIS-C3 28/11/2007 12/09/2008 70% CP-080213

140 380003 Documentation of TISPAN R1 and R2 in CT4 Rel-8 C4 No REDOC_TIS-C4 28/11/2007 12/09/2008 90% CP-080213

141 370062 IMS Multimedia Telephony Service Rel-8 S1,S5 No IMS-MMTel 10/09/2007 10/12/2008 37% SP-070569

142 370024 Merging TISPAN MMTel [requirements] for Common IMS Rel-8 S1 No TMMTEL 10/09/2007 07/12/2007 100% 22.173 SP-070569

143 380041 MMTel and Supplementary Services Charging Rel-8 S5 No MMTel-CH 07/01/2008 10/12/2008 20% 32.275, 32.298/299 SP-070749

144 380006 Call Completion on Busy Subscriber (CCBS)/Call Com Rel-8 C1,C3 No CCBS_CCNR 02/05/2007 05/12/2008 7% 29.163, 24.229, 24.1 CP-080215

145 380007 Stage 3 CCBS_CCNR Rel-8 C1 No CCBS_CCNR 02/05/2007 12/09/2008 15% 24.642, 24.229, 24.1 CP-080215

146 380008 Stage 3 CCBS_CCNR Rel-8 C3 No CCBS_CCNR 02/05/2007 05/12/2008 0% 29.163 CP-080215

147 390058 Flexible Alerting Rel-8 S1,C1 No FA 30/01/2008 15/09/2008 42% CP-080219

148 390059 Stage 1 FA Rel-8 S1 No FA 30/01/2008 05/06/2008 100% 22.173 not available

149 390015 Stage 3 FA Rel-8 C1 No FA 30/01/2008 15/09/2008 10% 24.239, 24.173 CP-080219

150 380009 Communication Wait on IMS Rel-8 C1,C3 No CW_IMS 30/11/2007 19/09/2008 5% 29.163, 24.229, 24.1 CP-080214

151 380010 Stage 3 CW-IMS Rel-8 C1 No CW_IMS 30/11/2007 12/09/2008 10% 24.615, 24.229, 24.1 CP-080214

152 380011 Stage 3 CW-IMS Rel-8 C3 No CW_IMS 30/11/2007 19/09/2008 0% 29.163 CP-080214

153 380042 Advice of Charge (AoC) support in IMS Charging Rel-8 S5 No IMSTSS 07/01/2008 10/12/2008 25% 32.280, 32.240/260/ SP-070739

154 370003 Add Interconnection Border Control Function (IBCF) t Rel-8 S5 No IMSTSS 17/09/2007 12/03/2008 100% 32.240/260/298/299 SP-070621

155 380071 Harmonization of Gq'/Rx for Common IMS Rel-8 S2 No IMS_Comm_GqRx_H 14/01/2008 08/09/2008 20% 23.8xx, 23203 SP-070822

156 380014 Interworking between User-to-User Signalling (UUS Rel-8 C1,C3 No UUSIW 30/11/2007 05/12/2008 65% 29.163, 24.279, 24.2 CP-070782

157 380015 Stage 3 MGCF UUSIW Rel-8 C1 No UUSIW 30/11/2007 05/12/2008 70% 24.279, 24.229 CP-070782

158 380016 Stage 3 MGCF UUSIW Rel-8 C3 No UUSIW 30/11/2007 05/12/2008 60% 29.163 CP-070782

159 380018 Support of Overlap signalling Rel-8 C1,C3 No Overlap 30/11/2007 05/12/2008 2% 29.163, 24.229, 29.2 CP-070731

160 380019 Stage 3 Overlap (CT1) Rel-8 C1 No Overlap 30/11/2007 05/12/2008 2% 24.229 CP-070731

161 380020 Stage 3 Overlap (CT3) Rel-8 C3 No Overlap 30/11/2007 05/12/2008 2% 29.163, 29.228, 29.2 CP-070731

162 380069 Maintenance of TISPAN documentation Rel-8 C1,C3,C4 No MAINTISP 02/07/2007 05/06/2008 100% ot applicable

163 380004 Maintenance of TISPAN R1 Rel-7 C1,C3,C4 No MAINT_R1 09/11/2007 07/03/2008 100% 24.229, 24.127, 29.1 CP-080211

164 380005 Maintenance of TISPAN R2 Rel-8 C1,C3,C4 No MAINT_R2 09/11/2007 07/03/2008 100% 24.229, 24.127, 29.1 CP-080229

165 380043 Documentation of TISPAN NGN R1 and R2 in 3GPP SA Rel-8 S2 No IMS_Comm_Doc 14/01/2008 05/06/2008 100% 23.228, 23.204, 23.1 SP-070823

166 380072 Maintenance of TISPAN release 1 common IMS Rel-7 S2,S1 No IMS_Comm_Mtce7 02/07/2007 06/12/2007 100% 22.273, 23.406, 23.4 SP-080315

167 380044 Maintenance of TISPAN release 2 common IMS Rel-8 S2 No IMS_Comm_Mtce8 02/07/2007 06/12/2007 100% 23.517(ETSIES282. SP-070916

168 31088 IMS Service Brokering enhancements Rel-8 S1 No ISB 07/12/2005 13/03/2006 100% 22.228 SP-050830

169 320027 Stage 1 for ISB Rel-8 S1 No ISB-s1 07/12/2005 13/03/2006 100% 22.228 SP-050830

170 370078 Security Enhancements for IMS Rel-8 S3,C1,C4 No IMS-Sec 01/03/2007 11/12/2008 54% SP-070496

171 360017 Stage 2 aspects of IMSSec Rel-8 S3 No IMS-Sec 01/03/2007 11/12/2008 70% 33.203, 33.141, 33.9 SP-070496

172 390054 Stage 3 aspects of IMSSec Rel-8 C1,C4 No IMS-Sec 07/06/2007 21/03/2008 0%

173 380012 CT1 part of NASS Bundled Authentication Rel-8 C1 No NBA 14/11/2007 12/09/2008 40% 24.229 CP-070781

174 380013 CT4 part of NASS Bundled Authentication Rel-8 C4 No NBA-CT4 14/11/2007 30/05/2008 100% 29.229, 29.228, 23.0 CP-070781

175 360012 IMS System enhancements for corporate network a Rel-8 S2,C1,C4 No IMS_Corp 22/06/2007 25/12/2008 27% SP-080095

176 390049 SA1 aspects of IMS_Corp Rel-8 S1 No IMS_Corp 12/03/2008 05/06/2008 100% SP-080095
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177 360014 SA2 aspects of IMS_Corp Rel-8 S2 No IMS_Corp 22/06/2007 25/12/2008 15% 23.228 SP-080095

178 390022 CT1 aspects of IMS_Corp Rel-8 C1 No IMS_Corp 07/03/2008 19/09/2008 25% 24.229, 24.503 CP-080220

179 390023 CT4 aspects of IMS_Corp Rel-8 C4 No IMS_Corp 26/02/2008 19/09/2008 50% 29.228, 29.229, 23.0 CP-080220

180 350005 IMS Enhancements for support of Packet Cable acc Rel-8 C1,C3,C4 No PktCbl 06/12/2006 30/05/2008 100% SP-070105

181 350008 IMS Enhancements for Cable Client Types and Deploy Rel-8 S2,C1 No PktCbl-Deploy 05/02/2007 30/05/2008 100% SP-070105

182 350009 Architecture aspects of PktCbl-Deploy Rel-8 S2 No PktCbl-Deploy 05/02/2007 06/12/2007 100% SP-070105

183 350010 CT1 aspects of PktCbl-Deploy Rel-8 C1 No PktCbl-Deploy 26/03/2007 30/05/2008 100% CP-070122

184 350011 IMS Inter-working aspects in Support of Cable Regula Rel-8 S2,C1,C3 No PktCbl-Intw 05/02/2007 15/03/2008 100% 23.228 SP-070107

185 350012 Architecture PktCbl-Interwork Rel-8 S2 No PktCbl-Intw 05/02/2007 14/09/2007 100% 23.228 SP-070107

186 350013 CT1,CT3 PktCbl-Interwork Rel-8 C1,C3 No PktCbl-Intw 26/03/2007 15/03/2008 100% 24.229 CP-070575

187 340008 IMS Enhancements for Security Requirements in Supp Rel-8 C1,C3,C4 No PktCbl-Sec 06/12/2006 30/05/2008 100% SP-060933

188 350033 S3 Aspects of PktCbl-Sec Rel-8 S3 No PktCbl-Sec 06/12/2006 12/03/2008 100% 33.203, 33.210, 33.2 SP-060933

189 350006 CT1 Aspects of PktCbl-Sec Rel-8 C1 No PktCbl-Sec 26/03/2007 30/05/2008 100% 24.229, 24.109 CP-070124

190 380029 CT3 Aspects of PktCbl-Sec Rel-8 C3 No PktCbl-Intw 26/03/2007 30/11/2007 100% 24.229, 24.109 CP-070124

191 350007 CT4 Aspects of PktCbl-Sec Rel-8 C4 No PktCbl-Sec 26/03/2007 14/03/2008 100% 29.228, 29.229, 23.0 CP-070124

192 713024 Multimedia interworking between IMS and CS netwo Rel-8 S2,C3,C4 No MIW-IMS 23/09/2005 19/12/2008 87% 29.163, 29.332 CP-070729

193 7013 Note: Stages 1 and 2 defined in earlier Release Rel-8 S2 No MIW-IMS 23/09/2005 30/11/2005 100%

194 7014 Stage 3 of MW-IMS Rel-7 C3 No MWIMS-St3 23/09/2005 30/11/2007 100% 29.163 CP-070096

195 380021 Stage 3 for MW-IMS, MONA extension Rel-8 C3 No MIW-IMS 05/11/2007 12/09/2008 75% 29.163 CP-070729

196 380022 Mn interface (MGCF – IM MGW) Rel-8 C4 No MIW-IMS 21/11/2007 19/12/2008 70% 29.332 CP-070729

197 360029 IMS Stage-3 IETF Protocol Alignment Rel-8 C1 No IMSProtoc2 22/06/2007 15/12/2008 50% 23.218, 24.229 CP-070367

198 390035 3GPP2 Input to Common IMS Rel-8 C1,C3,C4 No CIMS_3GPP2 07/03/2008 11/12/2008 31% SP-080220

199 390050 Stage 1 CIMS_3GPP2 (SA1) Rel-8 S1 No CIMS_3GPP2 12/03/2008 05/06/2008 100% 22.228, 22.173, 22.1 SP-080220

200 390051 Stage 2 CIMS_3GPP2 (SA2) Rel-8 S2 No IMS_Common 12/03/2008 05/06/2008 100% 23.002, 23.141, 23.2 SP-080220

201 390052 Security CIMS_3GPP2 (SA3) Rel-8 S3 No IMS_Common 12/03/2008 11/12/2008 30% 33.141, 33.203, 33.2 SP-080220

202 390013 Stage 3 CIMS_3GPP2 (CT1) Rel-8 C1 No REDOC_3GPP2 07/03/2008 11/12/2008 40% CP-080218

203 390026 Stage 3 CIMS_3GPP2 (CT3) Rel-8 C3 No REDOC_3GPP2 07/03/2008 12/09/2008 15% CP-080218

204 390027 Stage 3 CIMS_3GPP2 (CT4) Rel-8 C4 No REDOC_3GPP2 07/03/2008 11/12/2008 0% CP-080218

205 390056 IMS Service Continuity Rel-8 S1,S2,C1 No IMS-Cont 12/03/2008 11/12/2008 47% SP-080092

206 390072 Stage 1 IMS Service Continuity Rel-8 S1 No IMS-Cont 12/03/2008 05/06/2008 100% SP-080092

207 390057 Stage 2 IMS Service Continuity Rel-8 S2 No IMS-Cont 12/03/2008 05/06/2008 100% 23.237, 23.292 SP-080092

208 400011 Stage 3 IMS Service Continuity Rel-8 C1 No IMS-Cont 30/05/2008 11/12/2008 0% 24.237, 24.229 CP-080317

209 34046 IMS initiated and controlled PSS and MBMS User Se Rel-8 S4 No IMS_PSS_MBMS_US 12/03/2008 11/12/2008 10% 26.xyz, 26.234, 26.3 SP-080201

210 400012 IMS Restoration Procedures Rel-8 C4,C1 No IMS_RP 30/05/2008 15/12/2008 0% 23.320, 29.228, 29.2 CP-080281

211 400026 IMS Restoration Procedures Rel-8 C4 No IMS_RP 30/05/2008 15/12/2008 0% 23.320, 29.228, 29.2 CP-080281

212 400027 IMS Restoration Procedures Rel-8 C1 No IMS_RP 30/05/2008 15/12/2008 0% 24.229 CP-080281

213 340030 I-WLAN Network Selection Principle (NSP) Rel-8 S1,C1 No IWLANNSP 14/06/2007 12/09/2008 60% 22.234, 24.234 SP-060932

214 390024 Stage 1 for I-WLAN NSP Rel-8 S1 No IWLANNSP 14/06/2007 14/06/2007 100% 22.234 SP-060932

215 390025 Stage 3 for I-WLAN NSP Rel-8 C1 No IWLANNSP 07/03/2008 12/09/2008 60% 24.234 CP-080217

216 370049 Mobility between 3GPP-WLAN Interworking and 3G Rel-8 S2 No IWLAN_Mob 14/09/2007 12/12/2008 57% 23.234 SP-070701

217 380045 Stage 2: I-WLAN Mobility Rel-8 S2 No IWLAN_Mob 14/09/2007 05/06/2008 100% 23.234 SP-070701

218 400013 CT1 aspects of I-WLAN Mobility Rel-8 C1 No IWLAN_Mob 30/05/2008 12/12/2008 0% 24.327, 24.303 CP-080320

219 7042 Enhancements for VGCS Applications (EVA) Rel-8 C1,C4,G2 No EVA 15/03/2006 12/09/2008 98% SP-070904

220 320021 SA1 aspects of EVA Rel-8 S1 No EVA-s1 15/03/2006 06/12/2006 100% 42.068 SP-070904

Jul Sep Nov Jan Mar
Qtr 3, 2008 Qtr 1, 2009

Page 5



ID Unique_ID Name Release Resource
Names

Modifie Acronym Start Finish %
Complete

Impacted TSs and
TRs

Hyperlink

221 370019 VGCS/VBS and GPRS Interactions Rel-8 S1 No EVA 03/09/2007 21/03/2008 100% 42.068, 42.069 SP-070653

222 320019 CT1 aspects of EVA Rel-8 C1 No EVA 02/06/2006 12/09/2008 95% 43.068, 44.068 CP-060260

223 320020 CT4 aspects of EVA Rel-8 C4 No EVA 02/06/2006 30/11/2007 100% 29.002 CP-060260

224 52148 GERAN2 aspects of EVA Rel-8 G2 No EVA-EVGCSA 30/06/2006 22/02/2008 100% 44.018, 48.008 GP-071855

225 31081 Personal Network Management Rel-8 S1,C1 No PNM 11/07/2005 19/09/2008 75% SP-080327

226 7012 Stage 1 for PNM Rel-8 S1 No PNM 11/07/2005 31/07/2006 100% 22.259 SP-080327

227 350050 Stage 2 for PNM Rel-8 C1 No PNM 26/03/2007 12/09/2008 96% 23.259 CP-080065

228 350041 Stage 3 for PNM Rel-8 C1,C4 No PNM 26/03/2007 19/09/2008 55% CP-080065

229 350001 CT1 aspects of Stage 3 PNM Rel-8 C1 No PNM 26/03/2007 19/09/2008 60% 24.259, 24.229 CP-080065

230 350002 CT4 aspects of Stage 3 PNM Rel-8 C4 No PNM 26/03/2007 12/09/2008 50% 23.008, 23.018, 29.0 CP-080065

231 350049 Deleted - Actual Requirements of PNM Rel-8 C1 No PNM 26/03/2007 26/03/2007 100%

232 330005 eCall Data Transfer Rel-8 S1 No Edata 28/09/2006 12/12/2008 73% 22.101, 22.105 SP-060678

233 370081 eData Requirements Rel-8 S1 No EData 28/09/2006 12/03/2008 100% 22.101, 22.105 SP-060678

234 400014 Transfer of data during an emergency call Rel-8 C1 No EData 30/05/2008 12/12/2008 0% 24.008 CP-080316

235 34042 eCall data transfer Phase 2: Comparison of alternat Rel-8 S4 No eCall_Phase2 06/12/2007 04/06/2009 50% 26.xxx, 26.9xx SP-070756

236 380060 IP Interconnection of Services Rel-8 S1 No IPinterc 06/12/2007 12/03/2008 100% 22.101, 22.228 SP-070871

237 380061 Stage 1 for Ipinterc Rel-8 S1 No IPinterc 06/12/2007 12/03/2008 100% 22.101, 22.228 SP-070871

238 360025 Support of (G)MSC-S – (G)MSC-S Nc Interface base Rel-8 C4,C3 No SIP_Nc 14/09/2007 12/12/2008 44% CP-080282

239 360026 SIP-I based circuit-switched core network; Stage 2 Rel-8 C4 No SIP_Nc-St2 14/09/2007 12/09/2008 85% 23.231, 23.153, 23.2 CP-080282

240 360027 Application of SIP-I Protocols to Circuit Switched (CS) Rel-8 C4 No SIP_Nc-St3 14/09/2007 12/09/2008 70% 29.231, 29.232, 29.3 CP-080282

241 360028 Interworking between the 3GPP CS domain with SIP-I Rel-8 C3 No SIP_Nc 14/09/2007 12/09/2008 20% 29.235, 23.172, 23.2 CP-080282

242 400008 CS-IBCF and CS-TrGW definition in 3GPP specificatio Rel-8 C3,C4 No CS-IBCF 30/05/2008 12/12/2008 3% CP-080392

243 400009 CT3 aspects CS-IBCF Rel-8 C3 No CS-IBCF 30/05/2008 12/12/2008 5% 29.235 CP-080392

244 400010 CT4 aspects CS-IBCF Rel-8 C4 No CS-IBCF 30/05/2008 12/12/2008 0% 29.238, 23.231, 29.2 CP-080392

245 370051 Earthquake and Tsunami Warning System Rel-8 S1,S2,C1 No ETWS 10/09/2007 05/12/2008 82% SP-070815

246 370052 Stage 1 for ETWS Rel-8 S1 No ETWS 10/09/2007 12/03/2008 100% 22.168 SP-070815

247 380056 SA2 aspects of ETWS Rel-8 S2 No ETWS 14/01/2008 05/06/2008 100% 23.828 SP-070815

248 400015 CT1 aspects of ETWS Rel-8 C1 No ETWS 30/05/2008 05/12/2008 0% 23.041 CP-080318

249 380059 Storage and easy access of In Case of Emergency n Rel-8 S1 No ICE 06/12/2007 12/03/2008 100% 22.030, 22.101 SP-070944

250 330006 Local Charging Zone Requirements Rel-8 S1 No LCZR 28/09/2006 12/03/2008 100% 22.115 SP-060482

251 340029 Customized Alerting Tone (CAT) Rel-8 S1,C1,C3 No CAT 06/12/2006 05/12/2008 44% SP-070122

252 370028 Stage 1 for CAT Rel-8 S1 No CAT 06/12/2006 20/09/2007 100% 22.182 SP-070122

253 370029 TISPAN requirements for customized multimedia infor Rel-8 S1 No TISCMI 03/09/2007 10/12/2007 100% 22.182 SP-070880

254 390014 IMS CAT Supplementary Service Rel-8 C1 No CAT_SS 30/01/2008 15/09/2008 0% 24.182 CP-080074

255 390071 CAT solution for voice and video call in CS domain Rel-8 C3 No CAT 12/03/2008 05/12/2008 0%

256 340031 Service-Level Interworking for Messaging Services Rel-8 S1,S2 No MESSIW 26/03/2007 12/12/2008 47% SP-070816

257 350047 Stage 1 for MESSIW Rel-8 S1 No MESSIW 26/03/2007 26/03/2007 100% 22.105, 22.340 SP-070816

258 350048 Stage 2 for MESSIW Rel-8 S2 No MESSIW 26/04/2007 07/03/2008 100% 23.811, 23.204 SP-070816

259 400016 Stage 3 for MESSIW Rel-8 C3 No MESSIW 30/05/2008 12/12/2008 8% 29.331 CP-080391

260 400017 Stage 3 for MESSIW Rel-8 C1 No MESSIW 30/05/2008 12/12/2008 0% 29.331, 24.341 CP-080391

261 340044 Multimedia Priority Service Rel-8 C1,C3,C4 No PRIOR 08/06/2006 05/12/2008 42% SP-060780

262 320023 Service Requirements for PRIOR Rel-8 S1 No PRIOR-EMR 08/06/2006 06/12/2007 100% 22.153 SP-060780

263 340012 Stage 3 for PRIOR Rel-8 C1 No PRIOR-MM 01/12/2006 14/09/2008 42% 24.229 CP-070576

264 370020 Stage 3 for PRIOR Rel-8 C3 No PRIOR-MM 21/09/2007 05/12/2008 0% 29.212, 29.213, 29.2 CP-070576
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265 370021 Stage 3 for PRIOR Rel-8 C4 No PRIOR-MM 21/09/2007 12/09/2008 5% 23.008, 29.228, 29.2 CP-070576

266 360010 OSA Rel-8 Rel-8 S1,C5 No OSA8 23/08/2007 30/05/2008 100% 22.127, 23.198, 29.1 SP-070692

267 360004 OSA Stage 1 - Service Requirements Rel-8 S1 No OSA8 23/08/2007 12/03/2008 100% 22.127

268 370034 OSA Stage 1 - NGN Service Requirement Rel-8 S1 No OSA8-IMS 03/09/2007 14/03/2008 100% 22.127 SP-070692

269 360005 OSA Stage 2/3 enhancements Rel-8 C5 No OSA8 25/10/2007 30/05/2008 100% 23.198, 29.198, 29.1 CP-080429

270 370012 Delete - Ensure Parlay-X composable with identity management fr Rel-8 C5 No OSA8 25/10/2007 30/05/2008 100% existing 29.199-xy CP-080429

271 370013 Parlay-X Content Management web service (store/manage meta-d Rel-8 C5 No OSA8 25/10/2007 30/05/2008 100% 29.199-21 CP-080429

272 370014 Parlay-X Policy web service Rel-8 C5 No OSA8 25/10/2007 30/05/2008 100% 29.199-22 CP-080429

273 370015 Parlay-X Terminal status web service Rel-8 C5 No OSA8 25/10/2007 30/05/2008 100% 29.199-08 CP-080429

274 370016 Delete - Identify communication format used by a particular applica Rel-8 C5 No OSA8 25/10/2007 30/05/2008 100% existing 29.199-xy CP-080429

275 380047 Delete - Security on User Profile Management - reuse GUP API (2 Rel-8 C5 No OSA8 05/12/2007 30/05/2008 100% PXWS Framework CP-080429

276 380048 Delete - Privacy on Subscriber Identity (Liberty Alliance, OASIS) (2 Rel-8 C5 No OSA8 05/12/2007 30/05/2008 100% PXWS Framework CP-080429

277 380049 Delete - Topology Hiding (22.127 CR 0086 S1-071838) Rel-8 C5 No OSA8 05/12/2007 30/05/2008 100% PXWS Framework CP-080429

278 380050 Delete - Subscriber event notification (22.127 CR 0087 S1-071836 Rel-8 C5 No OSA8 05/12/2007 30/05/2008 100% PXWS Framework CP-080429

279 380051 Delete - Event notification (22.127 CR 0088 S1-071762) Rel-8 C5 No OSA8 05/12/2007 30/05/2008 100% PXWS Framework CP-080429

280 380052 Delete - Access policy (22.127 CR 0089 S1-071763) Rel-8 C5 No OSA8 05/12/2007 30/05/2008 100% PXWS Framework CP-080429

281 380053 Delete - API usage accounting (22.127 CR 0090 S1-071792) Rel-8 C5 No OSA8 05/12/2007 30/05/2008 100% PXWS Framework CP-080429

282 380054 Presence alignment with OMA and IETF (22.127 CR 0092 S1-071 Rel-8 C5 No OSA8 05/12/2007 30/05/2008 100% 29.199-14/13 CP-080429

283 380055 Delete - Service identification (22.127 CR 0095 S1-071837) Rel-8 C5 No OSA8 05/12/2007 30/05/2008 100% existing 29.199-xy CP-080429

284 390067 Framework Enterprise Operator (Service Subscription function) Rel-8 C5 No OSA8 10/01/2008 30/05/2008 100% 29.198-03 CP-080429

285 390068 Mobility Emergency Location Rel-8 C5 No OSA8 10/01/2008 30/05/2008 100% 29.198-06 CP-080429

286 390069 Connectivity Manager SCF Rel-8 C5 No OSA8 10/01/2008 30/05/2008 100% 29.198-10 CP-080429

287 390070 PAM Presence Agent Rel-8 C5 No OSA8 10/01/2008 30/05/2008 100% 29.198-14 CP-080429

288 360032 Paging Permission with Access Control (PPACR) Rel-8 S1,C1 No PPACR 12/06/2007 12/09/2008 92% SP-070501

289 370084 Stage 1 for PPACR Rel-8 S1 No PPACR-S1 12/06/2007 14/09/2007 100% 22.011 SP-070501

290 380017 Stage 3 for PPACR (CT1) Rel-8 C1 No PPACR-CT1 14/11/2007 12/09/2008 90% 24.008, 23.122 CP-070783

291 370026 Value Added Services for Short Message Service Rel-8 S1 No VAS4SMS 10/09/2007 12/03/2008 100% 22.142, 22.942 SP-070572

292 380063 Charging for multi-phases services Rel-8 S1 No CHRGMPH 06/12/2007 12/03/2008 100% SP-080053

293 380070 Stage 1 for CHRGMPH Rel-8 S1 No CHRGMPH-s1 06/12/2007 12/03/2008 100% 22.115 SP-080053

294 380065 Home NodeB / eNodeB Rel-8 S1 No HomeNB 06/12/2007 12/03/2008 100% 22.011, 22.115 SP-070952

295 380066 Stage 1 for HNB_eHNB Rel-8 S1 No HomeNB-S1 06/12/2007 12/03/2008 100% 22.011, 22.115 SP-070952

296 33025 Access Security Enhancements Rel-8 S3 No ACCSEC2 02/07/2007 11/12/2008 80% 33.102, 43.020 SP-040865

297 350015 Lawful Interception in the 3GPP Rel-8 Rel-8 S3 No LI8 12/03/2007 11/12/2008 40% 33.106, 33.107, 33.1 SP-070238

298 390046 Generic Bootstrapping Architecture Push Function Rel-8 S3 No GBAPush 12/03/2008 11/09/2008 60% 33.223, 33.224, 29.1 SP-080133

299 34045 Requirements and Test methods for Wideband Term Rel-8 S4 No RETEM_WB_T 12/03/2008 11/12/2008 5% 26.131, 26.132 SP-080004

300 34043 Extending PSS and MBMS User Services for optimi Rel-8 S4 No PSS_MBMS_OMTV 06/12/2007 11/12/2008 15% 26.234, 26.346, 26.9 SP-070757

301 400028 Encoding formats, transport formats and media des Rel-8 C3,C1,C4 No MTSI_eMHI 06/12/2007 12/12/2008 7% SP-080443

302 34041 MTSI Video - Dynamic Rate Adaptation/Signalling of Im Rel-8 S4 No MTSIV_DRASIS 06/12/2007 18/09/2008 20% 26.114 SP-080246

303 400018 Enhancement of interworking between MTSI and Circu Rel-8 C3 No MTSI_eMHI 30/05/2008 12/12/2008 0% 29.163 CP-080422

304 400019 Enhancement of interworking between MTSI and Circu Rel-8 C1 No MTSI_eMHI 30/05/2008 12/12/2008 0% 24.229 CP-080422

305 400020 Enhancement of interworking between MTSI and Circu Rel-8 C4 No MTSI_eMHI 30/05/2008 12/12/2008 0% 29.332 CP-080422

306 340063 OAM&P 8 Rel-8 S5,C1 No OAM8 07/06/2007 12/03/2009 61% ot applicable

307 340064 Network Infrastructure Management 8 Rel-8 S5 No OAM8-NIM 07/06/2007 12/03/2009 62%

308 35051 Telecom Management Methodology Rel-8 S5 No OAM8 07/06/2007 11/12/2008 70% 32.155, 32.153 SP-070296
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309 35053 Advanced Alarming on Itf-N Rel-8 S5 No OAM8 07/06/2007 12/06/2008 100% 32.121, 32.122, 32.1 SP-070492

310 35056 CN CS Bearer Transport Network (BTN) relative NRM Rel-8 S5 No OAM8 07/06/2007 12/06/2008 100% 32.632/3/5 SP-070300

311 370002 End point modelling for reference point Rel-8 S5 No OAM8 17/09/2007 11/12/2008 60% 32.152, 32.62/3/4x, SP-070618

312 390016 Alignment with eTOM and M.3060 architectural concepts Rel-8 S5 No OAM8 22/02/2008 11/12/2008 10% 32.101/2, 32.xyz SP-080068

313 400030 SOAP Solution Sets Rel-8 S5 No OAM8 05/06/2008 12/03/2009 0% 32.111-7, 32.617, 32 SP-080276

314 340065 Performance Management 8 Rel-8 S5 No OAM8-PM 07/06/2007 11/12/2008 81%

315 35061 Deleted IP bearer network Performance measurement definitions Rel-8 S5 No OAM7-PM 07/06/2007 11/12/2008 100% 32.321/2/3/5 SP-050319

316 390012 IP bearer network Performance measurement definitions Rel-8 S5 No OAM8 07/06/2007 12/06/2008 100% 32.321/2/3/5 SP-050319

317 360001 HSUPA performance measurements Rel-8 S5 No OAM8 07/06/2007 11/12/2008 70% 32.405 SP-070835

318 360002 Key Performance Indicators (KPIs) for UMTS/GERAN Rel-8 S5 No OAM8 07/06/2007 11/12/2008 60% 32.xyz SP-070299

319 340066 Trace Management 8 Rel-8 C1,C3,C4 No OAM8-Trace 07/03/2008 19/12/2008 10%

320 11067 Service Level Tracing in IMS Rel-8 C1 No OAM8-Trace 07/03/2008 19/12/2008 10% 24.323, 24.229 CP-080315

321 400021 Service Level Tracing in IMS Rel-8 C3 No OAM8-Trace 07/03/2008 19/12/2008 10% 29.163 CP-080315

322 400022 Service Level Tracing in IMS Rel-8 C4 No OAM8-Trace 07/03/2008 19/12/2008 10% 29.228, 29.229, 29.3 CP-080315

323 350016 Charging Management small Enhancements Rel-8 S5 No CH8 16/03/2006 11/12/2008 71% 32.2xy-series ot applicable

324 350038 Online charging correlation Rel-8 S5 No CH8 16/03/2006 14/12/2007 100% 32.240, 32.296 SP-070077

325 360003 SMS online charging Rel-8 S5 No CH8 07/06/2007 14/12/2007 100% 32.274, 32.240/299/ SP-070293

326 380046 WLAN Offline Charging Rel-8 S5 No CH8 07/01/2008 11/12/2008 0% 32.252/298/299 SP-070750

327 380024 Conferencing enhancements for Mp interface Rel-8 C4 No eMp 30/11/2007 05/12/2008 36% 23.333, 29.333 CP-070868

328 380025 Stage 2 for eMp Rel-8 C4 No eMp 30/11/2007 12/09/2008 70% 23.333 CP-070868

329 380026 Stage 3 for eMp Rel-8 C4 No eMp 30/11/2007 05/12/2008 10% 29.333 CP-070868

330 320014 Contact Manager for 3GPP UICC applications Rel-8 C6 No eUPHBOOK 22/06/2006 05/09/2008 93% 21.111, 31.220, 31.2 CP-080382

331 320015 Requirements for Contact Manager Rel-8 C6 No eUPHBOOK-St1 22/06/2006 21/12/2007 100% 21.111 CP-080382

332 350046 External interface for eUPHBOOK Rel-8 C6 No eUPHBOOK-Ext_Spe 07/05/2007 07/03/2008 100% 31.220 CP-080382

333 370004 Internal interface for eUPHBOOK Rel-8 C6 No eUPHBOOK-Int_Spec 07/05/2007 05/09/2008 80% 31.221 CP-080382

334 320016 Deleted - Implementation of eUPHBOOK Rel-8 C6 No eUPHBOOK-St23 21/06/2007 21/06/2007 100% 31.102 CP-060355

335 400023 Contact Manager Conformance Test specifications Rel-8 C6 No eUPHBOOK-Test 27/12/2006 12/03/2009 0% 31.320, 31.321 CP-080430

336 380086 Definition of 3GPP UICC services over the new high Rel-8 C6 No UICCHS 10/12/2007 12/09/2008 10% TS CP-070837

337 20068 3G Long Term Evolution - Evolved Packet System R Rel-8 RP,S5 No LTE 25/09/2006 12/03/2009 56% _Work_Items

338 330018 LTE – Physical Layer Rel-8 R1 No LTE-Phys 25/09/2006 07/03/2008 100% 36.201, 36.211, 36.2 _Work_Items

339 330019 LTE – Radio Interface Layer 2 and 3 Protocol Aspect Rel-8 R2 No LTE-L23 25/09/2006 12/09/2008 95% 36.300, 36.304, 36.3 _Work_Items

340 330020 LTE – eUTRAN Interfaces Rel-8 R3 No LTE-interfaces 25/09/2006 12/09/2008 95% 36.4xy, 36.902 (SON _Work_Items

341 330021 LTE – RF Radio Transmission/Reception, System Perf Rel-8 R4 No LTE-RF 25/09/2006 12/09/2008 80% 36.101, 36.104, 36.1 _Work_Items

342 370046 LTE FDD repeaters Rel-8 R4 No LTE-Repeaters 14/09/2007 11/12/2008 25% 36.x, 25.113 _Work_Items

343 390001 E-UTRAN Data Definitions Rel-8 S5 No E-UTRAN-OAM 17/09/2007 12/03/2009 26%

344 370001 Subscriber and Equipment Trace for eUTRAN and EPC Rel-8 S5 No E-UTRAN-OAM 17/09/2007 11/12/2008 50% 32.42x, 32.44x SP-070617

345 380036 E-UTRAN Network Resource Model (NRM) Integration Reference Rel-8 S5 No E-UTRAN-OAM 07/01/2008 12/03/2009 20% 32.761/2/3/5 SP-070738

346 390002 Performance measurements for E-UTRAN Rel-8 S5 No E-UTRAN-OAM 22/02/2008 11/12/2008 10% 32.425 SP-080062

347 390003 Key Performance Indicators (KPIs) for E-UTRAN Rel-8 S5 No E-UTRAN-OAM 22/02/2008 12/03/2009 15% 32.450, 32.451 SP-080063

348 390004 Self-Organizing Networks (SON) Rel-8 S5 No LTE_SON-OAM 22/02/2008 11/12/2008 13% 32.500 SP-080275

349 390005 Self-Establishment of eNBs Rel-8 S5 No LTE_SON-OAM 22/02/2008 11/12/2008 20% 32.501, 32.502, 32.7 SP-080065

350 390006 SON Automatic Neighbour Relations (ANR) List Management Rel-8 S5 No LTE_SON-OAM 22/02/2008 11/12/2008 10% 32.511, 32.76x SP-080066

351 390007 SON Self-Optimization & Self-Healing handling Rel-8 S5 No LTE_SON-OAM 22/02/2008 11/12/2008 10% 32.521 SP-080067

352 350040 Improvements of the Radio Interface Rel-8 RP No RInImp8 05/03/2007 17/03/2009 68% _Work_Items
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353 350034 UMTS 1500 MHz Rel-8 R4 No RInImp8-UMTS1500 05/03/2007 14/09/2007 100% 25.101, 25.104, 25.1 _Work_Items

354 350035 UMTS 700 MHz Rel-8 R4 No RInImp8-UMTS700 05/03/2007 30/05/2008 100% 25.101, 25.104, 25.1 _Work_Items

355 350036 UMTS 2300 MHz Rel-8 R4 No RInImp8-UMTS2300 05/03/2007 12/09/2008 20% 25.101, 25.104, 25.1 _Work_Items

356 380074 UMTS 2300 MHz TDD Rel-8 R4 No RInImp8-UMTS2300T 17/12/2007 12/09/2008 90% 25.102, 25.105, 25.1 _Work_Items

357 380073 UMTS/LTE 3500 MHz Rel-8 R4 No RInImp8-UMTSLTE35 17/12/2007 17/03/2009 15% 25.101, 25.104, 25.1 _Work_Items

358 350037 Further Improved Minimum Performance Requirement Rel-8 R4 No RInImp8-2BIC 05/03/2007 07/03/2008 100% _Work_Items

359 370032 CS Voice Service over HSPA Rel-8 R2 No RInImp8-CsHspa 19/07/2007 07/03/2008 100% 25.323, 25.331, 25.3 _Work_Items

360 370033 Performance requirements for 15 code reception with Rel-8 R4 No RInImp8-Hsdpa15cod 11/06/2007 07/03/2008 100% 25.101 _Work_Items

361 360008 MBSFN Downlink Optimized Broadcast 3.84 Mcps T Rel-8 R1 No MBSFN-DOB 04/06/2007 12/09/2008 0% 25.346, 25.201, 25.2 _Work_Items

362 370035 RAN improvements Rel-8 RP No RANimp 04/06/2007 11/06/2009 44% _Work_Items

363 360013 Combination of 64QAM and MIMO for HSDPA (FDD) Rel-8 R1 No RANimp-64QamMimo 04/06/2007 12/09/2008 80% 25.308, 25.211, 25.2 _Work_Items

364 370036 Improved L2 for uplink Rel-8 R2 No RANimp-UplinkL2data 14/09/2007 30/05/2008 100% 25.319, 25.301, 25.3 _Work_Items

365 370037 Enhanced Uplink for CELL_FACH State in FDD Rel-8 R2 No RANimp-UplinkEnhSt 14/09/2007 12/09/2008 72% 25.309, 25.211, 25.2 _Work_Items

366 370038 Enhanced UE DRX for FDD Rel-8 R2 No RANimp-DRX 14/09/2007 12/09/2008 70% 25.306, 25.308, 25.3 _Work_Items

367 370039 Enhancements for SRNS Relocation Procedure Rel-8 R3 No RANimp-SrnsReloc 14/09/2007 12/09/2008 75% 25.306, 25.308, 25.3 _Work_Items

368 370040 Enhancements for FDD HSPA Evolution Rel-8 R3 No RANimp-HSPAEvo 14/09/2007 12/09/2008 40% 25.423, 25.427, 25.4 _Work_Items

369 380075 64QAM for 1.28 Mcps TDD HSDPA Rel-8 R1 No RANimp-64Qam1.28T 04/12/2007 12/09/2008 85% 25.201, 25.221, 25.2 _Work_Items

370 380076 Enhanced CELL_FACH state in 1.28 Mcps TDD Rel-8 R2 No RANimp-EnhState1.2 04/12/2007 12/09/2008 50% 25.308, 25.304, 25.3 _Work_Items

371 380077 1.28 Mcps TDD TDD Repeater Specification Rel-8 R4 No RANimp-Repeaters1. 04/12/2007 12/12/2008 10% 25.113 _Work_Items

372 390028 Continuous Connectivity for packet data users for 1.2 Rel-8 R1 No RANimp-LCRCPC 07/03/2008 12/12/2008 10% 25.929 _Work_Items

373 390029 HSPA VoIP to WCDMA/GSM CS continuity Rel-8 R2 No RANimp-HSPAVoIP 07/03/2008 12/12/2008 50% _Work_Items

374 390030 HS-DSCH Serving Cell Change Enhancements Rel-8 R2 No RANimp-HSDSCH 07/03/2008 12/12/2008 30% _Work_Items

375 400050 MIMO for 1.28 Mcps TDD Rel-8 R1 No RANimp-MIMOLCR 30/05/2008 12/03/2009 0% _Work_Items

376 400051 Support for Additional Navigation Satellite Systems (A Rel-8 R2 No RANimp-ANSS 30/05/2008 12/03/2009 0% _Work_Items

377 400052 Dual-Cell HSDPA operation on adjacent carriers Rel-8 R1 No RANimp-DCHSDPA 30/05/2008 11/06/2009 0% _Work_Items

378 390033 UTRA HNB Rel-8 RP No HNB 07/03/2008 12/12/2008 7% RP-080483

379 400053 Support of UTRA HNB Rel-8 R2 No HNB-supp 30/05/2008 12/09/2008 5% RP-080483

380 390034 FDD Home NodeB RF requirements Rel-8 R4 No HNB-RF 07/03/2008 12/09/2008 15% RP-080234

381 400054 UTRAN Architecture for 3G HNB Rel-8 R3 No HNB-arch 30/05/2008 12/12/2008 0% RP-080487

382 25029 LTE – Terminal Conformance Test Specifications Rel-8 R5 No LTE-UEConTest 01/06/2007 12/12/2008 16% _Work_Items

383 25041 3G Long Term Evolution – Terminal Protocol Conform Rel-8 R5 No LTE-UEConTest_SIG 01/06/2007 12/12/2008 11% 36.508, 36.523-1/2/3 _Work_Items

384 25042 3G Long Term Evolution – Terminal Radio Transmissi Rel-8 R5 No LTE-UEConTest_RF 01/06/2007 12/12/2008 20% 36.508, 36.521-1/2 _Work_Items

385 25025 Improvements of the Radio Interface - UE Conforma R5 No RInImp-UEConTest 11/11/2005 05/12/2008 75% _Work_Items

386 25007 UE conformance testing for UMTS 2600 MHz Rel-7 R5 No RInImp-UMTS2600_T 11/11/2005 02/06/2006 100% 34.108, 34.121 _Work_Items

387 25008 UE Conformance Test for UMTS in 900 MHz band (ban Rel-7 R5 No RInImp-UMTS900_Te 11/11/2005 02/06/2006 100% 34.108, 34.121 _Work_Items

388 25013 Conformance Test Aspects – Improved Performance o Rel-7 R5 No RInImp-HSPerf-Type3 10/03/2006 01/12/2006 100% 34.121, 34.108 _Work_Items

389 25020 UE antenna Over The Air (OTA) conformance testing Rel-7 R5 Yes RInImp-UEAnt_Test 20/09/2006 11/09/2008 70% 34.114 _Work_Items

390 25015 UE conformance testing for FDD Inter-Band Operation Rel-7 R5 No RInImp-InterBand_Te 02/06/2006 01/12/2006 100% 34.108, 34.123-1, 34 _Work_Items

391 25028 Conformance Test Aspects – Extended UMTS 1.7/2.1 G Rel-7 R5 No RInImp-UEConTest_U 01/12/2006 01/06/2007 100% 34.108, 34.121-1, 34 _Work_Items

392 25039 Conformance Test Aspects – Minimum UE performanc Rel-7 R5 No RInImp-UEConTest_R 01/06/2007 07/12/2007 100% _Work_Items

393 25040 Conformance Test Aspects – Minimum UE performanc Rel-7 R5 Yes RInImp-UEConTest_R 01/06/2007 07/03/2008 100% _Work_Items

394 25050 Conformance Test Aspects – CS Voice Service over H Rel-8 R5 No RInImp8-CsHspa_UE 01/06/2007 12/09/2008 30% 34.108, 34.123-1, 34 _Work_Items

395 400055 Conformance Test Aspects – Performance requiremen Rel-8 R5 No RInImp8-UEConTest_ 30/05/2008 05/12/2008 0% _Work_Items

396 25026 RAN improvements - UE Conformance Testing R5 No RANimp-UEConTest 20/09/2006 12/06/2009 61% _Work_Items
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397 25021 Conformance Test Aspects - 3.84 Mcps and 7.68 Mcps Rel-7 R5 Yes RANimp-UEConTest_ 20/09/2006 12/09/2008 55% 34.108, 34.122, 34.1 _Work_Items

398 25031 Conformance Test Aspects – 64QAM for HSDPA (FDD Rel-7 R5 Yes RANimp-UEConTest_ 09/03/2007 03/03/2008 100% 34.108, 34.121-1, 34 _Work_Items

399 25032 Conformance Test Aspects – 16QAM for HSUPA (FDD Rel-7 R5 Yes RANimp-UEConTest_ 09/03/2007 30/05/2008 100% 34.108, 34.121-1, 34 _Work_Items

400 25033 Conformance Test Aspects – Improved L2 support for Rel-7 R5 Yes RANimp-UEConTest_ 09/03/2007 03/03/2008 100% 34.108, 34.123-1, 34 _Work_Items

401 25034 Conformance Test Aspects – Continuous connectivity Rel-7 R5 Yes RANimp-UEConTest_ 09/03/2007 30/05/2008 100% 34.108, 34.121-1, 34 _Work_Items

402 25035 Conformance Test Aspects – Enhanced CELL_FACH s Rel-7 R5 No RANimp–UEConTest 09/03/2007 12/09/2008 20% 34.108, 34.123-1, 34 _Work_Items

403 400056 Conformance Test Aspects – Improved L2 for uplink Rel-8 R5 No RANimp-UEConTest_ 30/05/2008 05/12/2008 0% _Work_Items

404 400057 Conformance Test Aspects – 64QAM for 1.28Mcps TD Rel-8 R5 No RANimp-UEConTest_ 30/05/2008 12/06/2009 0% _Work_Items

405 350146 1.28Mcps TDD Enhanced Uplink - UE Conformance Rel-7 R5 Yes LCRTDD-EDCH-UEC 19/09/2007 11/09/2008 0% 34.108, 34.122, 34.1 _Work_Items

406 350147 Multimedia Telephony Service for IMS (MTSI) - UE C Rel-7 R5 Yes MTSI-UEConfTest 19/09/2007 11/09/2008 0% 34.108, 34.122, 34.1 _Work_Items

407 25048 Network Selection Enhancements (NSP) - UE Confo Rel-7 R5 Yes NSP-CR_UEConTest 01/06/2007 05/12/2008 30% 34.108, 34.123-1, 34 _Work_Items

408 400025 Test - (Small) Technical Enhancements and Improv Rel-8 R5 No TEI8_Test 30/05/2008 11/12/2008 0% not applicable

409 400058 MBMS - UE Conformance Testing R5 Yes MBMSE_UEConTest 01/06/2007 11/09/2009 9% _Work_Items

410 25049 MBMS TDD Physical layer Enhancements – MBSFN fo Rel-7 R5 Yes MBMSE-RANPhysTD 01/06/2007 06/03/2009 20% 34.108, 34.122, 34.1 _Work_Items

411 400059 UE conformance test aspects – MBMS LCR TDD Phys Rel-8 R5 No MBMSE-RANPhysLC 30/05/2008 11/09/2009 0% _Work_Items

412 400060 Conformance Test Aspects – MBSFN for FDD Rel-8 R5 No MBMSE-UEConTest_ 30/05/2008 06/03/2009 0% _Work_Items

413 50118 MS Antenna Performance Evaluation Method and R Rel-7 GP No APEMR 28/01/2005 16/11/2007 100% 25.914, 25.144, 45.0 GP-050284

414 50583 GERAN support for GERAN - 3G Long Term Evoluti Rel-8 GP No GELTE 08/09/2006 21/11/2008 45% 24.008, 43.055, 43.1 GP-061757

415 50587 GAN Enhancements Rel-8 GP No GANENH 31/08/2007 21/11/2008 32% 43.318, 44.318, 51.0 GP-071484

416 50588 Update to GAN specifications Rel-8 GP No GANENH-SPEC 31/08/2007 22/02/2008 100% 43.318, 44.318 GP-071560

417 53089 Update TS 51.010 Mobile Station (MS) Conformance S Rel-8 GP No GANENH-MStest 31/08/2007 21/11/2008 5% 51.010 GP-071563

418 50591 AoIP (A-interface over IP) Rel-8 GP,C4,S4 No AoIP 03/01/2000 11/12/2008 43% 48.001, 48.002, 48.0 GP-080901

419 400041 GERAN aspects of AoIP Rel-8 GP No AoIP 03/01/2000 05/12/2008 50% 48.001, 48.002, 48.0 GP-080901

420 400042 Media Requirements for CS over IP based User Plane Rel-8 S4 No AoIP-CSoIP 05/12/2007 11/12/2008 0% 26.102, 26.202, 26.1 SP-080444

421 400024 Core Network Impacts for A-Interface User Plane over Rel-8 C4 No AoIP-CN 30/05/2008 05/12/2008 0% 23.205, 23.153, 23.2 CP-080278

422 51147 New multicarrier BTS class Rel-8 G1 No MCBTS 31/08/2007 29/08/2008 82% 45.005, 45.050, 51.0 GP-071542

423 38001 Support for Additional Navigation Satellite Systems Rel-8 G2 No ANSS 16/05/2008 21/11/2008 0% 43.059, 44.031, 49.0 GP-080776

424 38002 A-GNSS Performances and Testing Procedures Rel-8 GP No AGNSSPTP 16/05/2008 04/09/2009 0% 45.005, 51.010-1 GP-080790

425 38003 A-GNSS Minimum Performances Rel-8 G1 No AGNSSPTP- Perfreq 16/05/2008 15/05/2009 0% 45.005 GP-080791

426 38004 A-GNSS Testing Procedures Rel-8 G3new No AGNSSPTP-MStest 16/05/2008 04/09/2009 0% 51.010-1 GP-080792

427 51149 Conformance testing for the Latency Reductions fe Rel-8 1, G3new No CTLATRED 22/02/2008 21/11/2008 42% 51.010, 51.021 GP-080367

428 53090 MS conformance testing for the Latency Reductions fe Rel-8 G3new No CTLATRED-MStest 22/02/2008 21/11/2008 15% 51.010 GP-080368

429 51150 BTS conformance testing for the Latency Reductions Rel-8 G1 No CTLATRED-BTStest 22/02/2008 29/08/2008 80% 51.021 GP-080369

430 53091 MS Conformance Tests of changes introduced by W Rel-8 G3new No PSHCT-MStest 22/02/2008 21/11/2008 45% 51.010 GP-080411

431 53092 Mobile Station conformance testing of Support of C Rel-8 G3new No SCSAGBCT-MStest 22/02/2008 15/05/2009 0% 51.010 GP-080330

432 320001 (Small) Technical Enhancements and Improvement Rel-8 All No TEI8 01/01/2007 11/12/2008 70% not applicable

433 340032 Deleted - was Rel7 - LCS for 3GPP Interworking WLAN Rel-8 S2 No LCS4_IWLAN 28/09/2007 28/09/2007 100% 23.234, 23.271, 23.1 SP-060818

434 330010 Deleted - never approved- FBI Phase 2 Rel-8 S2 No FBI2 28/09/2007 28/09/2007 100%

435 330007 Deleted -Enhancements to BS30 Bearer service for Vid Rel-8 S1 No BS30 15/03/2007 15/03/2007 100% 22.002, 22.004, 22.1 SP-060484

436 370055 Deleted - IMS Enhancements Rel-8 Rel-8 S1 No IMS8 03/09/2007 14/12/2007 100%

437 50586 Deleted - U-TDOA Enhancement Rel-7 GP No GUTEN 18/05/2007 16/11/2007 100% 43.059, 45.008, 48.0 GP-070865

438 0 Feasibility Studies GP,RP,SP No 20/03/2008 20/03/2008 0%

439 7027 Study on Facilitating Machine to Machine Commun Rel-8 S1 No M2M 04/11/2005 08/03/2007 100% 22.868 SP-050527

440 31089 Study on Network Composition Rel-8 S1 No NetComp 07/12/2005 12/12/2007 100% 22.980 SP-060478
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441 320024 Study on Requirements of IMS Multimedia Conferen Rel-8 S1 No SI-IMSconf 08/06/2006 12/09/2007 100% 22.948 SP-060479

442 340034 Study on Value Added Services for Short Message Rel-8 S1 No FSVAS4SMS 06/12/2006 07/12/2007 100% 22.942 SP-060786

443 380034 Study on centralized IMS services Rel-8 S1,S2 No FSICS 23/10/2006 12/03/2008 100% 22.892, 23.892 SP-070494

444 370087 Study on centralized IMS services requirements Rel-8 S1 No FSICS-S1 05/03/2007 12/03/2008 100% 22.892 SP-070494

445 330012 Study on centralized IMS services control Rel-8 S2 No IMS_CSC 23/10/2006 12/03/2008 100% 23.892 SP-070494

446 330016 Study on Paging Permission with Access Control Rel-8 S1 No PPAC 28/09/2006 20/09/2007 100% 22.908 SP-060785

447 340033 Study on Non 3GPP access NSP Rel-8 S1 No N3GtoNSP 06/12/2006 05/06/2008 100% 22.912 SP-080318

448 370086 Study on Services Alignment and Migration Rel-8 S1 No FSServAl 06/12/2006 12/03/2008 100% 22.983 SP-070126

449 320025 Study on support of a Public Warning System Rel-8 S1 No PWS-SI 03/09/2007 14/03/2008 100% 22.968 SP-080054

450 370045 Study on enhanced voice service requirements for Rel-9 S1,S4 No FS_EV_EPS 03/09/2007 11/06/2009 18% 22.813 SP-070698

451 370047 Use cases definition and service and system requirem Rel-9 S1 No FS_EV_EPS-S1 03/09/2007 11/09/2008 40% 22.813 SP-070698

452 370048 Codec specific part of FSEV_EPS Rel-9 S4 No FS_EV_EPS-S4 03/09/2007 11/06/2009 5% SP-070698

453 380083 Study on advanced requirements for IP interconnec Rel-9 S1 No FS_IPXS 04/12/2007 20/03/2008 0% 22.893 SP-070878

454 340035 Study on Service continuity between mobile and W Rel-9 S1 No FS_SMLSWLAN 06/12/2006 25/12/2008 90% 22.937 SP-070577

455 400036 Study on Service Specific Access Control in EPS Rel-9 S1 No FS_SSAC_EPS 05/06/2008 12/03/2009 0% 22.8xy SP-080319

456 400037 Study on Unauthenticated PS Emergency Calls Rel-9 S1 No FS_UA_PS_eCall 05/06/2008 12/03/2009 0% 22.9XX SP-080320

457 32085 Study on 3GPP System Architecture Evolution Rel-8 S2,S3 No FS_SAE 03/12/2004 11/12/2008 90% 23.882 SP-070163

458 32086 Stage 2 Interim conclusion for RAN Work to start Rel-8 S2 No FS_SAE 03/12/2004 05/06/2008 90% 23.882 SP-070163

459 32087 Stage 2 study on 3GPP architectural development Rel-8 S2 No FS_SAE 09/01/2006 05/06/2008 90% 23.882 SP-070163

460 7024 Security study for Inter-access mobility between non 3 Rel-8 S3 No FS_SAE 03/09/2007 11/12/2008 90% 33.821, 33.922 SP-070163

461 320028 Study on Stage 2 aspects of IMS Service Brokering Rel-8 S2 No ISB_ST2_SDY 19/06/2006 08/09/2008 55% 23.810 SP-060443

462 320031 Study on VCC support for Emergency Calls Rel-8 S2 No FSVCCEm 08/06/2006 12/12/2008 35% 23.826 SP-060290

463 7049 Study on IMS utilizing multicast bearer services Rel-8 S2 No FS-MLTICAST-IMS 22/03/2006 06/12/2007 100% 23.847 SP-060148

464 350017 Study of Mobility between 3GPP-WLAN Interworkin Rel-8 S2 No SM3GWLAN 20/03/2007 14/09/2007 100% 23.837 SP-070106

465 350051 Study on Multimedia Session Continuity Rel-8 S2 No MMSC_FS 26/04/2007 05/06/2008 90% 23.893 SP-070818

466 350052 Study on CS Domain Services over EPS access Rel-9 S2 No FS_CSoPS 25/04/2007 08/09/2008 70% 23.879 SP-070401

467 370043 Study on Extended Support of IMS Emergency Call Rel-9 S2 No FS_IMS-eCall 24/09/2007 12/12/2008 15% 23.868 SP-070547

468 370050 Study on System enhancements for the use of IMS Rel-9 S2 No FS_IMS_LBO_ORM 01/10/2007 12/12/2008 20% 23.894 SP-080091

469 380068 Study on Evaluation of LCS Control Plane Solution Rel-8 S2 No FS_LCS_EPS 14/01/2008 30/05/2008 100% none SP-070819

470 380078 Study on Architecture of IMS based Customized Ale Rel-9 S2 No FS_CAT-St2 04/12/2007 08/09/2008 70% 23.872 SP-070905

471 390055 Study on Intra Domain Connection of RAN Nodes to Rel-9 S2 No FS_IDC 12/03/2008 12/03/2009 0% 23.8xy SP-080094

472 320026 Study on Protection against SMS and MMS spam Rel-8 S3 No CPSMal 08/06/2006 12/12/2008 30% 33.9xx SP-060446

473 370053 Study on Remote management of USIM application Rel-9 S3 No FS_UM2M 19/09/2007 19/09/2008 50% 33.812 SP-070702

474 380084 Study on UTRAN key management enhancements Rel-9 S3 No FS_UKM 20/12/2007 12/09/2008 20% TR SP-070782

475 380085 Study on Home (e)NodeB Security Rel-9 S3 No FS_HNB_Sec 20/12/2007 12/09/2008 30% TR SP-070783

476 360015 Study on Transferring of emergency call data – in-b Rel-8 S4 No eCALLIBMS 07/12/2006 12/12/2007 100% 26.967 SP-060935

477 340067 Deleted OAM&P Rel-8 Studies Rel-8 S5 No OAM8-Studies 10/05/2006 12/03/2009 100% not applicable

478 390053 Study of Element Operations Systems Function (EO Rel-8 S5 No OAM8-Studies 07/06/2007 12/06/2008 100% 32.819 SP-050608

479 35065 Deleted Study of Element Operations Systems Function Rel-7 S5 No OAM7-NIM- EOSF 07/06/2007 11/12/2008 100% 32.819 SP-050608

480 35074 Delete Study on SA5 MTOSI XML Harmonization Rel-7 S5 No OAM7-NIM-XML 10/05/2006 12/09/2007 100% 32.818 SP-060295

481 390037 Study on SA5 MTOSI XML Harmonization Rel-8 S5 No OAM8-Studies 10/05/2006 12/09/2007 100% 32.818 SP-060295

482 320006 Delete Study of Common Profile Storage (CPS) Frame Rel-8 S5 No OAM7-CPS 03/07/2006 07/06/2007 100% 32.808 SP-060263

483 390038 Study of Common Profile Storage (CPS) Framework Rel-8 S5 No OAM8-Studies 03/07/2006 07/06/2007 100% 32.808 SP-060263

484 340036 Study of Management for LTE and SAE Rel-8 S5 No OAM8-Studies 07/12/2006 11/12/2008 90% 32.816 SP-060753

Jul Sep Nov Jan Mar
Qtr 3, 2008 Qtr 1, 2009

Page 11



ID Unique_ID Name Release Resource
Names

Modifie Acronym Start Finish %
Complete

Impacted TSs and
TRs

Hyperlink

485 350004 Study on Charging Aspects of 3GPP System Evolut Rel-8 S5 No FSSAEcharg 02/04/2007 06/12/2007 100% 32.820 SP-070174

486 360006 Study of System Maintenance over Itf-N Rel-8 S5 No OAM8-Studies 07/06/2007 11/12/2008 60% 32.822 SP-070306

487 360007 Study of Self-Organizing Networks (SON) related OA Rel-8 S5 No OAM8-Studies 07/06/2007 11/12/2008 40% 32.821 SP-070308

488 390017 Study on Self-healing of Self-Organizing Networks ( Rel-8 S5 No OAM8-Studies 22/02/2008 12/03/2009 10% 32.823 SP-080076

489 400029 Study on Service Oriented Architecture (SOA) for IR Rel-9 S5 No FS_OAM_SOA_IRP 05/06/2008 12/03/2009 0% 32.824 SP-080281

490 7048 Study on AS-MRFC media server control protocol Rel-8 C1 No MRFC 22/03/2006 13/06/2008 100% 24.880 CP-060180

491 350018 Study on Restoration Procedures Rel-8 C4 No FS_IMS_RP 26/03/2007 30/05/2008 100% 23.820 CP-070031

492 360030 Study on IMS Application Server Service Data Desc Rel-8 C4 No FS_IMS_ASIO 14/09/2007 12/09/2008 70% 29.864 CP-070685

493 360031 Study on Customized Alerting Tone (CAT) solution Rel-8 C4 No FS_CAT_VVC_CS 14/09/2007 12/09/2008 60% 29.882 CP-070518

494 380023 Study on InterWorking Function between MAP base Rel-8 C4 No FS_MAP2Diam 30/11/2007 12/09/2008 60% 29.805 CP-070760

495 370041 Study on Scope of future HSPA Evolution for 1.28M Rel-8 R1 No FS_RAN-LCRTDDHS 14/09/2007 30/05/2008 100% 25.824 _Work_Items

496 370042 Study on Synchronized E-DCH for UTRA FDD Rel-8 R1 No FS_RAN-UplinkSync 14/09/2007 07/03/2008 100% 25.823 _Work_Items

497 390031 Study on LTE-Advanced Rel-9 R1 No FS_RAN_LTEA 07/03/2008 11/09/2009 80% 36.913 _Study_Items

498 390032 Study on Dual-Cell HSDPA operation Rel-8 R1,R4 No FS_RAN-DCHS 07/03/2008 05/12/2008 75% 25.9xx _Work_Items

499 360016 Study on Improved network controlled mobility betw Rel-8 R2 No FS_RAN-LTEmob 04/06/2007 03/12/2007 100% 36.938 _Work_Items

500 350039 Study on 3G Home NodeB/eNodeB Rel-8 R4 No FS_RAN-HNBeNB 05/03/2007 30/05/2008 100% 25.820 _Work_Items

501 380079 Study on Evaluation of the inclusion of Path Loss B Rel-8 R4 No FS_RAN-Pathloss 17/12/2007 12/09/2008 10% 25.9xx _Work_Items

502 380080 Study on HS-PDSCH serving cell change enhancem Rel-8 R4 No FS_RAN-HSPDSCH 17/12/2007 07/03/2008 100% none _Work_Items

503 50589 Study on A-interface over IP Rel-8 GP No AINTIP 31/08/2007 22/02/2008 100% 43.903 GP-071562

504 50590 Study on Multi-User Reusing-One-Slot Rel-8 GP No MUROS 16/11/2007 29/08/2008 38% TR GP-072033

505 51148 Study on Optimized Transmit Pulse Shape for Down Rel-8 G1 No WIDER 16/11/2007 21/11/2008 20% 45.9xx GP-072026

506 370044 Deleted - equals 340035 -FS on Service continuity betw Rel-8 S1 No FSSCMobToW 03/09/2007 14/12/2007 100% 22.937 SP-070557

507 50120 Deleted - Study on GAN Enhancements Rel-7 GP No EGAN 17/11/2006 31/08/2007 100% 43.902 GP-062298

508 31067 Deleted - Study on All-IP Network Rel-8 S1 No AIPN 28/06/2004 15/03/2006 100% 22.978 SP-050181

509 31059 Deleted - All-IP Network Feasibility Study Rel-8 S1 No AIPFS 28/06/2004 16/03/2005 100% 22.978 SP-040303

510 31068 Deleted - draft Stage 1 Rel-8 S1 No AIPN 28/06/2004 15/03/2006 100% 22.258 SP-050181

511 0 GERAN3new Rel-7 Testing Rel-7 G3new No 03/01/2000 03/01/2000 0%

512 50579 Downlink Dual Carrier Rel-7 GP No GDCDL 20/01/2006 21/11/2008 54% 24.008, 43.055, 43.0 GP-061331

513 51139 Downlink Dual Carrier Stage 2 Rel-7 G1 No GDCDL-Stage2 20/01/2006 30/06/2006 100% 43.055, 43.064 GP-060484

514 52142 Downlink Dual Carrier Stage 3 Rel-7 G2;G1 No GDCDL-Stage3 20/01/2006 31/08/2007 100% 24.008, 44.018, 44.0 GP-060485

515 53086 Downlink Dual Carrier – MS Conformance Test Rel-7 G3new No GDCDL-MStest 20/01/2006 21/11/2008 15% 51.010 GP-060486

516 50584 Higher Uplink performance for GERAN Evolution Rel-7 GP No HUGE 08/09/2006 27/02/2009 64% 24.008, 43.055, 43.0 GP-071083

517 51140 Stage 2 of HUGE Rel-7 G1 No HUGE-Stage2 08/09/2006 07/09/2007 100% 43.055, 43.064 GP-061902

518 51141 Layer 1 Support of HUGE Rel-7 G1 No HUGE-Layer1 08/09/2006 22/02/2008 100% 45.001, 45.002, 45.0 GP-061903

519 52149 Layer 2/3 Support of HUGE Rel-7 G2 No HUGE-Layer23 08/09/2006 31/08/2007 100% 24.008, 44.018, 44.0 GP-061904

520 51142 Performance requirements Rel-7 G1 No HUGE-Perfreq 08/09/2006 08/08/2008 85% 45.005 GP-061905

521 53087 MS Conformance Test Rel-7 G3new No HUGE-Mstest 08/09/2006 27/02/2009 0% 51.010 GP-061906

522 51143 BTS Conformance Test Rel-7 G1 No HUGE-BTStest 08/09/2006 21/11/2008 60% 51.021 GP-061907

523 50121 REduced symbol Duration, Higher Order modulation and Rel-7 GP No REDHOT 17/11/2006 27/02/2009 53% 24.008, 43.064, 43.0 GP-071080

524 51144 Stage 2 for REDHOT Rel-7 G1 No REDHOT-Stage2 17/11/2006 31/08/2007 100% 43.055, 43.064 GP-062489

525 51145 Stage 3 for REDHOT Rel-7 G1 No REDHOT-Stage3 17/11/2006 16/05/2008 100% 24.008, 44.018, 44.0 GP-062490

526 53088 MS Conformance Tests Rel-7 G3new No REDHOT-Mstest 17/11/2006 27/02/2009 0% 51.010 GP-062491

527 51146 BTS Conformance Tests Rel-7 G1 No REDHOT-BTStest 17/11/2006 21/11/2008 60% 51.021 GP-062492

Jul Sep Nov Jan Mar
Qtr 3, 2008 Qtr 1, 2009
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