ID  |Jnique_IC Name |Release Resource|Modiﬁe Acronym Start Finish % Impacted TSs and Hyperlink  [Qtr 3, 2008 [Qtr 1, 2009
Names Comblete | TRs Jul | Sep [ Nov Jan [ Mar

1 2044 VERSION 2008 June 16th No 03/01/2000  03/01/2000 0%

2 1462 "CTRL + a" to display all the 3GPP fields No 03/01/2000  03/01/2000 0%

3 2058 Content of Rel-8 (Stage 1, SA2/3 Stage 2 frozen, few No 03/01/2000\  03/01/2000| 0%

4 0 Gantt: dark blue=done; light blue=to be done; grey: previous values; b, No 03/01/2000 03/01/2000 0%

5 0 No 03/01/2000 03/01/2000 0%

6 0 Release 9 Features Rel-9 sP,RP,SP No 01/01/2000  01/01/2000 0% ;

7| 330017 Services Alignment and Migration Rel-9 ST No  ServAl 06/12/2006  25/12/2008  80%  22.182 SP-070126 =y

8 | 350014 Registration in Densely-populated area (RED) Rel9  S1,S2 No RED 12/03/2007  08/09/2008 51% TS sP070133 ] :

9 370030 Stage 1 for RED Rel-9 S1 No RED-St1 12/03/2007  15/03/2007 100%  22.101 SP-070133

10 | 370031 Stage 2 for RED Rel-9 S2 No RED-S2 25/09/2007  08/09/2008 50%  23.880 SP-070694

1| 870027 End-User Identity Rel-9 ST No EUI 03/09/2007  25/12/2008 5%  22.101 SP-070651

2| 380067 Customized Ringing Signal Rel-9 S1 No CRS 06/12/2007  25/12/2008  60% TS SP-070875

3| 380057 Pyblic Warning System Rel-9 s1 No PWs 06/12/2007 251212008 0% TS SP-070876

14 | 380058 Stage 1 for PWS Rel-9 St No PWS-S1 06/12/2007  25/12/2008 0% TS SP-070876

15 | 380062 Network Selection for non-3GPP Access Rel-9 S1 No N3GTONSP 06/12/2007  31/12/2008  38% TS SP-070874

16 | 390073 Ephancements to Multimedia Priority Service Rel-9 S1 No ePRIOR 13/03/2006  05/06/2008 0%  22.153 SP-080051

17 | 390074 Service Requirements for PRIOR_Ph2 Rel-9 S1 No ePRIOR 13/03/2006  05/06/2008 0%  22.153 SP-080051

8 | 400031 Support of Personal Area Networks and Enhancem  Rel-9 S1 No PAN_EPNM 05/06/2008  05/06/2008 100%  22.259 SP-080430

19 | 400043 Stage 1 for PAN_EPNM Rel-9 S1 No PAN_EPNM 05/06/2008  05/06/2008 100%  22.259 SP-080430 :

20 | 400032 Muylti-Media Telephony Service enhancements Rel-9 S1 No eMMTel 05/06/2008  12/03/2009 0% 22173 SP-080324 |

21 | 400044 Stage 1 for eMMTel Rel-9 S1 No eMMTel 05/06/2008  12/03/2009 0%  22.173 SP-080324

22| 400034 User Data Convergence Rel-9 $1 No UDC 05/06/2008  12/03/2009 0%  22.9xy, 22.101 SP-080448 i |

23 | 400046 Stage 1 for UDC Rel-9 St No UDC 05/06/2008  12/03/2009 0%  22.9xy, 22.101 SP-080448

24 | 400035 Ephanced Home NodeB / eNodeB Rel-9 S1 No EHNB 05/06/2008  11/12/2008 0%  22.xxx, 22.011 SP-080449 1

25 | 400047 Stage 1 for EHNB Rel-9 S1 No EHNB 05/06/2008  11/12/2008 0%  22.xxx, 22.011 SP-080449 g

26 | 380064 Support for IMS Emergency Calls over GPRS and E Rel-® S2 No IMS_EMER GPRS_t  14/01/2008  08/09/2008 25%  23.8xx, 22.101,23.( SP-080352

27 | 400038 | CS Control Plane Solution for EPS Rel-9 S2 No LCS_CPS_EPS 05/06/2008  11/06/2009 0%  23.8xx, 23.271,23. SP-080445 :

28 | 400048 Stage 2 for LCS_CPS_EPS Rel-9 S2 No LCS_CPS_EPS 05/06/2008  11/06/2009 0%  23.8xx, 23.271,23.¢  SP-080445 E

25 | 400033 MIBMS support in EPS Rel-9 S2 No MBMS_EPS 05/06/2008  11/06/2009 0% SP-080442 :

30 | 400040 Stage 2 for MBMS_EPS Rel-9 S2 No MBMS_EPS 05/06/2008  11/06/2009 0%  23.246 SP-080442

31 | 380064 Support for IMS Emergency Calls over GPRS and E Rel9 S2 No IMS_EMER_GPRS_|  14/01/2008  08/09/2008 25%  23.8xx, 22.101,23( SP-080352

32 | 390040 Deleted - SAES Enhancements (non RAN aspects) Rel-9 S2 No SAES_Ph2 25/06/2007  08/12/2008  100%

33 350028 Deleted - Functions and procedures for SAE to support L  Rel-9 S2 No SAES_Ph2 25/06/2007 08/12/2008  100%

34 | 390041 Deleted - CS over EPS Rel-9 S2  No SAES Ph2 12/03/2008  08/12/2008  100%

35 390042 Deleted - SAE for generic support for non-3GPP accesse: Rel-9 S2 No SAES_Ph2 25/06/2007 09/06/2008  100%

36 390043 Deleted - Single Radio Aspects of SAE for Optimized Handover wi  Rel-9 S2  No SAES_Ph2 25/06/2007 09/06/2008  100%

37 | 380081 Deleted - Support of WiMAX - LTE Mobility Rel-9 R2 No WIMAX_LTE Mobilty  06/06/2008  25/12/2009 100%  36.306, 36.331, 36.. Work ltems

38 | 380082 Deleted - Support of WiMAX - UMTS Mobility Rel-9 R2  No WIMAX_UMTS Mobi  06/06/2008  25/12/2009 100%  25.306, 25.331, 25. Work ltems

39 0 Release 8 Features Rel-8 P.RP,SP  No 03/01/2000  03/01/2000 0% :

40 | 320005 3GPP System Architecture Evolution Specification ~ Rel8 53C4C6 No  SAES 12/04/2006  12/03/2009 46%  23.228,23.279,23. SP-080132 |

41 320022 Requirements for evolution of the 3GPP system archit  Rel-8 S1  No AIPN-SAE 08/06/2006 12/12/2007  100%  22.278,22.011,22.. SP-080132

42 | 370005 High level and common (for all accesses) functions Rel-8 1,C3,C4 No EPS-ComF 02/01/2007  19/12/2008  31% SP-080132 ]

43 350024 Stage 2 for High level functions Rel-8 S2 No  SAES-SA-HLF 02/01/2007 02/06/2008 100%  23.402 SP-080132

44 390044 Stage 2 Security Architecture Rel-8 S3 No SAES 12/03/2008 11/12/2008  80% 33.401, 33.210, 33..  SP-080132 %
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45 340051 Stage 3 (CT1) for SAE impact on services, network functions and « Rel-8 C1 No SAES 05/02/2007 15/12/2008  30% 24.229, 24.305, 27.(.  CP-080075

46 340054 Stage 3 SAE impact on existing capabilities Rel-8 C3 No SAES 05/02/2007 19/12/2008 0% CP-080056

47 340062 Stage 3 (CT4) of SAE impact on existing capabilities Rel-8 C4 No SAES 05/02/2007 05/12/2008 10% 29.274, 29.275 CP-080279

48 340049 Stage 2/3 for Network selection procedures Rel-8 C1 No SAES 05/02/2007 15/12/2008  60% 23.122, 24.302 CP-080075

49 340022 Stage 3 PCC within SAE Rel-8 C3 No SAES-St3-PCC 05/02/2007 19/12/2008 10% CP-080057

50 340023 Stage 3 EPC interworking with external PDNs (SGi) Rel-8 C3 No  SAES-St3-intwk 05/02/2007 19/12/2008 5% CP-080056

51 340028 Stage 3 for SAE / LTE identities Rel-8 C4 No SAES 05/02/2007 05/12/2008 10% 23.003 CP-080279

52 370017 Unified guidelines for Diameter usage within 3GPP Rel-8 C3 No SAES-DIAM 21/09/2007 12/09/2008  65% 29.909 CP-080055

53 350025 SAE for LTE access Rel-8 31,C3,C4 No SAES-LTE 02/01/2007  19/12/2008  57%  23.402 SP-080132 |

54 340060 CT4 Stage 3 for protocol between EPCs Rel-8 C4 No SAES 05/02/2007 05/12/2008  60% 29.274, 29.275 CP-080279 g

55 350042 SAES-SA-FP_LTE with GTP variant Rel-8 §2,C4 No SAES-SA-FP_LTE-C 02/01/2007 05/12/2008  77% SP-080132 I

56 370006 Stage 2 for SAES-SA-FP_LTE with GTP variant Rel-8 S2 No SAES-SA-FP_LTE-G 02/01/2007 05/06/2008  100% SP-080132

57 340055 CT4 Stage 3 for GTP v2 protocol Rel-8 C4 No SAES 05/02/2007 05/12/2008  60% 29.274 CP-080279 E

58 350043 SAES-SA-FP_LTE with PMIP variant Rel-8 §2,C4 No SAES-SA-FP_LTE-It 02/01/2007 05/12/2008  77% SP-080132 I

59 370007 Stage 2 for SAES-SA-FP_LTE with PMIP variant Rel-8 S2 No  SAES-SA-FP_LTE-IE 02/01/2007 05/06/2008  100% SP-080132

60 370018 CT4 Stage 3 for PMIP protocol within EPC Rel-8 C4 No SAES 05/02/2007 05/12/2008  60% 29.274, 29.275 CP-080279

61 340020 Stage 3 for UE NAS mobility procedures in idle and active mode Rel-8 C1 No SAES 05/02/2007 15/12/2008  50% 24.007, 24.301 CP-080075

62 340050 Stage 3 for Session management, bearer control and QoS aspects Rel-8 C1 No SAES 05/02/2007 15/12/2008  50% 24.007, 24.301 CP-080075

63 340053 Stage 3 for security aspects of LTE Access Rel-8 C1 No SAES 05/02/2007 15/12/2008  38% 24.008, 24.301 CP-080075

64 340025 Stage 3 for QoS mechanisms Rel-8 C3 No SAES 05/02/2007 19/12/2008 0% CP-080057

65 340026 Stage 3 for EPC - HSS interface Rel-8 C4 No SAES 05/02/2007 05/12/2008  70% 29.272, 29.275 CP-080279

66 350026 SAE for Interoperation between LTE and legacy cellul ~ Rel-8 52,C1,C4 No  SAES-SA-FP_3GPP 05/02/2007  15/12/2008  35%  23.402 SP-080132 |

67 370008 Stage 2 for Interoperation between LTE and 2G/3G Rel-8 S2 No EPSto2 3G 05/02/2007 11/09/2008  90% SP-080132

68 380031 Stage 3 for Inter-system mobility between E-UTRAN and 2G/3G Rel-8 C1 No SAES 05/02/2007 12/12/2008 5% 24.008, 24.301 CP-080075

69 390008 Stage 2 GPRS for EPC (23.060, etc.) Rel-8 S2 No SAES 14/01/2008 18/09/2008  40% SP-080132

70 340056 Stage 3 for EPC - GPRS Rel-8 C4 No SAES 05/02/2007 05/12/2008  20% 29.274, 29.275 CP-080279

71 380032 Stage 3 for EPC to UTRAN Rel-8 C4 No SAES 05/02/2007 05/12/2008 10% 29.274, 29.275 CP-080279

72 380033 Stage 3 for EPC to 3GPP2 Rel-8 C4 No SAES 05/02/2007 05/12/2008  70% 29.277, 29.276 CP-080279

73 370009 Stage 2 for Interoperation between LTE and CDMA2000 Rel-8 S2 No EPStoC2k 18/06/2007 05/06/2008  98% SP-080132

74 360023 Stage 3 for Inter-system mobility between E-UTRAN and CDMA2C Rel-8 C1 No SAES 05/02/2007 15/12/2008 15% 24.301, 24.302 CP-080075

75 340061 Stage 3 for MME - SGSN "signalling free" protocol Rel-8 C4 No SAES 05/02/2007 05/12/2008 10% 29.274 CP-080279

76 350027 SAE for support for non-3GPP accesses Rel-8 53,C1,C4 No SAES-SA-FP_n3GPI  02/01/2007  15/12/2008 46%  23.402 SP-080132 1

77 350044 Stage 2 for Host-based Mobility aspects Rel-8 S2 No  SAES-SA-FP_n3GPF 02/01/2007 05/06/2008  100% SP-080132

78 350045 Stage 2 for Network-based Mobility aspects Rel-8 S2 No  SAES-SA-FP_n3GPF 02/01/2007 18/09/2008  90% SP-080132 |

79 360022 Stage 3 for Mobility management based on DSMIP v6 Rel-8 C1 No SAES 05/02/2007 15/12/2008  65% 24.303 CP-080075

80 | 390009 Stage 3 for Mobility management based on MIP v4 Rel-8 Ct No SAES 05/02/2007  12/12/2008  35%  24.304 CP-080075 [

81 | 380030 Stage 3 for Inter-system mobility between E-UTRAN and non 3GP Rel-8 C1 No SAES 05/02/2007  12/12/2008 5%  24.301 CP-080075 | T

82 360019 Stage 2 for Optimized Dual-Radio Handover with WiMAX Rel-8 S2 No  SAES-SA-FP_n3GPF 25/06/2007 05/06/2008  100% SP-080132

83 390045 Stage 2 Security aspects for non-3GPP Access Rel-8 S3 No SAES 12/03/2008 11/12/2008  80% 33.402, 33.210, 33..  SP-080132 |

84 370010 Stage 3 security aspects for DSMIP v6 Access Rel-8 C1 No SAES 05/02/2007 15/12/2008  60% 24.303 CP-080075 s

85 390172 Stage 3 security aspects for MIPv4 Access Rel-8 C1 No SAES 05/02/2007 15/12/2008 0% 24.304 CP-080075

86 360021 Stage 3 for Access to the EPC via non-3GPP access networks Rel-8 C1 No SAES 05/02/2007 15/12/2008  35%  24.302 CP-080075

87 | 370011 Stage 3 for interfaces within EPC Rel-8 C4 No SAES 19/09/2007  05/12/2008  60%  29.274 CP-080279 [

88 340057 Stage 3 for Interfaces EPC - non-3GPP IP access Rel-8 C4 No SAES 05/02/2007 05/12/2008  30% 29.273, 29.275 CP-080279 SEBiSERssssssesRsesseRRReRRREERRRRRERRRERERERRRER)
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89 340058 Stage 3 for AAA/HSS related Rel-8 C No SAES 05/02/2007 05/12/2008  30% 29.273 CP-080279

90 340059 Stage 3 for EPC - AAA interface Rel-8 C4 No SAES 05/02/2007 05/12/2008  20% 29.273 CP-080279 E

91 360018 Deleted (already covered) SAES-SA-FP_n3GPP Optimized Handc  Rel-8 S2  No  SAES-SA-FP_n3GPf 25/06/2007 25/06/2007  100%

92 350030 Single Radio Voice Call Continuity for 3GPP (SRVCC)  Rel-8 S2 No SAES-SRVCC 02/01/2007  15/09/2008 100%  23.216 SP-070049 |+ \ + pu—

93 360020 Voice Call Continuity for CDOMA2000 1X Rel-8 S2 No SAES-VCC_1X 25/06/2007  05/06/2008  100% sp-oso132|

94 350031 SAE impacts on IMS Rel-8 S2 No SAES-SA_IMS 02/01/2007  05/06/2008  100% SP-080132

95 390036 CS Fallback in EPS Rel-8 52,C1,C4 No SAES-CSFB 12/03/2008  05/12/2008  19%  23.272, 23.401 SP-080097 |

96 400001 Stage 2 for CS Fallback in EPS Rel-8 S2 No SAES-CSFB 12/03/2008 05/06/2008 100%  23.272, 23.401 SP-080097

97 400002 Stage 3 for CS Fallback in EPS Rel-8 C1 No SAES-CSFB 30/05/2008 05/12/2008 0% 24.301, 24.801, 24.C  CP-080321

98 400003 Stage 3 for CS Fallback in EPS Rel-8 C4 No SAES-CSFB 30/05/2008 05/12/2008 0% 23.008 CP-080321

99 390039 System enhancements for the use of IMS services in|  Rel-8 S2 No SAES-IMS_LBO 12/03/2008 05/06/2008 100%  23.228, 23.221,23.0  SP-080090

100 | 390010 EPC Data Definitions Rel-8 S5 No EPC-OAM 07/01/2008  12/03/2009  20%

101 380037 EPC Network Resource Model (NRM) Integration Reference Point Rel-8 S5 No EPC-OAM 07/01/2008 12/03/2009  20% 32.751/2/3/5 SP-070737

102 390011 Performance measurements for EPC Rel-8 S5 No EPC-OAM 22/02/2008 11/12/2008  20%  32.426 SP-080061

103 380038 EPC Charging Rel-8 S5 No EPC-CH 07/01/2008 12/03/2009  40% 32.240/296/251/252  SP-070736

104 | 390018 Issues for CT1 TR 24.801 Rel-8 C1 No SAES 04/01/2007  19/09/2008  60%  24.801 CP-080068

105 | 390019 Issues for CT3 TR 29.804 Rel-8 C3 No SAES 05/02/2007  19/09/2008  60%  29.804 CP-080068

106 | 390020 Issues for CT4 TR 29.803 Rel-8 C4 No SAES 04/01/2007  19/09/2008  30%  29.803 CP-080068

107 400004 Domain Name System Procedures for Evolved Packet Rel-8 C4 No SAES-DEPS 30/05/2008 15/12/2008 0% 23.003, 29.303 CP-080280

108 | 390021 CT6 aspects of SAE Rel-8 C6 No SAES 05/02/2007  19/09/2008 0%  31.102, 31.111 CP-080164

109 350029 Deleted (covered by 380068): Functions and procedures for SAE to sut  Rel-8 S2  No  SAES-SA-FP_LCS 03/03/2008 03/03/2008  100%

110 350032 Deleted (covered by 380064): SAE aspects of Emergency Calls Rel-8 S2  No  SAES-SA-EmCall 03/03/2008 03/03/2008  100%

111 340019 Deleted - CT1 aspects of SAES Rel-8 CP,C1 No  SAES-St3 04/09/2007 27/09/2007  100% CP-060674

112 350019 Deleted - CT1 aspects of SAES Rel-8 C1  No  SAES-St3 04/09/2007 04/09/2007  100% CP-060674

113 340052 Deleted - Interoperability Rel-8 C1  No  SAES-St3-interop 14/03/2008 14/03/2008  100% CP-060674

114 350020 Deleted - CT3 aspects of SAES Rel-8 C3 No  SAES-St3 04/09/2007 04/09/2007  100% CP-060675

115 350021 Deleted - CT4 aspects of SAES Rel-8 C4 No  SAES-St3 04/09/2007 04/09/2007  100%  29.803 CP-060676

116 340021 Deleted - UE to EPC NAS signalling (incl. MBMS and QoS aspects) Rel-8 C1  No  SAES-St3-sig 14/03/2008 14/03/2008  100% CP-060674

117 340027 Deleted -User and Control plane protocols Rel-8 C4 No  SAES-St3-prot 21/09/2007 21/09/2007  100% CP-060676

118 340018 Deleted - GPRS enhancements for LTE access Rel-8 S2  No  SAES-GPRS_LTE 04/09/2007 04/09/2007  100%  23.401 SP-060926

119 340037 Deleted - Architecture enhancements for non-3GPP accesses Rel-8 S2  No  SAES-non_3GPP 04/09/2007 04/09/2007  100%  23.402 SP-060926

120 320030 Deleted: Stage 2 of architecture for the 3GPP System Architecture Evo.  Rel-8 S2  No  SAES-St2 02/10/2007 02/10/2007  100%  23.002, 23.060, 23.  SP-060926

121 350023 Deleted - SA aspects of System Architecture Evolution Rel-8 S2  No  SAES-SA 12/04/2006 02/10/2007  100%

122 7005 System enhancements for interconnection interfaci Rel-8 5255C3  No  IMS_NNI 16/08/2006  19/09/2008  82% SP070490 ]

123 | 360024 Stage 2 for IMS_NNI Rel-8 S2 No IMS_NNI 22/06/2007  06/12/2007  100% SP-070490

124 | 360011 IMS inter-operator service interconnection interface Rel-8 C3 No FBI2-IOPSI 01/06/2007  19/09/2008  65%  29.865 CP-080054 sma—

125 | 330011 Charging harmonization for NGN between 3GPP and /  Rel-8 S5 No  FBI2-TISP2-CH 28/09/2006  07/12/2006 100%  32.297 SP-060545

126 7007 Deleted - Protocol impact of FBI for TISPAN R2 Rel-8 C1  No  FBI2-TISP2-c1 16/08/2006  15/03/2007  100%

127 7006 Deleted (never approved) - Stage 2 of FBI for TISPAN R.  Rel-8 S2  No  FBI2-TISP2-s2 30/11/2007  30/11/2007  100%

28| 370025 |MS Centralized Service Control (ICSRA) Rel-8 21,364 No ICSRA 03/09/2007  05/12/2008  40% SP-070924 |

129 | 380039 Stage 1 for ICSRA Rel-8 S1 No ICSRA 03/09/2007  12/03/2008 100%  22.101 SP-070924

130 | 380040 Stage 2 for ICSRA Rel-8 S2 No ICSRA-St2 14/12/2007  05/06/2008 100%  23.292,23.206,22." SP-070924

131 | 400005 Stage 3 for ICSRA - Protocol, Addressing, Subscriber  Rel-8 C1 No ICSRA 30/05/2008  05/12/2008 0%  24.292, 24.229 CP-080319

132 400006 Rel-8 C3 No ICSRA 30/05/2008 05/12/2008 5% 24.293 CP-080319 z
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133 | 400007 Stage 3 for ICSRA — Protocol, Addressing, Subscriber  Re-8 C4 No ICSRA 30/05/2008  05/12/2008 0%  29.292, 23.003,29.. CP-080319
34| 380035 AS/MRFC stage 2 and 3 work Rel-8 C1 No MRFC_TS 14/11/2007  12/09/2008 5%  23.218,24.229,24. CP-070782
135 | 370059 |MS Multimedia Telephony and Supplementary Sen  Rel-8 31,63,C4 No  IMSTSS 02/05/2007  10/12/2008  39% >t applicable |
136 | 370060 General aspects of IMS Sup Services Rel-8 1,C3,C4 No IMSSS-Gal 03/09/2007  12/09/2008  87% SP-070691 L_I
137 | 370023 Service and Capability for Core IMS - inclusion of TISPANreq  Rel-8 S1  No TISCAPRS, CIMS8-T  03/09/2007  14/12/2007 100%  22.228,22.115,22. SP-070691
138 | 380001 Documentation of TISPAN R1 and R2 in CT1 Rel-8 C1 No REDOC_TIS-C1 28/11/2007  12/09/2008  95% CP-080213
139 | 380002 Documentation of TISPAN R1 and R2 in CT3 Rel-8 C3 No REDOC_TIS-C3 28/11/2007  12/09/2008  70% CP-080213
140 | 380003 Documentation of TISPAN R1 and R2 in CT4 Rel-8 C4 No REDOC_TIS-C4 28/11/2007  12/09/2008  90% CP-080213
141 | 370062 IMS Multimedia Telephony Service Rel-8  S1,55 No  IMS-MMTel 10/09/2007  10/12/2008  37% SP-070569 |
142 | 370024 Merging TISPAN MMTel [requirements] for Common IMS Rel-8 S1 No TMMTEL 10/09/2007  07/12/2007 100%  22.173 SP-070569
143 | 380041 MMTel and Supplementary Services Charging Rel-8 S5 No MMTel-CH 07/01/2008 ~ 10/12/2008  20%  32.275,32.298/299  SP-070749 E
144 | 380006 Call Completion on Busy Subscriber (CCBS)/Call Conr  Rel-8  C1,C3 No CCBS_CCNR 02/05/2007  05/12/2008 7%  29.163,24.229,24. CP-080215 |
145 | 380007 Stage 3 CCBS_CCNR Rel-8 C1 No CCBS_CCNR 02/05/2007  12/09/2008  15%  24.642,24.229,24.° CP-080215
146 | 380008 Stage 3 CCBS_CCNR Rel-8 C3 No CCBS_CCNR 02/05/2007  05/12/2008 0%  29.163 CP-080215
147 | 390058 Flexible Alerting Rel-8 S1,C1 No FA 30/01/2008  15/09/2008  42% CP-080219
148 | 390059 Stage 1 FA Rel-8 S1 No FA 30/01/2008  05/06/2008 100%  22.173 not available
149 | 390015 Stage 3 FA Rel-8 C1 No FA 30/01/2008  15/09/2008  10%  24.239, 24.173 CP-080219
150 | 380009 Communication Wait on IMS Rel-8 C1,3 No CW_IMS 30/11/2007  19/09/2008 5%  29.163,24.229, 24 CP-080214
151 | 380010 Stage 3 CW-IMS Rel-8 C1 No CW_IMS 30/11/2007  12/09/2008  10%  24.615,24.229, 24" CP-080214
152 | 380011 Stage 3 CW-IMS Rel-8 C3 No CW_IMS 30/11/2007  19/09/2008 0%  29.163 CP-080214
153 | 380042 Advice of Charge (AoC) support in IMS Charging Rel-8 S5 No IMSTSS 07/01/2008 ~ 10/12/2008  25%  32.280, 32.240/260,  SP-070739
154 | 370003 Add Interconnection Border Control Function (IBCF)t Rel-8 S5 No  IMSTSS 17/09/2007  12/03/2008 100%  32.240/260/298/299 ~ SP-070621
55 | 380071 Harmonization of Gq'/Rx for Common IMS Rel-8 S2 No IMS_Comm_GgRx_F  14/01/2008  08/09/2008  20%  23.8xx, 23203 SP-070822
156 | 380014 |nterworking between User-to-User Signalling (UUS Rel8  C1.C3 No UUSW 30/11/2007  05/12/2008 65%  29.163,24.279,24.. CP-070782 |
157 | 380015 Stage 3 MGCF UUSIW Rel-8 C1 No UUSIW 30/11/2007  05/12/2008  70%  24.279, 24.229 CP-070782
158 | 380016 Stage 3 MGCF UUSIW Rel-8 C3 No UUSIW 30/11/2007  05/12/2008  60%  29.163 CP-070782
159 | 380018 Sypport of Overlap signalling Rel-8 C1,3 No Overlap 30/11/2007  05/12/2008 2%  29.163,24.229,29.. CP-070731 |
160 | 380019 Stage 3 Overlap (CT1) Rel-8 C1 No  Overlap 30/11/2007  05/12/2008 2%  24.229 CP-070731
161 | 380020 Stage 3 Overlap (CT3) Rel-8 C3 No Overlap 30/11/2007  05/12/2008 2%  29.163,29.228,29.. CP-070731
162 | 380069 Maintenance of TISPAN documentation Rel-8 21,C3,C4 No MAINTISP 02/07/2007  05/06/2008  100% >t applicable
163 | 380004 Maintenance of TISPAN R1 Rel-7 31,C3,C4 No MAINT_R1 09/11/2007  07/03/2008 100%  24.229, 24.127,29. CP-080211
164 | 380005 Maintenance of TISPAN R2 Rel-8 >1,C3,C4 No MAINT_R2 09/11/2007  07/03/2008 100%  24.229,24.127,29. CP-080229
165 | 380043 Documentation of TISPAN NGN R1 and R2in 3GPP S/  Rel-8 S2 No IMS_Comm_Doc 14/01/2008  05/06/2008 100%  23.228,23.204,23.  SP-070823
166 | 380072 Maintenance of TISPAN release 1 common IMS Rel-7  S2,81 No IMS_Comm_Mtce? 02/07/2007  06/12/2007 100%  22.273,23.406, 23« SP-080315
167 | 380044 Maintenance of TISPAN release 2 common IMS Rel-8 S2 No  IMS_Comm_Mtce8 02/07/2007  06/12/2007 100% 23.517(ETSIES282. SP-070916
168 31088 |MS Service Brokering enhancements Rel-8 S1 No ISB 07/12/2005  13/03/2006 100%  22.228 SP-050830
169 | 320027 Stage 1 for ISB Rel-8 S1 No ISB-s1 07/12/2005 ~ 13/03/2006 100%  22.228 SP-050830
170 | 370078 Security Enhancements for IMS Rel-8 53,C1,C4 No IMS-Sec 01/03/2007  11/12/2008  54% SP-070496 |
171 | 360017 Stage 2 aspects of IMSSec Rel-8 S3 No IMS-Sec 01/03/2007  11/12/2008  70%  33.203, 33.141, 33 SP-070496
172 | 390054 Stage 3 aspects of IMSSec Rel-8 C1,C4 No IMS-Sec 07/06/2007  21/03/2008 0%
173 | 380012 CT1 part of NASS Bundled Authentication Rel-8 C1 No NBA 14/11/2007  12/09/2008  40%  24.229 CP-070781
174 | 380013 CT4 part of NASS Bundled Authentication Rel-8 C4 No NBACT4 14/11/2007  30/05/2008 100%  29.229, 29.228,23. CP-070781 :
175 | 360012 |MS System enhancements for corporate network a  Rel-8 52C1,C4 No  IMS_Corp 22/06/2007  25/12/2008  27% SP-080095 |
176 | 390049 SA1 aspects of IMS_Corp Rel-8 S1 No IMS_Corp 12/03/2008  05/06/2008  100% SP-080095
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177 | 360014 SA2 aspects of IMS_Corp Rel-8 S2 No IMS_Corp 22/06/2007  25/12/2008  15%  23.228 SP-080095

178 | 390022 CT1 aspects of IMS_Corp Rel-8 C1 No IMS_Corp 07/03/2008  19/09/2008  25%  24.229, 24.503 CP-080220

179 | 390023 CT4 aspects of IMS_Corp Rel-8 C4 No IMS_Corp 26/02/2008  19/09/2008  50%  29.228,29.229,23. CP-080220

780 | 350005 |MS Enhancements for support of Packet Cable acc  Rel-8 51.63,C4 No  PktCbl 06/12/2006  30/05/2008  100% SP-070105

181 | 350008 IMS Enhancements for Cable Client Types and Deploy Rel-8  $2,C1  No  PktCbl-Deploy 05/02/2007  30/05/2008  100% SP-070105

182 350009 Architecture aspects of PktCbl-Deploy Rel-8 S2 No  PktCbl-Deploy 05/02/2007 06/12/2007  100% SP-070105

183 350010 CT1 aspects of PktCbl-Deploy Rel-8 C1  No  PktCbl-Deploy 26/03/2007 30/05/2008  100% CP-070122

184 | 350011 IMS Inter-working aspects in Support of Cable Regula  Rel-8 52,C1,C3 No  PktCbl-Intw 05/02/2007  15/03/2008 100%  23.228 SP-070107

185 350012 Architecture PktCbl-Interwork Rel-8 S2 No  PktCbl-Intw 05/02/2007 14/09/2007 100%  23.228 SP-070107

186 350013 CT1,CT3 PktCbl-Interwork Rel-8 C1,C3 No  PktCbl-Intw 26/03/2007 15/03/2008 100%  24.229 CP-070575

187 | 340008 IMS Enhancements for Security Requirements in Sup| Rel-8 1,C3,C4 No  PktCbl-Sec 06/12/2006  30/05/2008  100% SP-060933

188 350033 83 Aspects of PktCbl-Sec Rel-8 S3  No  PktCbl-Sec 06/12/2006 12/03/2008 100%  33.203, 33.210, 33.  SP-060933

189 350006 CT1 Aspects of PktCbl-Sec Rel-8 C1 No  PktCbl-Sec 26/03/2007 30/05/2008 100%  24.229, 24.109 CP-070124

190 380029 CT3 Aspects of PktCbl-Sec Rel-8 C3 No  PktCbl-Intw 26/03/2007 30/11/2007  100%  24.229, 24.109 CP-070124

191 350007 CT4 Aspects of PktCbl-Sec Rel-8 C4 No  PktCbl-Sec 26/03/2007 14/03/2008 100%  29.228,29.229,23.( CP-070124

192 | 713024 Multimedia interworking between IMS and CS netw: Rel-8 52C3,C4 No MIW-IMS 23/09/2005  19/12/2008  87%  29.163,29.332 CP-070729 [N |

193 7013 Note: Stages 1 and 2 defined in earlier Release Rel-8 S2 No MIW-IMS 23/09/2005  30/11/2005  100% :

194 7014 Stage 3 of MW-IMS Rel-7 C3 No MWIMS-St3 23/09/2005  30/11/2007 100%  29.163 CP-070096

195 | 380021 Stage 3 for MW-IMS, MONA extension Rel-8 C3 No MIW-IMS 05/11/2007  12/09/2008  75%  29.163 CP-070729

196 | 380022 Mn interface (MGCF — IM MGW) Rel-8 C4 No MIW-IMS 21/11/2007  19/12/2008  70%  29.332 CP-070729

197 | 360029 |MS Stage-3 IETF Protocol Alignment Rel-8 C1 No  IMSProtoc2 22/06/2007  15/12/2008 ~ 50%  23.218, 24.229 CP-070367

98 | 390035 3GPP2 Input to Common IMS Rel-8 1,C3,C4 No  CIMS_3GPP2 07/03/2008  11/12/2008  31% SP-080220 |

199 390050 Stage 1 CIMS_3GPP2 (SA1) Rel-8 S1  No CIMS_3GPP2 12/03/2008 05/06/2008 100%  22.228,22.173,22. SP-080220

200 390051 Stage 2 CIMS_3GPP2 (SA2) Rel-8 S§2 No IMS_Common 12/03/2008 05/06/2008 100%  23.002, 23.141, 23.;  SP-080220

201 390052 Security CIMS_3GPP2 (SA3) Rel-8 83 No IMS_Common 12/03/2008 11/12/2008  30% 33.141, 33.203, 33..  SP-080220

202 390013 Stage 3 CIMS_3GPP2 (CT1) Rel-8 C1 No REDOC_3GPP2 07/03/2008 11/12/2008  40% CP-080218

203 390026 Stage 3 CIMS_3GPP2 (CT3) Rel-8 C3 No REDOC_3GPP2 07/03/2008 12/09/2008 15% CP-080218

204 390027 Stage 3 CIMS_3GPP2 (CT4) Rel-8 C4 No REDOC_3GPP2 07/03/2008 11/12/2008 0% CP-080218

205 | 390056 |MS Service Continuity Rel-8 51,52,C1 No IMS-Cont 12/03/2008  11/12/2008  47% SP-080092 |

206 | 390072 Stage 1 IMS Service Continuity Rel-8 S1 No  IMS-Cont 12/03/2008  05/06/2008  100% SP-080092 :

207 | 390057 Stage 2 IMS Service Continuity Rel-8 S2 No  IMS-Cont 12/03/2008  05/06/2008 100%  23.237, 23.292 SP-080092

208 | 400011 Stage 3 IMS Service Continuity Rel-8 C1 No  IMS-Cont 30/05/2008  11/12/2008 0%  24.237,24.229 CP-080317

209 | 34046 |MS initiated and controlled PSS and MBMS User S Rel-8 S4 No IMS_PSS_MBMS_U!  12/03/2008 ~ 11/12/2008 10%  26.xyz, 26.234,26.2  SP-080201

210 | 400012 |MS Restoration Procedures Rel-8 C4C1 No IMS_RP 30/05/2008  15/12/2008 0%  23.320,29.228,29.. CP-080281 |

211 | 400026 IMS Restoration Procedures Rel-8 C4 No IMS_RP 30/05/2008  15/12/2008 0%  23.320,29.228,29.. CP-080281 :

212 | 400027 IMS Restoration Procedures Rel-8 C1 No IMS_RP 30/05/2008  15/12/2008 0%  24.229 CP-080281

213 7| 340030 |.WLAN Network Selection Principle (NSP) Rel-8  S1,C1 No IWLANNSP 14/06/2007  12/09/2008  60%  22.234, 24.234 SP-060932 |

214 | 390024 Stage 1 for I-\WLAN NSP Rel-8 S1 No IWLANNSP 14/06/2007  14/06/2007 100%  22.234 SP-060932

215 | 390025 Stage 3 for I-\WLAN NSP Rel-8 C1 No IWLANNSP 07/03/2008 ~ 12/09/2008  60%  24.234 CP-080217 e

216 | 370049 Mobility between 3GPP-WLAN Interworking and 3G~ Rel-8 $2 No IWLAN_Mob 14/09/2007  12/12/2008  57%  23.234 SP-070701 |

217 | 380045 Stage 2: I-WLAN Mobility Rel-8 S2 No  IWLAN_Mob 14/09/2007  05/06/2008 100%  23.234 SP-070701

218 | 400013 CT1 aspects of I-WLAN Mobility Rel-8 C1 No IWLAN_Mob 30/05/2008  12/12/2008 0%  24.327, 24.303 CP-080320

219 7042 Enhancements for VGCS Applications (EVA) Rel-8 31,4G2 No EVA 15/03/2006  12/09/2008  98% SP-070904

220 320021 Rel-8 S1 No EVA-s1 15/03/2006 06/12/2006 100%  42.068 SP-070904

SA1 aspects of EVA
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221 | 370019 VGCS/VBS and GPRS Interactions Rel-8 ST No EVA 03/09/2007 _ 21/03/2008  100%  42.068, 42.069 SP-070653 :

222 | 320019 CT1 aspects of EVA Rel-8 C1 No EVA 02/06/2006  12/09/2008  95%  43.068, 44.068 CP-060260 |y

223 | 320020 CT4 aspects of EVA Rel-8 C4 No EVA 02/06/2006  30/11/2007 100%  29.002 CP-060260

224 52148 GERAN2 aspects of EVA Rel-8 G2 No EVA-EVGCSA 30/06/2006  22/02/2008 100%  44.018, 48.008 GP-071855

225 | 31081 Personal Network Management Rel-8 S1,C1 No PNM 11/07/2005  19/09/2008  75% SP-080327 ]

226 7012 Stage 1 for PNM Rel-8 S1 No PNM 11/07/2005  31/07/2006 100%  22.259 SP-080327 i

227 | 350050 Stage 2 for PNM Rel-8 C1 No PNM 26/03/2007  12/09/2008  96%  23.259 CP-080065

228 | 350041 Stage 3 for PNM Rel-8 C1,C4 No PNM 26/03/2007  19/09/2008  55% CP-080065

229 350001 CT1 aspects of Stage 3 PNM Rel-8 C1 No PNM 26/03/2007 19/09/2008  60% 24.259, 24.229 CP-080065

230 350002 CT4 aspects of Stage 3 PNM Rel-8 C4 No PNM 26/03/2007 12/09/2008  50% 23.008, 23.018, 29.( CP-080065

231 | 350049 Deleted - Actual Requirements of PNM Rel-8 c1 No PNM 26/03/2007  26/03/2007  100%

232 | 330005 gCall Data Transfer Rel-8 $1 No Edata 28/09/2006  12/12/2008  73%  22.101,22.105 SP-060678 ]

233 | 370081 eData Requirements Rel-8 S1 No EData 28/09/2006  12/03/2008 100%  22.101, 22.105 SP-060678 i

234 400014 Transfer of data during an emergency call Rel-8 C1 No EData 30/05/2008 12/12/2008 0% 24.008 CP-080316 i

235 | 34042 eCall data transfer Phase 2: Comparison of alternat  Rel8 S4 No eCall_Phase2 06/12/2007  04/06/2009  50%  26.xxx, 26.9xx SP-070756 i

236 | 380060 |P |nterconnection of Services Rel-8 S1 No IPinterc 06/12/2007  12/03/2008 100%  22.101,22.228 SP-070871 :

237 | 380061 Stage 1 for Ipinterc Rel-8 S1 No IPinterc 06/12/2007  12/03/2008 100%  22.101, 22.228 SP-070871

238 | 360025 Support of (G)MSC-S — (G)MSC-S Nc Interface base Re-8  C4C3 No  SIP_Nc 14/09/2007  12/12/2008  44% CP-080282 ]

239 | 360026 SIP-1 based circuit-switched core network; Stage 2 Rel-8 C4 No SIP_Nc-St2 14/09/2007  12/09/2008  85%  23.231,23.153,23. CP-080282

240 | 360027 Application of SIP-I Protocols to Circuit Switched (CS  Rel-8 C4 No SIP_Nc-St3 14/09/2007  12/09/2008  70%  29.231,29.232,29. CP-080282

241 | 360028 Interworking between the 3GPP CS domain with SIP-|  Rel-8 C3 No SIP_Nc 14/09/2007  12/09/2008  20%  29.235,23.172,23. CP-080282

242 | 400008 CS-IBCF and CS-TrGW definition in 3GPP specificatio Rel-8  C3,C4 No CS-BCF 30/05/2008  12/12/2008 3% CP-080392 ]

243 400009 CT3 aspects CS-IBCF Rel-8 C3 No CS-IBCF 30/05/2008 12/12/2008 5% 29.235 CP-080392

244 400010 CT4 aspects CS-IBCF Rel-8 C4 No CS-IBCF 30/05/2008 12/12/2008 0% 29.238, 23.231,29. CP-080392

245 | 370051 Earthquake and Tsunami Warning System Rel-8 §1,52C1 No ETWS 10/09/2007  05/12/2008  82% SP-070815

246 | 370052 Stage 1 for ETWS Rel-8 S1 No ETWS 10/09/2007  12/03/2008 100%  22.168 SP-070815

247 | 380056 SA2 aspects of ETWS Rel-8 S2 No ETWS 14/01/2008  05/06/2008 100%  23.828 SP-070815

248 | 400015 CT1 aspects of ETWS Rel-8 c1 No ETWS 30/05/2008  05/12/2008 0%  23.041 CP-080318

249 | 38005¢ Storage and easy access of In Case of Emergency | Ret8 s1 No ICE 06/12/2007 ~ 12103/2008 100%  22.030, 22.101 sP-070944 |

250 | 330006 | ocal Charging Zone Requirements Rel-8 s1 No LCZR 28/09/2006  12/03/2008 100% 22115 SP-060482

251 | 340029 Customized Alerting Tone (CAT) Rel-8 51,C1,C3 No CAT 06/12/2006  05/12/2008  44% SP-070122 ]

252 | 370028 Stage 1 for CAT Rel-8 S1 No CAT 06/12/2006  20/09/2007 100%  22.182 SP-070122

253 370029 TISPAN requirements for customized multimedia infoi  Rel-8 S1  No TISCMI 03/09/2007 10/12/2007  100%  22.182 SP-070880

254 | 390014 IMS CAT Supplementary Service Rel-8 C1 No CAT_SS 30/01/2008  15/09/2008 0%  24.182 CP-080074

255 390071 CAT solution for voice and video call in CS domain Rel-8 C3 No CAT 12/03/2008 05/12/2008 0% %

256 | 340031 Service-Level Interworking for Messaging Services Rel-8  S152 No MESSIW 26/03/2007  12/12/2008  47% SP-070816 ]

257 | 350047 Stage 1 for MESSIW Rel-8 S$1 No MESSIW 26/03/2007  26/03/2007 100%  22.105, 22.340 SP-070816

258 | 350048 Stage 2 for MESSIW Rel-8 S2 No MESSIW 26/04/2007  07/03/2008 100%  23.811, 23.204 SP-070816

259 | 400016 Stage 3 for MESSIW Rel-8 C3 No MESSIW 30/05/2008  12/12/2008 8%  29.331 CP-080391

260 | 400017 Stage 3 for MESSIW Rel-8 C1 No MESSIW 30/05/2008  12/12/2008 0%  29.331, 24.341 CP-080391 Z

261 | 340044 Multimedia Priority Service Rel-8 51,63,C4 No PRIOR 08/06/2006  05/12/2008  42% SP-060780 ]

262 | 320023 Service Requirements for PRIOR Rel-8 S1 No PRIOR-EMR 08/06/2006  06/12/2007 100%  22.153 SP-060780

263 | 340012 Stage 3 for PRIOR Rel-8 C1 No PRIOR-MM 01/12/2006  14/09/2008  42%  24.229 CP-070576

264 | 370020 Stage 3 for PRIOR Rel-8 C3 No PRIOR-MM 21/09/2007  05/12/2008 0%  29.212,29.213,29. CP-070576 %
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265 | 370021 Stage 3 for PRIOR Rel-8 C4 No PRIOR-MM 21/09/2007  12/09/2008 5%  23.008, 29.228, 29.. CP-070576 E

266 360010 OSA Rel-8 Rel-8 $1,C5 No OSA8 23/08/2007 30/05/2008 100%  22.127,23.198,29. SP-070692

267 | 360004 OSA Stage 1 - Service Requirements Rel-8 S1 No OSA8 23/08/2007  12/03/2008 100%  22.127

268 | 370034 OSA Stage 1 - NGN Service Requirement Rel-8 S1 No OSA8IMS 03/09/2007  14/03/2008 100%  22.127 SP-070692

269 | 360005 OSA Stage 2/3 enhancements Rel-8 C5 No OSA8 25/10/2007  30/05/2008 100%  23.198,29.198,29. CP-080429

270 370012 Delete - Ensure Parlay-X composable with identity management fr ~ Rel-8 C5 No OSA8 25/10/2007 30/05/2008  100%  existing 29.199-xy CP-080429

271 370013 Parlay-X Content Management web service (store/manage meta-c Rel-8 C5 No OSA8 25/10/2007 30/05/2008 100%  29.199-21 CP-080429

272 370014 Parlay-X Policy web service Rel-8 C5 No OSA8 25/10/2007 30/05/2008 100%  29.199-22 CP-080429

273 370015 Parlay-X Terminal status web service Rel-8 C5 No OSA8 25/10/2007 30/05/2008 100%  29.199-08 CP-080429

274 370016 Delete - Identify communication format used by a particular applicc ~ Rel-8 C5 No OSA8 25/10/2007 30/05/2008  100%  existing 29.199-xy CP-080429

275 380047 Delete - Security on User Profile Management - reuse GUP APl (2 Rel-8 C5 No OSA8 05/12/2007 30/05/2008 100%  PXWS Framework CP-080429

276 380048 Delete - Privacy on Subscriber Identity (Liberty Alliance, OASIS) (:  Rel-8 C5 No OSA8 05/12/2007 30/05/2008 100%  PXWS Framework CP-080429

277 380049 Delete - Topology Hiding (22.127 CR 0086 S1-071838) Rel-8 C5 No OSA8 05/12/2007 30/05/2008  100%  PXWS Framework CP-080429

278 380050 Delete - Subscriber event notification (22.127 CR 0087 S1-07183¢€  Rel-8 C5 No OSA8 05/12/2007 30/05/2008  100%  PXWS Framework CP-080429

279 380051 Delete - Event notification (22.127 CR 0088 S1-071762) Rel-8 C5 No OSA8 05/12/2007 30/05/2008 100%  PXWS Framework CP-080429

280 380052 Delete - Access policy (22.127 CR 0089 S1-071763) Rel-8 C5 No OSA8 05/12/2007 30/05/2008 100%  PXWS Framework CP-080429

281 380053 Delete - APl usage accounting (22.127 CR 0090 S1-071792) Rel-8 C5 No OSA8 05/12/2007 30/05/2008 100%  PXWS Framework CP-080429

282 380054 Presence alignment with OMA and IETF (22.127 CR 0092 S1-071 Rel-8 C5 No OSA8 05/12/2007 30/05/2008 100%  29.199-14/13 CP-080429

283 380055 Delete - Service identification (22.127 CR 0095 S1-071837) Rel-8 C5 No OSA8 05/12/2007 30/05/2008  100%  existing 29.199-xy CP-080429

284 390067 Framework Enterprise Operator (Service Subscription function) Rel-8 C5 No OSA8 10/01/2008 30/05/2008 100%  29.198-03 CP-080429

285 390068 Mobility Emergency Location Rel-8 C5 No OSA8 10/01/2008 30/05/2008 100%  29.198-06 CP-080429

286 390069 Connectivity Manager SCF Rel-8 C5 No OSA8 10/01/2008 30/05/2008 100%  29.198-10 CP-080429

287 390070 PAM Presence Agent Rel-8 C5 No OSA8 10/01/2008 30/05/2008 100%  29.198-14 CP-080429

288 | 360032 Paging Permission with Access Control (PPACR) Rel-8 S1,C1 No PPACR 12/06/2007  12/09/2008  92% $P-070501 —_I

289 | 370084 Stage 1 for PPACR Rel-8 S1 No PPACR-S1 12/06/2007  14/09/2007 100%  22.011 SP-070501

290 | 380017 Stage 3 for PPACR (CT1) Rel-8 C1 No PPACR-CT1 14/11/2007  12/09/2008  90%  24.008, 23.122 CP-070783 —

297 | 370026 Value Added Services for Short Message Service Rel-8 S$1 No VAS4SMS 10/09/2007  12/03/2008  100%  22.142, 22.942 SP-070572

292 | 380063 Charging for multi-phases services Rel-8 S$1 No CHRGMPH 06/12/2007  12/03/2008  100% SP-080053

293 | 380070 Stage 1 for CHRGMPH Rel-8 S1 No CHRGMPH-s1 06/12/2007  12/03/2008 100%  22.115 SP-080053

294 | 380065 Home NodeB / eNodeB Rel-8 S1 No HomeNB 06/12/2007  12/03/2008 100%  22.011,22.115 $P-070952

295 | 380066 Stage 1 for HNB_eHNB Rel-8 S1 No HomeNB-S1 06/12/2007  12/03/2008  100%  22.011,22.115 SP-070952

29% | 33025 Access Security Enhancements Rel-8 83 No ACCSEC2 02/07/2007 ~ 11/12/2008  80%  33.102, 43.020 SP-040865

297 | 350015 |awful Interception in the 3GPP Rel-8 Rel-8 S3 No Lig 12/03/2007  11/12/2008  40%  33.106,33.107,33.  SP-070238

298 | 390046 Generic Bootstrapping Architecture Push Function Rel-8 S3 No GBAPush 12/03/2008  11/09/2008  60%  33.223,33.224,29.  SP-080133

299 | 34045 Requirements and Test methods for Wideband Terr  Rel-8 S4 No RETEM_WB_T 12/03/2008  11/12/2008 5%  26.131,26.132 SP-080004

300 | 34043 Extending PSS and MBMS User Services for optimi  Rel8 S4 No PSS_MBMS_OMTV  06/12/2007 ~ 11/12/12008  15%  26.234,26.346,26.¢ SP-070757

307 | 400028 Encoding formats, transport formats and media de: Rel-8 33,C1,C4 No  MTS|_eMHI 06/12/2007  12/12/2008 7% SP-080443 |

302 34041 MTSI Video - Dynamic Rate Adaptation/Signalling of i Rel-8 S4 No MTSIV_DRASIS 06/12/2007  18/09/2008  20%  26.114 SP-080246

303 | 400018 Enhancement of interworking between MTSI and Circi  Rel-8 C3 No MTSI_eMHI 30/05/2008  12/12/2008 0%  29.163 CP-080422

304 400019 Enhancement of interworking between MTSI and Circi  Rel-8 C1 No MTSI_eMHI 30/05/2008 12/12/2008 0% 24.229 CP-080422

305 400020 Enhancement of interworking between MTSI and Circi  Rel-8 C4 No MTSI_eMHI 30/05/2008 12/12/2008 0% 29.332 CP-080422

306 340063 OAM&P 8 Rel-8 §5,C1 No OAMS8 07/06/2007 12/03/2009 61% >t applicable

307 | 340064 Network Infrastructure Management 8 Rel-8 S5 No OAMS-NIM 07/06/2007  12/03/2009  62%

308 35051 Telecom Management Methodology Rel-8 S5 No OAM8 07/06/2007 11/12/2008  70% 32.155, 32.153

i SR
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309 35053 Advanced Alarming on Itf-N Rel-8 S No OAMS8 07/06/2007 12/06/2008 100%  32.121,32.122,32. SP-070492
310 35056 CN CS Bearer Transport Network (BTN) relative NRM Rel-8 S5 No OAM8 07/06/2007 12/06/2008 100%  32.632/3/5 SP-070300
311 370002 End point modelling for reference point Rel-8 S5 No OAM8 17/09/2007 11/12/2008  60% 32.152, 32.62/3/4x, SP-070618
312 390016 Alignment with eTOM and M.3060 architectural concepts Rel-8 S5 No OAM8 22/02/2008 11/12/2008  10% 32.101/2, 32.xyz SP-080068
313 400030 SOAP Solution Sets Rel-8 S5 No OAMS8 05/06/2008 12/03/2009 0% 32.111-7,32.617,3.  SP-080276
314 | 340065 Performance Management 8 Rel-8 S5 No OAMS8-PM 07/06/2007  11/12/2008  81%
315 35061 Deleted IP bearer network Performance measurement definitions Rel-8 S5 No  OAM7-PM 07/06/2007 11/12/2008  100%  32.321/2/3/5 SP-050319
316 390012 IP bearer network Performance measurement definitions Rel-8 S5 No OAM8 07/06/2007 12/06/2008 100%  32.321/2/3/5 SP-050319
317 360001 HSUPA performance measurements Rel-8 S5 No OAM8 07/06/2007 11/12/2008  70% 32.405 SP-070835
318 360002 Key Performance Indicators (KPIs) for UMTS/GERAN Rel-8 S5 No OAM8 07/06/2007 11/12/2008  60% 32.xyz SP-070299
319 | 340066 Trace Management 8 Rel-8 21,C3,C4 No OAMS8-Trace 07/03/2008  19/12/2008  10%
320 11067 Service Level Tracing in IMS Rel-8 C1 No OAMS8-Trace 07/03/2008 19/12/2008 10% 24.323, 24.229 CP-080315
321 400021 Service Level Tracing in IMS Rel-8 C3 No OAMS8-Trace 07/03/2008 19/12/2008 10% 29.163 CP-080315
322 400022 Service Level Tracing in IMS Rel-8 C4 No OAMS8-Trace 07/03/2008 19/12/2008 10% 29.228,29.229,29.. CP-080315
323 | 350016 Charging Management small Enhancements Rel-8 S5 No CHs 16/03/2006  11/12/2008 71%  32.2xy-series >t applicable
324 | 350038 Online charging correlation Rel-8 S5 No CH8 16/03/2006  14/12/2007 100%  32.240, 32.296 SP-070077
325 | 360003 SMS online charging Rel-8 S5 No CH8 07/06/2007  14/12/2007 100%  32.274, 32.240/299/  SP-070293
326 | 380046 WLAN Offline Charging Rel-8 S5 No CH8 07/01/2008  11/12/2008 0%  32.252/298/299 SP-070750
327 | 380024 Conferencing enhancements for Mp interface Rel-8 C4 No eMp 30/11/2007  05/12/2008  36%  23.333,29.333 CP-070868
328 | 380025 Stage 2 for eMp Rel-8 C4 No eMp 30/11/2007  12/09/2008  70%  23.333 CP-070868
329 | 380026 Stage 3 for eMp Rel-8 C4 No eMp 30/11/2007  05/12/2008 10%  29.333 CP-070868
330 | 320014 Contact Manager for 3GPP UICC applications Rel-8 C6 No eUPHBOOK 22/06/2006  05/09/2008  93%  21.111,31.220,31.. CP-080382
331 | 320015 Requirements for Contact Manager Rel-8 C6 No eUPHBOOK-St1 22/06/2006 ~ 21/12/2007 100%  21.111 CP-080382
332 | 350046 External interface for eUPHBOOK Rel-8 C6 No eUPHBOOK-Ext_Spe  07/05/2007  07/03/2008 100%  31.220 CP-080382
333 | 370004 Internal interface for eUPHBOOK Rel-8 C6 No eUPHBOOK-Int_Spe  07/05/2007  05/09/2008 80%  31.221 CP-080382
334 | 320016 Deleted - Implementation of eUPHBOOK Rel-8 C6 No eUPHBOOK-St23 21/06/2007  21/06/2007  100%  31.102 CP-060355
335 | 400023 Contact Manager Conformance Test specifications ~ Rel8 C6 No  eUPHBOOK-Test 27/12/2006  12/03/2009 0%  31.320, 31.321 CP-080430
336 | 380086 Definition of 3GPP UICC services over the new higt  Rel-8 C6 No UICCHS 10/12/2007  12/09/2008  10% TS CP-070837
337 20068 3G Long Term Evolution - Evolved Packet System [ Rel-8  RP,S5 No LTE 25/09/2006  12/03/2009  56% Work_Items
338 | 330018 LTE - Physical Layer Rel-8 R1  No LTE-Phys 25/09/2006  07/03/2008 100%  36.201, 36.211, 36.. _Work_Items
339 | 330019 LTE - Radio Interface Layer 2 and 3 Protocol Aspect Rel-8 R2 No LTE-L23 25/09/2006  12/09/2008  95%  36.300, 36.304, 36.. _Work_Items
340 | 330020 LTE — eUTRAN Interfaces Rel-8 R3 No LTE-interfaces 25/09/2006  12/09/2008  95%  36.4xy, 36.902 (SOl _Work Items
341 330021 LTE - RF Radio Transmission/Reception, System Perl  Rel-8 R4 No LTE-RF 25/09/2006 12/09/2008  80%  36.101, 36.104, 36." _Work_ltems
342 | 370046 LTE FDD repeaters Rel-8 R4 No LTE-Repeaters 14/09/2007  11/12/2008  25%  36.x, 25.113 Work_ltems
343 | 390001 E-UTRAN Data Definitions Rel-8 S5 No E-UTRAN-OAM 17/09/2007  12/03/2009  26%
344 370001 Subscriber and Equipment Trace for eUTRAN and EPC Rel-8 S5 No E-UTRAN-OAM 17/09/2007 11/12/2008  50% 32.42x, 32.44x SP-070617
345 380036 E-UTRAN Network Resource Model (NRM) Integration Reference Rel-8 S5 No E-UTRAN-OAM 07/01/2008 12/03/2009  20% 32.761/2/3/5 SP-070738
346 390002 Performance measurements for E-UTRAN Rel-8 S5 No E-UTRAN-OAM 22/02/2008 11/12/2008 10% 32.425 SP-080062
347 390003 Key Performance Indicators (KPlIs) for E-UTRAN Rel-8 S5 No E-UTRAN-OAM 22/02/2008 12/03/2009 15% 32.450, 32.451 SP-080063
348 | 390004 Self-Organizing Networks (SON) Rel-8 S5 No LTE_SON-OAM 22/02/2008  11/12/2008 13%  32.500 SP-080275
349 390005 Self-Establishment of eNBs Rel-8 S5 No LTE_SON-OAM 22/02/2008 11/12/2008  20% 32.501, 32.502, 32."  SP-080065
350 390006 SON Automatic Neighbour Relations (ANR) List Management Rel-8 S5 No LTE_SON-OAM 22/02/2008 11/12/2008 10% 32.511, 32.76x SP-080066
351 390007 SON Self-Optimization & Self-Healing handling Rel-8 S5 No LTE_SON-OAM 22/02/2008 11/12/2008 10% 32.521 SP-080067
352 | 350040 |mprovements of the Radio Interface Rel-8 RP  No Rinimp8 05/03/2007  17/03/2009  68% Work_Items |
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353 | 350034 UMTS 1500 MHz Rel-8 R4 No RInimp8-UMTS1500  05/03/2007 _ 14/09/2007 100% _ 25.101, 25.104, 25. _Work Items

354 | 350035 UMTS 700 MHz Rel-8 R4 No RInimp8-UMTS700 05/03/2007  30/05/2008 100%  25.101, 25.104, 25. _Work_Items

355 | 350036 UMTS 2300 MHz Rel-8 R4 No RInimp8-UMTS2300  05/03/2007  12/09/2008 20%  25.101, 25.104, 25. _Work_Items

356 | 380074 UMTS 2300 MHz TDD Rel-8 R4 No RInmp8-UMTS2300°  17/12/2007  12/09/2008 90%  25.102, 25.105, 25." _Work_ltems

357 | 380073 UMTS/LTE 3500 MHz Rel-8 R4 No RInmp8-UMTSLTE3  17/12/2007  17/03/2009 15%  25.101,25.104,25." _Work_ltems

358 350037 Further Improved Minimum Performance Requiremen  Rel-8 R4 No RInlmp8-2BIC 05/03/2007 07/03/2008  100% Work_Iltems

359 | 370032 CS Voice Service over HSPA Rel-8 R2 No RInimp8-CsHspa 19/07/2007  07/03/2008 100%  25.323, 25.331, 25.. _Work Items

360 | 370033 Performance requirements for 15 code reception with ~ Rel-8 R4 No Rinimp8-Hsdpal5coc  11/06/2007  07/03/2008 100%  25.101 Work_ltems

361 | 360008 MBSFN Downlink Optimized Broadcast 3.84 Mcps 1 Rel8 R1 No MBSFN-DOB 04/06/2007  12/09/2008 0%  25.346,25.201, 25. _Work_ltems

362 | 370035 RAN improvements Rel-8 RP No RANimp 04/06/2007  11/06/2009  44% Work_Items

363 | 360013 Combination of 64QAM and MIMO for HSDPA (FDD) Rel-8 R1 No RANimp-64QamMimc  04/06/2007  12/09/2008 80%  25.308,25.211,25. _Work ltems |-y

364 | 370036 Improved L2 for uplink Rel-8 R2 No RANimp-UplinkL2dat ~ 14/09/2007  30/05/2008 100%  25.319, 25.301, 25.. _Work_ltems

365 | 370037 Enhanced Uplink for CELL_FACH State in FDD Rel-8 R2 No  RANimp-UplinkEnhSi ~ 14/09/2007  12/09/2008  72%  25.309, 25.211, 25.. _Work_ltems |y

366 | 370038 Enhanced UE DRX for FDD Rel-8 R2 No RANimp-DRX 14/09/2007  12/09/2008  70%  25.306, 25.308, 25.. _Work_ltems |r———y

367 | 370039 Enhancements for SRNS Relocation Procedure Rel-8 R3 No RANimp-SmsReloc 14/09/2007  12/09/2008  75%  25.306, 25308, 25.. _Work_ltems |y

368 | 370040 Enhancements for FDD HSPA Evolution Rel-8 R3 No RANimp-HSPAEvo 14/09/2007  12/09/2008  40%  25.423,25.427,25. _Work_ltems |y

369 | 380075 64QAM for 1.28 Mcps TDD HSDPA Rel-8 R1 No RANimp-64Qam1.28  04/12/2007  12/09/2008 85%  25.201,25.221, 25.: _Work_Items oy

370 | 380076 Enhanced CELL_FACH state in 1.28 Mcps TDD Rel-8 R2 No RANimp-EnhStatel.z  04/12/2007  12/09/2008 50%  25.308,25.304, 25.. _Work ltems by

371 | 380077 1.28 Mcps TDD TDD Repeater Specification Rel-8 R4 No RANimp-Repeatersi.  04/12/2007  12/12/2008 10%  25.113 Work_ltems [

372 390028 Continuous Connectivity for packet data users for 1.2 Rel-8 R1  No  RANimp-LCRCPC 07/03/2008 12/12/2008  10%  25.929 Work_ltems e

373 | 390029 HSPA VolP to WCDMA/GSM CS continuity Rel-8 R2 No RANimp-HSPAVoIP  07/03/2008  12/12/2008  50% Work_Items .,

374 | 390030 HS-DSCH Serving Cell Change Enhancements Rel-8 R2 No RANimp-HSDSCH 07/03/2008  12/12/2008  30% T

375 | 400050  MIMO for 1.28 Mcps TDD Rel-8 R1 No RANimpMIMOLCR  30/0512008  12/03/2009 0% Work_Items

376 | 400051 Support for Additional Navigation Satellite Systems (4  Rel-8 R2 No RANimp-ANSS 30/05/2008  12/03/2009 0% Work_ltems

377 | 400052 Dual-Cell HSDPA operation on adjacent carriers Rel-8 R1 No RANimp-DCHSDPA  30/05/2008  11/06/2009 0% Work_ltems

378 | 390033 UTRA HNB Rel-8 RP No HNB 07/03/2008  12/12/2008 7% RP-080483 1

379 | 400053 Support of UTRA HNB Rel-8 R2 No  HNB-supp 30/05/2008  12/09/2008 5% RP-080483

380 | 390034 FDD Home NodeB RF requirements Rel-8 R4 No HNB-RF 07/03/2008  12/09/2008  15% RP-080234

381 | 400054 UTRAN Architecture for 3G HNB Rel-8 R3 No HNB-arch 30/05/2008  12/12/2008 0% RP-080487

382 | 25029 LTE — Terminal Conformance Test Specifications Rel-8 R5 No LTE-UEConTest 01/06/2007  12/12/2008  16% Work_Items ]

383 25041 3G Long Term Evolution — Terminal Protocol Conform  Rel-8 R5 No LTE-UEConTest SIC  01/06/2007  12/12/2008 11%  36.508, 36.523-1/2/: _Work Items

384 25042 3G Long Term Evolution — Terminal Radio Transmissi  Rel-8 R5 No LTE-UEConTest RF  01/06/2007  12/12/2008 20%  36.508, 36.521-1/2 _Work Items

385 | 25025 |mprovements of the Radio Interface - UE Conform: RS No Rinimp-UEConTest  11/11/2005 0511212008  75% Work_ltems ]

386 25007 UE conformance testing for UMTS 2600 MHz Rel-7 R5 No RInmp-UMTS2600_°  11/11/2005  02/06/2006 100%  34.108, 34.121 Work_Items

387 25008 UE Conformance Test for UMTS in 900 MHz band (bar  Rel-7 R5 No RInmp-UMTS900_T¢  11/11/2005  02/06/2006 100%  34.108, 34.121 Work_Items

388 25013 Conformance Test Aspects — Improved Performance ¢ Rel-7 R5 No Rinimp-HSPerf-Type  10/03/2006  01/12/2006 100%  34.121, 34.108 Work_Items

389 25020 UE antenna Over The Air (OTA) conformance testing  Rel-7 R5 Yes Rinimp-UEAnt Test  20/09/2006  11/09/2008 70%  34.114 Work_ltems |7

390 25015 UE conformance testing for FDD Inter-Band Operatior ~ Rel-7 R5 No Rinimp-interBand_Te  02/06/2006  01/12/2006 100%  34.108, 34.123-1, 3. _Work Items

391 25028 Conformance Test Aspects — Extended UMTS 1.7/2.1 (  Rel-7 R5 No Rinimp-UEConTest |  01/12/2006  01/06/2007 100%  34.108, 34.121-1, 3. _Work Items

392 25039 Conformance Test Aspects — Minimum UE performan:  Rel-7 R5 No RiInlmp-UEConTest_| 01/06/2007 07/12/2007  100% Work_ltems

393 25040 Conformance Test Aspects — Minimum UE performan:  Rel-7 R5 Yes Rinlmp-UEConTest | 01/06/2007 07/03/2008  100% Work_ltems

394 25050 Conformance Test Aspects — CS Voice Service over H  Rel-8 R5 No  RInlmp8-CsHspa_UE 01/06/2007 12/09/2008  30%  34.108, 34.123-1, 3. _Work Items

395 | 400055 Conformance Test Aspects — Performance requiremel  Rel-8 R5 No Rinimp8-UEConTest  30/05/2008  05/12/2008 0% Work_Items

396 R5 No RANimp-UEConTes 20/09/2006 12/06/2009  61% Work

25026 RAN improvements - UE Conformance Testing

ltems |
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397 25021 Conformance Test Aspects - 3.84 Mcps and 7.68 Mcps _ Rel-7 R5 Yes RANimp-UEConTest  20/09/2006 _ 12/09/2008  55%  34.108, 34.122, 34. _Work Items
398 25031 Conformance Test Aspects — 64QAM for HSDPA (FDD  Rel-7 R5 Yes RANimp-UEConTest  09/03/2007  03/03/2008 100%  34.108, 34.121-1, 3. _Work Items
399 25032 Conformance Test Aspects — 16QAM for HSUPA (FDD  Rel-7 R5 Yes RANimp-UEConTest ~ 09/03/2007  30/05/2008 100%  34.108, 34.121-1, 3. _Work Items
400 25033 Conformance Test Aspects — Improved L2 support for  Rel-7 R5 Yes RANimp-UEConTest 09/03/2007 03/03/2008 100%  34.108, 34.123-1, 3. _Work ltems
401 25034 Conformance Test Aspects — Continuous connectivity Rel-7 R5 Yes RANimp-UEConTest 09/03/2007 30/05/2008 100%  34.108, 34.121-1, 3. _Work ltems
202 25035 Conformance Test Aspects — Enhanced CELL_FACH: Rel-7 R5 No RANimp-UEConTest  09/03/2007  12/09/2008 20%  34.108, 34.123-1,3. _Work ltems
403 400056 Conformance Test Aspects — Improved L2 for uplink Rel-8 R5 No  RANimp-UEConTest 30/05/2008 05/12/2008 0% Work_ltems
204 | 400057 Conformance Test Aspects — 64QAM for 1.28Mcps TD ~ Rel-8 R5 No RANimp-UEConTest  30/05/2008  12/06/2009 0% Work_Items
405 | 350146 1.28Mcps TDD Enhanced Uplink - UE Conformance  Re-7 RS Yes LCRTDD-EDCH-UEC  19/09/2007  11/09/2008 0%  34.108,34.122,34. _Work ltems
406 | 350147 Multimedia Telephony Service for IMS (MTSI) - UE ¢ Re-7 RS Yes MTSI-UEConfTest 19/09/2007  11/09/2008 0%  34.108,34.122,34. _Work_ltems
407 | 25048 Network Selection Enhancements (NSP) - UE Confc  Re-7 R5 Yes NSP-CR_UEConTesi ~ 01/06/2007  05/12/2008 30%  34.108,34.123-1,3 _Work ltems
408 | 400025 Test - (Small) Technical Enhancements and Improv ~ Rel-8 R5 No | TEI8 Test 30/05/2008  11/12/2008 0% 10t applicable
409 | 400058 MBMS - UE Conformance Testing RS Yes MBMSE_UEConTes  01/06/2007  11/09/2009 9% Work_ltems
210 25049 MBMS TDD Physical layer Enhancements - MBSFN fc  Rel-7 R5 Yes MBMSE-RANPhysTC ~ 01/06/2007  06/03/2009 20%  34.108, 34.122, 34 _Work ltems
211 | 400059 UE conformance test aspects — MBMS LCR TDD Phys  Rel-8 R5 No MBMSE-RANPhysLC  30/05/2008  11/09/2009 0% Work_Items
2412 | 400060 Conformance Test Aspects — MBSFN for FDD Rel-8 R5 No MBMSE-UEConTest  30/05/2008  06/03/2009 0% Work_Items
43 | 50118 MS Antenna Performance Evaluation Method and R Re-7 GP No APEMR 28/01/2005  16/11/2007 100%  25.914,25.144,45.( GP-050284
414 | 50583 GERAN support for GERAN - 3G Long Term Evoluti Rel-8 GP No GELTE 08/09/2006  21/11/2008  45%  24.008, 43.055,43. GP-061757
415 | 50587 GAN Enhancements Rel-8 GP No GANENH 31/08/2007  21/11/2008  32%  43.318,44.318,51.( GP-071484
416 50588 Update to GAN specifications Rel-8 GP No GANENH-SPEC 31/08/2007  22/02/2008 100%  43.318, 44.318 GP-071560
17 53089 Update TS 51.010 Mobile Station (MS) Conformance S  Rel-8 GP No GANENH-MStest 31/08/2007  21/11/2008 5%  51.010 GP-071563
418 | 50591 AolP (A-interface over IP) Rel-8 3P,C4S4 No AolP 03/01/2000  11/12/2008  43%  48.001,48.002,48.. GP-080901
219 | 400041 GERAN aspects of AolP Rel-8 GP No AolP 03/01/2000  05/12/2008  50%  48.001, 48.002, 48.( GP-080901
220 | 400042 Media Requirements for CS over IP based User Plane  Rel-8 S4 No  AolP-CSolP 05/12/2007  11/12/2008 0%  26.102,26.202, 26. SP-080444
221 | 400024 Core Network Impacts for A-Interface User Plane over  Rel-8 C4 No AolP-CN 30/05/2008  05/12/2008 0%  23.205,23.153,23. CP-080278
422 | 51147 New multicarrier BTS class Rel-8 Gl No MCBTS 31/08/2007  29/08/2008  82%  45.005, 45.050, 51 GP-071542
423 | 38001 Support for Additional Navigation Satellite Systems ~Rel-8 G2 No ANSS 16/05/2008  21/11/2008 0%  43.059,44.031,49. GP-080776
424 | 38002 A-GNSS Performances and Testing Procedures Rel-8 GP No AGNSSPTP 16/052008  04/09/2009 0%  45.005,51.010-1  GP-080790
425 38003 A-GNSS Minimum Performances Rel-8 G1  No AGNSSPTP-Perfreq  16/05/2008  15/05/2009 0%  45.005 GP-080791
426 38004 A-GNSS Testing Procedures Rel-8 G3new No AGNSSPTP-MStest 16/05/2008  04/09/2009 0%  51.010-1 GP-080792
427 | 51149 Conformance testing for the Latency Reductions fe Rel-8 |,G3new No CTLATRED 22/02/2008  21/11/2008  42%  51.010, 51.021 GP-080367
428 53090 MS conformance testing for the Latency Reductions f Rel-8 G3new No  CTLATRED-MStest 22/02/2008  21/11/2008  15%  51.010 GP-080368
429 51150 BTS conformance testing for the Latency Reductions Rel-8 G1 No  CTLATRED-BTStest 22/02/2008 29/08/2008  80%  51.021 GP-080369
430 | 53091 MS Conformance Tests of changes introduced by V  Re-8  G3new No  PSHCT-MStest 2210212008 21/11/2008  45%  51.010 GP-080411
431 | 5309 Mobile Station conformance testing of Support of C Re-8 G3new No SCSAGBCT-MStest  22102/2008  15/052009 0%  51.010 GP-080330
432 | 320001 (Small) Technical Enhancements and Improvement ~ Re-8 Al No TEI8 01/01/2007  11/12/2008  70% 10t applicable
433 | 340032 Deleted - was Rel7 - LCS for 3GPP Interworking WLAD ~ Rel-8 S2 No LCS4_IWLAN 28/09/2007  28/09/2007  100%  23.234, 23.271,23.  SP-060818
434 | 330010 Deleted - never approved- FBI Phase 2 Rel-8 S2 No FBI2 28/09/2007  28/09/2007  100%

435 | 330007 Deleted -Enhancements to BS30 Bearer service for Vic Rel-8 ST No BS30 15/03/2007  15/03/2007  100%  22.002, 22.004, 22.  SP-060484
436 | 370055 Deleted - IMS Enhancements Rel-8 Rel-8 ST No IMS8 03/09/2007  14/12/2007  100%

437 | 50586 Deleted - U-TDOA Enhancement Rel-7 GP No GUTEN 18/05/2007  16/11/2007  100%  43.059, 45.008, 48. GP-070865
438 0 Feasibility Studies PRP,SP No 20/03/2008  20/03/2008 0%

439 7027 Study on Facilitating Machine to Machine Commun  Rel8 S1 No M2M 04/11/2005 ~ 08/03/2007 100%  22.868 SP-050527
430 | 31089 Study on Network Composition Rel-8 S1 No | NetComp 07/12/2005 ~ 12/12/2007 100%  22.980 SP-060478
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441 | 320024 Study on Requirements of IMS Multimedia Conferel Re-8 ST No  SHMSconf 08/06/2006  12/09/2007 100%  22.948 SP-060479

442 | 340034 Study on Value Added Services for Short Message ~ Re-8 S1 No FSVAS4SMS 06/12/2006  07/12/2007 100%  22.942 SP-060786

443 | 380034 Study on centralized IMS services Rel-8 1,52 No FSICS 23/10/2006  12/03/2008 100%  22.892, 23.892 SP-070494

444 370087 Study on centralized IMS services requirements Rel-8 S1  No FSICS-S1 05/03/2007 12/03/2008 100%  22.892 SP-070494

445 330012 Study on centralized IMS services control Rel-8 S2 No IMS_CSC 23/10/2006 12/03/2008 100%  23.892 SP-070494

446 | 330016 Study on Paging Permission with Access Control Rel-8 S1 No PPAC 28/09/2006  20/09/2007 100%  22.908 SP-060785

447 | 340033 Study on Non 3GPP access NSP Rel-8 S1 No N3GtoNSP 06/12/2006  05/06/2008 100%  22.912 SP-080318

448 | 370086 Study on Services Alignment and Migration Rel-8 S1 No | FSServAl 06/12/2006  12/03/2008 100%  22.983 SP-070126

449 | 320025 Study on support of a Public Warning System Rel-8 S1 No PWS-SI 03/09/2007  14/03/2008 100%  22.968 SP-080054

450 | 370045 Study on enhanced voice service requirements for  Rel9  §184 No FS_EV_EPS 03/09/2007  11/06/2009 18%  22.813 SP-070698

451 370047 Use cases definition and service and system requiren  Rel-9 S1 No FS_EV_EPS-S1 03/09/2007 11/09/2008  40%  22.813 SP-070698

452 | 370048 Codec specific part of FSEV_EPS Rel-9 S4 No FS_EV_EPS-s4 03/09/2007  11/06/2009 5% SP-070698

453 | 380083 Study on advanced requirements for IP interconne¢  Re-o S1 No FS_IPXS 04/12/2007  20/03/2008 0%  22.893 SP-070878

454 | 340035 Study on Service continuity between mobile and W~ Rel0 S1 No  FS_SMLSWLAN 06/12/2006  25/12/2008  90%  22.937 SP-070577

455 | 400036 Study on Service Specific Access Control in EPS Rel-0 S1 No FS_SSAC_EPS 05/06/2008  12103/2009 0%  22.8xy SP-080319

456 | 400037 Study on Unauthenticated PS Emergency Calls Rel-0 S1 No FS_UA_PS_eCall 05/06/2008  12/03/2009 0%  22.9XX SP-080320

457 | 32085 Study on 3GPP System Architecture Evolution Rel-8 2,83 No FS_SAE 03/12/2004  11/12/2008  90%  23.882 SP-070163

458 32086 Stage 2 Interim conclusion for RAN Work to start Rel-8 S2 No FS_SAE 03/12/2004 05/06/2008  90%  23.882 SP-070163

459 32087 Stage 2 study on 3GPP architectural development Rel-8 S2 No FS_SAE 09/01/2006 05/06/2008  90%  23.882 SP-070163

460 7024 Security study for Inter-access mobility between non Rel-8 S3 No FS_SAE 03/09/2007 11/12/2008  90%  33.821, 33.922 SP-070163

461 | 320028 Study on Stage 2 aspects of IMS Service Brokering Re8 S2 No ISB_ST2_SDY 19/06/2006  08/09/2008 55%  23.810 SP-060443

462 | 320031 Study on VCC support for Emergency Calls Rel-8 §2 No FSVCCEm 08/06/2006  12/12/2008 35%  23.826 SP-060290

63 7049 Study on IMS utilizing multicast bearer services Rel-8 S2| No FS-MLTICAST-IMS 22/03/2006  06/12/2007 100%  23.847 SP-060148

464 | 350017 Study of Mobility between 3GPP-WLAN Interworkin  Ret-8 S2 No | SM3GWLAN 20/03/2007  14/09/2007 100%  23.837 SP-070106

485 | 350051 Study on Multimedia Session Continuity Rel-8 S2 No | MMSC_FS 26/04/2007  05/06/2008 90%  23.893 SP-070818

466 | 350052 Study on CS Domain Services over EPS access Rel-9 S2 No FS_CSoPsS 25/04/2007  08/09/2008  70%  23.879 SP-070401 [y

467 | 370043 Study on Extended Support of IMS Emergency Call ~ Re-o S2 No FS_IMS-eCall 24/09/2007  12/12/2008  15%  23.868 SP-070547 [y

468 | 370050 Study on System enhancements for the use of IMS ~ Re-9 S2 No FS_IMS_LBO_ORM  01/10/2007  12/12/2008 20%  23.894 L —————

469 | 380068 Study on Evaluation of LCS Control Plane Solution  Re-8 S2 No FS_LCS_EPS 14/01/2008  30/05/2008 100%  none SP-070819

470 | 380078 Study on Architecture of IMS based Customized Ali  Re-9 S2| No FS_CAT-st2 04/12/2007  08/09/2008 70%  23.872 SP-070905 |y _

471 | 390055 Study on Intra Domain Connection of RAN Nodes t«  Re-9 82| No |F3_IDC 12/03/2008  12/03/2009 0%  23.8xy SP-080094

472 | 320026 Study on Protection against SMS and MMS spam Rel-8 $3 No CPSMal 08/06/2006  12/12/2008  30%  33.9xx SP-0BO446 |y

473 | 370053 Study on Remote management of USIM application  Re-o S3 No FS_UM2M 19/09/2007  19/09/2008 50% 33812 SP-070702 ey

474 | 380084 Study on UTRAN key management enhancements ~ Re-9 S3 No FS_UKM 201212007 12/09/2008 20% TR SP-070782 [y

475 | 380085 Study on Home (e)NodeB Security Rel-9 S3 No FS_HNB_Sec 201212007 12/09/2008  30% TR SP-070783 ey

476 | 360015 Study on Transferring of emergency call data —in-t  Re-8 S4 No | eCALLIBMS 07/12/2006  12/12/2007 100%  26.967 SP-060935

477 | 340067 Deleted OAMS&P Rel-8 Studies Rel-8 S5 No OAM8-Studies 10/05/2006  12/03/2009  100% 10t applicable

478 | 390053 Study of Element Operations Systems Function (EC  Re-8 S5 No  OAMS-Studies 07/06/2007  12/06/2008 100%  32.819 SP-050608

479 | 35065 Deleted Study of Element Operations Systems Functio. Re-7 S5 No  OAM7-NIM- EOSF 07/06/2007  11/12/2008  100%  32.819 SP-050608

480 | 35074 Delete Study on SA5 MTOSI XML Harmonization Rel-7 S5 No  OAM7-NIM-XML 10/05/2006  12/09/2007  100%  32.818 SP-060295

481 | 390037 Study on SA5 MTOSI XML Harmonization Rel-8 S5 No  OAMS-Studies 10/05/2006  12/09/2007 100%  32.818 SP-060295

482 | 320006 Delete Study of Common Profile Storage (CPS) Frame — Rel-8 S5 No  OAM7-CPS 03/07/2006 ~ 07/06/2007 100%  32.808 SP-060263

483 | 390038 Study of Common Profile Storage (CPS) Frameworl  Rel-8 S5 No  OAMS-Studies 03/07/2006  07/06/2007 100%  32.808 SP-060263

484 340036 Rel-8 S5 No  OAMS8-Studies 07/12/2006 11/12/2008  90% 32.816 SP-060753
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485 | 350004 Study on Charging Aspects of 3GPP System Evolul  Rel8 S5 No  FSSAEcharg 02/04/2007  06/12/2007 100%  32.820 SP-070174

486 | 360006 Study of System Maintenance over Itf-N Rel-8 S5 No  OAMS-Studies 07/06/2007 ~ 11/12/2008  60%  32.822 SP-070306

487 | 360007 Study of Self-Organizing Networks (SON) related O,  Rel-8 S5 No  OAMS-Studies 07/06/2007 ~ 11/12/2008  40%  32.821 SP-070308

488 | 390017 Study on Self-healing of Self-Organizing Networks | Re-8 S5 No  OAMS-Studies 22/02/2008  12/03/2009  10%  32.823 SP-080076

489 | 400029 Study on Service Oriented Architecture (SOA) for IF  Re-9 S5 No FS_OAM_SOA_IRP  05/06/2008  12/03/2009 0%  32.824 SP-080281

490 7048 Study on AS-MRFC media server control protocol Rel-8 C1 No MRFC 22/03/2006  13/06/2008  100%  24.880 CP-060180 5

497 | 350018 Study on Restoration Procedures Rel-8 C4 No FS_IMS_RP 26/03/2007  30/05/2008 100%  23.820 CP-070031 :

492 | 360030 Study on IMS Application Server Service Data Desc ~ Rel-8 C4 No FS_IMS_ASIO 14/09/2007  12/09/2008  70%  29.864 CP-070685

493 | 360031 Study on Customized Alerting Tone (CAT) solution  Rel-8 C4 No FS_CAT_VWVC_CS 14/09/2007 ~ 12/09/2008  60%  29.882 CP-070518

494 | 380023 Study on InterWorking Function between MAP bas¢  Rel-8 C4 No FS_MAP2Diam 30/11/2007  12/09/2008  60%  29.805 CP-070760

495 | 370041 Study on Scope of future HSPA Evolution for 1.28N  Re-8 R1 No FS_RAN-LCRTDDHS  14/09/2007 ~ 30/05/2008 100%  25.824 Work_Items

4% | 370042 Study on Synchronized E-DCH for UTRA FDD Rel-8 R1 No FS_RAN-UplinkSync ~ 14/09/2007 ~ 07/03/2008 ~100%  25.823 Work_Items i

497 | 390031 Study on LTE-Advanced Rel-9 R1 No FS_RAN_LTEA 07/03/2008  11/09/2009  80%  36.913 Study ltems ;

498 | 390032 Study on Dual-Cell HSDPA operation Rel-8 R1,R4 No FS_RAN-DCHS 07/03/2008  05/12/2008  75%  25.9xx Work_Items E

499 | 360016 Study on Improved network controlled mobility bet  Rel-8 R2 No FS_RAN-LTEmob 04/06/2007 ~ 03/12/2007 100%  36.938 Work_ltems :

500 | 350039 Study on 3G Home NodeB/eNodeB Rel-8 R4 No FS_RAN-HNBeNB 05/03/2007 ~ 30/05/2008 100%  25.820 Work_ltems

507 | 380079 Study on Evaluation of the inclusion of Path Loss E  Rel8 R4 No  FS_RAN-Pathloss 17/12/2007  12/09/2008  10%  25.9xx Work Mems o=y

502 | 380080 Study on HS-PDSCH serving cell change enhancen  Rel8 R4 No FS_RAN-HSPDSCH  17/12/2007  07/03/2008 100%  none Work_Items

503 | 50589 Study on A-interface over IP Rel-8 GP No AINTIP 31/08/2007  22/02/2008 100%  43.903 GP-071562

504 | 50590 Study on Multi-User Reusing-One-Slot Rel-8 GP  No MUROS 16/11/2007 ~ 29/08/2008  38% TR GP-072033

505 | 51148 Study on Optimized Transmit Pulse Shape for Dowi Rel-8 G1  No WIDER 16/11/2007  21/11/2008  20%  45.9xx GP-072026 g

506 | 370044 Deleted - equals 340035 -FS on Service continuity bety  Rel-8 S1  No  FSSCMobToW 03/09/2007  14/12/2007  100%  22.937 SP-070557

507 | 50120 Deleted - Study on GAN Enhancements Rel-7 GP No EGAN 17/11/2006 ~ 31/08/2007  100%  43.902 GP-062298

508 | 31067 Deleted - Study on All-IP Network Rel-8 ST No AIPN 28/06/2004  15/03/2006  100%  22.978 SP-050181

509 31059 Deleted - All-IP Network Feasibility Study Rel-8 ST No AIPFS 28/06/2004  16/03/2005 100%  22.978 SP-040303

510 31068 Deleted - draft Stage 1 Rel-8 ST No AIPN 28/06/2004  15/03/2006 100%  22.258 SP-050181

511 0 GERAN3new Rel-7 Testing Rel-7  G3new No 03/01/2000  03/01/2000 0%

512 50579 Downlink Dual Carrier Rel-7 GP No GDCDL 20/01/2006  21/11/2008  54%  24.008, 43.055,43.. GP-061331

513 51139 Downlink Dual Carrier Stage 2 Rel-7 G1 No GDCDL-Stage2 20/01/2006 30/06/2006 100%  43.055, 43.064 GP-060484

514 52142 Downlink Dual Carrier Stage 3 Rel-7 G2;G1 No GDCDL-Stage3 20/01/2006 31/08/2007 100%  24.008, 44.018, 44.( GP-060485

515 53086 Downlink Dual Carrier — MS Conformance Test Rel-7 G3new No GDCDL-MStest 20/01/2006 21/11/2008 15% 51.010 GP-060486 E

516 50584 Higher Uplink performance for GERAN Evolution Rel-7 GP No HUGE 08/09/2006  27/02/2009  64%  24.008, 43.055, 43. GP-071083 |

517 51140 Stage 2 of HUGE Rel-7 G1 No HUGE-Stage2 08/09/2006 07/09/2007 100%  43.055, 43.064 GP-061902

518 51141 Layer 1 Support of HUGE Rel-7 G1 No HUGE-Layer1 08/09/2006 22/02/2008 100%  45.001, 45.002, 45.0 GP-061903

519 52149 Layer 2/3 Support of HUGE Rel-7 G2 No HUGE-Layer23 08/09/2006 31/08/2007 100%  24.008, 44.018, 44.( GP-061904

520 51142 Performance requirements Rel-7 G1 No  HUGE-Perfreq 08/09/2006 08/08/2008  85% 45.005 GP-061905

521 53087 MS Conformance Test Rel-7 G3new No HUGE-Mstest 08/09/2006 27/02/2009 0% 51.010 GP-061906

522 51143 BTS Conformance Test Rel-7 G1 No HUGE-BTStest 08/09/2006 21/11/2008  60% 51.021 GP-061907

523 50121 REduced symbol Duration, Higher Order modulation and ~ Rel-7 GP No REDHOT 17/11/2006  27/02/2009 53%  24.008, 43.064, 43.( GP-071080

524 51144 Stage 2 for REDHOT Rel-7 G1 No REDHOT-Stage2 17/11/2006 31/08/2007 100%  43.055, 43.064 GP-062489

525 51145 Stage 3 for REDHOT Rel-7 G1  No REDHOT-Stage3 17/11/2006 16/05/2008 100%  24.008, 44.018,44.C GP-062490

526 53088 MS Conformance Tests Rel-7 G3new No REDHOT-Mstest 17/11/2006 27/02/2009 0% 51.010 GP-062491

527 51146 BTS Conformance Tests Rel-7 G1 No REDHOT-BTStest 17/11/2006 21/11/2008  60% 51.021 GP-062492
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