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T 1 2044 \VERSION 2008 August 7th 1 03/01/2000  03/01/2000 o NA :

2 2 1462 "CTRL + a" to display all the 3GPP f 1 03/01/2000 03/01/2000 0% NA

3 3 2058 1 03/01/2000 03/01/2000 0% NA

4 4 0 Gantt: dark blue=done; light blue=to be a 1 03/01/2000 03/01/2000 0% NA

5 5 0 1 03/01/2000 03/01/2000 0% NA

6 |6 0 Release 9 Features 1 Rel9 CPGF 01/01/2000  01/01/2000 0% NA

77 330017 gervices Alignment and Migrz ServAl 1 Rel9 S1  06/12/2006  25/12/2008  80%  SP-070126  China Mobile 20/03/2008  Triggered by

8 |8 350014 Registration in Densely-popul RED 1 Rel-9 S$1,S2 12/03/2007  08/09/2008  51%  SP-070133 NTT DoCoMo 03/06/2008  SA#35 Stage

9 |9 370030 Stage 1 for RED RED-St1 2 Rel9  S1 12/03/2007  15/03/2007  100%  SP-070133  NTT DoCoMo 03/06/2008  SA#35 compl

10 (10 370031 Stage 2 for RED RED-St2 2 Rel-9 S2 25/09/2007 08/09/2008 50% SP-070694 NTT DoCoMo 03/06/2008 SP#37 WID ¢

1|11 370027 End-User Identity EUI 1 Rel9 S1  03/09/2007  25/12/2008 5% SP-070651  NSN 20/03/2008  SA#38 move:

12 |12 380067 Customized Ringing Signal ~ CRS 1 Rel9 S1  06/12/2007  25/12/2008  60%  SP-070875  China Mobile 20/03/2008  SA#38 WID ¢

13 |13 380057  Pyblic Warning System PWS 1 Rel9 S1 06122007  25112/2008 0% SP-070876  Telecom ltalia 25/03/2008  Larger scop:

14 |14 380058 Stage 1 for PWS PWS-S1 2 Rel-9 1 06/12/2007  25/12/2008 0% SP-070876  Telecom ltalia 25/03/2008  SA#39 mover

15 |15 380062 Network Selection for non-3G N3GTONSP 1 Rel9 S1  06/12/2007  31/12/2008  38%  SP-070874 Telecom ltalia 03/06/2008  Triggered by

16 |16 390073 Enphancements to Multimedia €PRIOR 1 Rel-9 S1  13/03/2006  05/06/2008 0% SP-080051  Telcordia 02/06/2008  06/08 Recor

17 |17 390074 Service Requirements for PRI ePRIOR 2 Rel9  S1 13/03/2006  05/06/2008 0% SP-080051  Telcordia 05/06/2008  06/08 Recorc

18 |18 400031 Support of Personal Area Net PAN_EPNM 1 Rel-9 S1  05/06/2008  05/06/2008 ~ 100%  SP-080430 Vodafone 04/06/2008  SA#40 WID :

19 |19 400043 Stage 1 for PAN_EPNM PAN_EPNM 2 Rel-9  S1 05/06/2008  05/06/2008  100%  SP-080430  Vodafone 04/06/2008  SA#40 WID &

20 |20 400032 Multi-Media Telephony Servic eMMTel 1 Rel9 S1  05/06/2008  12/03/2009 0% SP-080324  France Telecom  04/06/2008  SA#40 WID :

21 |21 400044 Stage 1 for eMMTel eMMTel 2 Rel-9 1 05/06/2008  12/03/2009 0% SP-080324  France Telecom  04/06/2008  SA#40 WID &

22 |22 400034 Yser Data Convergence upnc 1 Rel-9 S1  05/06/2008  12/03/2009 0% SP-080448  China Mobile 05/06/2008  Triggered by

23 |23 400046 Stage 1 for UDC ubc 2 Rel9  S1 05/06/2008  12/03/2009 0% SP-080448  China Mobile 05/06/2008  Triggered by

24 |24 400035 Enphanced Home NodeB / eNo EHNB 1 Rel-9 S1  05/06/2008  11/12/2008 0% SP-080449  T-Mobile 05/06/2008  SA#40 WID ¢

25 |25 400047 Stage 1 for EHNB EHNB 2 Rel9  S1 05/06/2008  11/12/2008 0% SP-080449  T-Mobile 05/06/2008  SA#40 WID &

26 |26 380064 Support for IMS Emergency C MS_EMER_ 1 Rel9 S2  14/01/2008  08/09/2008 ~ 25%  SP-080352 Alcatel-Lucent 02/06/2008  SA#38 WID ¢

27 |27 400038 | CS Control Plane Solution fc LCS_.CPS_E 1 Rel-9 S2  05/06/2008  11/06/2009 0% SP-080445  Polaris Wireless  05/06/2008  SA#40 WID :

28 |28 400048 Stage 2 for LCS_CPS_EPS LCS_CPS_E 2 Rel-9  S2 05/06/2008  11/06/2009 0% SP-080445  Polaris Wireless ~ 05/06/2008  SA#40 WID &

29 |29 400039 VBMS support in EPS MBMS_EPS 1 Rel-9 S2  05/06/2008  11/06/2009 0% SP-080442  China Mobile 04/06/2008  SA#40 WID ¢

30 |30 400040 Stage 2 for MBMS_EPS MBMS_EPS 2 Rel9 S2 05/06/2008  11/06/2009 0% SP-080442  China Mobile 04/06/2008  SA#40 WID &

31 31 390040  Deleted - SAES Enhancements (non RAN a SAES_Ph2 1 Rel-9 S2 25/06/2007 08/12/2008 100% NSN 28/04/2008 SA#39 create SP-39

32 |32 350028 Deleted - Functions and procedures for SAES_Ph2 2 Rel-9 S2 25/06/2007 08/12/2008 100% 28/04/2008 SA#39 SAEf SP-39

33 |33 390041 Deleted - CS over EPS SAES_Ph2 2 Rel-9 S2 12/03/2008 08/12/2008 100% 28/04/2008 SA#39 SAEf SP-39

34 (34 390042 Deleted - SAE for generic support forn SAES_Ph2 2 Rel-9 S2 25/06/2007 09/06/2008 100% 28/04/2008 SA#39 SAEf SP-39

35 |35 390043 Deleted - Single Radio Aspects of SAES_Ph2 3 Rel-9 S2 25/06/2007 09/06/2008 100% 28/04/2008 SA#39 SAEf SP-39

36 |36 380081  Deleted - Support of WiMAX - LTE Mobility = WIiMAX_LTE. 1 Rel-9 R2 06/06/2008 25/12/2009 100%  RP-070511  Samsung 19/03/2008 RAN#39: No SP-39

37 |37 380082  Deleted - Support of WiMAX - UMTS Mobilit WiMAX_UM1 1 Rel-9 R2 06/06/2008 25/12/2009 100%  RP-070511  Intel 19/03/2008 RAN#39: No SP-39

38 |38 0 Release 9 Feasibility Studies 1 Rel9 CP,GF 20/03/2008  20/03/2008 0% NA

39 |39 370045  Study on enhanced voice sen FS_EV_EPS 1 Rel-9  S1,S4 03/09/2007  11/06/2009  18%  SP-070698 Orange 03/03/2008  Moved to Re

40 |40 370047 Use cases definition and serv FS_EV_EPS. 2 Rel-9  S1 03/09/2007  11/09/2008  40%  SP-070698  Orange 19/05/2008  Moved to Re-

41 |41 370048 Codec specific part of FSEV_| FS_EV_EPS. 2 Rel-9  S4 03/09/2007  11/06/2009 5% SP-070698  Orange 14/04/2008  Moved to Rel

42 |42 380083 Study on advanced requireme FS_PXS 1 Rek9 S1  04/12/2007  20/03/2008 0% SP-070878  Telefonica O2 20/12/2007  SA#38SIDa

43 |43 340035  Study on Service continuity b FS_SMLSWL 1 Rel9 S1  06112/2006  25/12/2008 ~ 90%  SP-070577 BT 20/03/2008  Moved to Rel

44 |44 400036 FS_SSAC_E 1 Rel-9 81 05/06/2008 12/03/2009 0% SP-080319  NTT DoCoMo 04/06/2008 SA#40 SID a
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45 |45 400037 Study on Unauthenticated PS FS_UAPSEC 1 9 S1  05/06/2008  12/03/2009 0% SP-080320  NSN 04/06/2008  SA#40SID a $

46 |46 350052 Study on CS Domain Services FS_CSoPS 1 Rel9 S2  2504/2007  08/09/2008 ~ 70%  SP-070401  T-Mobile 22/04/2008  Moved to Rel

a7 |47 370043 Study on Extended Support o FS_IMS-eCa 1 Rel9 S2  24/09/2007 1211212008 ~ 15%  SP-070547  Qualcomm 22/04/2008  Moved to Rel :

48 |48 370050 Study on System enhancemer FS_IMS_LBC 1 Rel9 S2  01/10/2007  12/12/2008 ~ 20%  SP-080091 Telecom Italia 28/05/2008  SA#39 Revis

49 |49 380078 Study on Architecture of IMS FS_CAT-S2 1 Rek9 S2  04/12/2007  08/09/2008 ~ 70%  SP-070905 China Mobile 20/03/2008

50 |50 390055  Study on Intra Domain Conne FS_IDC 1 Rel9 S2  12/03/2008  12/03/2009 0% SP-080094  China Mobile 24/03/2008  SA#39: SID £

51 |51 370053 Study on Remote managemer FS_UM2M 1 Rel9 S3  19/09/2007  19/09/2008 ~ 50%  SP-070702  Ericsson 04/06/2008  Triggered by

52 |52 380084  Study on UTRAN key manage FS_UKM 1 Rel9 S3  20/12/2007  12/09/2008 ~ 20%  SP-070782 Ericsson 14/05/2008

53 |53 380085  Study on Home (e)NodeB Sec FS_HNB_Sei 1 Rel9 S3 20122007  12/09/2008 ~ 30%  SP-070783 Huawei 04/06/2008

54 |54 400029 Study on Service Oriented Ar( FS_OAM_SC 1 Rel9 S5  05/06/2008  12103/2009 0% SP-080281  Ericsson 05/06/2008  SA#40SID a

55 |55 390031 Study on LTE-Advanced FS_RAN_LTI 1 Rel9 R1  07/03/2008  11/09/2009  80%  RP-080137 NTT DoCoMo 26/06/2008  SID in RP-08

56 |56 0 Release 8 Features 1 Rel-8 CPGF 03/01/2000  03/01/2000 0% NA

57 |57 320005 3GPP System Architecture Ev SAES 1 Rel-8 $1,82, 12/04/2006  12/03/2009  54%  SP-080132  T-Mobile 14/05/2008

58 |58 320022 Requirements for evolution of AIPN-SAE 2 Rel-8  S1 08/06/2006  12/12/2007  100%  SP-080132  T-Mobile 23/03/2008  SA#38 compl

59 |59 370005 High level and common (for a EPS-ComF 2 Rel-8 S2,83, 02/01/2007  19/12/2008  40%  SP-080132 NSN 24/03/2008

60 (60 350024 Stage 2 for High level functions SAES-SA-HL 3 Rel-8 S2 02/01/2007 02/06/2008 100%  SP-080132  Motorola 03/06/2008 SA#40 compl

61 61 390044 Stage 2 Security Architecture SAES 3 Rel-8 S3 12/03/2008 11/12/2008 80% SP-080132  NSN 14/05/2008 SA#39: WID

62 |62 340051 Stage 3 (CT1) for SAE impact on ¢ SAES 3 Rel-8 C1 05/02/2007 15/12/2008 45% CP-080075 NSN 23/07/2008

63 |63 340054 Stage 3 SAE impact on existing cc SAES 3 Rel-8 C3 05/02/2007 19/12/2008 0% CP-080056  Huawei 04/08/2008

64 |64 340062 Stage 3 (CT4) of SAE impacton e SAES 3 Rel-8 C4 05/02/2007 05/12/2008 10% CP-080279  Huawei 28/05/2008 CT#40 WID L

65 |65 340049 Stage 2/3 for Network selection pr. SAES 3 Rel-8 C1 05/02/2007 15/12/2008 80% CP-080075 NSN 23/07/2008

66 |66 340023 Stage 3 EPC interworking with ex SAES-St3-int 3 Rel-8 C3 05/02/2007 19/12/2008 20% CP-080056  Huawei 04/08/2008

67 |67 340022 Stage 3 PCC within SAE SAES-St3-P( 3 Rel-8 C3 05/02/2007 19/12/2008 35% CP-080057  Ericsson 04/08/2008

68 |68 340028 Stage 3 for SAE / LTE identities SAES 3 Rel-8 C4 05/02/2007 05/12/2008 10% CP-080279  Huawei 29/05/2008 CT#40 WID L

69 |69 370017 Unified guidelines for Diameter usi SAES-DIAM 3 Rel-8 C3 21/09/2007 12/09/2008 78% CP-080055 Huawei 04/08/2008 CP#37 WID ¢

70 |70 350025 SAE for LTE access SAES-LTE 2 Rel-8 S2,C1, 02/01/2007  19/12/2008  61%  SP-080132 Motorola 25/09/2007

71 71 340060 CT4 Stage 3 for protocol between SAES 3 Rel-8 C4 05/02/2007 05/12/2008 60% CP-080279  Huawei 29/05/2008 CT#40 WID L

72 |72 350042 SAES-SA-FP_LTE with GTP vari SAES-SA-FF 3 Rel-8 S2,C4 02/01/2007 05/12/2008 7% SP-080132 NSN 25/09/2007

73 |73 370006 Stage 2 for SAES-SA-FP_LTI SAES-SA-FP 4 Rel-8 S2 02/01/2007 05/06/2008 100%  SP-080132 NSN 03/06/2008 SA#40 compl

74 |74 340055 CT4 Stage 3 for GTP v2 protc SAES 4 Rel-8 C4 05/02/2007 05/12/2008 60% CP-080279  Huawei 29/05/2008 CT#40 WID L

75 |75 350043 SAES-SA-FP_LTE with PMIP var SAES-SA-FF 3 Rel-8 S§2,C4 02/01/2007 05/12/2008 7% SP-080132 NSN 25/09/2007

76 |76 370007 Stage 2 for SAES-SA-FP_LTI SAES-SA-FP 4 Rel-8 S2 02/01/2007 05/06/2008 100%  SP-080132 NSN 03/06/2008 Multiple PDN

77|77 370018 CT4 Stage 3 for PMIP protoct SAES 4 Rel-8 C4 05/02/2007 05/12/2008 60% CP-080279  Huawei 29/05/2008 CT#40 WID L

78 |78 340020 Stage 3 for UE NAS mobility proce SAES 3 Rel-8 C1 05/02/2007 15/12/2008 65% CP-080075 NSN 23/07/2008

79 |79 340050 Stage 3 for Session management, SAES 3 Rel-8 C1 05/02/2007 15/12/2008 65% CP-080075 NSN 23/07/2008

80 |80 340053 Stage 3 for security aspects of LTI SAES 3 Rel-8 C1 05/02/2007 15/12/2008 50% CP-080075 NSN 23/07/2008

81 81 340025 Stage 3 for QoS mechanisms SAES 3 Rel-8 C3 05/02/2007 19/12/2008 0% CP-080057  Ericsson 07/03/2008

82 |82 340026 Stage 3 for EPC - HSS interface SAES 3 Rel-8 C4 05/02/2007 05/12/2008 70% CP-080279  Huawei 29/05/2008 CT#40 WID L

83 |83 350026 SAE for Interoperation betwe¢ SAES-SA-FF 2 Rel-8 S2,C1, 05/02/2007  15/12/2008  42%  SP-080132 Motorola 25/09/2007

84 |84 370008 Stage 2 for Interoperation betweer EPSto2_3G 3 Rel-8 S2 05/02/2007 11/09/2008 90% SP-080132  NSN 16/06/2008 SA#40 excep

85 |85 380031 Stage 3 for Inter-system mobility b SAES 3 Rel-8 C1 05/02/2007 12/12/2008 20% CP-080075 NSN 23/07/2008

86 |86 340018 Stage 2 GPRS enhancements for SAES-GPRS 3 Rel-8 S2 04/09/2007 04/09/2007 100%  SP-080132  Vodafone 25/07/2008 25/03/08 clait

87 |87 390008 Stage 2 GPRS for EPC (23.060, e SAES 3 Rel-8 S2 14/01/2008 18/09/2008 40% SP-080132  NSN 03/06/2008 SA#40 excep

88 |88 340056 Stage 3 for EPC - GPRS SAES 3 Rel-8 C4 05/02/2007 05/12/2008 20% CP-080279  Huawei 29/05/2008 CT#40 WID L
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89 |89 380032 Stage 3 for EPC to UTRAN SAES - C4 05/02/2007 05/12/2008 o CP-080279  Huawei 29/05/2008 CT#40 WID L

90 (90 380033 Stage 3 for EPC to 3GPP2 SAES 3 Rel-8 C4 05/02/2007 05/12/2008 70% CP-080279  Huawei 29/05/2008 CT#40 WID L

91 91 370009 Stage 2 for Interoperation betweer EPStoC2k 3 Rel-8 S2 18/06/2007 05/06/2008 98% SP-080132  NSN 03/06/2008 SA#40 excep

92 |92 360023 Stage 3 for Inter-system mobility b  SAES 3 Rel-8 C1 05/02/2007 15/12/2008 55% CP-080075 NSN 23/07/2008

93 |93 340061 Stage 3 for MME - SGSN "signallir SAES 3 Rel-8 C4 05/02/2007 05/12/2008 10% CP-080279  Huawei 29/05/2008 CT#40 WID L

94 |94 350027 SAE for support for non-3GPl SAES-SA-FF 2 Rel-8 $2,S3, 02/01/2007  15/12/2008  59%  SP-080132 Motorola 25/07/2008  SA#39: retai |
95 |95 350044 Stage 2 for Host-based Mobility as SAES-SA-FP 3 Rel-8 S2 02/01/2007 05/06/2008 100%  SP-080132 NSN 03/06/2008 SA#40 compl

96 (96 350045 Stage 2 for Network-based Mobilit SAES-SA-FP 3 Rel-8 S2 02/01/2007 18/09/2008 90% SP-080132 NSN 03/06/2008 SA#40 excep

97 |97 360022 Stage 3 for Mobility management | SAES 3 Rel-8 C1 05/02/2007 15/12/2008 75% CP-080075 NSN 23/07/2008

98 |98 390009 Stage 3 for Mobility management | SAES 3 Rel-8 C1 05/02/2007 12/12/2008 65% CP-080075 NSN 23/07/2008

99 (99 380030 Stage 3 for Inter-system mobility b  SAES 3 Rel-8 C1 05/02/2007 12/12/2008 30% CP-080075 NSN 23/07/2008

100 |100 360019 Stage 2 for Optimized Dual-Radio SAES-SA-FP 3 Rel-8 S2 25/06/2007 05/06/2008 100%  SP-080132 NSN 03/06/2008 SA#40 compl

101 | 101 390045 Stage 2 Security aspects for non-& SAES 3 Rel-8 S3 12/03/2008 11/12/2008 80% SP-080132  NSN 14/05/2008 SA#39: WID

102 102 370010 Stage 3 security aspects for DSMI  SAES 3 Rel-8 C1 05/02/2007 15/12/2008 65% CP-080075 NSN 23/07/2008 post-CT#39:

103 |103 390172 Stage 3 security aspects for MIPv¢ SAES 3 Rel-8 C1 05/02/2007 15/12/2008 75% CP-080075 NSN 23/07/2008 post-CT#39:

104 | 104 360021 Stage 3 for Access to the EPC via SAES 3 Rel-8 C1 05/02/2007 15/12/2008 45% CP-080075 NSN 23/07/2008

105 | 105 370011 Stage 3 for interfaces within EPC  SAES 3 Rel-8 C4 19/09/2007 05/12/2008 60% CP-080279  Huawei 29/05/2008 CT#40 WID L

106 | 106 340057 Stage 3 for Interfaces EPC - non-i SAES 3 Rel-8 C4 05/02/2007 05/12/2008 30% CP-080279  Huawei 29/05/2008 CT#40 WID L

107 | 107 340058 Stage 3 for AAA/HSS related SAES 3 Rel-8 C4 05/02/2007 05/12/2008 30% CP-080279  Huawei 29/05/2008 CT#40 WID L

108 |108 340059 Stage 3 for EPC - AAA interface  SAES 3 Rel-8 C4 05/02/2007 05/12/2008 20% CP-080279  Huawei 29/05/2008 CT#40 WID L

109 | 109 360018 Deleted (already covered) SAES-¢ SAES-SA-FF 3 Rel-8 S2 25/06/2007 25/06/2007 100% NSN 03/04/2008 SA#37 stopp. SP-37
110|110 350030 Single Radio Voice Call Conti SAES-SRVC 2 Rel-8  S2 02/01/2007  15/09/2008  100%  SP-070949 NSN 16/06/2008  SA#38WID &
111|111 360020 Voice Call Continuity for CDM SAES-VCC_' 2 Rel-8  S2 25/06/2007  05/06/2008  100%  SP-080132 NSN 03/06/2008  SA#40 compl
112|112 350031 SAE impacts on IMS SAES-SA_IM 2 Rel-8  S2 02/01/2007  05/06/2008  100%  SP-080132 NSN 03/06/2008  SA#40 compl
113|113 390036 CS Fallback in EPS SAES-CSFB 2 Rel-8 S2,C1, 12/03/2008  05/12/2008  25%  SP-080097 T-Mobile, Vodafon( 27/05/2008  SA#40 Stge
114 | 114 400001 Stage 2 for CS Fallback in EPS SAES-CSFB 3 Rel-8 S2 12/03/2008 05/06/2008 100%  SP-080097  T-Mobile, Vodafone 03/06/2008 SA#40 compl
115 | 115 400002 Stage 3 for CS Fallback in EPS SAES-CSFB 3 Rel-8 C1 30/05/2008 05/12/2008 15% CP-080321 NEC 23/07/2008 CT#40 WID ¢
116 | 116 400003 Stage 3 for CS Fallback in EPS SAES-CSFB 3 Rel-8 C4 30/05/2008 05/12/2008 0% CP-080321 NEC 29/05/2008 CT#40 WID ¢
117|117 390039 System enhancements for the SAES-IMS_L 2 Rel-8  S2 12/03/2008  05/06/2008  100%  SP-080090  Telecom ltalia 03/03/2008  SA#40 compl
118|118 390010 EPC Data Definitions EPC-OAM 2 Rel-8 S5 07/01/2008  12/03/2009  20% 03/03/2008
119 | 119 380037 EPC Network Resource Model (NI EPC-OAM 3 Rel-8 S5 07/01/2008 12/03/2009 20% SP-070737  Huawei 28/04/2008 SA#38 WID ¢
120 |120 390011 Performance measurements for EI EPC-OAM 3 Rel-8 S5 22/02/2008 11/12/2008 20% SP-080061 China Mobile 16/06/2008 SA#39 WID ¢
121|121 380038 EPC Charging EPC-CH 2 Rel-8 S5 07/01/2008 12/03/2009 40% SP-070736  NSN 28/04/2008 SA#38 WID ¢
122 122 390018 Issues for CT1 TR 24.801 SAES 2 Rel-8 C1 04/01/2007  19/09/2008  75%  CP-080068 NSN 23/07/2008  CT#39 WID &
123|123 390019 Issues for CT3 TR 29.804 SAES 2 Rel-8 C3  05/02/2007  19/09/2008  75%  CP-080068  Ericsson 04/08/2008  CT#39 WID &
124|124 390020 Issues for CT4 TR 29.803 SAES 2 Rel-8 C4  04/01/2007  19/09/2008  30%  CP-080068 Huawei 07/03/2008  CT#39WID &
125 |125 400004 Domain Name System Proced SAES-DEPS 2 Rel-8 C4  30/05/2008  15/12/2008 0% CP-080280  TeliaSonera 28/05/2008  CT#40WID &
126 |126 390021 CT6 aspects of SAE SAES 2 Rel-8 C6  05/02/2007  19/09/2008 0% CP-080164  Nokia 07/03/2008  CT#39WID &
127 | 127 350029 Deleted (covered by 380068): Function SAES-SA-FF 2 Rel-8 S2 03/03/2008 03/03/2008 100% NSN 03/04/2008 SA#37 stopp SP-37
128 | 128 350032 Deleted (covered by 380064): SAE asp SAES-SA-En 2 Rel-8 S2 03/03/2008 03/03/2008 100% NSN 03/04/2008 SA#37 stopp. SP-37
129 | 129 340019 Deleted - CT1 aspects of SAES SAES-St3 2 Rel-8 CP,C1 04/09/2007 27/09/2007 100% | CP-060674 03/04/2008 SA#37 stopp. SP-37
130 | 130 350019 Deleted - CT1 aspects of SAES SAES-St3 2 Rel-8 C1 04/09/2007 04/09/2007 100% | CP-060674 03/04/2008 SA#37 stopp. SP-37
131 | 131 340052 Deleted - Interoperability SAES-St3-int | 2 Rel-8 C1 14/03/2008 14/03/2008 100%  CP-060674 03/04/2008 SA#37 stopp SP-37
132 | 132 350020 Deleted - CT3 aspects of SAES SAES-St3 2 Rel-8 C3 04/09/2007 04/09/2007 100%  CP-060675 03/04/2008 SA#37 stopp SP-37
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133 | 133 350021 Deleted - CT4 aspects of SAES SAES-St3 - Cc4 04/09/2007 04/09/2007 100%  CP-060676 03/04/2008 SA#37 stopp SP-37

134 | 134 340021 Deleted - UE to EPC NAS signalling (in SAES-St3-si¢ 2 Rel-8 C1 14/03/2008 14/03/2008 100%  CP-060674 03/04/2008 SA#37 stopp SP-37

135 | 135 340027 Deleted -User and Control plane protoc SAES-St3-pri 2 Rel-8 C4 21/09/2007 21/09/2007 100%  CP-060676 03/04/2008 SA#37 stopp SP-37

136 | 136 340037 Deleted - Architecture enhancements fc SAES-non_3 2 Rel-8 S2 04/09/2007 04/09/2007 100%  SP-060926  Motorola 25/07/2008 SA#34 stopp: SP-34

137 | 137 320030 Deleted: Stage 2 of architecture for the SAES-St2 2 Rel-8 S2 02/10/2007 02/10/2007 100%  SP-060926  Vodafone 03/04/2008 SA#34 stopp: SP-34

138 | 138 350023 Deleted - SA aspects of System Archite SAES-SA 2 Rel-8 S2 12/04/2006 02/10/2007 100% 03/04/2008 SA#34 stopp: SP-34

139 139 7005  System enhancements for int IMS_NNI 1 Rel-8 S2,S5 16/08/2006  19/09/2008  88%  SP-070490 Orange 13/07/2007  SP-36 Name |

140 | 140 410001 Stage 1 for IMS_NNI (covered IPinterc 2 Rel-8  S1 06/12/2007  12/03/2008  100%  SP-070871  Telefonica 02 20/03/2008  22/07/08 Cre

141|141 360024 Stage 2 for IMS_NNI IMS_NNI 2 Rel-8  S2 22/06/2007  06/12/2007  100%  SP-070490  Orange 27/05/2008  SA#38 compl

142|142 360011 IMS inter-operator service inti FBI2-IOPSI 2 Rel-8 C3  01/06/2007  19/09/2008  75%  CP-080054 Telecom ltalia 04/08/2008  CP-36: Wl ap e

143|143 330011 Charging harmonization for N FBI2-TISP2-( 2 Rel-8 S5 28/09/2006  07/12/2006  100%  SP-060545 Amdocs 03/03/2008  SA#33 WID &

144 | 144 7007 Deleted - Protocol impact of FB, FBI2-TISP2-c 2 Rel-8 C1 16/08/2006  15/03/2007  100% Ericsson 03/04/2008  SA#38 stopp. SP-38

145 | 145 7006 Deleted (never approved) - Sta FBI2-TISP2- 2 Rel-8 S2 30/11/2007  30/11/2007  100% NSN 03/04/2008  SA#36 stopp. SP-36

146 |146 370025 |\S Centralized Service Cont: ICSRA 1 Rel-8 $1,S2, 03/09/2007  05112/2008  43%  SP-070924 AT&T 15/04/2008  SA#40 SA1/: |

147 | 147 380039 Stage 1 for ICSRA ICSRA 2 Rel-8 S1 03/09/2007 12/03/2008 100%  SP-070924  AT&T 23/07/2008 SA#38 WID ¢

148 | 148 380040 Stage 2 for ICSRA ICSRA-St2 2 Rel-8 S2 14/12/2007 05/06/2008 100%  SP-070924 ALU 23/07/2008 SA#38 WID ¢

149|149 400005 Stage 3 for ICSRA - Protocol, ICSRA 2 Rel-8 C1 30/05/2008  05/12/2008  25%  CP-080319  Ericsson 23/07/2008  CT#40WID &

150 | 150 400105 Stage 3 for ICSRA - 11 interfal ICSRA 2 Rel-8 C1 30/05/2008  05/12/2008 3% CP-080319  Ericsson 23/07/2008  23/07/08 Line

151 | 151 400006 Stage 3 for ICSRA - Protocol, ICSRA 2 Rel-8 C3  30/05/2008  05/12/2008  35%  CP-080319  Ericsson 04/08/2008  CT#40 WID &

152|152 400007 Stage 3 for ICSRA - Protocol, ICSRA 2 Rel-8 C4  30/05/2008  05/12/2008 0% CP-080319  Ericsson 29/05/2008  CT#40 WID &

153|153 380035 AS/MRFC stage 2 and 3 work MRFC_TS 1 Rel8 C1  14/11/2007  12/09/2008 5% CP-070784 HP 15/04/2008  Triggered by

154|154 370059 |MS Multimedia Telephony an IMSTSS 1 Rel-8 S1,S5, 02/05/2007  10/12/2008  41%  not applicab 19/11/2007

155 |155 370060 General aspects of IMS Sup S IMSSS-Gal 2 Rel-8 S1,C1, 03/09/2007  12/09/2008  93%  SP-070691  Ericsson 19/11/2007

156 (156 370023 Service and Capability for Core TISCAPR8 3 Rel-8 S1 03/09/2007 14/12/2007 100%  SP-070691 Ericsson 20/03/2008 SA#39 compl

157 (157 380001 Documentation of TISPAN R1 ar REDOC_TIS- 3 Rel-8 C1 28/11/2007 12/09/2008 98% CP-080213 NSN 01/08/2008

158 | 158 380002 Documentation of TISPAN R1 ar REDOC_TIS: 3 Rel-8 C3 28/11/2007 12/09/2008 90% CP-080213 NSN 04/08/2008

159 |159 380003 Documentation of TISPAN R1 ar REDOC_TIS: 3 Rel-8 C4 28/11/2007 12/09/2008 90% CP-080213 NSN 01/08/2008

160 | 160 370062 IMS Multimedia Telephony Se IMS-MMTel 2 Rel-8 S1,S5 10/09/2007  10/12/2008  37%  not applicab 19/11/2007

161 [161 370024 Merging TISPAN MMTel [require TMMTEL 3 Rel-8 S1 10/09/2007 07/12/2007 100%  SP-070569 NSN 19/11/2007 SA#38 compl

162 |162 380041 MMTel and Supplementary Servic MMTel-CH 3 Rel-8 S5 07/01/2008 10/12/2008 20% SP-070749 ALU 28/04/2008 SA#38 WID ¢

163 |163 380006 Call Completion on Busy Sub CCBS_CCNF 2 Rel-8 C1,C3 02/05/2007  05/12/2008 9% CP-080215 Deutsche Telekom 29/11/2007

164 (164 380007 Stage 3 CCBS_CCNR CCBS_CCNF 3 Rel-8 C1 02/05/2007 05/12/2008 18% CP-080215 Deutsche Telekom | 23/07/2008

165 | 165 380008 Stage 3 CCBS_CCNR CCBS_CCNF 3 Rel-8 C3 02/05/2007 05/12/2008 0% CP-080215  Deutsche Telekom  14/05/2008

166 |166 390058 Flexible Alerting FA 2 Rel-8 S1,C1 30/01/2008  05/12/2008  54%  CP-080219  Nortel 15/04/2008

167 | 167 390059 Stage 1FA FA 3 Rel-8 S1 30/01/2008 05/06/2008 100% Telecom ltalia 19/05/2008 SA#39: SA1

168 | 168 390015 Stage 3 FA FA 3 Rel-8 C1 30/01/2008 05/12/2008 35% CP-080219  Nortel 23/07/2008

169 |169 380009 Communication Wait on IMS CW_IMS 2 Rel-8 C1,C3 30/11/2007  05/12/2008 7% CP-080214 Deutsche Telekom 15/04/2008

170 (170 380010 Stage 3 CW-IMS CW_IMS 3 Rel-8 C1 30/11/2007 05/12/2008 13% CP-080214  Deutsche Telekom | 23/07/2008

171 (171 380011 Stage 3 CW-IMS CW_IMS 3 Rel-8 C3 30/11/2007 19/09/2008 0% CP-080214  Deutsche Telekom | 29/11/2007

172|172 380042 Advice of Charge (AoC) supp: IMSTSS 2 Rel-8 S5 07/01/2008  10/12/2008  25%  SP-070739 NSN 28/04/2008  SA#38 WID &

173|173 370003 Add Interconnection Border ¢ IMSTSS 2 Rel-8 S5 17/09/2007  12/03/2008  100%  SP-070621 ALU 23/03/2008  SA#39 compl

747|174 380071 Harmonization of Gq'/Rx for C MS_Comm_ 1 Rel8 S2  14/01/2008 ~ 08/09/2008 ~ 20%  SP-070822 Alcatel-Lucent 03/06/2008  WID approve

75 175 380014 |nterworking between User-to UUSW 1 Rel-8 C1,C3 30/11/2007  05/12/2008  65%  CP-070782 Huawei 02/07/2008

176 | 176 380015 uusiw 2 Rel-8 C1 30/11/2007 05/12/2008 70% CP-070782 Huawei 02/07/2008

Stage 3 MGCF UUSIW
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177|177 380016 Stage 3 MGCF UUSIW UUSIW el-8 C3  30/11/2007 _ 05/12/2008 »  CP-070782 Huawei 02/07/2008
78 178 380018 Support of Overlap signalling Overlap 1 Rel-8 C1,C3 30/11/2007  05/12/2008 2% CP-070731 Deutsche Telekom 30/05/2008  CT#38 WID ¢
179|179 380019 Stage 3 Overlap (CT1) Overlap 2 Rel-8 C1 30/11/2007  05/12/2008 2% CP-070731  Deutsche Telekom  30/05/2008  CT#38 WID &
180 | 180 380020 Stage 3 Overlap (CT3) Overlap 2 Rel-8 C3  30/11/2007  05/12/2008 3% CP-070731  Deutsche Telekom 04/08/2008  CT#38 WID &
181 | 181 380120 Stage 3 Overlap (CT3) Overlap 2 Rel-8 C4  30/11/2007  05/12/2008 0% CP-070731  Deutsche Telekom 04/08/2008  CT#38 WID &
182 |182 380069 |aintenance of TISPAN docui MAINTISP 1 Rel-8 S2,C1. 02/07/2007  05/06/2008  100%  not applicab 27/05/2008  SA#40 comp
183 | 183 380004 Maintenance of TISPAN R1 MAINT_R1 2 Rel-7 C1,C3 09/11/2007  07/03/2008  100%  CP-080211 ALU 15/04/2008  CT#39 compl
184 | 184 380005 Maintenance of TISPAN R2 MAINT R2 2 Rel-8 C1,C3 09/11/2007  07/03/2008  100%  CP-080229 ALU 15/04/2008  CT#39 compl
185 |185 380043 Documentation of TISPAN NG IMS_Comm_ 2 Rel-8  S2 14/01/2008  05/06/2008  100%  SP-070823 NSN 27/05/2008  WID approve
186 |186 380072 Maintenance of TISPAN relea: IMS_Comm_ 2 Rel-7 $2,81 02/07/2007  06/12/2007  100%  SP-080315 BT, Ericsson 04/06/2008  WID and TSs
187 | 187 380044 Maintenance of TISPAN relea: IMS_Comm_ 2 Rel-8  S2 02/07/2007  06/12/2007  100%  SP-070916  Telecom ltalia 13/12/2007  SA#38 appro
188|188 370078 Security Enhancements for IN IMS-Sec 1 Rel-8 83,1 19/09/2006  11/12/2008  57%  SP-070496 Ericsson 19/11/2007  SA#36 WID
189 | 189 360017 Stage 2 for IMS-Sec IMS-Sec 2 Rel-8 S3 01/03/2007  11/12/2008  70%  SP-070496  Ericsson 02/06/2008  SA#39: SA3 |
190 |190 390054 CT1 part of Stage 3 for IMS-S¢ IMS-Sec 2 Rel-8 C1 19/09/2006  12/09/2008  90% Ericsson 23/07/2008  SA#39: SA3 |
191|191 390154 CT4 part of Stage 3 for IMS-S¢ IMS-Sec 2 Rel-8 C4  07/06/2007  12/09/2008 0% Ericsson 23/07/2008  SA#39: SA3 1
192|192 380012 CT1 part of NASS Bundled At NBA 2 Rel-8 C1 14/11/2007  12/09/2008  40%  CP-070781 ALU 15/04/2008
193|193 380013 CT4 part of NASS Bundled At NBA-CT4 2 Rel-8 C4 14/11/2007  30/05/2008  100%  CP-070781 ALU 14/05/2008  CT#40 compl
794|194 360012 |MS System enhancements fo IMS_Corp 1 Rel-8 S2,S1, 22/06/2007  25/12/2008  27%  SP-080095 Orange 03/06/2008  SA#40 SA2§
195 |195 390049 SA1 aspects of IMS_Corp IMS_Corp 2 Rel-8  S1 12/03/2008  05/06/2008  100%  SP-080095 Telecom ltalia 19/05/2008  SA#40 compl
196 | 196 360014 SA2 aspects of IMS_Corp IMS_Corp 2 Rel-8  S2 22/06/2007  25/12/2008  15%  SP-080095  Orange 16/06/2008  SA#40 SA2
197|197 390022 CT1 aspects of IMS_Corp IMS_Corp 2 Rel-8 C1 07/03/2008  19/09/2008  25%  CP-080220 ALU 29/05/2008  CP#39 WID &
198 | 198 390023 CT4 aspects of IMS_Corp IMS_Corp 2 Rel-8 C4  26/02/2008  19/09/2008  50%  CP-080220 ALU 29/05/2008  CP#39 WID ¢
199 |19 350005 |MS Enhancements for suppo PktCbl 1 Rel-8 2,53, 06/12/2006  30/05/2008  100%  not applicab Cablelabs 29/03/2007  CT#40 comp
200 |200 350008 IMS Enhancements for Cable PktCbl-Deplc 2 Rel-8 S2,C1 05/02/2007  30/05/2008  100%  SP-070105 Cablelabs 29/03/2007  CT#40 comp
201 |201 350009 Architecture aspects of PktCbl-I PktCbl-Deplo 3 Rel-8 82 05/02/2007 06/12/2007 100%  SP-070105 Cablelabs 27/05/2008 SA#38 compl
202 [202 350010 CT1 aspects of PktCbl-Deploy  PktCbl-Deplo 3 Rel-8 C1 26/03/2007 30/05/2008 100%  CP-070122 Cablelabs 13/05/2008 CT#40 compl
203|203 350011 IMS Inter-working aspects in { PktCbl-intw 2 Rel-8 S2,C1, 05/02/2007  15/03/2008  100% SP-070107 Cablelabs 29/03/2007  CT#39 comp
204 |204 350012 Architecture PktCbl-Interwork  PktCbl-Intw 3 Rel-8 S2 05/02/2007 14/09/2007 100%  SP-070107 Cablelabs 29/05/2007 SA#37 compl
205 |205 350013 CT1,CT3 PktCbl-Interwork PktCbl-Intw 3 Rel-8 C1,C3 26/03/2007 15/03/2008 100%  CP-070575 Cablelabs 03/03/2008 CT#39 compl
206 |206 340008 IMS Enhancements for Securi PktCbl-Sec 2 Rel-8 S3,C1, 06/12/2006  30/05/2008  100%  SP-060933 Cablelabs 20/05/2007  CT#40 comp
207 |207 350033 SA3 Aspects of PktCbl-Sec PktCbl-Sec 3 Rel-8 S3 06/12/2006 12/03/2008 100%  SP-060933  Cablelabs 23/03/2008 SA#39 compl
208 |208 350006 CT1 Aspects of PktCbl-Sec PktCbl-Sec 3 Rel-8 C1 26/03/2007 30/05/2008 100%  CP-070124 Cablelabs 27/05/2008 CT#40 compl
209 (209 380029 CT3 Aspects of PktCbl-Sec PktCbl-Intw | 3 Rel-8 C3 26/03/2007 30/11/2007 100%  CP-070124  Cablelabs 07/03/2008 CT#38 compl
210 (210 350007 CT4 Aspects of PktCbl-Sec PktCbl-Sec ' 3 Rel-8 C4 26/03/2007 14/03/2008 100%  CP-070124 Cablelabs 27/05/2008 CT#39 compl
217|211 713024 Multimedia interworking betw MW-IMS 1 Rel-8 C3,C4 23/00/2005  19/12/2008  87%  CP-070729 Vodafone 22/03/2008 I
212|212 7013 Note: Stages 1 and 2 defined MIW-IMS 2 Rel-8  S2 23/09/2005  30/11/2005  100% Vodafone 27/05/2008  SA#31 Move:
213|213 7014 Stage 3 of MW-IMS MIW-IMS-St2 2 Rel-8 C3  23/09/2005  30/11/2007  100%  CP-070096 \Vodafone 05/08/2008  Moved from F
214|214 380021 Stage 3 for MW-IMS, MONA e; MIW-IMS 2 Rel-8 C3  05/11/2007  12/09/2008  75%  CP-070729 Vodafone 05/08/2008
215|215 380022 Mn interface (MGCF — IM MGV MIW-IMS 2 Rel-8 C4  21/11/2007  19/12/2008  70%  CP-070729 \Vodafone 03/03/2008
216|216 360029 VIS Stage-3 IETF Protocol Ali MSProtoc2 1 Rel-8 C1  22/06/2007  15/12/2008  60%  CP-070367 ALU 23/07/2008
217|217 390035 3GPP2 Input to Common IMS CIMS_3GPP. 1 Rel-8 S1,S2, 07/03/2008  11/12/2008  37%  SP-080220 Nortel 05/08/2008  SA#39 WID : |
218 (218 390050 Stage 1 CIMS_3GPP2 (SA1) CIMS_3GPP: 2 Rel-8 S1 12/03/2008 05/06/2008 100%  SP-080220  Nortel 05/08/2008 SA#39 WID ¢
219 219 390051 Stage 2 CIMS_3GPP2 (SA2) IMS_Commo 2 Rel-8 82 12/03/2008 05/06/2008 100%  SP-080220  Nortel 05/08/2008 SA#39 WID ¢
220 |220 390052 Security CIMS_3GPP2 (SA3) IMS_Commo 2 Rel-8 S3 12/03/2008 11/12/2008 30% SP-080220 05/08/2008 SA#39 WID ¢
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221 |221 390013 Stage 3 CIMS_3GPP2 (CT1) REDOC_3GF 2 el-8 C1 07/03/2008 11/12/2008 65% CP-080218 ALU 05/08/2008 CT#39 WID ¢ :
222 |222 390026 Stage 3 CIMS_3GPP2 (CT3) REDOC_3GF 2 Rel-8 C3 07/03/2008 12/09/2008 15% CP-080218 ALU 05/08/2008 CT#39 WID ¢ :
223 |223 390027 Stage 3 CIMS_3GPP2 (CT4) REDOC_3GF 2 Rel-8 C4 07/03/2008 11/12/2008 0% CP-080218 ALU 05/08/2008 CT#39 WID ¢ :
224|224 390056 |MIS Service Continuity IMS-Cont 1  Rel-8 S2,S1, 12/03/2008  11/12/2008  52%  SP-080092 LG Electronics  27/05/2008  SA#40 Stage
225 |225 390072 Stage 1 IMS Service Continuit IMS-Cont 2 Rel-8  S1 12/03/2008  05/06/2008  100%  SP-080092 LG Electronics 27/05/2008  SA#40 compl i
226 |226 390057 Stage 2 IMS Service Continuit IMS-Cont 2 Rel-8  S2 12/03/2008  05/06/2008  100%  SP-080092 LG Electronics 27/05/2008  SA#40 compl
227 |227 400011 Stage 3 IMS Service Continuit IMS-Cont 2 Rel-8 C1 30/05/2008  11/12/2008  10%  CP-080317  Huawei 23/07/2008  CT#40 WID & :
228 |228 34046  |MS initiated and controlled P 'MS_PSS_MI 1 Rel-8 S4,S3 12/03/2008  11/12/2008 0% SP-080201  FT, Ericsson 27/05/2008  SA#39 WID z :
229 |229 400012 |\S Restoration Procedures MS_RP 1 Rel-8 C4,C1 30/05/2008  15/12/2008 0% CP-080281  Ericsson 30/05/2008  CT#40 WID ¢ T
230 |230 400026 IMS Restoration Procedures IMS_RP 2 Rel-8 C4  30/05/2008  15/12/2008 0% CP-080281  Ericsson 30/05/2008  CT#40WID & E
231 | 231 400027 IMS Restoration Procedures IMS_RP 2 Rel-8 C1 30/05/2008  15/12/2008 0% CP-080281  Ericsson 30/05/2008  CT#40 WID & :
232 |232 340030 |.WLAN Network Selection Pri WLANNSP 1 Rel-8 S1,C1, 14/06/2007  12/09/2008  43%  SP-060932 Telefonica 02 25/09/2007  SA#36 Stage
233|233 390024 Stage 1 for I-\WLAN NSP IWLANNSP 2 Rel-8  S1 14/06/2007  14/06/2007  100%  SP-060932  Telefonica O2 25/03/2008  SA#36 compl
234|234 390025 Stage 3 for I-\WLAN NSP IWLANNSP 2 Rel-8 C1 07/03/2008  12/09/2008  60%  CP-080217 RIM 01/08/2008  08/08 az split
235 |235 390125 Stage 3 for I-\WLAN NSP IWLANNSP 2 Rel-8 C6  07/03/2008  12/09/2008 0% CP-080217 RIM 01/08/2008  08/08 az cree :
236 |236 370049 Mobility between 3GPP-WLAN IWLAN_Mob 1 Rel-8 S2,C1 14/09/2007  12/12/2008  74%  SP-070701 Orange 27/05/2008  SA#40 Stage
237 |237 380045 Stage 2: -WLAN Mobility IWLAN_Mob 2 Rel-8  S2 14/09/2007  05/06/2008  100%  SP-070701  Orange 27/05/2008  SA#40 compl :
238|238 400013 CT1 aspects of I-WLAN Mobili IWLAN_Mob 2 Rel-8 C1 30/05/2008  12/12/2008  40%  CP-080320 Orange 23/07/2008  CT#40 WID &
239 |23 7042 Ephancements for VGCS App EVA 1 Rel-8 S1,C1 15/03/2006  12/09/2008  98%  SP-070904 Nortel 16/05/2008  Stage 1/2 co E
240 |240 320021 SA1 aspects of EVA EVA-s1 2 Rel-8  S1 15/03/2006  06/12/2006  100%  SP-070904  Nortel 16/05/2008  SA#38 compl 5
241 | 241 370019 VGCS/VBS and GPRS Interaci EVA 2 Rel-8  S1 03/09/2007  21/03/2008  100%  SP-070653  Huawei 16/05/2008  SA#39 compl
242|242 320019 CT1 aspects of EVA EVA 2 Rel-8 C1 02/06/2006  12/09/2008  95%  CP-060260  Nortel 16/05/2008  06/08=>09/0¢ —
243|243 320020 CT4 aspects of EVA EVA 2 Rel-8 C4  02/06/2006  30/11/2007  100%  CP-060260 Nortel 16/05/2008  CT#38 compl
244|244 52148 GERAN2 aspects of EVA EVA-EVGCS 2 Rel-8 G2  30/06/2006  22/02/2008  100%  GP-071855 Nortel 16/05/2008  GP#37 comp
245 |245 31081 Ppersonal Network Manageme PNM 1 Rel-8 S1,C1. 11/07/2005  19/09/2008  82%  SP-080327 Vodafone 04/06/2008  Feb 06 move
246 | 246 7012 Stage 1 for PNM PNM 2 Rel-8  S1 11/07/2005  31/07/2006  100%  SP-080327  Vodafone 04/06/2008  SA#31 compl i
247 | 247 350050 Stage 2 for PNM PNM 2 Rel-8 C1 26/03/2007  12/09/2008  96%  CP-080065  Vodafone 14/05/2008
248 | 248 350041 Stage 3 for PNM PNM 2 Rel-8 C1,C4 26/03/2007  19/09/2008  63%  CP-080065 Vodafone 19/11/2007  Moved from ?
249 (249 350001 CT1 aspects of Stage 3 PNM PNM 3 Rel-8 C1 26/03/2007 19/09/2008 75% CP-080065 Vodafone 23/07/2008 E
250 |[250 350002 CT4 aspects of Stage 3 PNM PNM 3 Rel-8 C4 26/03/2007 12/09/2008 50% CP-080065 Vodafone 14/05/2008 :
251 | 251 340010 Key establishment between a PNM 2 Rel-7 S3 06/12/2006  30/10/2007  100%  SP-060839  Ericsson 15/07/2008  07/08: Movec
252 | 252 350049 Deleted - Actual Requirements . PNM 2 Rel-8 C1 26/03/2007  26/03/2007  100% Ericsson 03/04/2008  SA#37 stopp. SP-37
253 253 330005 eCall Data Transfer Edata 1 Rel-8 S1,C1 28/09/2006  12/12/2008  84%  SP-060678 Airbiquity 25/03/2008  SA#39 comp R
254 | 254 370081 eData Requirements EData 2 Rel-8  S1 28/09/2006  12/03/2008  100%  SP-060678  Airbiquity 20/03/2008  SAA4 to select
255 | 255 400014 Transfer of data during an em EData 2 Rel-8 C1 30/05/2008  12/12/2008  40%  CP-080316  T-Mobile 23/07/2008  CT#40 WID & i
256 |256 34042  gCall data transfer Phase 2: C eCall_Phase: 1 Rel-8 S4  06/12/2007  04/06/2009  50%  SP-070756 Airbiquity 16/05/2008  Triggered by i
257 |257 380060 |P Interconnection of Services IPinterc 1 Rel-8 S1  06/12/2007  12/03/2008  100%  SP-070871 Telefonica 02 16/05/2008  Inform GSM\ :
258 | 258 380061 Stage 1 for IPinterc IPinterc 2 Rel-8  S1 06/12/2007  12/03/2008  100%  SP-070871  Telefonica O2 20/03/2008  SA#39 compl
259 |259 360025 Support of (G)MSC-S — (G)MS SIP_Nc 1 Rel-8 C4,C3 14/09/2007  12/12/2008  57%  CP-080282 Vodafone 28/05/2008  Stage 1 in Fe
260 |260 410002 Stage 1 for SIP_Nc (covered k [Pinterc 2 Rel-8  S1 06/12/2007  12/03/2008  100%  SP-070871  Telefonica 02 20/03/2008  22/07/08 Cre
261 | 261 360026 SIP-1 based circuit-switched ¢ SIP_Nc-St2 2 Rel-8 C4 14/09/2007  12/09/2008  85%  CP-080282 Vodafone 28/05/2008  CT#40 updat
262 | 262 360027 Application of SIP-1 Protocols SIP_Nc-St3 2 Rel-8 C4 14/09/2007  12/09/2008  70%  CP-080282 Vodafone 28/05/2008  CT#40 updat
263 |263 360028 Interworking between the 3GF SIP_Nc 2 Rel-8 C3 14/09/2007  12/09/2008 ~ 45%  CP-080282 NSN 05/08/2008  CT#40 updat
264 |264 400008 CS-IBCF and CS-TrGW definit CS-IBCF 2 Rel-8 C3,C4 06/12/2007  12/12/2008  26%  CP-080392 Telecom Italia 30/05/2008  Stage 1 in F¢
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265 |265 410003 Stage 1 for CS-IBCF (cover IPinterc el-8 ST 06/12/2007  12/03/2008  100%  SP-070871  Telefonica 02 20/03/2008  22/07/08 Cre :

266 |266 400009 CT3 aspects CS-IBCF CS-IBCF 3 Rel-8 C3 30/05/2008 12/12/2008 15% CP-080392 Telecom ltalia 05/08/2008 CT#40 WID ¢

267 |267 400010 CT4 aspects CS-IBCF CS-IBCF 3 Rel-8 C4 30/05/2008 12/12/2008 0% CP-080392 Telecom ltalia 30/05/2008 CT#40 WID ¢

268 |268 370051 Earthquake and Tsunami War ETWS 1 Rel-8 S1,52, 10/09/2007  05/12/2008  88%  SP-070815 NTT DoCoMo 19/11/2007  SA#38 WID

269 |269 370052 Stage 1 for ETWS ETWS 2 Rel-8  S1 10/09/2007  12/03/2008  100%  SP-070815  NTT DoCoMo 20/03/2008  SA#39 compl

270 |270 380056 SA2 aspects of ETWS ETWS 2 Rel-8  S2 14/01/2008  05/06/2008  100%  SP-070815  NTT DoCoMo 16/06/2008  SA#38 WID ¢

271 | 271 400015 CT1 aspects of ETWS ETWS 2 Rel-8 C1 30/05/2008  05/12/2008  30%  CP-080318 NTT DoCoMo 23/07/2008  CT#40 WID & o T

272|272 380059  Storage and easy access of Ir ICE 1 Rel-8 S1,C6 13/03/2007  05/12/2008  37%  SP-070944  Vodafone 17/06/2008  SA#39 Stage ———— _l

273|273 380159 Storage and easy access of Ir ICE 2 Rel-8  S1 13/03/2007  12/03/2008  100%  SP-070944  Vodafone 17/06/2008  SA#39 Stage

274 |274 380259 Storage and easy access of Ir ICE 2 Rel-8 C6 13/03/2007  05/12/2008 0% SP-070944  Vodafone 23/07/2008  23/07/08 Cre s semsama——

275 |275 330006 | ocal Charging Zone Requirel -CZR 1 Rel-8 S1  28/09/2006  12/03/2008  100%  SP-060482  China Mobile 25/03/2008  SA#39 Stage

276 |276 340029 Customized Alerting Tone (C/ CAT 1 Rel-8 S1,C1. 06/12/2006  05112/2008  52%  SP-070122  China Mobile 13/07/2007  Conflict 3GP |

277|277 370028 Stage 1 for CAT CAT 2 Rel-8  S1 06/12/2006  20/09/2007  100%  SP-070122  China Mobile 02/10/2007  Conflict 3GPF

278 |278 370029 TISPAN requirements for cus! TISCMI 2 Rel-8  S1 03/09/2007  10/12/2007  100%  SP-070880  China Mobile 24/07/2008  SA#38 compl

279|279 390014 IMS CAT Supplementary Serv CAT_SS 2 Rel-8 C1 30/01/2008  05/12/2008  30%  CP-080074  Nortel 23/07/2008 +

280 |280 390071 CAT solution for voice and vii CAT 2 Rel-8 C3 12/03/2008  05/12/2008 0% Ericsson 14/05/2008  Based on cor E

281 |281 340031 Service-Level Interworking foi MESSW 1 Rel-8 S1,S2, 26/03/2007  12/12/2008  53%  SP-070816 Huawei 22/03/2008  SA#39 Stage |

282 | 282 350047 Stage 1 for MESSIW MESSIW 2 Rel-8  S1 26/03/2007  26/03/2007  100%  SP-070816  Huawei 22/03/2008  SA#35 compl

283|283 350048 Stage 2 for MESSIW MESSIW 2 Rel-8  S2 26/04/2007  07/03/2008  100%  SP-070816  Huawei 22/03/2008  SA#39 compl

284 | 284 400016 Stage 3 for MESSIW MESSIW 2 Rel-8 C3  30/05/2008  12/12/2008  30%  CP-080391 Huawei 05/08/2008  CT#40 WID & £

285 |285 400017 Stage 3 for MESSIW MESSIW 2 Rel-8 C1 30/05/2008  12/12/2008 0% CP-080391  Huawei 29/05/2008  CT#40 WID & E

286 |286 340044 Muyltimedia Priority Service ~ PRIOR 1 Rel-8 S1,C1. 08/06/2006  05/12/2008  42%  SP-060780  Telcordia 03/06/2008  SA#38 Stage |

287 |287 320023 Service Requirements for PRI PRIOR-EMR 2 Rel-8  S1 08/06/2006  06/12/2007  100%  SP-060780  Telcordia 03/06/2008  SA#38 compl

288 | 288 340012 Stage 3 for PRIOR PRIOR-MM 2 Rel-8 C1 01/12/2006  14/09/2008  42%  CP-070576 ALU 15/04/2008

289 |289 370020 Stage 3 for PRIOR PRIOR-MM 2 Rel-8 C3  21/09/2007  05/12/2008 0% CP-070576  ALU 14/05/2008

290 |290 370021 Stage 3 for PRIOR PRIOR-MM 2 Rel-8 C4  21/09/2007  12/09/2008 5% CP-070576 ALU 14/05/2008

291 |291 360010 QOSA Rel-8 OSA8 1 Rel-8 S1,C5 23/08/2007 30/05/2008 100%  SP-070692 Orange 16/05/2008 TSG#40 comr

292|292 360004 OSA Stage 1 - Service Requir: OSA8 2 Rel-8  S1 23/08/2007  12/03/2008  100% Orange, AePONA | 16/05/2008  TSG#40 New

293|293 370034 OSA Stage 1 - NGN Service R OSA8-IMS 2 Rel-8  S1 03/09/2007  14/03/2008  100%  SP-070692  Orange 16/05/2008  TSG#40 New

204|294 360005 OSA Stage 2/3 enhancements OSA8 2 Rel-8 C5 25/10/2007  30/05/2008  100%  CP-080429 Orange 30/05/2008  CT#40 WID U

295 |295 370012 Delete - Ensure Parlay-X compos: OSA8 3 Rel-8 C5 25/10/2007 30/05/2008 100%  CP-080429  Ericsson, FT/Orang: 30/05/2008 CT#40: Work CP-40

296 |[296 370013 Parlay-X Content Management we OSA8 3 Rel-8 C5 25/10/2007 30/05/2008 100%  CP-080429 ETRI 30/05/2008 CT#40 compl

297 |297 370014 Parlay-X Policy web service OSA8 3 Rel-8 C5 25/10/2007 30/05/2008 100%  CP-080429 ETRI 30/05/2008 CT#40 compl

298 (298 370015 Parlay-X Terminal status web serv. OSA8 3 Rel-8 C5 25/10/2007 30/05/2008 100%  CP-080429 Orange 30/05/2008 CT#40 compl

299 |299 370016 Delete - Identify communication fo  OSA8 3 Rel-8 C5 25/10/2007 30/05/2008 100%  CP-080429  Ericsson 30/05/2008 CT#40: Work CP-40

300 |300 380047 Delete - Security on User Profile b OSA8 3 Rel-8 C5 05/12/2007 30/05/2008 100%  CP-080429  Telecom ltalia 30/05/2008 SA#38 SP-0i CP-40

301 |301 380048 Delete - Privacy on Subscriber lde OSA8 3 Rel-8 C5 05/12/2007 30/05/2008 100%  CP-080429  Telecom ltalia 30/05/2008 SA#38 SP-0i CP-40

302 |302 380049 Delete - Topology Hiding (22.127 1 OSA8 3 Rel-8 C5 05/12/2007 30/05/2008 100%  CP-080429  Telecom ltalia 30/05/2008 SA#38 SP-0i CP-40

303 |303 380050 Delete - Subscriber event notificati OSA8 3 Rel-8 C5 05/12/2007 30/05/2008 100%  CP-080429  Telecom ltalia 30/05/2008 SA#38 SP-0i CP-40

304 |304 380051 Delete - Event notification (22.127 OSA8 3 Rel-8 C5 05/12/2007 30/05/2008 100%  CP-080429  Telecom ltalia 30/05/2008 SA#38 SP-07 CP-40

305 |305 380052 Delete - Access policy (22.127 CR OSA8 3 Rel-8 C5 05/12/2007 30/05/2008 100%  CP-080429  Telecom ltalia 30/05/2008 SA#38 SP-07 CP-40

306 |306 380053 Delete - APl usage accounting (2z OSA8 3 Rel-8 C5 05/12/2007 30/05/2008 100%  CP-080429  Telecom lItalia 30/05/2008 SA#38 SP-07 CP-40

307 |[307 380054 Presence alignment with OMA anc OSA8 3 Rel-8 C5 05/12/2007 30/05/2008 100%  CP-080429  Ericsson 30/05/2008 CT#40 compl

308 |308 380055 Delete - Service identification (22. OSA8 3 Rel-8 C5 05/12/2007 30/05/2008 100%  CP-080429  Ericsson 30/05/2008 SA#38 SP-0i CP-40
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309 (309 390067 Framework Enterprise Operator (€ OSA8 el-8 C5 10/01/2008 30/05/2008 100%  CP-080429 AePONA 30/05/2008 CT#40 compl

310 (310 390068 Mobility Emergency Location OSA8 3 Rel-8 C5 10/01/2008 30/05/2008 100%  CP-080429 AePONA 30/05/2008 CT#40 compl

311 |311 390069 Connectivity Manager SCF OSA8 3 Rel-8 C5 10/01/2008 30/05/2008 100%  CP-080429 AePONA 30/05/2008 CT#40 compl

312 [312 390070 PAM Presence Agent OSA8 3 Rel-8 C5 10/01/2008 30/05/2008 100%  CP-080429 AePONA 30/05/2008 CT#40 compl

313|313 360032 Paging Permission with Acce: PPACR 1 Rel-8 S1,C1, 12/06/2007  12/09/2008  96%  SP-070501 NTT DoCoMo 30/07/2008  Triggered by __I

314|314 370084 Stage 1 for PPACR PPACR-S1 2 Rel-8  S1 12/06/2007  14/09/2007  100%  SP-070501 NTT DoCoMo 16/05/2008  Triggered by

315 |315 380017 Stage 3 for PPACR (CT1) PPACR-CT1 2 Rel-8 C1 14/11/2007  12/09/2008  90%  CP-070783 NTT DoCoMo 23/07/2008  CT#38 WID ¢ ——

316 |316 390184 RRC Protocol specification fo PPACR 2 Rel-8 R2 12/06/2007  30/05/2008  100% NTT DoCoMo 24/07/2008  24/07/08 line

317 |317 370026 \/alue-Added Services for Shc VAS4SMS 1 Rel-8 S1  10/09/2007  12/03/2008  100%  SP-070572  China Mobile 20/03/2008  SA#39 comp

318 |318 370126 Stage 1 for VAS4SMS VAS4SMS 2 Rel-8  S1 10/09/2007  12/03/2008  100%  SP-070572  China Mobile 24/07/2008  SA#39 compl

319 [319 380063 Charging for multi-phases se1 CHRGMPH 1 Rel-8 S1  06/12/2007  12/03/2008  100% SP-080053 Telecom ltalia 20/03/2008  SA#39 comp

320 320 380070 Stage 1 for CHRGMPH CHRGMPH-s 2 Rel-8  S1 06/12/2007  12/03/2008  100%  SP-080053  Telecom ltalia 20/03/2008  SA#39 compl

321 (321 380065 Home NodeB / eNodeB HomeNB 1  Rel-8 S1  06/12/2007  12/03/2008  100%  SP-070952 Vodafone 24/07/2008  SA#39 comp

322 322 380066 Stage 1 for HNB_eHNB HomeNB-S1 2 Rel-8  S1 06/12/2007  12/03/2008  100%  SP-070952  Vodafone 24/07/2008  SA#39 compl

323 |323 33025 Access Security Enhancemen ACCSEC2 1 Rel8 S3  02/07/2007  11/12/2008  80%  SP-040865 Ericsson 14/05/2008  SA#26 appro

324 (324 350015  Lawful Interception in the 3GF Li8 1 Rel-8 S3  12/03/2007  11/12/2008  40%  SP-070238 BMWi 05/06/2008  SA#40 excep

325 |325 390046 Generic Bootstrapping Archit GBAPush 1 Rel-8 S3  12/03/2008  05/12/2008  22%  SP-080133 Ericsson 03/08/2008  SA#39 WID ¢

326 |326 390146 Generic Bootstrapping Archit GBAPush 2 Rel-8 S3 12/03/2008  11/09/2008  60%  SP-080133  Ericsson 03/08/2008  03/08/08 split

327 |327 390246 Generic Bootstrapping Archit GBAPush 2 Rel-8 C1 12/03/2008  05/12/2008 0% SP-080133 03/08/2008  03/08/08 split

328 328 390346 Generic Bootstrapping Archit GBAPush 2 Rel-8 C4 12/03/2008  05/12/2008 0% SP-080133 03/08/2008  03/08/08 split

329 [320 34045 Requirements and Test meth¢ RETEM_WB_ 1 Rel8 S4  12/03/2008  11/12/2008 5% SP-080004  FT, Ericsson 14/04/2008  SA#39 WID &

330 |330 34043  Extending PSS and MBMS Us PSS_MBMS_ 1 Rel8 S4  06/12/2007  11/12/2008  15%  SP-070757 Ericsson 14/04/2008  SA#38 WID

331|331 400028 Encoding formats, transport f MTSL_eMHI 1 Rel-8 $4,C3. 06/12/12007  12/12/2008 8% SP-080443  Ericsson, Qualcom 04/06/2008  SA#40 WID ¢

332 |332 34041 MTSI Video - Dynamic Rate A/ MTSI_eMHI- 2 Rel-8  S4 06/12/2007  18/09/2008  20%  SP-080246 Qualcomm, Samsur 25/06/2008  SA#40 Featu

333 |333 400018 Enhancement of interworking MTSI_eMHI 2 Rel-8 C3 30/05/2008  12/12/2008 5% CP-080422  Huawei 05/08/2008  CT#40 WID &

334 334 400019 Enhancement of interworking MTSI_eMHI 2 Rel-8 C1 30/05/2008  12/12/2008 0% CP-080422  Huawei 04/06/2008  CT#40 WID =

335 335 400020 Enhancement of interworking MTSI_eMHI 2 Rel-8 C4 30/05/2008  12/12/2008 0% CP-080422  Huawei 04/06/2008  CT#40 WID =

336 [336 340063 OAM&P 8 OAMS8 1 Rel-8 S5,C1 07/06/2007 12/03/2009 59% not applicab 03/03/2008 Collection of

337 |337 340064 Network Infrastructure Manag OAMS-NIM 2 Rel-8 S5 07/06/2007  12/03/2009  62% not applicab 26/06/2008

338 (338 35051 Telecom Management Methodolo, OAM8 3 Rel-8 S5 07/06/2007 11/12/2008 70% SP-070296  Ericsson 27/05/2008

339 (339 35053 Advanced Alarming on Itf-N OAM8 3 Rel-8 S5 07/06/2007 12/06/2008 100%  SP-070492 NSN 04/06/2008

340 (340 35056 CN CS Bearer Transport Network OAM8 3 Rel-8 S5 07/06/2007 12/06/2008 100%  SP-070300 China Mobile 28/04/2008

341 |341 370002 End point modelling for reference | OAM8 3 Rel-8 S5 17/09/2007 11/12/2008 60% SP-070618  Motorola 28/04/2008

342 [342 390016 Alignment with eTOM and M.3060 OAM8 3 Rel-8 S5 22/02/2008 11/12/2008 10% SP-080068  TeliaSonera 28/04/2008 SA#39 WID ¢

343 (343 400030 IRP SOAP Solution Sets OAM8 3 Rel-8 S5 05/06/2008 12/03/2009 0% SP-080276  Ericsson 05/06/2008 SA#40 WID ¢

344|344 340065 Performance Management 8 OAMSPM 2 Rel-8 S5 07/06/2007  11/12/2008  77% not applicab 26/06/2008

345 (345 35061 IP bearer network Performance mi OAM8 3 Rel-8 S5 07/06/2007 11/12/2008 100%  SP-070301 China Mobile 26/06/2008 SA#36 Mover SP-36

346 |[346 360001 HSUPA performance measuremer OAM8 3 Rel-8 S5 07/06/2007 11/12/2008 70% SP-070835  China Mobile 27/05/2008

347 |347 360002 Key Performance Indicators (KPIs OAM8 3 Rel-8 S5 07/06/2007 11/12/2008 60% SP-070299  China Mobile 28/04/2008

348 348 340066 Trace Management 8 OAMB8-Trace 2 Rel-8 S5,C1, 07/03/2008  19/12/2008  16%  not applicab 26/06/2008

349 (349 11067 Service Level Tracing in IMS OAM8-Trace 3 Rel-8 C1 07/03/2008 19/12/2008 35% CP-080315 Vodafone 23/07/2008 Cannot proce

350 |[350 400021 Service Level Tracing in IMS OAM8-Trace 3 Rel-8 C3 07/03/2008 19/12/2008 0% CP-080315 Vodafone 05/08/2008 Cannot proce

351 |351 400022 Service Level Tracing in IMS OAM8-Trace 3 Rel-8 C4 07/03/2008 19/12/2008 10% CP-080315 Vodafone 29/05/2008 Cannot proce

352 |352 350016 Charging Management small | CH8 1 Rel-8 S5  16/03/2006  11/12/2008  71%  not applicab 03/03/2008  SA5 Wis Col
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353 353 350038 Online charging correlation  CH8 2 el-8 S5 16/03/2006  14/12/2007 _ 100%  SP-070077  Orange 17/03/2008  WID approve : ;

354 |354 360003 SMS online charging CH8 2 Rel-8 S5 07/06/2007  14/12/2007  100%  SP-070293  Vodafone 17/03/2008

355 |355 380046 WLAN Offline Charging CH8 2 Rel-8 S5 07/01/2008  11/12/2008 0% SP-070750  ALU 17/03/2008  SA#38WID &

356 |356 380024 Conferencing enhancements ' eMp 1 Rel-8 C4  30/11/2007  05/12/2008  36%  CP-070868 Huawei 19/11/2007

357 |357 380025 Stage 2 for eMp eMp 2 Rel-8 C4  30/11/2007  12/09/2008  70%  CP-070868 Huawei 14/05/2008

358 | 358 380026 Stage 3 for eMp eMp 2 Rel-8 C4  30/11/2007  05/12/2008  10%  CP-070868 Huawei 14/05/2008

359 |359 320014 Contact Manager for 3GPP Ull @UPHBOOK 1 Rel-8 C6  22/06/2006  05/09/2008  93%  CP-080382 Gemalto 29/05/2008  aka Enhance

360 |360 320015 Requirements for Contact Ma eUPHBOOK- 2 Rel-8 C6  22/06/2006  21/12/2007  100%  CP-080382 Gemalto 29/05/2008  CT#38 compl

361 |361 350046 External interface for eUPHB( eUPHBOOK- 2 Rel-8 C6  07/05/2007  07/03/2008  100%  CP-080382 Gemalto 29/05/2008  CT#39 compl

362 |362 370004 Internal interface for eUPHBO eUPHBOOK- 2 Rel-8 C6  07/05/2007  05/09/2008  80%  CP-080382 Gemalto 290/05/2008  CT#37 create

363 | 363 320016 Deleted - Implementation of eUi eUPHBOOK- 2 Rel-8 C6 21/06/2007  21/06/2007  100%  CP-060355 03/04/2008  SA#33 stopp. SP-33

364 |34 400023  Contact Manager Conformanc eUPHBOOK- 1 Rel-8 C6  27/12/2006 121032009 0% CP-080430  Comprion, Gemalto 28/05/2008  CT#40 WID &

365 (365 380086 Definition of 3GPP UICC servi UICCHS 1 Rel-8 C6  10/12/2007  12/09/2008  10%  CP-070837 Gemalto 19/05/2008  CT#38 WID

366 |366 200688 3G Long Term Evolution - Evc LTE 1 Rel-8 RPS5 25/09/2006  12/03/2009  56%  RP-060635 NTT DoCoMo 27/06/2008  WID in RP-0(

367 |367 330018 LTE - Physical Layer LTE-Phys 2 Rel-8 R1 25/09/2006  07/03/2008  100%  RP-060630 NTT DoCoMo 27/06/2008  WID in RP-0€

368 |368 330019 LTE - Radio Interface Layer 2 LTE-L23 2 Rel-8 R2  25/09/2006  12/09/2008  95%  RP-060630 Nokia 27/06/2008  WID in RP-0€

369 |369 330020 LTE — eUTRAN Interfaces LTE-interface 2 Rel-8 R3  25/09/2006  12/09/2008  95%  RP-060630 Ericsson 26/07/2008  WID in RP-0€

370 |370 330021 LTE — RF Radio Transmission LTE-RF 2 Rel-8 R4  25/09/2006  12/09/2008  80%  RP-080314 NSN 26/07/2008  WID in RP-0¢

371 | 371 370046 LTE FDD repeaters LTE-Repeate 2 Rel-8 R4 14/09/2007  11/12/2008  25%  RP-070749 Powerwave, Andrev 27/06/2008  WID in RP-07

372 |372 390001 E-UTRAN Data Definitions E-UTRAN-O; 2 Rel-8 S5 17/09/2007  12/03/2009  26% 03/03/2008

373 |[373 370001 Subscriber and Equipment Trace f E-UTRAN-O/ 3 Rel-8 S5 17/09/2007 11/12/2008 50% SP-070617  Ericsson 28/04/2008

374 |374 380036 E-UTRAN Network Resource Mod E-UTRAN-O/ 3 Rel-8 S5 07/01/2008 12/03/2009 20% SP-070738  Ericsson 28/04/2008 SA#38 WID ¢

375 |[375 390002 Performance measurements for E: E-UTRAN-O/ 3 Rel-8 S5 22/02/2008 11/12/2008 10% SP-080062  Motorola, Huawei 11/06/2008 SA#39 WID ¢

376 |[376 390003 Key Performance Indicators (KPIs E-UTRAN-O/ 3 Rel-8 S5 22/02/2008 12/03/2009 15% SP-080063  Ericsson 11/06/2008 SA#39 WID ¢

377 |377 390004 Self-Organizing Networks (SC LTE_SON-O, 2 Rel-8 S5 22/02/2008  11/12/2008  13%  SP-080275 Vodafone 04/06/2008  SA#39 WID :

378 |[378 390005 Self-Establishment of eNBs LTE_SON-O; 3 Rel-8 S5 22/02/2008 11/12/2008 20% SP-080065 NSN 28/04/2008 SA#39 WID ¢

379 (379 390006 SON Automatic Neighbour Relatio LTE_SON-O; 3 Rel-8 S5 22/02/2008 11/12/2008 10% SP-080066  Ericsson 28/04/2008 SA#39 WID ¢

380 (380 390007 SON Self-Optimization & Self-Hea LTE_SON-O; 3 Rel-8 S5 22/02/2008 11/12/2008 10% SP-080067  Huawei 28/04/2008 SA#39 WID ¢

381 |381 25029  LTE — Terminal Conformance LTE-UEConl 1 Rel-8 R5  01/06/2007  12/12/2008  15%  not applicab 01/06/2008  Testing for F

382 |382 25041 3G Long Term Evolution — Te| LTE-UEConT 2 Rel-8 R5  01/06/2007  12/12/2008  11%  RP-070428 NEC, Motorola 27/06/2008  WID in RP-0i

383 383 25042 3G Long Term Evolution — Te| LTE-UEConT 2 Rel-8 R5  01/06/2007  12/12/2008  20%  RP-080382 Agilent 27/06/2008  WID in RP-0¢

384 (384 350040 |mprovements of the Radio In Rinimp8 1 Rel-8 RP  05/03/2007  17/03/2009  68%  not applicab 27/06/2008

385 (385 350034 UMTS 1500 MHz RInimp8-UM" 2 Rel-8 R4 05/03/2007 14/09/2007 100% RP-070078 NTT DoCoMo 27/06/2008 WID in RP-07

386 |386 350035 UMTS 700 MHz FDD RInimp8-UM" 2 Rel-8 R4  05/03/2007  30/05/2008  100%  RP-070127  Nokia 27/06/2008  WID in RP-07

387 |387 350036 UMTS 2300 MHz FDD/TDD RInimp8-UM" 2 Rel-8 R4  05/03/2007  12/09/2008  20%  RP-070128 AT&T 27/06/2008  WID in RP-0i

388 |388 380074 UMTS 2300 MHz TDD LCR RInimp8-UM" 2 Rel-8 R4 17/12/2007  12/09/2008  90%  RP-071016 Datang 27/06/2008  WID in RP-0i

389 |389 380073 UMTS/LTE 3500 MHz RInimp8-UM" 2 Rel-8 R4 17/12/2007  17/03/2009  15%  RP-071012  Ericsson 27/06/2008  WID in RP-0i

390 |390 350037 Further Improved Minimum P: Rinimp8-2Bi( 2 Rel-8 R4  05/03/2007  07/03/2008  100%  RP-070254  AT&T 27/06/2008  WID in RP-0i

391|391 370032 CS Voice Service over HSPA RInimp8-Cst 2 Rel-8 R2 19/07/2007  07/03/2008  100%  RP-070823 NSN 27/06/2008  WID in RP-0i

392 |392 370033 Performance requirements fo Rinimpg-Hsd 2 Rel-8 R4 11/06/2007  07/03/2008  100%  RP-070824  Vodafone 27/06/2008  WID in RP-0i

393 |393 25025 |mprovements of the Radio In Rinimp-UEC 1 R5  11/11/2005  0512/2008  75%  not applicab 01/06/2008  05/08: Linke: |

394 |394 25007 UE conformance testing for U Rinimp-UMT: 2 Rel-7 R5 11/11/2005  02/06/2006  100%  RAN5 Work  Nokia 21/03/2006  WID in

395 |395 25008 UE Conformance Test for UM’ Rinlmp-UMT: 2 Rel-7 R5 11/11/2005  02/06/2006  100%  RAN5 Work Qualcomm 21/03/2006  WID in

396 |396 25013 Conformance Test Aspects — RInimp-HSP¢ 2 Rel-7 R5 10/03/2006  01/12/2006  100%  RAN5_Work Motorola 21/03/2006  WID in
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397 397 25020 UE antenna Over The Air (OT; Rinimp-UEAr 2 7 R5  20/09/2006  11/09/2008 »  RP-060486  Nokia 03/06/2008  WID in RP-0¢ ;
398 |398 25015 UE conformance testing for F Rinimp-intert 2 Rel-7 R5  02/06/2006  01/12/2006  100%  RAN5_ Work NEC, Motorola 01/12/2006  WID in
399 |399 25028 Conformance Test Aspects — RInimp-UEC( 2 Rel-7 R5  01/12/2006  01/06/2007  100% RP-060676 Motorola 11/06/2007  WID in RP-0€
400 |400 25039 Conformance Test Aspects — Rinlmp-UEC( 2 Rel-7 R5  01/06/2007  07/12/2007  100%  RP-070414 Motorola 11/09/2007  WID in RP-07
401|401 25040 Conformance Test Aspects — Rinlmp-UEC( 2 Rel-7 R5  01/06/2007  07/03/2008  100%  RP-070381  Ericsson 10/03/2008  WID in RP-0i
402|402 25050 Conformance Test Aspects — Rinlmp8-Csi- 2 Rel-8 R5  01/06/2007  12/09/2008  30%  RP-080160 Huawei 10/03/2008  WID in RP-0¢
403|403 400055 Conformance Test Aspects — Rinlmp8-UEC 2 Rel-8 R5  30/05/2008  05/12/2008 0% RP-080311  Ericsson 13/06/2008  WID in RP-0¢
404 |404 360008 |MBSFN Downlink Optimized E MBSFN-DOE 1 Rel8 R1  04/06/2007  12/09/2008 0% RP-070493  Ericsson 23/07/2008  WID in RP-07
405 |405 370035 RAN improvements RANimp 1 Rel-8 RP  04/06/2007  11/06/2009  44%  not applicab 03/06/2008
406|406 360013 Combination of 64QAM and N RANimp-64Q 2 Rel-8 R1 04/06/2007  30/05/2008  100%  RP-070500  Ericsson 19/06/2008  WID in RP-0i
407 | 407 370036 Improved L2 for uplink RANimp-Upli 2 Rel-8 R2 14/09/2007  30/05/2008  100%  RP-070717  Ericsson 03/06/2008  WID in RP-07
408|408 370037 Enhanced Uplink for CELL_F; RANimp-Upli 2 Rel-8 R2 14/09/2007  12/09/2008  72%  RP-070677 NSN 03/06/2008  WID in RP-07
409 |409 370038 Enhanced UE DRX for FDD  RANimp-DR> 2 Rel-8 R2 14/09/2007  12/09/2008  70%  RP-070679  Nokia 03/06/2008  WID in RP-07
410 |410 370039 Enhancements for SRNS Relc RANimp-Smg 2 Rel-8 R3 14/09/2007  12/09/2008  75%  RP-070759 NSN 03/06/2008  WID in RP-07
411|411 370040 Enhancements for FDD HSPA RANimp-HSF 2 Rel-8 R3 14/09/2007  12/09/2008  40%  RP-070760 NSN 03/06/2008  WID in RP-0i
412|412 380075 64QAM for 1.28 Mcps TDD HS RANimp-64Q 2 Rel-8 R1 04/12/2007  12/09/2008  85%  RP-080050 ZTE 03/06/2008  WID in RP-0¢
413|413 380076 Enhanced CELL_FACH state | RANimp-Enh 2 Rel-8 R2  04/12/2007  12/09/2008  50%  RP-080051 ZTE 03/06/2008  WID in RP-0¢
414|414 380077 1.28 Mcps TDD Repeater Spe« RANimp-Rep 2 Rel-8 R4  04/12/2007  12/12/2008  10%  RP-071003 RITT 03/06/2008  WID in RP-0i
415 |415 390028 Continuous Connectivity for | RANimp-LCF 2 Rel-8 R1 07/03/2008  12/12/2008  10%  RP-080085 03/06/2008  WID in RP-0¢
416 |416 390029 HSPA VolIP to WCDMA/GSM C RANimp-HSF 2 Rel-8 R2  07/03/2008  12/12/2008  50%  RP-080229 03/06/2008  WID in RP-0¢
417|417 390030 HS-DSCH Serving Cell Chang RANimp-HSL 2 Rel-8 R2  07/03/2008  12/12/2008  30%  RP-080227 03/06/2008  WID in RP-0¢
418|418 400050 MIMO for 1.28 Mcps TDD RANimp-MIV 2 Rel-8 R1 30/05/2008  12/03/2009 0% RP-080485 03/06/2008  WID in RP-0¢
419|419 400051 Support for Additional Naviga RANimp-ANS 2 Rel-8 R2  30/05/2008  12/03/2009 0% RP-080346 03/06/2008  WID in RP-0¢
420|420 400052 Dual-Cell HSDPA operation o1 RANimp-DGt 2 Rel-8 R1 30/05/2008  11/06/2009 0% RP-080490 03/06/2008  WID in RP-0¢
421 |421 25026  RAN improvements - UE Conf RANimp-UE( 1 R5  20/09/2006  12/06/2009  61%  not applicab 01/06/2008  05/08: Linke:
422|422 25021 Conformance Test Aspects - : RANimp-UEC 2 Rel-7 R5  20/09/2006  12/09/2008  55%  RP-060484  IPWireless 03/06/2008  WID in RP-0¢
423|423 25031 Conformance Test Aspects — RANimp-UEC 2 Rel-7 R5  09/03/2007  03/03/2008  100% RP-071319  Ericsson 10/03/2008  WID in RP-07
424|424 25032 Conformance Test Aspects — RANimp-UEC 2 Rel-7 R5  09/03/2007  30/05/2008  100%  RP-070022 Motorola 03/06/2008  WID in RP-07
425 |425 25033 Conformance Test Aspects — RANimp-UEC 2 Rel-7 R5  09/03/2007  03/03/2008  100%  RP-070020  Ericsson 10/03/2008  WID in RP-0i
426|426 25034 Conformance Test Aspects — RANimp-UEC 2 Rel-7 R5  09/03/2007  30/05/2008  100%  RP-070023  Nokia 03/06/2008  WID in RP-0i
427 |427 25035 Conformance Test Aspects — RANimp-UE( 2 Rel-7 R5  09/03/2007  12/09/2008  20%  RP-070425 Nokia 03/06/2008  WID in RP-0i
428|428 400056 Conformance Test Aspects — RANimp-UEC 2 Rel-8 R5  30/05/2008  05/12/2008 0% RP-080310  Ericsson 13/06/2008  WID in RP-0¢
429 |429 400057 Conformance Test Aspects — RANimp-UEC 2 Rel-8 R5  30/05/2008  12/06/2009 0% RP-080334  ZTE 13/06/2008  WID in RP-0¢
430 |430 390033 UTRA HNB HNB 1 Rel-8 R2,R4 07/03/2008 12/12/2008 7% not applicab 03/06/2008 RAN#40 WIC
431|431 400053 Support of UTRA HNB HNB-supp 2 Rel-8 R2  30/05/2008  12/09/2008 5% RP-080483  Huawei 03/06/2008  WID in RP-0¢
432|432 390034 FDD Home NodeB RF requirel HNB-RF 2 Rel-8 R4  07/03/2008  12/09/2008  15%  RP-080234  Motorola 03/06/2008  WID in RP-0¢
433|433 400054 UTRAN Architecture for 3G H| HNB-arch 2 Rel-8 R3  30/05/2008  12/12/2008 0% RP-080487  Alcatel-Lucent 03/06/2008  WID in RP-0¢
434|434 400058 |MIBMS - UE Conformance Tes MBMSE_UE!( 1 R5  01/06/2007  11/09/2009 9% not applicab 03/06/2008
435 435 25049 MBMS TDD Physical layer Enl MBMSE-RAN 2 Rel-7 R5  01/06/2007  06/03/2009  20%  RP-080155  IPWireless 03/06/2008  WID in RP-0¢
436|436 400059 UE conformance test aspects MBMSE-RAN 2 Rel-8 R5  30/05/2008  11/09/2009 0% RP-080318 13/06/2008  WID in RP-0¢
437|437 400060 Conformance Test Aspects — MBMSE-UEC 2 Rel-8 R5  30/05/2008  06/03/2009 0% RP-080336 13/06/2008  WID in RP-0¢
438|438 400025 Test - (Small) Technical Enhai TE8_Test 1 Rel-8 RS 300052008  11/12/2008 0% not applicable ALL 20/05/2008  Created on R
439 (439 50583  GERAN support for GERAN - GELTE 1 Rel8 GP  08/09/2006  21/11/2008  55%  GP-061757 Nokia, NSN 24/07/2008  GP#31 WID ¢
440 (440 50586 |.TDOA Enhancement GUTEN 1 Rel8 GP  18/052007  18/05/2007  100%  GP-070865 TruePosition 23/06/2008  GP#36 comp
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447 |44 50587 GAN Enhancements GANENH Rel-8 GP  31/08/2007  21/11/2008 %  GP-071484 T-Mobile 19/05/2008  GP#37 comg. ; — |

442|442 50588 Update to GAN specifications GANENH-SP 2 Rel-8 GP  31/08/2007  22/02/2008  100%  GP-071560 T-Mobile 19/05/2008  GP#37 comp

443|443 53089 Update TS 51.010 Mobile Stat GANENH-Ms 2 Rel-8 GP  31/08/2007  21/11/2008 5% GP-071563  T-Mobile 19/05/2008  08/08=>11/0¢

444 |a4a 50591 AolP (A-interface over IP) AolP 1 Rel-8 GP,S4 03/01/2000  11/12/2008  43%  GP-080901 China Mobile, Eric: 06/08/2008  GP#38 upda

445|445 400041 GERAN aspects of AolP AolP 2 Rel-8 GP  03/01/2000  21/11/2008  50%  GP-080901 China Mobile, Erics¢ 06/08/2008  GP#38 updat

446 | 446 400042 Media Requirements for CS o' AolP-CSolP 2 Rel-8  S4 05/12/2007  11/12/2008 0% SP-080444  China Mobile, Erics: 06/08/2008  SA#40 WID &

447 | 447 400024 Core Network Impacts for A-li AolP-CN 2 Rel-8 C4,C1 30/05/2008  05/12/2008 0% CP-080278  Ericsson 06/08/2008  CT#40 WID =

448|448 51147  New multicarrier BTS class  MCBTS 1 Rel-8 G1  31/08/2007  29/08/2008  85%  GP-071542 Alcatel-Lucent 24/07/2008  05/08=>08/0¢

449|449 38001  Support for Additional Naviga ANSS 1 Rel-8 G2  16/052008  21/11/2008 0% GP-080776  Qualcomm 19/05/2008  Testing de-cc

450 (450 38002 A-GNSS Performances and T¢ AGNSSPTP 1 Rel-8 GP  16/05/2008  04/09/2009 0% GP-080790  Thales 19/05/2008  GP#38 WID ¢

451 | 451 38003 A-GNSS Minimum Performan( AGNSSPTP- 2 Rel-8  G1 16/05/2008  15/05/2009 0% GP-080791  Thales 19/05/2008  GP#38 WID ¢

452|452 38004 A-GNSS Testing Procedures AGNSSPTP- 2 Rel-8 G3nev 16/05/2008  04/09/2009 0% GP-080792  Thales 19/05/2008  GP#38 WID ¢

453 453 51149 Conformance testing for the L CTLATRED 1 Rel-8 G1,Gi 22/02/2008  21/11/2008  42%  GP-080367 Ericsson 03/03/2008

454 | 454 53090 MS conformance testing for t| CTLATRED-I 2 Rel-8 G3nev 22/02/2008  21/11/2008  15%  GP-080368  Ericsson 03/03/2008

455|455 51150 BTS conformance testing for CTLATRED-f 2 Rel-8 G1 22/02/2008  29/08/2008  80%  GP-080369  Ericsson 03/03/2008

456 |456 53091  \MS Conformance Tests of ch: PSHCT-MSte 1 Rel-8 G3nev 22/02/2008  21/11/2008  45%  GP-080411 Rohde & Schwarz  03/03/2008

457 |457 53092  Mobile Station conformance t SCSAGBCT- 1 Rel-8 G3nev 22/02/2008  15/05/2009 0% GP-080330  Nokia 03/03/2008

458|458 320001 (Small) Technical Enhanceme TE8 1 Rel8 Al 01012007  11/12/2008  70% ALL 20/04/2006

459 | 459 31067 Deleted - All-IP Network AIPN 1 Rel-8 S1 28/06/2004 15/03/2006 100%  SP-050181  NTT DoCoMo 03/04/2008 SA#38 stopp: SP-38

460 | 460 31068 Deleted - Stage 1 AIPN 2 Rel-8 S1 28/06/2004 15/03/2006 100%  SP-050181  NTT DoCoMo 03/04/2008 22.258 withdi  SP-38

461 | 461 340032  Deleted - was Rel7 - LCS for 3GPP Interwor LCS4_IWLAI 1 Rel-8 S2 28/09/2007 28/09/2007 100%  SP-060818 LG Electronics 03/04/2008 SP-35 stoppe SP-35

462 | 462 330010  Deleted - never approved- FBI Phase 2 FBI2 1 Rel-8 S2 28/09/2007 28/09/2007 100% NSN 03/04/2008 SA#38 stopp: SP-38

463 | 463 330007  Deleted -Enhancements to BS30 Bearer ser BS30 1 Rel-8 S1 15/03/2007 15/03/2007 100%  SP-060484 3 03/04/2008 SA#38 stopp: SP-38

464 | 464 370055  Deleted - IMS Enhancements Rel-8 IMS8 1 Rel-8 S1 03/09/2007 14/12/2007 100% Telecom ltalia 03/04/2008 SA#38 stopp: SP-38

465 | 465 31088 Deleted - IMS Service Brokering enhanceme¢ ISB 1 Rel-8 S1 07/12/2005 13/03/2006 100%  SP-050830  Telcordia 25/03/2008 No CR submi SP-40

466 | 466 320027 Deleted - Stage 1 for ISB 1SB-s1 2 Rel-8 S1 07/12/2005 13/03/2006 100%  SP-050830  Telcordia 25/03/2008 No Rel-8 cha SP-40

467 |467 0 Release 8 Feasibility Studies 1 Rel-8 CP,GF 20/03/2008  20/03/2008 0% NA

468 468 7026 Study on Customised Alerting FS_CAT 1 Rel8 S1  07/10/2005  14/09/2006  100%  SP-060474  Feng Lingjuan, Chir 15/04/2008  Awaiting MC(

469 |469 7027 Study on Facilitating Machine FS_M2M 1 Rel8 S1  04/11/2005  08/03/2007  100%  SP-050527 Siemens 24/03/2008  SA#35 compl

470 |470 31082 Study on Network Compositic FS_NetComp 1 Rel8 S1 ~ 07/12/2005  12/12/2007  100%  SP-060478  Siemens 24/03/2008  SA#38 compl

471|471 320024 Study on Requirements of IM{ FS_MSconf 1 Rel8 S1  08/06/2006  12/09/2007  100%  SP-060479  China Mobile 16/05/2008  SA#37 compl

472|472 340034  Study on Value Added Servic( FS_VAS4SM 1 Rel8 ST  06/12/2006  07/12/2007 ~ 100%  SP-060786 ~ China Mobile 16/05/2008  SA#38 compl

473 473 330016 Study on Paging Permission\ FS.PPAC 1 Rel8 S1  28/09/2006  20/09/2007  100%  SP-060785 NTT DoCoMo 19/11/2007  SA#37 compl

474|474 340033 Study on Non 3GPP access N FS_N3GtoN¢ 1 Rel-8 S1  06/12/2006  05/06/2008  100%  SP-080318 Telefonica O2 03/06/2008  SA#38 compl

475 |475 370086  Study on Services Alignment FS_SevAl 1 Rel8 S1  06/12/2006  12/03/2008 ~ 100%  SP-070126  China Mobile 23/03/2008  SA#39 compl

476 |476 320025  Study on support of a Public! FS_PWS 1 Rel8 S1  03/09/2007  14/03/2008  100%  SP-080054  T-Mobile 20/03/2008  SA#39 compl

477|417 32085 Study on 3GPP System Archil FS_SAE 1 Rel-8 $2,S3 03/12/2004  11/12/2008  90%  SP-070163 Vodafone 03/03/2008  Moved from 1

478|478 32086 Stage 2 Interim conclusion fo FS_SAE 2 Rel-8 S2 03/12/2004  05/06/2008  90%  SP-070163  Vodafone 15/05/2008 TR 23.882is

479 |479 32087 Stage 2 study on 3GPP archit FS_SAE 2 Rel-8 S2 09/01/2006  05/06/2008  90%  SP-070163  Vodafone 15/05/2008 TR 23.882is

480 |480 7024 Security study for Inter-acces FS_SAE 2 Rel-8 S3 03/09/2007  11/12/2008  90%  SP-070163  Nokia 05/05/2008  Moved from F

481 481 320028  Study on Stage 2 aspects of || ISB_.ST2.SD 1 Rel8 S2  19/06/2006  08/09/2008 ~ 55%  SP-060443 Telcordia 03/03/2008  SA#32SIDa

482 |482 320031  Study on VCC support for Em FSVCCEm 1 Rel-8 S2  08/06/2006  12/12/2008  35%  SP-060290 Nortel 24/03/2008

483|483 7049 Study on IMS utilizing multica FS-MLTICAS 1 Rel8 S2 22032006  06/12/2007 ~ 100%  SP-060148  NSN 24/03/2008  SA#38 compl

484|484 350017  Study on Mobility between 3G SM3GWLAN 1 Rel8 S2 200032007  14/09/2007  100%  SP-070106  Orange 31/07/2008  SA#37 compl
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485 |485 350051  Study on Multimedia Session MMSC_FS -8 S2  26/04/2007  05/06/2008 »  SP-070818 LG Electronics 24/03/2008  SA#38 TR fol :

486 |486 380034  Study on centralized IMS serv FS_ICS 1 Rel-8 S2,S1 23/10/2006  12/03/2008  100%  SP-070494  Ericsson 20/03/2008  SA#39 comp

487 |487 370087 Study on centralized IMS serv FS_ICS-81 2 Rel-8  S1 05/03/2007  12/03/2008  100%  SP-070494  Ericsson 20/03/2008  SA#39 compl

488 | 488 330012 Study on centralized IMS sery FS_IMS_CS( 2 Rel-8  S2 23/10/2006  12/03/2008  100%  SP-070494  Alcatel-Lucent 22/03/2008  SA#39 compl

489 |489 380068 Study on Evaluation of LCS C FS_LCS_EP! 1 Rel8 S2  14/01/2008  30/05/2008 ~ 100%  SP-070819  SiRF Technology ~ 05/06/2008 ~ SA#38SIDa

490 [490 320026  Study on Protection against § FS_CPSMal 1 Rel8 S3 080062006  12/12/2008 ~ 30%  SP-060446 Orange 15/05/2008  Mechanisms s s

497|491 360015  Study on Transferring of eme| €CALLIBMS 1 Rel8 S4  07/12/2006  12/12/2007  100%  SP-060935  Airbiquity 16/05/2008  SA#38 compl

492|492 35065  Study on Element Operations OAM7-NIM-t 1 Rel8 S5  07/06/2007  12/06/2008  100%  SP-070307  China Mobile 28/04/2008  SID updated

493|493 35074 Study on SA5 MTOSI XML Hai OAM7-NIM-X 1 Rel-8 S5  10/05/2006 ~ 12109/2007 ~ 100%  SP-070305 Nortel 26/06/2008  SID updated

494 494 320006 Study on Common Profile Sto OAM7-CPS 1 Rel8 S5  03/07/2006  07/06/2007 ~ 100%  SP-060263 ~T-Mobile 17/03/2008  SA#36 compl

495 |495 340036  Study on Management for LTE OAM8-Studie 1 Rel-8 S5  07/12/2006  11/12/2008 ~ 90%  SP-060753  Ericsson 28/04/2008  Slow progres

49 |49 350004 Study on Charging Aspects o' FS_SAEchar 1 Rel-8 S5  02004/2007  06/12/2007 ~ 100%  SP-070174  NSN 17/03/2008  SA#38 compl

497 |497 360006 Study on System Maintenanc( OAM8-Studie 1 Rel-8 S5  07/06/2007  11/12/2008 ~ 60%  SP-070306 ZTE 28/04/2008  Slow progres

498|498 360007 Study on Self-Organizing Nety OAM8-Studie 1 Rel-8 S5  07/06/2007  11/12/2008 ~ 40%  SP-070308  Huawei 17/03/2008  No progress

499 |499 390017  Stydy on Self-healing of Self-( OAM8-Studie 1 Rel-8 S5  22/02/2008 121032009  10%  SP-080076 Huawei 28/04/2008  SA#39SID a

500 |500 7048 Study on AS-MRFC media ser MRFC 1 Rek8 C1  22/03/2006  13/06/2008  100%  CP-060180 HP 13/05/2008  CT#40 compl

501|501 350018 Study on Restoration Procedt FS_IMS_RP 1 Rel8 C4  26/03/2007 30052008  100%  CP-070031 Ericsson 29/05/2008  CT#40 compl

502 |502 360030 Study on IMS Application Ser FS_IMS_ASI 1 Rel-8 C4  14/09/2007  12/09/2008  70%  CP-070685 ALU 14/05/2008  Target May 0

503 |503 360031 Study on Customized Alerting FS_CAT_W 1 Rel-8 C4  14/09/2007  12/09/2008 0% CP-070518  China Mobile 16/05/2008  CT#37 WID

504 |504 380023  Study on InterWorking Functi FS_MAP2Diz 1 Rel-8 C4  30/11/2007  12/09/2008  60%  CP-070760 Huawei 07/03/2008

505 |505 370041  Study on Scope of future HSP FS_RAN-LCF 1 Rel-8 RT  14/09/2007  30/052008 ~ 100%  RP-070748 RITT 26/06/2008  SID in RP-07

506 506 370042  Study on Synchronized E-DCI FS_RAN-Upl 1 Rel8 R1  14/09/2007  07/03/2008 ~ 100%  RP-070678 NSN 26/06/2008  SID in RP-07

507 |507 390032  Study on Dual-Cell HSDPA op FS_RAN-DCI 1 Rel-8 R1R4 07/03/2008  05/12/2008 ~ 75%  RP-080228 Qualcomm 26/06/2008  SID in RP-08

508 508 360016  Study on Improved network ¢ FS_RAN-LTE 1 Rel8 R2  04/06/2007  03/12/2007 ~ 100%  RP-070511 Motorola 26/06/2008  SID in RP-07

509 509 350039  Study on 3G Home NodeB/eN FS_RAN-HNI 1 Rel8 R4 05032007 300052008 ~ 100% RP-070257 Motorola 26/06/2008  SID in RP-07

510 |510 380079  Study on Evaluation of the in¢ FS_RAN-Pat 1 Rel-8 R4  17/12/2007  12009/2008  10%  RP-080069 Polaris Wireless  26/06/2008  SIDin RP-08 e

517 |51 380080 Study on HS-PDSCH serving « FS_RAN-HSI 1 Rel8 R4 17/2/2007  07/03/2008  100%  RP-080070 ~ Qualcomm 26/06/2008  SID in RP-08

512|512 50589  Study on A-interface over IP  AINTIP 1 Rel-8 GP  31/08/2007  22/02/2008  100%  GP-071562  China Mobile, Erics: 03/03/2008  GP#37 comp

513|513 50590  Study on Multi-User Reusing- MUROS 1 Rek8 GP  16/11/2007  29/08/2008  40%  GP-072033 NSN 24/07/2008 £

514|514 51148 Study on Optimized Transmit WIDER 1 Rek8 G1  16/11/2007  21/11/2008  20%  GP-072026 RIM, NSN 19/05/2008  08/08=>11/0¢ g

515 |515 370044  Deleted - equals 340035 -FS on Service cor FSSCMobTo 1 Rel-8 S1 03/09/2007 14/12/2007 100%  SP-070557 BT 03/04/2008 SA#39 stopp: SP-39

516 516 0 Release 7 Features 1 Rel7 CPGF 03/01/2000  03/01/2000 0% NA

517 |517 732097 |dentification of Communicati ServiD 1 Rel7 $2,81, 0200522005  14/09/2007  100%  SP-060293 Ericsson 01/07/2008  WID approve

518 (518 32106 TR on ServID ServID 2 Rel-7 82 02/05/2005 21/03/2006 100%  SP-060293  Ericsson 01/07/2008

519 (519 32107 Stage 1,2 of ServID ServID 2 Rel-7  $1,S2 11/11/2005 31/05/2006 100%  SP-060293  Ericsson 01/07/2008

520 |[520 320010 Stage 3 of ServiD ServiD 2 Rel-7 C1 31/03/2006 15/03/2007 100%  CP-060259  Ericsson 01/07/2008 CP#32 appro

521 |521 7035 Charging of ServID ServiD 2 Rel-7 S5 31/03/2006 14/09/2007 100%  SP-060293  Orange 01/07/2008

522 |522 32116 Supporting Globally Routable GRUU 1 Rel-7 S$2,S1, 14/11/2005  15/06/2007  100%  SP-050633 RIM 01/07/2008  SP#29 apprc

523 |523 7009 Deleted - TR on GRUU GRUU 2 Rel-7 S2 14/11/2005 14/09/2006 100%  SP-050633 RIM 01/07/2008 Abandoned  SP-32

524 |524 7010 Stage 1,2 of GRUU GRUU 2 Rel-7  $1,S2 03/07/2006 29/09/2006 100%  SP-050633 RIM 01/07/2008 SP#29 appro

525 |[525 320011 Stage 3 of GRUU GRUU 2 Rel-7 C1 02/06/2006 15/06/2007 100%  CP-060358  CableLabs 01/07/2008 CP#32 appro

526 |526 7038  Multimedia Telephony Service MTS! 1 Rel7 S1,C1. 01/02/2006  15/06/2007  100%  SP-060224 Ericsson 25/06/2008

527 |527 7039 Stage 1 of MTSI MTSI-REQ 2 Rel-7 1 01/02/2006 29/09/2006 100%  SP-060224  Ericsson 25/06/2008

528 |[528 7037 Stage 3 of MTSI MTSI 2 Rel-7 C1 10/03/2006 15/06/2007 100%  CP-060257  Ericsson 25/06/2008
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529 (529 7040 Media handling and interaction in MTSI MTSI-MHI el-7  S4 15/03/2006 15/03/2007 100%  SP-060225  Ericsson 25/06/2008

530 |530 7023 Deleted - duplicates UID7039 - IMS Mu MMTEL 2 Rel-7 S1 15/06/2007 15/06/2007 100%  SP-050387  Ericsson 25/06/2008 SP-32

531 |531 350147 Multimedia Telephony Service MTSFUECon 1 Rel7 RS 19/09/2007  11/09/2008 0% RP-070664  Ericsson, Motorola  25/06/2008  UID_350047- e

532 [532 377001 TISPAN requirements for Muli TMMTEL7 1 Rel-7 S1  18/09/2007  06/12/2007 ~ 100%  SP-070568 10/01/2008

533 (533 387001 Maintenance of TISPAN releas MCIMSTRT 1 Rel-7 S2  18/09/2007  06/12/2007  100%  SP-070915 Ericsson 21/07/2008

534 |[534 387002 SA1 aspects of MCIMSTR1 MCIMSTR1-¢ 2 Rel-7  S1 18/09/2007 06/12/2007 100%  SP-070915  Telecom ltalia 21/07/2008

535 (535 387003 SA2 aspects of MCIMSTR1 MCIMSTR1-¢ 2 Rel-7 82 18/09/2007 06/12/2007 100%  SP-070915  Ericsson 21/07/2008

53 |53 32045 PS domain and IMS impacts fi EMC1 1 Rel-7 S2,S1 18/09/2000  15/06/2007  100%  SP-050604  Siemens 28/03/2003

537 |537 1314 Service Requirements for IP-based em EMC1 2 Rel-7 1 18/09/2000 25/06/2004 100%  SP-050604  Siemens 08/06/2004

538 (538 32046 Study on Stage 2 for IMS-level solution EMC1 2 Rel-7 S2 26/02/2003 16/09/2005 100%  SP-050604  Siemens 22/12/2005

539 (539 32080 Study on Stage 2 for GPRS-level soluti EMC1 2 Rel-7 82 14/10/2004 08/12/2005 100%  SP-050604  Siemens 22/12/2005

540 |[540 32100 Stage 2 Specification Phase - IMS-leve EMC1 2 Rel-7 82 05/09/2005 09/06/2006 100%  SP-050604  Siemens 19/09/2006

541 | 541 32101 Deleted - Stage 2 Specification Phase - EMC1 2 Rel-7 S2 02/03/2007 02/03/2007 100% | SP-050604  Siemens 22/06/2007 SP-32

542 |542 1653 Emergency Call Enhancements for Il EMC1 2 Rel-7 C1 09/01/2006 15/06/2007 100%  CP-050529 Ericsson 22/12/2005

543 [543 1315 CT1 IMS aspects to support IMS E EMC1 3 Rel-7 C1 09/01/2006 15/06/2007 100%  CP-050529  Ericsson 12/09/2007

544 |544 13028 Deleted - CT3 IMS aspects to supy EMC1 3 Rel-7 C3 08/05/2006 15/09/2006 100%  CP-050529  Ericsson 01/07/2008 Cancelled for CP-33

545 | 545 13031 Deleted - CT3 PS domain aspects EMC1 3 Rel-7 C3 08/05/2006 15/09/2006 100%  CP-050529  Ericsson 01/07/2008 Cancelled for CP-33

546 |546 1646 CT1 PS domain aspects to suppor EMC1 3 Rel-7 C1 09/01/2006 15/06/2007 100%  CP-050529  Ericsson 12/09/2007

547 |547 14026 CT4 PS domain aspects to suppor EMC1-GPRS 3 Rel-7 C4 09/01/2006 01/06/2007 100%  CP-050529  Ericsson 29/05/2007

548 |548 11065  |MS Support of Conferencing MSconf 1 Rel7 C1  04/11/2005  15/03/2007  100%  CP-070120  Alcatel-Lucent 01/07/2008  CP#35 revise

549 |549 34033  performance Characterization VoIMS-PCVo 1 Rel7 S4  15/03/2005  06/12/2007  100%  SP-050089  Alcatel-Lucent 10/01/2008

550 |550 31062  WLAN-UMTS Interworking Ph WLAN2 1 Rel-7 S1  05/01/2004  07/06/2005  100%  SP-030712  Telenor 19/09/2006  Created at T

551 |551 31057 Stage 1 on Session Continuity WLAN-SC 2 Rel-7 1 05/01/2004 11/06/2004 100% 07/06/2005

552 |552 32096 Stage 2 on Session Continuity: coverec WLAN-SC 2 Rel-7 S2 07/06/2005 07/06/2005 100% 07/06/2005

553 |553 32110 WLAN Interworking — Private WLANPNA 1 Rel-7 S2,C1, 10/10/2005  26/09/2006  100%  SP-050489 NEC 07/10/2005

554 |554 32111 WLAN-PNA - Stage 2 WLANPNA-s' 2 Rel-7 82 10/10/2005 23/06/2006 100%  SP-050489 NEC 31/05/2006 Approved at ¢

555 |[555 11059 WLAN-PNA - Stage 3 WLANPNA-s 2 Rel-7 C1,C3 01/02/2006 26/09/2006 100%  CP-060256 NEC 23/06/2006 Approved at

556 |556 11064 CT1 aspets for WLAN-PNA WLANPNA-s* 3 Rel-7 C1 01/02/2006 26/09/2006 100%  CP-060256 NEC 31/05/2006 Approved at (

557 |557 13027 CT3 aspets for WLAN-PNA WLANPNA-s' 3 Rel-7 C3 01/02/2006 26/09/2006 100%  CP-060256 NEC 23/06/2006 Approved at (

558 |558 14024 Deleted - CT4 aspets for WLAN-P WLANPNA-s 3 Rel-7 C4 01/02/2006 26/09/2006 100%  CP-060256 NEC 08/03/2007 CT4#31; noii CP-32

559 559 32092  Ephancements to support Qo WLANQOS 1 Rel-7 §2,C4. 14/03/2005  09/03/2007  100%  SP-050682 Samsung 18/07/2008  Moved from

560 |560 7015 Deleted - TR on support of QoS on WL. WLANQOS 2 Rel-7 S2 14/03/2005 31/01/2006 100%  SP-050682  Samsung 18/07/2008 SP-32 stoppe  SP-32

561 |561 7016 Stage 2 on support of QoS over 3GPP/ WLANQOS 2 Rel-7 82 01/02/2006 30/06/2006 100%  SP-050682  Samsung 18/07/2008 SP-30 update

562 |562 14028 Stage 3 CT4 on support of QoS over 3¢ WLANQOS 2 Rel-7 C4 22/09/2006 09/03/2007 100%  CP-060418  Huawei 18/07/2008 CP-32 appro\

563 |[563 340005 Stage 3 CT1 on support of QoS over 3¢ WLANQOS 2 Rel-7 C1 04/09/2006 30/11/2006 100%  CP-060418  Huawei 18/07/2008 CP-32 appro\

564 |564 32079 | ocation Services enhanceme LCS3 1 Rel-7 $1,S2, 28/06/2004  17/12/2007  100%  SP-040682 02/07/2008

565 |565 32093 Stage 2 for LCS3 (including IMS emerg LCS3 2 Rel-7 S2 31/12/2004 15/09/2006 100%  SP-050119 SiRF 02/07/2008 SP#27 appro

566 |566 50558 LCS Enhancements related to Location LCS3-LBS 2 Rel-7 GP 03/01/2005 31/08/2007 100%  GP-050265 SiRF 02/07/2008

567 |567 14025 CT4 aspects for LCS UEPos-LBS LCS3-UEPos 2 Rel-7 C4 02/01/2006 01/12/2006 100%  CP-050240 SiRF 02/07/2008

568 |568 20042 UE positioning - Velocity LCS3-UEPos 2 Rel-7 R2 15/03/2005 15/09/2006 100% RP-050300 SiRF 02/07/2008 Completed S

569 |[569 20012 Inclusion of Uplink TDOA UE positionin LCS3-UEPos 2 Rel-7 R2 15/09/2004 17/12/2007 100% RP-040387  TruePosition 02/07/2008 Completed N

570 |570 31052 LCS for 3GPP Interworking WLAN LCS3-IWLAN 2 Rel-7 $1 28/06/2004 02/03/2007 100%  SP-060291 Telcordia 02/07/2008

571 |571 32077 FS on 3GPP system to WLAN Inte LCS3-IWLAN 3 Rel-7 $1 28/06/2004 30/06/2006 100%  SP-060291  Telcordia 02/07/2008

572 |572 32108 Delete - Study of work on an LCS LCS3-IWLAN 3 Rel-7 S2 26/06/2006 02/03/2007 100%  SP-060291 LGE 02/07/2008 Updated WIC SP-35
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573 |573 340007 Stage 2 for LCS architecture for ' LCS3-IWLAN 3 el-7 S2 23/10/2006 02/03/2007 100%  SP-060818 LGE 02/07/2008 WID at SA#5

574 |574 20030 Deleted - UE positioning Rel-7 LCS3-UEpos 2 Rel-7 RP 15/09/2004 17/12/2007 100% 25/06/2008 RP-38

575 |575 20054 Deleted - RAN2 aspects for LBS LCS3-UEPos 2 Rel-7 R2 15/06/2005 15/06/2005 100% Ben Rodilitz 22/12/2005 RP-31

576 |576 31084  \MBMS Enhancements MBMSE 1 Rel-7 S1  11/07/2005  30/11/2007  100%  SP-050389  China Mobile 25/06/2008

577 |577 340041 Stage 1 of MBMSE MBMSE 2 Rel-7  S1,R1. 11/07/2005 08/12/2005 100%  SP-050389  China Mobile 15/04/2008 Structure crei

578 |578 340042 MBMS FDD Physical layer Enhanceme MBMSE-RAN 2 Rel-7 R1 15/12/2006 04/06/2007 100% RP-070226  Ericsson 25/06/2008 Completed M

579 |[579 340043 MBMS TDD Physical layer Enhanceme MBMSE-RAN 2 Rel-7 R1 15/12/2006 04/06/2007 100% RP-070241  IPWireless 25/06/2008 Completed M

580 |[580 350022 MBMS Low Chip Rate TDD Physical Le¢ MBMSE-RAN 2 Rel-7 R1 16/03/2007 10/09/2007 100% RP-070253 RITT 25/06/2008 Completed M

581 |581 340046 MBMS Mz interface MBMSMz 2 Rel-7 C3 04/12/2006 30/11/2007 100%  CP-070109 Huawei 21/07/2008

582 (582 34038  \MBMS User Service Extensiol MBMSUSE 1 Rel-7 S4  07/12/2005  07/06/2007 ~ 100%  SP-050838  Ericsson 29/05/2007

583 [583 31051  Advanced Global Navigation { LCS3-AGNS 1 Rel-7 S1,GP 28/06/2004  31/08/2007  100% | SP-040681 Alcatel 25/06/2008

584 |584 50548 Towards A-GNSS Concept AGNSS-GP 2 Rel-7  GP 28/06/2004 31/08/2007 100%  GP 042677 Alcatel 12/09/2007 GP#36 comp

585 |585 20050 Global Navigation Satellite System (GN LCS3-GNSS- 2 Rel-7 R2 15/12/2005 04/06/2007 100%  RP-060211  France Telecom 25/06/2008 Completed S

586 |586 50551 Deleted - Towards A-GNSS Concept  GNSS 2 Rel-7  S1 16/02/2007 16/02/2007 100% | GP-042677  Alcatel 18/01/2007 SP-34

587 (587 50581  A-GPS Minimum Performance GAGR 1 Rel-7 GP  28/04/2006  31/08/2007  100%  GP-060834 Richard Catmur, Sp 12/09/2007

588 |588 31048  USSD message delivery and t USSD-USIM 1 Rel-7 S1,C6 05/03/2004  12/08/2005  100%  SP-040104 06/12/2004

589 |[589 31060 Stage 1 USSD-USIM | 2 Rel-7 $1 18/03/2004 15/10/2004 100%  SP-040104 22/12/2005

590 |[590 43008 Alignment with requirements regarding USSD-USIM 2 Rel-7 C6 05/03/2004 12/08/2005 100%  TP-040069  Axalto 19/01/2005

591|591 31063  Combinational Services csics 1 Rel-7 $1,82 17/01/2005  06/03/2006  100%  SP-050228 TeliaSonera 02/07/2008

592 [592 31064 Stage 1 for CSICS CsICSs 2 Rel-7  S1 17/01/2005 09/06/2005 100%  SP-050228  TeliaSonera 02/07/2008

593 (593 32084 Stage 2 for CSICS CsICs 2 Rel-7 82 17/01/2005 15/07/2005 100%  SP-050228  TeliaSonera 02/07/2008

594 |594 11054 Stage 3 for CSICS CN aspects CsICS 2 Rel-7 C1 02/05/2005 06/03/2006 100%  CP-060105 Vodafone 02/07/2008

595 |[595 34031 Stage 3 for codec aspects CSICS-Code 2 Rel-7 S4 15/03/2005 07/12/2005 100%  SP-050091 Ericsson 02/07/2008

596 |56 31065 CAMEL Trunk Triggers TTCAMEL 1 Rel-7 S1,C4 17/12/2004  05/12/2005  100%  SP-040743  Nortel 18/07/2008

597 |[597 31066 Stage 1 for CAMEL Trunk Triggers TTCAMEL 2 Rel-7 1 17/12/2004 05/12/2005 100%  SP-040743  Nortel 18/07/2008

598 |[598 14017 CAMEL Trunk Originated Trigger Detec CamelR7 2 Rel-7 C4 17/12/2004 05/12/2005 100% NP-040550  Nortel 18/07/2008

599 [599 11045 Ephancements of VGCS for pi EVGCS 1 Rel-7 S1  27/08/2004  15/06/2007  100% Siemens 17/07/2006

600 [600 31061 Stage 1 EVGCS 2 Rel-7  S1 27/08/2004 27/08/2004 100%  SP-040304  Siemens 19/09/2006

601 |601 11056 Architecture and protocol aspects EVGCS 2 Rel-7 C1 27/08/2004 15/06/2007 100%  CP-050528 Robert Zaus (Siem 09/03/2006

602 |602 11062 CT1 aspects of EVGCS EVGCS 3 Rel-7 C1 27/08/2004 15/06/2007 100% Siemens 12/09/2007

603 (603 14022 CT4 aspects of EVGCS EVGCS-St23 3 Rel-7 C4 27/08/2004 10/03/2006 100%  CP-050528  Siemens 08/03/2007

604 |604 752076 GERAN2 aspects EVGCS 2 Rel-7 G2 27/08/2004 16/02/2007 100%  GP-071855 Ken Isaacs (Siemer 08/03/2007

605 605 11055  |mprovements of VGCS for pz VGCS 1 Rel-7 S1  15/03/2005  15/03/2007  100%  SP-070167 26/03/2007

606 |606 31070 Service Requirements for VGCS impro' IVGCS 2 Rel-7  $1 15/03/2005 08/06/2005 100%  SP-070167  T-Mobile 29/03/2007 "completeed"

607 [607 32090 Stage 2 modifications for VGCS improv IVGCS 2 Rel-7 C1 01/12/2005 14/03/2007 100%  NP-050141  Kurt Bischinger (T-\N 08/03/2007 Updated by C

608 |608 11057 Protocol aspects IVGCS 2 Rel-7 C1 01/12/2005 15/03/2007 100%  NP-050141 Dieter Jacobsohn ( 31/05/2006 Previous nai

609 |[609 11063 CT1 aspects of IVGCS IVGCS 3 Rel-7 C1 01/12/2005 15/03/2007 100%  CP-070118  T-Mobile 12/09/2007 end date upd

610 |6710 14023 Deleted - CT4 aspects of IVGCS  IVGCS-St3-¢c 3 Rel-7 C4 09/03/2007 09/03/2007 100%  NP-050141  T-mobile 29/03/2007 CT4#33 stagr CP-35

611 611 31071 OSA Rel-7 OSA7 1 Rel-7 $1,C5 15/03/2005 08/06/2007 100%  SP-050183 AePONA 15/09/2005

612 (612 31072 Service Requirements for OSA Service OSA7-SB 2 Rel-7  S1 15/03/2005 08/06/2005 100%  SP-050183 AePONA 16/02/2006 az: WID URL

613 (613 43011 Stage 2 OSA API Service Brokering OSA7-SB 2 Rel-7 C5 28/04/2006 01/12/2006 100%  CP-060607 AePONA 29/11/2006

614 (614 7017 Stage 3 OSA API Service Brokering OSA7-SB 2 Rel-7 C5 28/04/2006 01/12/2006 100% AePONA 29/11/2006

615 |615 15039 OSA Stage 2/3 enhancements OSA7 2 Rel-7 C5 28/04/2006 08/06/2007 100%  CP-070200 AePONA 29/03/2007 CT#34: WID

616 (616 7018 Parlay X Message Broadcast Web OSA7 3 Rel-7 C5 28/04/2006 01/12/2006 100% ETRI 29/11/2006
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617 (617 7019 Parlay X Geocoding Web Service OSA7 el-7 C5 28/04/2006 01/12/2006 100% ETRI 29/11/2006

618 (618 7020 Parlay X Application driven QoS W OSA7 3 Rel-7 C5 28/04/2006 09/03/2007 100% BT 08/03/2007

619 (619 340001 Parlay-X Device Capabilities and ( OSA7 3 Rel-7 C5 26/10/2006 08/06/2007 100% Telenor 22/06/2007

620 (620 340002 Parlay-X Multimedia Streaming Se  OSA7 3 Rel-7 C5 26/10/2006 09/03/2007 100% Telenor 08/03/2007

621 |621 340003 Parlay-X Multimedia Multicast Cor  OSA7 3 Rel-7 C5 26/10/2006 09/03/2007 100% ETRI 08/03/2007

622 [622 340004 OSA API Conference Call Control OSA7 3 Rel-7 C5 26/10/2006 09/03/2007 100% Ericsson 08/03/2007

623 |623 31053  Gelective Disabling of UE Cap SDoUE 1 Rel7 $1,S2, 24/01/2005  15/06/2007  100%  SP-050182 Motorola 17/07/2008  Moved from

624 (624 32088 Stage 1 of SDoUE SDoUE-CRs | 2 Rel-7 $1 24/01/2005 08/12/2006 100%  SP-050182  Motorola 17/07/2008 Moved from f

625 |625 32089 Deleted - TR on different possible archi SDoUE-FS 2 Rel-7 S2 21/03/2005 16/12/2005 100%  SP-050182  Vodafone 17/07/2008 Moved from I SP-30

626 |[626 7036 Stage 3 of SDoUE SDoUE 2 Rel-7 C1 10/03/2006 15/06/2007 100%  CP-070121  Ericsson 17/07/2008

627 |627 7041 Network selection enhanceme¢ NSP-CR 1 Rel7 S1  15/03/2006  15/06/2007  100%  SP-060220 Chris Friel, 02 22/03/2006

628 (628 320012 Stage 1 of NSP NSP-TS 2 Rel-7  S1 15/03/2006 06/12/2006 100%  SP-060220  Chris Friel, 02 15/04/2008

629 (629 320013 Procedural aspects of NSP NSP-CR 2 Rel-7 C1 02/06/2006 15/06/2007 100%  CP-060357  Andrew Howell (Mof 04/05/2007

630 (630 25048  Network selection enhanceme¢ NSP-CR.UE 1 Rel-7 R5  01/06/2007  05/12/2008  30%  RP-080135 Nokia 25/06/2008  05/08: Linkec s

631 |631 32064 Access Class Barring and Ovi ACBOP 1 Rel-7 S2,C1 15/03/2004  08/09/2006  100%  SP-040338  Vodafone 15/07/2008

632 [632 32065 TR on Stage 2 ACBOP 2 Rel-7 S2 15/03/2004 31/03/2005 100%  SP-040338 NTT DoCoMo 15/07/2008

633 (633 11048 Stage 3 CN aspects of ACBOP ACBOP 2 Rel-7 C1 06/06/2005 31/01/2006 100% 15/07/2008 NEW - inserte

634 |634 20010 Deleted - Potential impact on lu interfac. ACBOP 2 Rel-7 RP 15/03/2004 15/03/2004 100% 13/10/2004 RP-25

635 |635 20009 Deleted - Extra ACBOP information in t ACBOP 2 Rel-7 RP 15/03/2004 15/03/2004 100% 13/10/2004 RP-25

636 | 636 50117 Deleted - Extra ACBOP information in ¢ ACBOP 2 Rel-7  GP 08/09/2006 08/09/2006 100% 20/07/2006 RP-33

637 |637 32074  System enhancements for fix( FBI 1 Rel7 $2,83, 05/11/2003  15/03/2007  100% 21/10/2004

638 |638 7001 TISPAN Rel 1 related aspects FBI-TIS1 2 Rel-7 82 05/11/2003 09/03/2007 100% 16/02/2006

639 (639 32075 Stage 2 of FBI for TISPAN R1 FBI-TIS1 3 Rel-7 S2 14/10/2004 08/03/2006 100% 31/05/2006

640 |640 11050 Protocol impact of FBI for TISP/ FBI-TIS1 3 Rel-7 C1 05/11/2003 09/03/2007 100% NP-040618 Siemens 16/02/2006

641 |641 11060 CT1 aspects of FBI for TISPA FBI-TIS1 4 Rel-7 C1 05/11/2003 30/11/2006 100% NP-040618  Siemens 05/01/2007 end date upd

642 [642 13025 CT3 aspects of FBI for TISPA FBI-TIS1 4 Rel-7 C3 05/11/2003 08/12/2006 100% NP-040618  Siemens 12/10/2006

643 (643 14020 CT4 aspects of FBI for TISPA FBI-TIS1-st3- 4 Rel-7 C4 13/01/2006 09/03/2007 100% NP-040618  Siemens 08/03/2007 CT4#32: a se

644 |644 33027 Security Enhancements for FBI FBI-ISE 3 Rel-7 83 28/06/2005 08/12/2005 100%  SP-050395  Ericsson 29/05/2007 Duplicated er

645 | 645 7002 PacketCable Related aspect: FBI-PCBL 2 Rel-7  §2,S5, 01/02/2006 15/03/2007 100%  SP-060145 CableLabs 16/02/2006

646 |646 7003 Stage 1,2 of FBI for PacketCable FBI-PCBL 3 Rel-7 S2 01/02/2006 15/12/2006 100%  SP-060145 CableLabs 19/09/2006

647 |647 7004 Protocol impact of FBI for PacketC FBI-PCBL 3 Rel-7 C1 01/05/2006 15/03/2007 100% 08/03/2007

648 (648 7032 SA5 Charging aspects of FBI for F FBI-PCBL-Ct 3 Rel-7 S5 31/03/2006 07/12/2006 100%  SP-060145 CableLabs 29/03/2007 03/2006 SA#

649 |649 32081  Support of SMS over generic SMSIP 1 Rel7 $2,C4. 14/10/2004  15/06/2007  100% SP-060658 Huawei 18/07/2008  SP#33 updat

650 (650 32094 FS on SMSIP SMSIP 2 Rel-7 82 14/10/2004 13/06/2005 100%  SP-060658  Huawei 15/07/2008 SP#33 updat

651 |651 32095 Stage 2 for SMSIP SMSIP 2 Rel-7 82 08/06/2005 15/09/2006 100%  SP-060658  Huawei 15/07/2008 SP#33 updat

652 |652 310001 Stage 3 for SMSIP SMSIP-St3 2 Rel-7 C4,C1 08/06/2005 15/06/2007 100%  CP-060697 Nokia 15/07/2008 CP#34 updai

653 [653 310002 CT1 aspects for SMSIP SMSIP 3 Rel-7 C1 08/06/2005 15/06/2007 100%  CP-060697  Nokia 15/07/2008 CP#34 updat

654 |654 310003 CT4 aspects for SMSIP SMSIP-St3-¢ | 3 Rel-7 C4 08/06/2005 01/06/2007 100%  CP-060697  Nokia 15/07/2008 CP#34 updat

655 |655 32082 Eyolution of Policy Control ar PCC 1 Rel-7 2,55, 14/10/2004  30/11/2007  100%  SP-060217  Nokia 18/07/2008  SP-29 appro

656 | 656 32102 Deleted - TR for PCC PCC 2 Rel-7 S2 14/10/2004 29/12/2005 100% | SP-060217  Nokia 18/07/2008 SP-30: S2 ha SP-33

657 |657 32103 Stage 2 for PCC PCC 2 Rel-7 82 04/07/2005 15/09/2006 100%  SP-060217  Nokia 18/07/2008 SP-29 approy

658 |[658 32109 Evolution of policy control and flow bas PCC 2 Rel-7 82 01/08/2006 29/12/2006 100%  SP-060217  Nokia 18/07/2008 SP-29 approy

659 |[659 7033 SA5 Charging aspects of PCC PCC-CH 2 Rel-7 S5 31/03/2006 15/06/2007 100%  SP-060217  Orange 18/07/2008 SP-31 update

660 |[660 13029 Gx reference point for Policy and Char¢ PCC-Gx 2 Rel-7 C3 02/12/2005 30/11/2007 100%  CP-060434  Siemens 18/07/2008
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661 |661 13030 Rx reference point for PCC CT3 aspe PCC-Rx Rel-7 C3,C1 02/12/2005 30/11/2007 100%  CP-060435 Ericsson 18/07/2008 WID approve

662 |662 310006 PCC-Rx CT3 aspects PCC-Rx-c3 '3 Rel-7 C3 02/12/2005 30/11/2007 100%  CP-060435 Ericsson 18/07/2008

663 [663 7008 PCC-Rx CT1 aspects PCC-Rx-Gx-( 3 Rel-7 C1 02/12/2005 15/06/2007 100%  CP-060435  Ericsson 18/07/2008

664 664 32091  Voijce call continuity between VCC 1 Rel-7 S2,S1, 31/12/2004  15/06/2007  100%  SP-060292 Alcatel-Lucent  21/07/2008  WID approve

665 |[665 32104 TR for VCC vCC 2 Rel-7 82 31/12/2004 08/12/2005 100%  SP-060292  Alcatel-Lucent 21/07/2008

666 |666 31085 Stage 1 for VCC vCC 2 Rel-7  S1 17/03/2005 28/09/2005 100%  SP-060292  Alcatel-Lucent 21/07/2008

667 |667 32105 Stage 2 for VCC vCC 2 Rel-7 82 06/09/2005 08/09/2006 100%  SP-060292  Alcatel-Lucent 21/07/2008

668 |668 35079 SA5 Charging aspects of VCC VCC-CH 2 Rel-7 S5 17/03/2006 14/06/2007 100%  SP-060292  Orange 21/07/2008 03/2006 SA#

669 | 669 11058 Stage 3 for VCC vcce 2 Rel-7 C1,C4 01/02/2006 15/06/2007 100%  CP-070186  Alcatel-Lucent 21/07/2008

670 (670 11066 CT1 aspects of VCC VCC 3 Rel-7 C1 01/02/2006 15/06/2007 100%  CP-070186  Alcatel-Lucent 21/07/2008

671 |671 14027 CT4 aspects of VCC VCC-St3-c4 3 Rel-7 C4 09/06/2006 09/03/2007 100%  CP-070186  Alcatel-Lucent 21/07/2008

672 | 672 13032 Deleted - CT3 aspects of VCC vce 3 Rel-7 C3 02/11/2006 02/11/2006 100% | CP-070186  Alcatel-Lucent 21/07/2008 CP-33

673 (673 7046 QOne Tunnel solution for Optin OPTUNEL 1 Rel-7 S2  27/03/2006  31/10/2007  100% SP-060819 Nokia 15/07/2008

674 |674 320002 Deleted - Study on Stage 2 for One Tur OPTUNEL-Si 2 Rel-7 S2 27/03/2006 15/09/2006 100% | SP-060819  Nokia 15/07/2008 S2#52 CREA SP-34

675 |[675 340013 One Tunnel Deployment Guideline OPTUNEL-G 2 Rel-7 S2 23/10/2006 31/10/2007 100%  SP-060819  Huawei 15/07/2008 S2#55 CREA

676 [676 320003 Stage 2 specification for One Tunnel sc OPTUNEL-St 2 Rel-7 S2 11/09/2006 15/12/2006 100%  SP-060819  Nokia 15/07/2008 S2#52 CREA

677 |677 320029 CS| Terminating Session han¢ CStterms 1 Rel-7 S2,C1 08/06/2006  15/06/2007  100%  SP-060437 Samsung 17/07/2008  Triggered by

678 (678 340014 Stage 2 of CStermS CSltermS 2 Rel-7 82 08/06/2006 02/03/2007 100%  SP-060437  Samsung 17/07/2008

679 (679 340015 Stage 3 of CStermS CSltermS 2 Rel-7 C1 14/12/2006 15/06/2007 100%  CP-070239 Samsung 17/07/2008 CP-34 appro\

680 |680 340011 Deleted - duplicated with UID 340015 - CSltermS 2 Rel-7 C1 09/03/2007 09/03/2007 100% | CP-060647  Samsung 17/07/2008 CP-34 approy CP-34

681 |681 33022 |jberty Alliance and 3GPP Se: LibSec 1 Rel7 S3  10/03/2005  30/11/2006  100%  SP-050145  Nokia 16/07/2008  WID approve

682 682 33023  Trust Requirements for Open TrustOP 1 Rel-7 S3  03/01/2005  30/11/2006  100%  SP-040863  Nokia 16/07/2008  WID approve

683 (683 33024  Development of UEA2 and Ulj AGUEA2 1 Rel7 S3  01/12/2004  09/12/2005  100%  SP-040864 TeliaSonera 16/07/2008  WID approve

684 [684 33026  |awful Interception in the 3GF L-7A 1 Rel-7 S3  28/06/2005  08/12/2005  100%  SP-050237 BMWI 16/07/2008

685 |685 33028 Key establishment between a KeyEstUTem 1 Rel7 S3  07/12/2005  28/09/2006  100%  SP-050780 Gemalto 10/01/2008

686 |686 330008 NDS Authentication Framewo NDSAFTLS 1 Rel7 S3  28/09/2006  06/12/2006  100%  SP-060507  Nokia 16/07/2008  TLS profile is

687 |687 732030 Security enhancements SEC7 1 Rel-7 S3,C1, 12/09/2005  30/11/2006  100% 16/07/2008

688 |688 732031 HTTPS connection between a UICC an SEC7-HSUN 2 Rel-7  83,C1 12/09/2005 12/09/2005 100%  SP-050573 Gemalto 16/07/2008

689 |[689 732032 2G GBA: 2G SIM usage in 3GPP GAA SEC7-2GGB. 2 Rel-7 83 12/09/2005 05/12/2005 100%  SP-050576  Nokia 16/07/2008

690 (690 732033 Generic Authentication Architecture us: SEC7-GAA2 2 Rel-7 83 12/09/2005 30/11/2006 100%  SP-060429  Nokia 16/07/2008 33.223 goes

691 |691 32034 SS7 TCAP security Gateway SEC7-NDS-T 2 Rel-7 §3,C4 12/09/2005 14/08/2006 100%  SP-050579 Siemens 16/07/2008

692 [692 310004 SA3 aspects of SEC7-NDS-TCAP. SEC7-NDS-T 3 Rel-7 S3 12/09/2005 10/03/2006 100%  SP-050579  Siemens 16/07/2008

693 (693 310005 TCAPsec Gateway SEC7-TCAP 3 Rel-7 C4 03/04/2006 14/08/2006 100%  CP-060170  Siemens 16/07/2008

694 |694 711052 |MS Stage 3 IETF Protocol ali¢ MSProtoc 1 Rek7 C1  10/12/2004  15/03/2007 ~ 100%  CP-060101 29/05/2007 TR 24.930: S

695 (695 7043 |nteroperability between VGC: VGCSFlex 1 Rel-7 C1,C4 22/03/2006  09/03/2007  100% CP-060102  Siemens 21/07/2008

696 |696 7044 CT1 aspects of VGCSFlex VGCSFlex 2 Rel-7 C1 22/03/2006 30/10/2006 100%  CP-060102  Siemens 21/07/2008

697 (697 7045 CT4 aspects of VGCSFlex VGCSFlex-c¢ 2 Rel-7 C4 22/03/2006 09/03/2007 100%  CP-060102  Siemens 21/07/2008

698 (698 13023 DJAMETER on the GGSN Gi in DIAMGI 1 Rel-7 C3  10/09/2004  08/12/2006 ~ 100% CP-060431 Vodafone 15/07/2008

699 (699 13022 DJAMETER on the PDG Wi int DIAMWi 1 Rel-7 C3  10/09/2004  08/12/2006  100% CP-060432 Vodafone 15/07/2008

700 700 13033 |nterworking between the 3GF ExtSIPI 1 Rel7 C3  22/09/2006  22/07/2008  100%  CP-070101  Siemens 17/04/2008

701|701 340047  PDU multiplexing at Nb Interf; NoIPMux 1 Rel7 C3  04/12/2006  22/07/2008 ~ 100%  CP-070105  Alcatel-Lucent 04/05/2007  08/03/2007 O i

702 702 14012 Mp (MRFC - MRFP) interface Mp 1 Rel-7 C4,C1 13/02/2006  08/06/2007  100% CP-070246 Ericsson 15/07/2008

703 |703 11061 CT1 aspects of Mp Mp 2 Rel-7 C1 13/02/2006 13/02/2006 100%  CP-070246  Ericsson 15/07/2008

704 |704 13026 Deleted - CT3 aspects of Mp Mp 2 Rel-7 C3 22/09/2006 22/09/2006 100% Ericsson 15/07/2008 CT#34: CT3: CP-33
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705 |[705 320009 Procedures description Mp-PROCc4 el-7 C4 02/06/2006 09/03/2007 100%  CP-070246 Huawei 15/07/2008

706 |706 14021 Stage 3 Mp-St3c4 2 Rel-7 C4 13/02/2006 08/06/2007 100%  CP-070246  Ericsson 15/07/2008

707 |707 340016 Routeing of MT-SMs via the H SMSviaH 1 Rel.7 C4C1 01/12/2006  09/03/2007 ~ 100%  CP-070032 Vodafone 12/09/2007  WID approve

708|708 350003 Mobile Termination whilst the MTmovMS 1 Rel7 C4  09/03/2007  31/05/2007  100%  CP-070334  Alcatel-Lucent 29/05/2007

709 |709 743009 |SIM API for Java Card APIJAVA 1 Rel-7 C6  14/03/2005  27/07/2007  100%  CP-050145 Sun 12/09/2007  reported com

710 |710 330001 High speed interface between HS! 1 Rel7 C6  22/09/2006  30/11/2007  100%  CP-070259  Gemalto 11/01/2008  Following ET

711|711 34030  Vjdeo Codec Performance Re VICPer 1 Rel7 S4  03/01/2005  07/06/2007  100%  SP-040836  Siemens 29/05/2007

712|712 34032 pypamic and Interactive Multi DIMS 1 Rel-7 S4  15/03/2005  07/06/2007  100%  SP-050195  Streamezzo 29/05/2007

713|713 34034 3G-324M Video Telephony Ca VTCST! 1 Rel-7 S4  08/06/2005  27/09/2006  100%  SP-050404  Vodafone 29/11/2006

714|714 34035  Qptimizations for Multimedia OMTIMS 1 Rel-7 S4  28/09/2005  28/09/2005  100%  SP-060226  Ericsson 29/03/2007

715 |715 34037 Deleted - Characterisation of Adaptive . OMTIMS-CA. 2 Rel-7 S4 28/09/2005 28/09/2005 100% | SP-050432  Lucent 29/03/2007 SP-35 stoppe SP-35

716 |716 34036  Epd-to-End Multimedia Servic E2EMSPM 1 Rel7 S4  28/09/2005  15/03/2007  100%  SP-050433  China Mobile 08/03/2007

717|717 34039 packet Switched Streaming E PSSe 1 Rel7 S4  08/06/2006  07/06/2007 ~ 100%  SP-060361  Ericsson 29/05/2007

718 |[718 35041 OAM&P OAM7 1 Rel-7 S5 02/09/2005 26/06/2007 100% TR 30.817 Toche 29/03/2007

719 (719 35042 Network Infrastructure Management OAM7-NIM 2 Rel-7 S5 02/09/2005 14/06/2007 100% 29/03/2007

720 (720 35044 Enhance NRM to accommodate N OAM7-NIM 3 Rel-7 S5 02/09/2005 14/06/2007 100%  SP-050302  Motorola 29/03/2007

721 | 721 35046 Co-operative Element Managemer OAM7-NIM 3 Rel-7 S5 02/09/2005 15/03/2007 100%  SP-050304  Motorola 29/03/2007

722 (722 35047 Network Management (NM) Itf-N ¢ OAM7-NIM 3 Rel-7 S5 02/09/2005 14/06/2007 100%  SP-050305 China Mobile 22/06/2007

723 [723 35048 Delta synchronization between IRE. OAM7-NIM 3 Rel-7 S5 02/09/2005 14/06/2007 100%  SP-050306  Siemens 22/06/2007

724 724 35049 Subscription Management (SuM) | OAM7-NIM 3 Rel-7 S5 02/09/2005 07/12/2006 100%  SP-060739  Ericsson 29/03/2007

725 (725 35050 Integration Reference Point (IRP) OAM7-NIM 3 Rel-7 S5 02/09/2005 15/03/2007 100%  SP-050308  Huawei 29/03/2007

726 |726 35052 Partial suspension of Itf-N duringr OAM7-NIM 3 Rel-7 S5 02/09/2005 14/06/2007 100%  SP-050310  Siemens 22/06/2007

727 (727 35054 Stopped - Management of Legacy OAM7-NIM 3 Rel-7 S5 02/09/2005 15/12/2006 100%  SP-050312  Siemens 29/03/2007

728 (728 35055 Stopped - Rules for Vendor Specif OAM7-NIM 3 Rel-7 S5 02/09/2005 15/03/2007 100%  SP-050313  Siemens 29/03/2007 Requestto T!

729 (729 35064 Backward and Forward Compatibi OAM7-NIM 3 Rel-7 S5 02/09/2005 14/06/2007 100%  SP-050630  Ericsson 22/06/2007 Submit Excef

730 (730 35071 Repeater Network Resource Mode OAM7-NIM 3 Rel-7 S5 13/02/2006 07/12/2006 100%  SP-050731 China Mobile 29/03/2007

731 | 731 35072 UTRAN radio channel power moni OAM7-NIM 3 Rel-7 S5 13/02/2006 15/03/2007 100%  SP-050733  China Mobile 29/03/2007

732 |732 340009 Notification XML Schema OAM7-NIM ' 3 Rel-7 S5 07/12/2006 15/03/2007 100%  SP-060754  Huawei 29/03/2007 12/2006 SA#

733 |733 35043 Performance Management OAM7-PM 2 Rel-7 S5 02/09/2005 14/06/2007 100% 29/03/2007

734 |734 35057 Performance measurements defin  OAM7-PM 3 Rel-7 S5 02/09/2005 15/03/2007 100%  SP-050315  China Mobile 29/03/2007

735 |[735 35058 Enhancement UTRAN performanc OAM7-PM 3 Rel-7 S5 02/09/2005 14/06/2007 100%  SP-050316  China Mobile 22/06/2007 Submit Excef

736 |736 35059 Add TDD specific counters in Perfc OAM7-PM 3 Rel-7 S5 02/09/2005 07/12/2006 100%  SP-050317 CATT 29/03/2007

737 737 35060 ATM bearer network Performance OAM7-PM 3 Rel-7 S5 02/09/2005 15/03/2007 100%  SP-050318 ZTE 29/03/2007

738 |[738 35069 Performance measurements defin  OAM7-PM 3 Rel-7 S5 02/09/2005 14/06/2007 100%  SP-050631  China Mobile 22/06/2007 Submit Excef

739 [739 35073 HSDPA performance measuremer OAM7-PM 3 Rel-7 S5 13/02/2006 14/06/2007 100%  SP-060379  China Mobile 22/06/2007 Submit Excef

740 |740 35039 Trace Management OAM7-Trace 2 Rel-7 S5 02/09/2005 26/06/2007 100%  SP-050628 Vodafone 29/03/2007

741 | 741 35040 End-to-end Service Level tracing f OAM7-Trace 3 Rel-7 S5 11/11/2005 15/03/2007 100%  SP-050627  Vodafone 29/03/2007 07/2005: OM. SP-31

742 |742 35062 Trace record content for UTRAN T OAM7-Trace 3 Rel-7 S5 02/09/2005 07/12/2006 100%  SP-050628  Nokia 29/03/2007

743 |743 35063 IRP for Subscriber and Equipment OAM7-Trace 3 Rel-7 S5 02/09/2005 14/06/2007 100%  SP-050629  Nokia 22/06/2007 Submit Excef

744 | 744 11046 Deleted - SIP enhancements for tr OAM7-Trace 3 Rel-7 C1 15/06/2007 26/06/2007 100% 29/11/2006 combined wit CP-32

745 | 745 35070 Deleted - duplicated with UID 350t OAM7-Trace 3 Rel-7 S5 02/09/2005 15/12/2006 100% | SP-050629  Nokia 29/03/2007 SP-33

746 |746 320007  Charging Management small | CH? 1 Rel-7 S5  22/052006  14/06/2007  100% Orange 23/06/2006

747 | 747 320008 Alternate Charged Party (ACP) for IMS CH7-IMS-AC 2 Rel-7 S5 22/05/2006 14/06/2007 100%  SP-060442  Lucent 22/06/2007

748 |748 330004 Align 3GPP Charging with OMA PoC E  CH7-PoC 2 Rel-7 S5 28/09/2006 14/06/2007 100%  SP-060546  Siemens 22/06/2007 09/2006 SA#

Page 17




ID |ID Unique_ll [ Name Acronym Outlir | Releas [ Resou | Start Finish % |Hyperlink WI rapporteur last modif Notes Abando | Qtr 3, 2008 [Qtr 1, 2009
Level Names Comple name at Jul Sep Nov Jan | Mar
749 |749 2468 Multiple Input Multiple Output MIMO Rel-7 R1  14/03/2003  17/09/2007  100% RP-0300192 Alcatel-Lucent 25/06/2008  Completed €
750 |[750 21006 MIMO - Physical layer MIMO-Phys | 2 Rel-7 R1 12/09/2003 15/03/2007 100% RP-0300192 ALU 24/06/2008 Completed S
751 | 751 22003 MIMO - Layer 2,3 aspects MIMO-L23 2 Rel-7 R2 12/09/2003 15/03/2007 100% RP-0300192 ALU 24/06/2008 Completed S
752 |752 23008 MIMO - lub/lur Protocol Aspects MIMO-lurlub | 2 Rel-7 R3 14/03/2003 15/03/2007 100% RP-0300192 ALU 24/06/2008 Completed S
753 |753 24008 MIMO - RF Radio Transmission/Recep MIMO-RF 2 Rel-7 R4 12/12/2003 17/09/2007 100% RP-0300192 ALU 24/06/2008 Completed S
754 |754 20028  Rel-7 Improvements of the Ra Rinimp 1 Rel-7 RP  15/09/2004  04/06/2007  100% 25/06/2008  Generic feat
755 |755 20060 Extended UMTS 1.7/2.1 GHz RInImp-UMT: 2 Rel-7 R4 15/03/2006 15/12/2006 100% RP-060180  Ericsson 18/01/2007 Completed D
756 |756 20067 UMTS 2.6 GHz 7.68 Mcps TDD RInlmp-UMT: | 2 Rel-7 R4 15/06/2006 15/09/2006 100% RP-060349  IPWireless 24/06/2008 Completed S
757 |757 20021 UMTS 2.6 GHz RInlmp-UMT: | 2 Rel-7 R4 15/09/2004 14/06/2005 100% RP-040397  Nokia 24/06/2008 Completed Jt
758 |758 20025 UMTS 2.6 GHz TDD RInlmp-UMT: 2 Rel-7 R4 15/12/2004 14/12/2005 100% RP-040553  IPWireless 24/06/2008 Completed D
759 |[759 20027 UMTS 900 MHz RInImp-UMT: 2 Rel-7 R4 15/12/2004 14/12/2005 100% RP-040541  Nortel 24/06/2008 Completed D
760 |[760 20043 UMTS 1700 MHz RInImp-UMT: 2 Rel-7 R4 15/03/2005 14/12/2005 100% RP-050385 NTT DoCoMo 24/06/2008 Completed D
761 | 761 20024 UE Antenna Performance Evaluation V' RInlmp-UEAr 2 Rel-7 R4 15/12/2004 04/06/2007 100%  RP-050122 TeliaSonera 24/06/2008 RAN#36 (Ma
762 |762 20045 Improved Performance Requirements f RInlmp-HSP¢ 2 Rel-7 R4 15/03/2005 15/03/2005 100%  RP-050362  Cingular 24/06/2008 Completed M
763 [763 20062 Additional minimum UE performance¢ RInlmp-RxDi 2 Rel-7 R4 15/09/2005 15/12/2006 100% Qualcomm 24/06/2008 BB contains
764 |764 20048 Additional minimum UE performan RInimp-RxDi* 3 Rel-7 R4 15/09/2005 14/06/2006 100% RP-060185  Cingular 24/06/2008 Completed Jt
765 |765 7028 Additional minimum UE performan RInimp-RxDi* 3 Rel-7 R4 15/03/2006 15/12/2006 100% RP-060183  Qualcomm 24/06/2008 Completed D
766 |766 7029 Additional minimum UE performan RInlmp-RxDi' 3 Rel-7 R4 15/03/2006 15/12/2006 100%  RP-060184  Qualcomm 24/06/2008 Completed D
767 | 767 20049 Deleted Improved support of gaming ov  RInlmp-Gami 2 Rel-7 R2 15/12/2005 15/12/2006 100%  RAN_Work | Cingular 03/04/2007 RAN#34 (De« RP-34
768 | 768 20047 Deleted (not approved at PCG) - UMTS RInlmp-UMT. 2 Rel-7 R4 15/09/2005 15/09/2005 100% T-mobile 22/12/2005 This item wa: RP-31
769 769 20029  Rel-7 RAN improvements RANimp 1 Rel-7 RP  15/12/12004  15/06/2007  100% 25/06/2008  Generic feat
770 |770 20026 Optimisation of channelisation code util RANimp-RAE 2 Rel-7 R1 15/12/2004 15/12/2006 100% RP-040552  UTStarcom 25/06/2008 Completed D
771|771 20031 Delay optimisation for procedures appli RANimp-Del: 2 Rel-7 R2 15/03/2005 15/09/2006 100% RP-050386  Nokia 25/06/2008 Completed S
772 (772 20032 Improved support of IMS Realtime Sen  RANimp-IMS | 2 Rel-7 R2 15/03/2005 14/12/2005 100% RP-050160  Cingular 25/06/2008 Closed Dec 2
773 |773 20033 UE Performance Requirements for MBI MBMS-RAN- 2 Rel-7 R4 15/03/2005 15/06/2006 100% RP-050156  IPwireless 25/06/2008 Completed S
774|774 20046 Continuous connectivity for packet date RANimp-CPC 2 Rel-7 R1 14/03/2005 15/03/2007 100%  RP-050870  Siemens 25/06/2008 Completed at
775 |775 7030 Extended WCDMA Cell Range RANimp-ExtC 2 Rel-7 R3 15/03/2006 15/12/2006 100% RP-060212  Ericsson 25/06/2008 Completed D
776 |776 7031 7.68 Mcps TDD Enhanced Uplink RANimp-VHC 2 Rel-7 R1 15/03/2006 15/12/2006 100% RP-060119  IPwireless 25/06/2008 Completed D
777|777 330009 Enhanced CELL_FACH State in FDD  RANimp-Enh 2 Rel-7 R2 25/09/2006 04/06/2007 100% RP-070245  Nokia 25/06/2008 Completed M
778 |778 340038 64QAM for HSDPA (FDD) RANimp-64Q 2 Rel-7 R1 15/12/2006 04/06/2007 100% RP-070223  Ericsson 25/06/2008 Completed M
779 |779 340039 Improved L2 support for high data rates RANimp-L2D 2 Rel-7 R2 15/12/2006 04/06/2007 100% RP-070242  Ericsson 25/06/2008 Completed M
780 (780 340040 Introduction of 16QAM in HSUPA (FDC RANimp-16Q 2 Rel-7 R1 15/12/2006 04/06/2007 100% RP-060844  Nokia 25/06/2008 Completed M
781 |781 20066 Interface to control Tower Mounted / RANImp-TM. 2 Rel-7 R3 26/01/2007 15/06/2007 100% RP-060418 Vodafone 25/06/2008 Completed N
782 |782 340045 OAM aspects to Interface to contrc RANImp-TM/ 3 Rel-7 S5 26/01/2007 15/06/2007 100% Adrian Neal, Vodafc 25/06/2008 SA#36 Jun 2|
783 |783 20014  7,68Mcps TDD option VHCRTDD 1 Rel-7 RP  15/09/2004  15/06/2006  100% RP-060119 IPwireless 25/06/2008  Completed [
784 |784 20015 VHCRTDD: Stage 2 VHCRTDD-S 2 Rel-7 R1 15/09/2004 15/03/2006 100% RAN_Work | Martin Beale, IPWir¢ 22/03/2006 Feature com
785 |785 20016 VHCRTDD: Physical Layer VHCRTDD-P 2 Rel-7 R1 15/09/2004 15/03/2006 100% RAN_Work | Martin Beale, IPWir¢ 22/03/2006 Feature com
786 |786 20017 VHCRTDD: Layer 2 and layer 3 protocc VHCRTDD-L: 2 Rel-7 R2 15/09/2004 15/03/2006 100% RAN_Work | Derek Richards, I[PV 22/03/2006 Feature com
787 |787 20018 VHCRTDD: UTRAN lub/lur Protocol As VHCRTDD-Iu | 2 Rel-7 R3 15/09/2004 15/03/2006 100% RAN_Work | Peter Legg, IPWirel: 22/03/2006 Feature com
788 |788 20019 VHCRTDD: RF Radio Transmission/ Rw VHCRTDD-R 2 Rel-7 R4 15/09/2004 15/06/2006 100%  RAN_Work | Shin Horng Wong  22/03/2006 Feature comy
789 |789 20035 3,84 Mcps TDD Enhanced Upl EDCHTDD 1 Rel-7 RP  15/03/2005  15/09/2006 ~ 100% RP-050100 IPwireless 25/06/2008  Completed €
790 (790 20036 EDCHTDD: Stage 2 EDCHTDD-S 2 Rel-7 R2 15/03/2005 15/06/2006 100% RAN_Work | Nicholas Anderson  23/06/2006
791 | 791 20037 EDCHTDD: Physical Layer EDCHTDD-P 2 Rel-7 R1 15/03/2005 15/09/2006 100% RAN_Work | Nicholas Anderson  23/06/2006
792 [792 20038 EDCHTDD: Layer 2 and 3 Protocol Asy EDCHTDD-L: 2 Rel-7 R2 15/03/2005 15/09/2006 100% RAN_Work | Derek Richards 23/06/2006
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793 (793 20039 EDCHTDD: UTRAN lub/lur Protocol As EDCHTDD-IL 2 el-7 R3 15/03/2005 15/09/2006 100% RAN_Work | Jim Miller 23/06/2006

794 794 20040 EDCHTDD: RF Radio Transmission/ R EDCHTDD-R 2 Rel-7 R4 15/03/2005 15/09/2006 100% RAN_Work | Shin Horng Wong  23/06/2006

795 795 20055 1,28 Mcps TDD Enhanced Upl LCRTDD-ED 1 Rel-7 RP  15/03/2006  15/06/2007  100%  RP-060202 CATT 25/06/2008  Completed I

796 |[796 20056 1.28 Mcps TDD Enhanced Uplink: Phys LCRTDD-ED' 2 Rel-7 R1 15/03/2006 15/03/2007 100% RAN_Work | Ke Wang (CATT) 03/04/2007

797 797 20057 1.28 Mcps TDD Enhanced Uplink: Laye LCRTDD-ED' 2 Rel-7 R2 15/03/2006 15/03/2007 100% RAN_Work | Haiyang Quan (CAT 03/04/2007

798 (798 20058 1.28 Mcps TDD Enhanced Uplink: UTR LCRTDD-ED' 2 Rel-7 R3 15/03/2006 15/03/2007 100% RAN_Work | Yincheng Zhang (C; 03/04/2007

799 (799 20059 1.28 Mcps TDD Enhanced Uplink: RF F LCRTDD-ED' 2 Rel-7 R4 15/03/2006 15/06/2007 100% RAN_Work | Yuexia Song (CATT 22/06/2007

800 (800 350146 1 28Mcps TDD Enhanced Upli LCRTDD-ED 1 Rel7 R5  19/09/2007  11/09/2008 0% RP-070724  CATT 25/06/2008  UID_350046- s

801 |801 50118 MS Antenna Performance Eva APEMR 1 Rel-7 GP  28/01/2005  16/11/2007  100%  GP-050284 TeliaSonera 19/05/2008  GP#36 comp

802 | 802 50119 | ower 700 MHz Inclusion in tk GSM710 1 Rel-7 GP  03/01/2005  30/06/2006  100%  GP 050543 Dave Cotton (UTC) 19/09/2006

803 (803 51138 Inclusion of the 698 — 746 MHz band in  GSM710-core 2 Rel-7  G1 03/01/2005 30/06/2005 100% 15/09/2005 Completed

804 |804 53084 G1 aspects of GSM710 GSM-710-tes 2 Rel-7  G1 31/08/2005 30/06/2006 100% 20/07/2006

805 (805 55094 G3 aspects of GSM710 GSM-710-tes 2 Rel-7  G3 31/08/2005 30/06/2006 100% 17/07/2006

806 (806 50564  Support of Conversational Se SCSAGB 1 Rel-7 GP  08/04/2005  31/08/2007  100%  GP-061501 Gunnar Hedby, Eri 29/05/2007  Originally st

807 |[807 52143 Minimise the transfer delay between the SCSAGB-MT 2 Rel-7 GP 08/04/2005 31/08/2007 100%  GP-061501  Gunnar Hedby, Eric 10/01/2008

808 (808 51137 Definition of radio resource manageme SCSAGB-RR 2 Rel-7 G1 08/04/2005 31/08/2007 100%  GP-061502  Gunnar Hedby, Eric 10/01/2008

809 (809 52144 Support of Conversational Services in / SCSAGB-RL 2 Rel-7 G2 30/06/2006 17/11/2006 100%  GP-061503  Gunnar Hedby, Eric 10/01/2008

810 |810 52138 Deleted- Radio Channel Support SCSAGB-RC 2 Rel-7 G2 17/07/2006 17/07/2006 100%  GP-051166  Gunnar Hedby, Eric 11/05/2006 SP-32

811 |[811 52139 Deleted- Modifications to FLO SCSAGB-FLI 2 Rel-7 G2 17/07/2006 17/07/2006 100%  GP-051165  Gunnar Hedby, Eric 09/03/2006 SP-32

812 |812 50565  Addition of new frequency ba TGSM810 1 Rel-7 GP  08/04/2005  31/08/2007  100%  GP-050945 Chen De, Huawei 29/05/2007

813 (813 50566 Changes to core specification TGSM810-Cc¢ 2 Rel-7 GP 08/04/2005 02/09/2005 100%  GP-050946 Chen De, Huawei  15/09/2005

814 (814 55092 Changes to MS testing specification TGSM810-M: 2 Rel-7 G3 08/04/2005 31/08/2007 100%  GP-050947 Chen De, Huawei 12/09/2007

815 (815 53082 Changes to BTS testing specificaton =~ TGSM810-B1 2 Rel-7 G1 08/04/2005 11/11/2005 100%  GP-050948 Chen De, Huawei  22/12/2005

816 |816 50567 Handover of dedicated and st HODSRDTM 1 Rel-7 GP  08/04/2005  17/11/2006  100%  GP-050979 Rami Vaittinen, No 19/09/2006  Started at Gl

817 |[817 55093 Handover of dedicated and shared resc HODSRDTM: 2 Rel-7 G2 08/04/2005 30/06/2006 100%  GP-050979 Rami Vaittinen, Nok 17/07/2006 Started at GE

818 (818 55095 MS Conformance Testing HODSRDTM: 2 Rel-7 G3 08/04/2005 17/11/2006 100%  GP-050979 Rami Vaittinen, Nok 19/09/2006 Stopped, no\

819 (819 53083 BTS conformance testing HODSRDTM: 2 Rel-7  G1 08/04/2005 17/11/2006 100%  GP-050979 Rami Vaittinen, Nok 19/09/2006 Stopped, no\

820 (820 50569  Mobile Station Receive Divers MSRD2 1 Rel-7 GP  11/11/2005  16/11/2007  100% GP-061491 Kent Pedersen, No 19/05/2008  GP#37 com

821 |821 50571 Performance Requirements for Mobile : MSRD2-Perfl 2 Rel-7 GP 11/11/2005 16/02/2007 100%  GP-060115 Kent Pedersen, Nok 08/03/2007

822 (822 50572 Capability signalling of Mobile Station F MSRD2-Cap: 2 Rel-7 GP 11/11/2005 16/02/2007 100%  GP-060116 Kent Pedersen, Nok 08/03/2007

823 (823 50573 Test Scenarios for Mobile Station Rece MSRD2-Test 2 Rel-7 GP 11/11/2005 16/02/2007 100%  GP-060117 Kent Pedersen, Nok 08/03/2007

824 (824 50570 MS conformance test of DARP Phase | MSRD2-Msct 2 Rel-7 GP 11/11/2005 16/11/2007 100%  GP-060114 Kent Pedersen, Nok 12/09/2007

825 (825 50579  Downlink Dual Carrier GDCDL 1 Rel-7 GP  20/01/2006  21/11/2008  65%  GP-061331 Leonardo Provved 19/05/2008  GP#30 comp |

826 |[826 51139 Downlink Dual Carrier Stage 2 GDCDL-Stag 2 Rel-7  G1 20/01/2006 30/06/2006 100%  GP-060484 Leonardo Provvedi, 19/05/2008 GP#35 comp

827 |827 52142 Downlink Dual Carrier Stage 3 GDCDL-Stag 2 Rel-7  G1 20/01/2006 31/08/2007 100%  GP-060485 Leonardo Provvedi, 19/05/2008

828 (828 53086 Downlink Dual Carrier — MS Conformar GDCDL-Stag 2 Rel-7 G2;G1 20/01/2006 21/11/2008 15% GP-060486  Leonardo Provvedi, 14/04/2008 E

829 (820 50580  Support of SIGTRAN in GERA GDCDL-MSt 1 Rel-7 G3new 20/01/2006  30/06/2006  100%  GP-060450 Peter Ostrup, Ericss 17/07/2006

830 |830 50582 | atency Reductions LATRED 1 Rel-7 GP  30/06/2006  31/08/2007  100%  GP-061519 Hakan Persson, Er 12/09/2007

831 |831 52145 Improved Ack/Nack reporting LATRED-ACI 2 Rel-7 G2 30/06/2006 31/08/2007 100%  GP-061520 Hakan Persson, Eric 12/09/2007

832 (832 52146 Reduced TTI LATRED-REI 2 Rel-7 G2 30/06/2006 31/08/2007 100%  GP-061521  Hakan Persson, Eric 12/09/2007

833 (833 52147  PS Handover between GERAM GUGAN 1 Rel7 G2  30/06/2006  16/02/2007  100%  GP-061349  John Diachina, Erict 08/03/2007

834 [834 50584  Higher Uplink performance fo HUGE 1 Rel-7 GP  08/09/2006  20/02/2009  64%  GP-071083 NSN,Ericsson  24/07/2008  Exception sl

835 (835 51140 Stage 2 of HUGE HUGE-Stage 2 Rel-7 G1 08/09/2006 07/09/2007 100%  GP-061902 NSN, Ericsson 24/07/2008 GP#35 comp

836 (836 51141 Layer 1 Support of HUGE HUGE-Layer 2 Rel-7 G1 08/09/2006 22/02/2008 100%  GP-061903 NSN, Ericsson 24/07/2008 GP#37 comp
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837 (837 52149 Layer 2/3 Support of HUGE HUGE-Layer. 2 el-7 G2 08/09/2006 31/08/2007 100%  GP-061904 NSN, Ericsson 24/07/2008 GP#35 comp H :

838 (838 51142 Performance requirements HUGE-Perfre 2 Rel-7 G1 08/09/2006 29/08/2008 85% GP-061905 NSN, Ericsson 24/07/2008 05/08=>08/0¢

839 (839 53087 MS Conformance Test HUGE-Mstes 2 Rel-7 G3nev 08/09/2006 20/02/2009 0% GP-061906  NSN, Ericsson 24/07/2008 05/08=>02/0¢

840 (840 51143 BTS Conformance Test HUGE-BTSte 2 Rel-7  G1 08/09/2006 21/11/2008 60% GP-061907  NSN, Ericsson 24/07/2008 05/08=>11/0¢

841 |841 50121 REduced symbol Duration, Hi REDHOT 1 Rel-7 GP  17/11/2006  20/02/2009  53%  GP-071080 Ericsson, NSN, Ma 24/07/2008  Exception si

842 (842 51144 Stage 2 for REDHOT REDHOT-Ste 2 Rel-7  G1 17/11/2006 31/08/2007 100%  GP-062489  Ericsson, NSN, Mar 24/07/2008 GP#35 comp

843 (843 51145 Stage 3 for REDHOT REDHOT-Ste 2 Rel-7  G1 17/11/2006 16/05/2008 100%  GP-062490  Ericsson, NSN, Mar 24/07/2008 GP#38 comp

844 (844 53088 MS Conformance Tests REDHOT-Ms 2 Rel-7 G3nev 17/11/2006 20/02/2009 0% GP-062491  Ericsson 24/07/2008 08/08=>02/0¢

845 (845 51146 BTS Conformance Tests REDHOT-BT 2 Rel-7 G1 17/11/2006 21/11/2008 60% GP-062492  Ericsson, NSN, Mar ' 24/07/2008 05/08=>11/0¢

846 |846 60110  (Small) Technical Enhanceme TEV 1 Rel-7 Al 26/03/2007  26/03/2007  100% 20/04/2006

847 | 847 32113 Deleted - PS domain and IMS support for IV IMS-EMER 1 Rel-7 S2 23/06/2006 21/09/2006 100%  SP-050604  Curt Wong (Nokia) | 22/12/2005 Approved at. SP-30

848 |848 32114 Deleted - IMS aspects to support IMS £ IMS-EMER 2 Rel-7 S2 23/06/2006 21/09/2006 100%  SP-050604  Curt Wong (Nokia) | 22/12/2005 Approved at. SP-30

849 |849 32115 Deleted - PS domain aspects to suppor IMS-EMER 2 Rel-7 S2 23/06/2006 21/09/2006 100%  SP-050604  Curt Wong (Nokia) | 22/12/2005 Approved at: SP-30

850 |850 31077 Deleted - Covered by S| - Personal Network PNPAN 1 Rel-7  S1 08/12/2005 20/12/2005 100%  SP-050386  Armin Toepfer, Vod. 22/12/2005 SP-30

851 |[851 31078 Deleted - Covered by Sl - Multimedia Telepl MITE 1 Rel-7 S1 08/12/2005 20/12/2005 100%  SP-050387  Peter Bleckert, Eric: 22/12/2005 SP-30

852 |852 31079 Deleted - Covered by Sl - Transferring of en eCALL 1 Rel-7 S1 08/12/2005 08/12/2005 100%  SP-050388  Steve Vardy, (Motor 22/12/2005 SP-30

853 |853 31080 Deleted - Covered by SI - MBMS Enhancenr MBMSE 1 Rel-7 S1 08/12/2005 08/12/2005 100%  SP-050389  Liu Hong, China Mo 22/12/2005 SP-30

854 |854 32099 Deleted - VoIMS bearer related enhanceme. VoIMS 1 Rel-7 S2 21/07/2006 21/07/2006 100% 25/06/2008 Created by . SP-32

855 |855 32098 Deleted - FS on enhancement of radio, VoIMS 2 Rel-7 S2 21/07/2006 21/07/2006 100%  SP-050351  Laurence Lautier, N 31/05/2006 WID approve SP-32

856 |856 7047  Release 7 Feasibility Studies 1 Rel-7 CPGF 03/01/2000  03/01/2000 0% NA

857 (857 31082  Study on Multimedia Telephoi MITE 1 Rel-7 S1  11/07/2005  31/07/2006  100%  SP-050387 Ericsson 01/07/2008  Spin-off Fea

858 |858 7022 Deleted covered by UID_31082 - Study MITE 2 Rel-7 S1 11/07/2005 31/07/2006 100%  SP-050387  Ericsson 01/07/2008 Duplicate ent SP-28

859 859 31050  Study on Behaviour of Multi s BMSU 1 Rel-7 S1  28/06/2004  15/12/2005  100%  SP-050502  Qualcomm 27/06/2008

860 |860 31055  Study on Combining CS calls 'RTSD-CSt 1 Rel7 S1  28/06/2004  17/03/2005  100%  SP-040467 02/07/2008

861 |861 31059 Study on All-IP Network FS_AIPN 1 Rel7 S1  28/06/2004  16/03/2005  100%  SP-040303 NTT DoCoMo 25/07/2008  25/07/08 Moy

862 |862 31075  Study on Videotelephony tele VidTel 1 Rel-7 S1  01/03/2005  17/01/2006  100%  SP-050506  T-Mobile 27/06/2008

863 (863 31073  Study on Network Selection P NetSel 1 Rel-7 S1  15/03/2005  08/12/2005  100%  SP-050227 O2 27/06/2008  Spin-off Feat:

864 |864 31041 Study on Multimedia Priority { PROR-MM 1 Rel-7 S1  28/03/2003  30/06/2006  100%  SP-060329 Telcordia 27/06/2008  Spin-off Feat:

865 (865 31083  Study on Transferring of eme eCALL 1 Rel-7 S1  11/07/2005  31/03/2006  100%  SP-050388  Motorola 20/07/2006

866 |866 32073  Study on Enhancement of E21 QoS7 1 Rel-7 S2  28/06/2004  15/09/2005  100%  SP-040326 Huawei 30/06/2008

867 |867 7034  Study on Bandwidth Saving a BSNblP 1 Rel-7 C3  10/03/2006  09/03/2007  100% CP-060438  Siemens 30/06/2008  Moved to FS

868 |868 14019  Study on Routeing of MT-SMs SMS? 1 Rel-7 C4  07/10/2005  01/12/2006 ~ 100%  CP-060701 Vodafone 30/06/2008  Previously kn

89 |869 7025  Study on the TCAPsec Gatew SEC7-TCAP 1 Rel7 C4  28/10/2005  10/03/2006  100%  CP-050687  Siemens 01/07/2008 TR 29.800 cc

870 |870 7050 Study on using M2PA in 3GPF FSM2PA 1 Rel7 C4  22/03/2006  08/06/2007  100%  CP-060698  China Mobile 01/07/2008

871 |871 320018  Study on Support of (G)MSC-! NcsIP 1 Rel-7 C4  15/052006  14/09/2007  100% CP-070034 Vodafone 01/07/2008

872 |872 330002 CT4 aspects of NcSIP NcSIP 2 Rel-7 C4 15/05/2006 01/06/2007 100%  CP-070034 Vodafone 01/07/2008

873 |[873 330003 CT3 aspects of NcSIP NcSIP 2 Rel-7 C3 15/05/2006 14/09/2007 100%  CP-070034  Ericsson 01/07/2008

874 |874 35066  Study on SOAP/HTTP IRP Sol OAM7-NIM-X 1 Rel7 S5  02/09/2005  07/12/2006  100%  SP-050610  Nortel 29/03/2007  SP#34 compl

875 (875 35067  Study on Itf-N Implementation OAMZ-NIM-( 1 Rel.7 S5  02/09/2005  15/03/2007 ~ 100%  SP-050609  China Mobile 29/03/2007  SP#35 compl

876 |876 35068  Study on IRP Information Moc OAM7-NIM-I 1 Rel-7 S5 02/09/2005  15/03/2007 ~ 100%  SP-050611  Motorola 20/03/2007  SP#35 compl

877 |877 20023  Study on Evolved UTRA and | RANFS-Evo 1 Rel-7 RP  15/12/2004  15/09/2006 ~ 100%  RP-040461 NTT DoCoMo 23/06/2008  RAN#33 (Sej

878 |878 20034  Study on Performance Evalua RANFS-HSTI 1 Rel-7 R4 15/03/2005  15/06/2006  100%  RP-050146 Vodafone 23/06/2008  RAN#32 (Jur

879 |879 20041  Study on UTRA Tower Mounte RANFS-TMA 1 Rel7 R4 1506/2005  14/03/2006  100%  RAN Study  Klas Sjerling 23/06/2008  RAN#31 (Ma

880 |880 20044  Study on Continuous conneci RANFS-cont- 1 Rel7 RT  15/03/2005  15/09/2005 ~ 100% RP-050391 ~Siemens 23/06/2008  RAN#29 (Sej
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881 |881 20057 Study on Improvement of the RANFS-MBV 1 e-7 R2  15/12/2005  15/12/2006  100%  RP-050746 LG Electronics 23/06/2008  RAN#34 (Dec

882 |882 20052  Study on Performance Improy SMALLCELL 1 Rel7 R4 1511212005  15/06/2006 ~ 100%  RP-050782 Cingular 23/06/2008  RAN#32 (Jur

883 |883 20053  Study on Further Improved Pe RANFS-IC 1 Rel7 R4 1511212005  04/06/2007 ~ 100%  RP-050880 Cingular 23/06/2008  RAN#36 (Ma

884 [884 20065  Study on Scope of future FDD RANFS-HSP. 1 Rel7 RP  1503/2006  17/09/2007 ~ 100%  RP-060217  Cingular 23/06/2008  RAN#37 (Seq

885 (885 330013  Study on Dynamically reconfi FSUEPow 1 Rel-7 R4 22/06/2007  22/06/2007  100% RP-060641 Nokia 23/06/2008  RAN#37 (Seq

886 (886 50568  Study on Future GERAN Evol FGE 1 Rel7 GP  08/04/2005  16/02/2007  100%  GP-051052  Nokia 08/03/2007

887 (887 50120  Study on GAN Enhancements EGAN 1 Rel7 GP  31/08/2007  31/08/2007  100%  GP-062298 Janne Linkola (T-Mc 29/05/2007  GP#35 comp

888 |888 732028  Deleted - covered by UID33027 - IMS secur IMS-SE 1 Rel-7 S3 08/12/2005 08/12/2005 100%  SP-050395  Ericsson 22/12/2005 SP-30

889 889 320017  Deleted - covered by 32108 - Study of work IMS-SE 1 Rel-7 S2 08/12/2006 08/12/2006 100% Donghee Shim (LG | 19/09/2006 S2#52: Entry SP-33

890 |890 32029 Deleted: Study on applicability of GALILEO . Galileo 1 Rel-7 S2 30/06/2005 30/06/2005 100%  SP-020541 08/09/2004 SP-25

891 |[891 32058 Deleted - TR on Stage 2 Galileo 2 Rel-7 S2 30/06/2005 30/06/2005 100% 21/10/2004 SP-25

892 |892 50095 Deleted - GERAN review of the TR Galileo 2 Rel-7  GP 30/06/2005 30/06/2005 100% 06/12/2004 SP-26

893 |893 32005 Deleted - IMS Local services IMSLocal 1 Rel-7 S2 06/01/2006 06/01/2006 100% 30/05/2002 SP-28

894 |894 32019 Deleted - Stage 2 IMSLocal 2 Rel-7 S2 06/01/2006 06/01/2006 100% 06/12/2004 DAB - Not ye SP-26

895 |895 11035 Deleted - Stage 3 for IMS Local service IMSLocal 2 Rel-7 C1 06/01/2006 06/01/2006 100% Keith Drage, Lucent 09/09/2004 SP-25

896 |896 32078 Deleted - IMS Phase 3 1 Rel-7 S2 06/01/2006 06/01/2006 100% 09/09/2004 SP-25

897 |897 701216  Deleted - Improvements of Radio Interface  Rinimp 1 Rel-7 RP 15/09/2004 15/09/2004 100%  RAN_Work | 08/07/2004 Stage 2 desc SP-24

898 |898 14018 Deleted: Generic User Profile Phase 2 1 Rel-7 C4 08/08/2005 30/06/2006 100% 09/03/2005 Created at T¢ SP-27

899 |899 42003 Deleted - Stage 3 - Common objects 1 Rel-7 C4 08/08/2005 30/06/2006 100% TP-020275 09/03/2005 No progress | SP-27

900 |900 31087 Delete was duplicated- Study of Customisec CAT 1 Rel-7  S1 30/06/2006 30/06/2006 100% | SP-050607 22/03/2006 Awaiting MCt  SP-31

901 |901 50552 Deleted - FS of enhanced support of Video = VIDGER 1 Rel-7  GP 30/06/2006 30/06/2006 100% | GP-042221  Stefan Eriksson, Eri 09/03/2006 FS CLOSED SP-32

902 |902 34040 Deleted (moved to Rel8) - Study on Transfe. eCALLIBMS 1 Rel-7 S4 22/06/2007 22/06/2007 100%  SP-060935  Airbiquity 22/06/2007 SP-38 stoppe  SP-38

903 |903 360009 Deleted - covered by UID 20053 - Study on RANFS-Interi 1 Rel-7 R4 28/03/2007 28/03/2007 100% 10/01/2008 Deleted. Sanr  SP-38

904 |904 7011 Deleted - Study of Personal Network and Pe PNPAN 1 Rel-7 S1 20/10/2006 20/10/2006 100% 16/02/2006 Moved from ' SP-31

905 |905 31054 Deleted - Study on IMS with real time servic IRTSD 1 Rel-7 S1 28/06/2004 12/09/2005 100%  SP-040465 27/06/2008 SP-30

906 | 906 32076 Deleted - Study on Stage 2 (IMS services u¢ IRTSD-IMSC 1 Rel-7 S2 28/06/2004 12/09/2005 100%  SP-040479  Nortel 26/06/2008 SP-30: S2 ha SP-30

907 |907 32112 Deleted - Study on IMS enhancements and IMS-RT 1 Rel-7 S2 10/10/2005 01/06/2007 100%  SP-050492  Stephen Terrill (Eric 22/06/2007 abandoned a SP-35

908 |908 32117 Deleted - Study on Terminating Session har CSlterm 1 Rel-7 S2 09/01/2006 29/12/2006 100%  SP-050811  Samsung 30/06/2008 SA#32 Jun 20 SP-32

909 |[909 35045 Deleted - Study on IRP usage scenarios OAM-Study 1 Rel-7 S5 02/09/2005 07/12/2006 100%  SP-050303  Lucent 29/03/2007 SP-32

910 |910 0 Release 6 Features 1 Rel6 CPGF 03/01/2000  03/01/2000 0% NA

911|911 1216 Rel-6 Improvements of Radio Rinimp 1 Rel-6 RP  14/08/2000  14/12/2005  100% RAN Work 08/07/2004  This is a ger

912 [912 20032 Improved support of IMS Realtime Ser RInlmp-IMSF 2 Rel-6 R2 15/03/2005 14/12/2005 100% Don Zelmer 13/01/2006

913 (913 24006 Improving Receiver Performance Requ RInlmp-UERe¢ 2 Rel-6 R4 08/03/2002 19/09/2003 100%  RAN_Work | Shimon Moshavi, In 08/07/2004

914 (914 24004 Base station classification RInimp-BSC 2 Rel-6 R4 14/08/2000 04/12/2002 100% 08/07/2004

915 (915 1476 FDD Base station classification RInlmp-BSCI 3 Rel-6 R4 14/08/2000 04/12/2002 100% RAN_Work | A. Toskala, Nokia  08/07/2004

916 [916 24007 UMTS-850 RInlmp-UMT: 2 Rel-6 R4 06/12/2002 12/12/2003 100% RAN_Work | Don Zelmer, Cinguli 08/07/2004

917 (917 24009 DS-CDMA introduction in the 800 MHz  RInlmp-UMT: 2 Rel-6 R4 14/03/2003 12/12/2003 100% RAN_Work | Takehiro Nakamura 08/07/2004

918 (918 24010 UMTS 1.7/2.1 GHz RInlmp-UMT: 2 Rel-6 R4 14/03/2003 12/03/2004 100% RAN_Work | Jussi Numminen, N« 08/07/2004

919 (919 24013 Improved Receiver Performance Rec RInlmp-HSP: 2 Rel-6 R4 15/12/2003 14/06/2005 100% RAN Work | Jussi Numminen, | 08/07/2004

920 (920 20011 Improved Minimum Performance F RInimp-HSP¢ 3 Rel-6 R4 15/09/2004 14/06/2005 100%  RAN_Work | Jussi Numminen, N¢ 13/01/2006 Approved at |

921 921 24014 Performance Requirements of Rec RInlmp-HSP¢ 3 Rel-6 R4 15/12/2003 14/03/2005 100%  RAN_Work | Takehiro Nakamura 25/03/2005

922 (922 3 Rel-6 RAN Feasibility Studies 1 Rel-6 RP  14/08/2000  14/03/2005  100% RAN Work 0711212003

923 (923 23007 FS of the improved access to UE mea: RANimp-RRN 2 Rel-6 R3 06/12/2002 18/12/2003 100% RAN_Study  Jim Miller, Interdigit: 21/10/2004

924 (924 1506 FS on Radio link performance enhance RInlmp-Rliper 2 Rel-6 R1 14/08/2000 14/09/2004 100% RAN_Study  Antti Toskala, Nokia 13/10/2004 Study finishe:
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925 (925 21000 FS on Improvement of inter-frequency : RInlmp-IflsMI | 2 el-6 R1 14/12/2001 19/09/2003 100% RAN_Study  Li Xiao Qiang, SAM  08/07/2004

926 |[926 21003 FS for the analysis of OFDM for UTRAI' RInlmp-FSOI 2 Rel-6 R1 10/06/2002 14/06/2004 100% RAN_Study  Sarah Boumendil, N 08/07/2004

927 (927 21004 FS on Uplink Enhancements for Dedice RInlmp-FSUp 2 Rel-6 R1 06/09/2002 12/03/2004 100% RAN_Study  Karri Ranta-aho, Nc 08/07/2004

928 (928 21005 FS on Analysis on Higher Chip Rates fc RInlmp-FSVI 2 Rel-6 R1 06/09/2002 14/09/2004 100%  RAN_Study  Tim Wilkinson, IPWi 13/10/2004 Study finishe:

929 (929 24011 FS on Low Output Powers for general f RInlmp-FSLo 2 Rel-6 R3 13/06/2003 12/03/2004 100%  RAN_Study Ana Burgos, Telefor 08/07/2004

930 (930 21007 FS on Uplink enhancements for UTRA  RInlmp-FSUp 2 Rel-6 R1 06/06/2003 14/03/2005 100%  RAN_Study Marian Rudolf, Inter 25/03/2005

931 |931 24005 FS on UE antenna efficiency test methc RInlmp-UEAr 2 Rel-6 R4 08/03/2002 06/09/2002 100%  RAN_Study Alf Ahlstrom, Allgon 08/07/2004 The RInlmp-L

932 |932 23006 Deleted - FS on the evolution of the UT RANimp-FSE 2 Rel-6 R3 09/09/2002 15/12/2004 100%  RAN_Study . Woonhee Hwang, N 13/01/2005 Study Closea

933 (933 20003 FDD Enhanced Uplink EDCH 1 Rel-6 RP  15/03/2004  15/09/2005  100% RAN Work | Joakim Bergstrom 08/07/2004

934 (934 20004 FDD Enhanced Uplink - Stage 2 EDCH-Stage. 2 Rel-6 R2 15/03/2004 14/12/2004 100% RAN_Work | 13/01/2005

935 (935 20005 FDD Enhanced Uplink - Physical Layer EDCH-Phys 2 Rel-6 R1 15/03/2004 14/03/2005 100% RAN_Work | Karri Ranta-aho (Nc 25/03/2005

936 |[936 20006 FDD Enhanced Uplink - Layer 2 and 3| EDCH-L23 2 Rel-6 R2 15/03/2004 14/03/2005 100% RAN_Work | Joakim Bergstrém (I 25/03/2005

937 [937 20007 FDD Enhanced Uplink - UTRAN lub/lur EDCH-lurlub 2 Rel-6 R3 15/03/2004 14/03/2005 100% RAN_Work | Saso Stojanovski (N 25/03/2005

938 (938 20008 FDD Enhanced Uplink - RF Radio Tran EDCH-RF 2 Rel-6 R4 15/03/2004 15/09/2005 100% RAN_Work | Thomas Unshelm (E 13/01/2006

939 |939 9 Rel-6 RAN improvements RANimp 1 Rel-6 RP  09/09/2002  14/03/2005  100%  RAN Work 08/07/2004  Generic feat

940 (940 624 RAB support enhancement RANimp-RA| 2 Rel-6 R2 14/03/2003 14/03/2005 100% RAN Work | Juha Mikola, Nokiz 13/01/2005 This is a bui

941 |941 21008 Optimisation of downlink channelis RANimp-RAE 3 Rel-6 R1 12/03/2004 14/03/2005 100% RAN_Work | Sarah Boumendil (N 25/03/2005

942|942 21009 Optimisation of channelisation cod RANimp-RAE 3 Rel-6 R1 15/03/2004 14/03/2005 100%  RAN_Work | Nicholas Anderson ( 13/01/2006 WIDS modifie

943 (943 20013 HS-DPCCH ACK/NACK Enhancer RANimp-RAE 3 Rel-6 R1 15/09/2004 14/12/2004 100% Jussi Kahtava, Noki  25/03/2005 Approved at |

944 944 23009 Deleted - lu enhancements for IM¢ RANimp-RAE 3 Rel-6 R3 14/03/2003 03/06/2004 100%  RAN_Work | Phillipe Godin, Nort: 13/01/2006 Closed RAN#

945 | 945 23005 Deleted - Improvement of RRM ac RANimp-RRN 3 Rel-6 R3 05/12/2003 05/12/2003 100% | RAN_Work | Antti Toskala, Nokia 21/10/2004 abandoned R RP-23

946 |946 20999 Beamforming Enhancements RANimp-BFE 2 Rel-6 R1 19/09/2003 19/12/2003 100% RAN_Work | Jussi Kahtava, Noki 08/07/2004

947 |947 23012 Rel6 RRM optimization for lur and lu  RANimp-RRI 2 Rel-6 R3 19/09/2003 12/03/2004 100% RAN Work | Gert-Jan van Liest 08/07/2004

948 (948 23014 Improved access to UE measurenr RANimp-RRN 3 Rel-6 R3 19/09/2003 12/03/2004 100% RAN_Work | Jim Miller, Interdigit: 13/01/2005 RP-22

949 (949 23010 Remote Control of Electrical Tilting / RANimp-Tilt 2 Rel-6 R3 14/03/2003 16/09/2004 100% RAN Work | Andreas Hauser, V. 14/04/2004

950 |[950 23015 Tilting Antenna - RAN aspects RANimp-TiltA 3 Rel-6 R3 14/03/2003 14/09/2004 100% RAN_Work | Andreas Hauser, Vc 13/10/2004 Finished at R

951 |951 35023 OAM&P impacts RANimp-TiltA 3 Rel-6 S5 27/02/2004 16/09/2004 100%  S5-048270  Adrian.Neal@vodafi 13/01/2006 SA#25 09/20

952 [952 23011 Network Assisted Cell Change (NACC) RANimp-NAC 2 Rel-6 R3 09/09/2002 15/06/2004 100% RAN_Work | Brendan McWilliams 08/07/2004

953 |953 32023 | ocation Services enhanceme LCS2 1 Rel-6 S2  15/01/2001  16/12/2004  100%  SP-030127 08/07/2004

954 |954 32024 Improvement on Le interface 2 Rel-6 S2 17/06/2002 15/12/2004 100% 12/03/2004

955 |[955 32051 Stage 2 3 Rel-6 S2 17/06/2002 22/09/2003 100% 12/03/2004

956 |[956 32053 Stage 3 - impacts MLP (Mobile Lo 3 Rel-6 OMA 01/01/2004 15/12/2004 100% 25/03/2005 Updated accc

957 |[957 32001 Enhanced support for anonymity an 2 Rel-6 S2 08/07/2002 15/12/2004 100% 12/03/2004

958 [958 32047 Stage 2 3 Rel-6  S2 08/07/2002 27/06/2003 100% 12/03/2004

959 (959 32054 Stage 3 - impacts MLP and RLP 3 Rel-6  OMA  01/01/2004 15/12/2004 100% 25/03/2005 Updated accc

960 |960 32025 Enhanced inter-GMLC interface 2 Rel-6 S2 24/06/2002 15/12/2004 100% 24/01/2002

961 |961 32048 Stage 2 3 Rel-6  S2 24/06/2002 05/09/2003 100% 23/07/2003

962 |962 32055 Stage 3 - definition of RLP and P( 3 Rel-6 OMA 01/01/2004 15/12/2004 100% 25/03/2005 Updated accc

963 (963 32012 Location Services support for IMS pi 2 Rel-6 S2 24/02/2003 15/12/2004 100% 12/03/2004

964 |964 32049 Stage 2 3 Rel-6  S2 24/02/2003 23/01/2004 100% 12/03/2004

965 |[965 32056 Stage 3 - impacts MLP, RLP and 3 Rel-6  OMA  01/01/2004 15/12/2004 100% 25/03/2005 Updated accc

966 |966 32026 New area event for location service t 2 Rel-6 S2 03/06/2002 15/12/2004 100% 12/03/2004

967 |967 32050 Stage 2 3 Rel-6 S2 03/06/2002 27/06/2003 100% 12/03/2004

968 |[968 14015 Stage 3 for UE-CN signalling 3 Rel-6 N4 09/10/2003 31/08/2004 100% 08/09/2004 31/10/2003 w
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969 |[969 32057 Stage 3 - impacts MLP, RLP and el-6 OMA  01/01/2004 15/12/2004 100% 25/03/2005 Updated accc
970 |970 20001 UE positioning LCS2-UEpos 2 Rel-6 RP 15/01/2001 14/09/2004 100% 08/07/2004

971 | 971 2475 Open SMLC-SRNC Interface withi LCS-Rel4Pos 3 Rel-6 R2 15/01/2001 19/09/2003 100% RAN_Work | Meik Kottkamp, Sier 08/07/2004

972 |972 24012 A-GPS minimum performance spe LCS-UEPos- 3 Rel-6 R4 06/06/2003 14/09/2004 100%  RAN_Work | Donglin Shen, AT&1 13/10/2004 Finished at R
973 [973 22002 FS on Enhancements to OTDOA F LCS2-UEpos 3 Rel-6 R2 01/07/2002 19/09/2003 100% RAN_Study  David Bartlett, Caml 08/07/2004

974 | 974 2457 Deleted - UE positioning enhancer LCS2-UEpos 3 Rel-6 R2 26/09/2003 26/09/2003 100%  RAN_Work | Meik Kottkamp, Siei 21/10/2004 This is a builc RP-24
975 |[975 35035 LCS charging LCS2-CH 2 Rel-6 S5 21/03/2003 16/12/2004 100%  SP-040778  alain.bibas@francet 13/01/2006 SA#26 12/20
976 |976 1571 Rel-6 Security enhancements SEC1 1 Rel-6 S3  03/01/2001  26/11/2004  75%  SP-000421 Peter Howard, Vod 10/12/2001  Added BB U
977 |977 2026 Enhanced HE control of security (inc 2 Rel-6 S3 03/01/2001 25/09/2003 47% SP-000421  Peter Howard, Vod 13/01/2005 Added by SF
978 (978 2027 Stage 2 3 Rel-6 S3 03/01/2001 14/06/2002 0% 12/03/2001 New end dat
979 (979 33006 Network domain security SEC1-NDS 3 Rel-6 S3 17/06/2002 25/09/2003 100%  SP-000513  Geir M. Kaien, Tele 13/01/2005 WID approve
980 (980 33007 IP network layer security (ND SEC1-NDS-II 4 Rel-6  S3 17/06/2002 25/09/2003 100% 13/01/2005 Should be co
981 |981 33017 Network Domain Security; Authenticatic SEC1-NDS-A 2 Rel-6 S3 15/02/2002 13/02/2004 100%  SP-030108  Tommi Viitanen, No 13/01/2005 WID approve
982 [982 33019 Key Management of group keys for Voi SECGKYV 2 Rel-6 S3 26/09/2003 26/11/2004 100%  SP-030491  Benno Tietz, Vodafc 13/01/2005 Approved TS
983 |983 32021  |MS Phase 2 IMS2 1 Rel-6 S1  28/08/2000  30/12/2005  100% 08/07/2004  Not yet avail
984 (984 14014 Enhancements to the Cx and Sh interfe IMS2-CCR 2 Rel-6 N4 06/06/2003 31/08/2004 100% NP-030229 25/03/2005 Shared public
985 |985 31025 IMS Group Management IMSGM 2 Rel-6 S1 14/03/2002 08/12/2004 100%  SP-020065 Juha Kalliokulju (N 08/09/2004

986 |986 31026 Stage 1 - TS on IMS group manag 3 Rel-6  S1 14/03/2002 09/12/2002 100% Juha Kalliokulju (No  07/12/2003

987 |987 32036 Stage 2 3 Rel-6  S2 26/05/2003 31/12/2003 100% 08/06/2004

988 (988 11036 Stage 3 for IMS Group manageme 3 Rel-6 N1 13/12/2002 08/12/2004 100%  NP-040494  Keith Drage, Lucent 25/03/2005 Depends on ¢
989 (989 11037 IMS Conferencing 2 Rel-6 N1 04/11/2002 08/12/2004 100% 13/01/2003

990 (990 32037 Stage 2 3 Rel-6 S2 04/11/2002 31/12/2003 100% 12/03/2004

991 |991 32038 Stage 3 3 Rel-6 N1 13/12/2002 08/12/2004 100% NP-040494  Keith Drage, Lucent 25/03/2005 Depends on (
992 992 31022 IMS Messaging IMSM 2 Rel-6 S1 14/03/2002 30/12/2005 100%  SP-020065 Juha Kalliokulju (N 08/09/2004

993 (993 31023 TR on support of messaging in the IMSM-TR 3 Rel-6  S1 14/03/2002 09/12/2002 100% Juha Kalliokulju (No = 14/03/2003

994 994 31034 Stage 1 22.340 IMSM-TS 3 Rel-6  S1 11/11/2002 11/12/2002 100% Juha Kalliokulju (No  04/07/2003

995 (995 31033 CRs t0 22.140 & 22.228 IMSM-CR 3 Rel-6  S1 14/03/2002 17/03/2003 100% Juha Kalliokulju (No  07/12/2003

996 |[996 32700 Stage 2 3 Rel-6  S2 04/11/2002 31/08/2004 100% 08/09/2004

997 [997 11039 Stage 3 for IMS Messaging 3 Rel-6 N1 13/12/2002 08/12/2004 100% NP-040494  Keith Drage, Lucent 25/03/2005

998 (998 60001 SIP/SIMPLE Instant messaging 3 Rel-6 OMA 01/01/2004 30/12/2005 100% 25/03/2005 Updated accc
999 |999 11040 Additional SIP Capabilities support r 2 Rel-6 N1 11/11/2002 17/06/2005 100% 13/01/2003

1000 |1000 32041 Stage 2 for add SIP cap (e.g. forki 3 Rel-6 S2 11/11/2002 20/02/2004 100% 12/03/2004

1001 [1001 32042 Stage 3 for Additional SIP Capabil 3 Rel-6 N1 13/12/2002 08/09/2004 100% NP-040494  Keith Drage, Lucent 02/06/2005

1002 |1002 11052 Procedured associated with IMS-A 3 Rel-6 N1 06/09/2004 17/06/2005 100% 02/06/2005

1003 |1003 11041 Review additional SIP Capabilities agai 2 Rel-6 N1 13/12/2002 08/09/2004 100% NP-040494  Keith Drage, Lucent 25/03/2005

1004 | 1004 2048 Interworking between IMS and IP nef IMS-CCR-IW 2 Rel-6 N3 28/08/2000 08/12/2004 100% NP-020091 Nigel Holland, BT  13/01/2003 [DAB 14.02.(
1005 |1005 13004 Interworking for 3GPP_SIP and IE 3 Rel-6 N3 28/08/2000 13/06/2003 100% Thomas Belling, Sie  15/09/2003 [DAB - 20.08,
1006 | 1006 13005 Interworking for IPv6 to IPv4 3 Rel-6 N3 28/08/2000 08/12/2004 100% 09/03/2005

1007 |1007 11044 Interworking for IPv6 to IPv4 (SIP . 3 Rel-6 N1 11/05/2004 08/09/2004 100% 08/09/2004

1008 |1008 11017 stage 3 of interworking with non-IN 3 Rel-6 N1 14/03/2001 08/09/2004 100% 08/09/2004

1009 |1009 2047 Interworking between IMS and CS netv IMS-CCR-IW 2 Rel-6 N3 28/08/2000 18/03/2004 100% NP-030292  Brendan Mc William 09/09/2004 [DAB - 25.05.
1010 (1010 14001 Mn interface (IM-MGW to MGCF) enha IMS-CCR-Mr 2 Rel-6 N4 07/08/2001 01/09/2004 100% 09/03/2005 TISPAN issu¢
1011 (1011 31036 Study of subscriber and operators relat 2 Rel-6  S1 15/11/2002 12/12/2002 100% Juha Kalliokulju (No ' 04/07/2003

1012 [1012 33012 Lawful Interception in the 3GPP Rel-6  SEC1-LI 2 Rel-6 S3 09/12/2002 18/12/2003 100%  SP-030106 Berthold Wilhelm 13/01/2005
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1013 (1013 31042 IMS Subscription and access scenarios el-6  S1 16/12/2002 13/06/2003 100% 12/03/2004
1014 (1014 35032 IMS charging IMS2-CH 2 Rel-6 S5 21/03/2003 16/12/2004 100%  SP-030049 13/01/2006 SA#26 12/20
1015 (1015 11051 IMS Management objects 2 Rel-6 N1 03/09/2004 05/11/2005 100% NP-040494 09/03/2005
1016 | 1016 32027 Deleted - Stage 2 of IMS Phase 2 2 Rel-6 S2 19/09/2003 19/09/2003 100% | SP-020544 21/10/2004 SP-24
1017 |1017 32063  3GPP Enablers for services lil PoC 1 Rel-6 S2  08/09/2003  09/06/2005  100%  SP-030384 Shabnam Sultana, 08/07/2004
1018 (1018 32068 Feasibility Study PoC 2 Rel-6  S2 08/09/2003 30/11/2004 100%  SP-030384  Shabnam Sultana, E 06/12/2004
1019 (1019 60002 Dependencies on OMA PoC PoC 2 Rel-6  OMA  01/01/2004 28/02/2005 100% 25/03/2005 Updated accc
1020 |1020 34029 Selection of one or more PoC codec(s) PoC 2 Rel-6 S4 13/09/2004 16/12/2004 100% 06/12/2004 Completed
1021 [1021 35036 PoC charging PoC-CH 2 Rel-6 S5 27/09/2004 09/06/2005 100%  SP-050032 13/01/2006 SA#28 06/20
1022|1022 32062  |nterworking aspects and mig 'Pv4IMS 1 Rel6 S2  08/09/2003  25/06/2004  100%  SP-040327  Alexander Milinski, ¢ 08/07/2004
1023 (1023 11032 |nteroperability and Common; IMSCOOP 1 Rel-6 S2  16/09/2002  12/12/2003  100% 08/07/2004
1024 [1024 32028 Stage 2 for Interoperability 2 Rel-6 S2 16/09/2002 30/09/2003 100%  SP-020543 Balazs Beternyi, No 08/07/2004 No contributic
1025 [1025 32061 Stage 2 for commonality 2 Rel-6  S2 16/09/2002 19/09/2003 100%  SP-020543  Balazs Beternyi, No 08/07/2004
1026 |1026 11033 Stage 3 2 Rel-6 N1 14/10/2002 12/12/2003 100% NP-020572  Keith Drage, Lucent 12/03/2004
1027 (1027 1365 Support of Push Services PUSH 1 Rel-6 S1  03/01/2001  27/02/2004  100%  SP-000669  Yoshinori Kitada, ! 19/01/2005  AS: Change:
1028 |1028 31004 Stage 1 2 Rel-6  S1 03/01/2001 14/06/2002 100% 04/07/2003
1029 [1029 32701 TR 23.976 on Push Architecture 2 Rel-6  S2 11/11/2002 27/02/2004 100%  SP-030126  Nick Alfano, RIM 08/07/2004
1030 {1030 42009  Multimedia Messaging (MMS) MMs6 1 Rel-6 T2  15/08/2002  07/12/2005  100% TP-030175 Josef Laumen, Sie 06/12/2004
1031 (1031 42010 Definition of service requirements MMS6-SR 2 Rel-6 S1 15/11/2002 19/12/2003 100% 12/03/2004
1032 (1032 31031 Definition of service requirements 3 Rel-6  S1 15/11/2002 19/12/2003 100% Josef Laumen, Sien  12/03/2004
1033 1033 42011 Technical realization 2 Rel-6 T2 06/09/2002 10/12/2004 100% Josef Laumen, Sien 06/12/2004
1034 [ 1034 42012 OMA dependencies 2 Rel-6 OMA  15/08/2003 29/04/2005 100% 25/03/2005
1035 [1035 42013 MMS formats and codecs MMS6-Codec 2 Rel-6 S4 15/08/2002 07/12/2005 100% Roberto Castagno ( 13/01/2006
1036 |1036 42014 Handling of private addressing scheme 2 Rel-6 T2 10/12/2003 10/12/2004 100%  TP-030299  Steffen Habermann. 06/12/2004
1037 [1037 35034 MMS charging MMS6-CH 2 Rel-6 S5 21/03/2003 16/09/2004 100%  SP-040778 13/01/2006 SA#25 09/20
1038 | 1038 42015 Deleted - FS Multiple MMS Relay/Serv 2 Rel-6 T2 10/12/2004 10/12/2004 100% TP-030301  Juan Gorospe, Tele 08/09/2004 originally it wi
1039 |1039 42005 Rel|-6 MEXE enhancements  MEXE6 1 Rel-6 T2  08/03/2002  06/06/2003  100% 21/03/2002
1040 |1040 42006 MEXE Rel-6 Improvements and Investic MEXEG-ENH 2 Rel-6 T2 08/03/2002 12/03/2003 100% T Lars Brenk (TTPCor 27/03/2003
1041 [ 1041 42007 MEXE Run-Time Independent Framew« MEXEG-RTIF 2 Rel-6 T2 08/03/2002 06/06/2003 100% T Aaron Cohen (Intel) 13/01/2003
1042|1042 2062 Subscription Management SuM 1 Rel6 S5  20/09/2002  17/03/2005  100%  SP-040763 Istvan ABA (T-Mob 13/01/2006  SA#27 03/20
1043 (1043 2499 Presence Capability PRESNC 1 Rel-6 S1  19/03/2001  07/12/2005  99%  SP-010064 Mark Cataldo, Mot 08/09/2004 A Sultan me
1044 [ 1044 2501 Stage 1 2 Rel-6  S1 19/03/2001 18/07/2003 100% 12/03/2004
1045 | 1045 2502 Stage 2 2 Rel-6  S2 12/09/2001 20/09/2002 100%  SP-010517  Balazs BERTENYI, 12/03/2004
1046 | 1046 2503 Stage 3 2 Rel-6 N1 01/04/2002 08/12/2004 100% NP-040492  Keith Drage, Lucent 09/03/2005 Dependency
1047 1047 13018 Stage 3 (CN3 Part Pk interface) 2 Rel-6 N3 01/04/2002 11/03/2005 100% 09/03/2005 No Contributi
1048 |1048 34025 Media Codecs and Formats for IMS Me PRESNC-CC 2 Rel-6 S4 12/06/2003 07/12/2005 100%  SP-030212  Harri Honko (Nokia) 13/01/2006
1049 |1049 2504 Security issues 2 Rel-6 S3 26/08/2002 12/12/2002 90% SP-020514 06/12/2004 LSs handled
1050 |1050 60003 SIMPLE Presence 2 Rel-6 OMA 01/01/2004 31/03/2005 100% 25/03/2005 Updated accc
1051 1051 5005  Ephanced A/Gb feasibility stu AGbEnFS 1 Rel-6 GP  30/08/2002  08/11/2002  100%  GP-022565 J-L Carrizo, Vodaf« 27/03/2003  Closed
1052 |1052 50057 Feasibility study on A/Gb enhancem AGbENFS-F{ 2 Rel-6 G2 30/08/2002 08/11/2002 100% 27/03/2003
1053 [1053 50080 Requirements for the support of cc 3 Rel-6 GP 30/08/2002 08/11/2002 100% 13/02/2003
1054 | 1054 50084 Identification of the different buildir 3 Rel-6 GP 30/08/2002 08/11/2002 100% 13/02/2003
1055 | 1055 50093 Outline of impact and feasibility of 3 Rel-6 GP 30/08/2002 08/11/2002 100% 13/02/2003
1056 | 1056 50081 Impact on 3GPP architecture and 3 Rel-6 GP 30/08/2002 08/11/2002 100% 13/02/2003
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1057 [1057 50082 Standardisation effort 3 el-6 GP 30/08/2002 08/11/2002 100% 13/02/2003
1058 |1058 50083 Dependency to other features 3 Rel-6 GP 30/08/2002 08/11/2002 100% 13/02/2003
1059 1059 50063  Flexible Layer One for GERAM FLOGER 1 Rel-6 GP  03/01/2000  25/06/2004  100% GP-021018 Benoist Sébire  16/09/2003  Nokia, Erics:
1060 |1060 50064 Realisation of a Flexible Layer One FLOGER-Re: 2 Rel-6 GP 03/01/2000 23/04/2004 100%  GP-021019 Benoist Sébire 08/07/2004 Completed
1061 [1061 50065 Technical Report 3 Rel-6 GP 19/04/2002 06/02/2004 100% 12/03/2004
1062 |1062 51002 Architecture in 45.001 and 43.051 3 Rel-6  G1 19/04/2002 23/04/2004 100% 12/03/2004
1063 |1063 51003 Multiplexing in 45.002 3 Rel-6  G1 19/04/2002 23/04/2004 100% 12/03/2004
1064 | 1064 51004 Channel Coding in 45.003 3 Rel-6 G1 19/04/2002 23/04/2004 100% 12/03/2004
1065 | 1065 51005 Performance Requirements in 45.( 3 Rel-6 G1 03/01/2000 23/04/2004 100% 12/03/2004
1066 | 1066 51006 Radio subsystem link control in 45 3 Rel-6 G1 19/04/2002 23/04/2004 100% 12/03/2004
1067 |1067 52071 Requirements in 44.004 3 Rel-6 G2 19/04/2002 23/04/2004 100% 12/03/2004
1068 |1068 52072 Signalling and protocol support for : FLOGER-Si¢ 2 Rel-6 G2 19/04/2002 25/06/2004 100%  GP-021020 Benoist Sébire 06/12/2004 Completed
1069 |1069 52073 Modifications to RLC/MAC in 44.0( 3 Rel-6 G2 19/04/2002 25/06/2004 100% 08/07/2004
1070 1070 52074 Modifications to RRC in 44.118 an 3 Rel-6 G2 19/04/2002 25/06/2004 100% 08/07/2004
1071 [1071 52075 Security for a Flexible Layer One FLOGER-Se: 2 Rel-6 S3, Gz 19/04/2002 29/08/2003 100%  GP-021021 Benoist Sébire 14/01/2004 Started
1072 1072 52076 Ciphering in 44.160,44.118, 44.06 3 Rel-6  S3, Gz 19/04/2002 29/08/2003 100% 16/09/2003
1073 | 1073 55077 Deleted at TSG#27 - GERAN MS Confi FLOGER-Ms 2 Rel-6 G4;G5 06/02/2004 06/02/2004 100%  GP-021022  Benoist Sébire 09/03/2005 DELETE
1074 | 1074 55078 deleted at TSG #27 - MS Testin 5 3 Rel-6  G4,G5 06/02/2004 06/02/2004 100% 09/03/2005 DELETE
1075 | 1075 55079 Deleted at TSG#27 - GERAN BTS Con FLOGER-BT. 2 Rel-6 G3 06/02/2004 06/02/2004 100% | GP-021023  Benoist Sébire 09/03/2005 DELETE
1076 | 1076 53080 Deleted at TGS #27 - BTS Test in 3 Rel-6 G3 06/02/2004 06/02/2004 100% 09/03/2005 DELETE
1077 {1077 50041 Uplink TDOA feasibility study TDOAF 1 Rel6 GP  30/11/2001  28/06/2002  100%  GP-012794 Bob Gross, TruePos 24/04/2003
1078 (1078 2544 Multimedia Broadcast and Mu MBMS 1 Rel-6 S1  11/05/2001  07/03/2008  99% 24/11/2001  Title rename
1079 [1079 2545 Stage 1 2 Rel-6  S1 11/05/2001 01/04/2002 100% 04/07/2003 This may orr
1080 |1080 32002 Stage 2 2 Rel-6 S2 24/09/2001 17/03/2004 100%  SP-010516 12/03/2004
1081 [1081 32702 TR on Architectural Study 3 Rel-6  S2 24/09/2001 23/08/2002 100% 08/07/2004
1082 |1082 32703 Stage 2 Specification Work 3 Rel-6  S2 19/08/2002 17/03/2004 100% 21/10/2004
1083 [1083 2481 Introduction of MBMS in RAN MBMS-RAN 2 Rel-6 R2 01/01/2002 15/09/2005 100% RAN Work | Juho Pirskanen , N 08/07/2004
1084 | 1084 20022 Introduction of MBMS in RAN (phy MBMS-RAN | 3 Rel-6 R2 01/01/2002 14/12/2004 100% Juho Pirskanen , Nc  13/01/2005 Was "Introdu
1085 |1085 20020 UE Performance Requirements for MBMS-RAN- 3 Rel-6 R4 15/09/2004 15/09/2005 100% RAN_Work | Torgny Palenius, Er 13/01/2006 Approved at |
1086 |1086 11030 Support of the MBMS in CN protocols 2 Rel-6 N1 18/06/2002 08/12/2004 97% NP-040493 02/06/2005
1087 |1087 13015 Gmb interface for MBMS (CN3 part) 2 Rel-6 N3 29/08/2003 08/12/2004 100% 09/03/2005
1088 |1088 33008 Security Aspects of MBMS MBMS 2 Rel-6 S3 01/07/2002 18/03/2005 95% SP-020514  Escott, Adrian, 3 13/01/2005 WID approve
1089 [1089 50085 Support of MBMS in GERAN MBMS-GER/ 2 Rel-6 GP 30/08/2001 28/01/2005 100%  GP-022566 09/03/2005 Completed
1090 |1090 50086 Impact on the logical and physical 3 Rel-6 GP 30/08/2002 28/01/2005 100% 09/03/2005
1091 1091 52085 Re-synchronisation at cell change 3 Rel-6 G2 30/08/2002 28/01/2005 100% 09/03/2005
1092 |1092 50098 Simultaneous support of MBMS se 3 Rel-6 GP 30/08/2002 28/01/2005 100% 09/03/2005
1093 [1093 50099 Simultaneous support of MBMS ar 3 Rel-6 GP 30/08/2001 28/01/2005 100% 09/03/2005
1094 | 1094 50100 Resynchronisation at cell change 3 Rel-6 GP 30/08/2001 28/01/2005 100% 09/03/2005
1095 |1095 50087 Decision making process between 3 Rel-6 GP 30/08/2002 28/01/2005 100% 09/03/2005
1096 | 1096 50088 MBMS channel allocations proced 3 Rel-6 GP 30/08/2002 28/01/2005 100% 09/03/2005
1097 [1097 50089 Changes to the Gb interface 3 Rel-6 GP 30/08/2002 28/01/2005 100% 09/03/2005
1098 [1098 50090 GERAN specific changes to the lu 3 Rel-6 GP 30/08/2002 28/01/2005 100% 09/03/2005
1099 |1099 50091 Interaction between MBMS and Iu 3 Rel-6 GP 30/08/2002 28/01/2005 100% 09/03/2005
1100 |1100 50092 Security aspects 3 Rel-6 GP 30/08/2002 28/01/2005 100% 09/03/2005
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1101 1101 53081 MS conformance tests- G3 el-6 G3 25/01/2002 28/01/2005 100% 25/03/2005 Under evalua
1102 | 1102 55091 Deleted - MS conformance tests - 3 Rel-6 G5 27/06/2003 27/06/2003 100% 21/10/2004 GP-19
1103 | 1103 31045 MBMS User Services 2 Rel-6 S1 13/05/2003 16/03/2006 100% 08/09/2004
1104 1104 31044 MBMS User Services Stage 1 3 Rel-6  S1 13/05/2003 01/04/2004 100% 07/12/2003
1105 [ 1105 34026 Definition of MBMS user services, MBMS-TSME 3 Rel-6 S4 12/06/2003 16/03/2006 100%  SP-030674  Igor Curcio (Nokia)  13/01/2006 TR26.946 tbc
1106 | 1106 35038 MBMS charging MBMS-CH 2 Rel-6 S5 11/01/2005 09/06/2005 100%  SP-040779 13/01/2006 SA#28 06/20
1107 (1107 25024 MBMS UE Conformance Testing MBMS-UECc¢ 2 Rel-6 R5 10/03/2006 07/03/2008 100% RAN5 Work RANS5 06/05/2008 BB place ho
1108 [1108 25014 RF/RRM Conformance Test Aspec MBMS-RAN- 3 Rel-6 R5 02/06/2006 07/03/2008 100% RAN5 Work Leif Mattisson, Erics 06/05/2008 TS 34.109is
1109 [1109 25022 Conformance Test Aspects - MBM  MBMS-UECc 3 Rel-6 R5 20/09/2006 07/12/2007 100% RAN5 Work Timothy Speight, IP* 06/05/2008
1110 (1110 25023 Signalling Conformance Test Aspe MBMS-UECc 3 Rel-6 R5 20/09/2006 07/12/2007 100% RAN5 Work Zhao Jian, DATANC 06/05/2008
1111 (1111 25011 Conformance Test Aspects — MBN MBMS_Test 3 Rel-6 R5 10/03/2006 14/09/2007 100%  RAN5 Work Shubhang Vora, Qu 06/05/2008
1112 [1112 25038 Conformance Test Aspects - 1.28] MBMS-UECc 3 Rel-6 R5 01/06/2007 07/12/2007 100%  RAN5 Work Xiaozhong Chen, D 06/05/2008
713 {1113 31006  Speech Recognition and Spe¢ SRSES 1 Rel-6 S1  0810/2001  30/12/2005  100%  SP-010572 08/09/2004
1114 (1114 31007 Speech Enabled Services Based on Di: DSR 2 Rel-6  S1 08/10/2001 15/03/2002 100%  SP-010581 D Williams, QUALC 12/03/2004
1115 (1115 32999 TR on Architectural impacts 2 Rel-6 S2 12/05/2003 02/03/2004 100% 08/07/2004
1116 (1116 34700 Codec Work to Support Speech Recog SRSES-Code 2 Rel-6 S4 15/10/2002 16/12/2004 100%  SP-020687  David Pearce, Moto 06/12/2004 Completed
1117 (1117 60004 Multimodal support 2 Rel-6 OMA 01/01/2004 30/12/2005 100% 25/03/2005
1118 [ 1118 11021 Deleted - SES codec negotiation at SD 2 Rel-6 N1 04/06/2003 04/06/2003 100% 21/10/2004 Abandoned N NP-23
1119|1119 31008  Generic User Profile Rel-6 GuP 1 Rel-6 S1  0810/2001  03/03/2005  100%  SP-040515 28/03/2003
1120 1120 31009 Stage 1 - Requirements 2 Rel-6  S1 08/10/2001 30/05/2003 100% Kurt Bischinger (T-N 25/03/2005
1121 (1121 32008 Stage 2 - Architecture 2 Rel-6  S2 28/01/2002 06/06/2003 100%  SP-020539  Harri KOSKINEN, N 12/03/2004
1122 [ 1122 42002 Stage 2 - Data Description Method 2 Rel-6 N4 05/12/2002 03/03/2005 100%  TP-020275  Kurt Bischinger (T-N 09/03/2005 TR approved
1123 (1123 14008 Stage 3 - Network 2 Rel-6 N4 19/05/2003 03/03/2005 100% 09/03/2005 17 May no ac
1124 (1124 33009 Security Aspects 2 Rel-6 S3 16/07/2002 18/09/2003 100%  SP-030109  Owen, Bradley 13/01/2005 WID approve
725 |1125 31010  Djgital Rights Management  DRM 1 Rel-6 S1  08/10/2001  28/05/2004  100%  SP-010577 11/10/2001  Foreseen st:
1126 1126 31011 Requirements 2 Rel-6  S1 08/10/2001 13/06/2002 100% Nicholas Wood, Op¢ 04/07/2003
1127 (1127 60005 Stage 2 2 Rel-6  OMA  01/01/2004 28/05/2004 100% 25/03/2005
1128 1128 60006 Stage 3 2 Rel-6  OMA  01/01/2004 28/05/2004 100% 25/03/2005
1129 1129 33001 Security 2 Rel-6 OMA  17/06/2002 03/03/2003 100% 25/03/2005 SA3 acknowl
1130 [ 1130 31037 Deleted - Monitoring of Stages 2 and 3 2 Rel-6 S1 21/03/2003 21/03/2003 100% 08/09/2004 Replaced by
3T |1131 31012 WLAN-UMTS Interworking Re WLAN 1 Rel-6 S1  03/01/2000  22/09/2005  100%  SP-030712  Telenor 12/03/2004
1132 [ 1132 31020 Technical Report WLAN-TR 2 Rel-6  S1 03/01/2000 13/06/2003 100%  SP-030712  Telenor 08/06/2004
1133 (1133 31035 Stage 1 WLAN-TS 2 Rel-6 S1 06/01/2003 11/06/2004 100%  SP-030712 Telenor 08/06/2004
1134 (1134 31058 Global stage 1 WLAN-TS 3 Rel-6  S1 06/01/2003 11/06/2004 100%  SP-030712  Fredric Paint, Telen  19/01/2005
1135 [1135 32018 Architecture Definition for scenarii 2 an« 2 Rel-6  S2 25/03/2002 31/05/2004 100%  SP-020542 08/07/2004
1136 | 1136 32704 Security 2 Rel-6 S3 30/09/2002 21/03/2003 100%  SP-020514  Lopez-Soria, Luis, E 13/01/2005 Active contrik
1137 1137 14013 Stage 3 - CN4 aspects WLAN-IW 2 Rel-6 N4 23/05/2003 01/09/2004 100% NP-030490  Nokia 09/03/2005 WID approve
1138 [1138 13019 Stage 3 - CN3 aspects (Wi Interface for WLAN 2 Rel-6 N3 23/05/2003 30/09/2004 100% 09/03/2005
1139 [1139 11042 Stage 3 for scenario 2 2 Rel-6 N1 23/05/2003 08/09/2004 100% NP-030490 09/03/2005
1140 [1140 11047 Stage 3 for scenario 3 2 Rel-6 N1 23/05/2003 08/12/2004 100% 09/03/2005
1141 (1141 35033 WLAN charging WLAN-CH 2 Rel-6 S5 21/03/2003 22/09/2005 100%  SP-030048  Nokia 13/01/2006 SA#28: delay
1142 1142 43010 USIM enhancements for WLAN Interwc 2 Rel-6 T3 05/09/2003 04/03/2005 100%  TP-030185  Jorge Abellan 19/01/2005
7143|1143 31015 Priority Service NTShar 1 Rel-6 S1  30/05/2002  26/09/2003  100%  SP 010739 08/09/2004
1144 (1144 31016 Feasibility Study PRIOR-FS 2 Rel-6  S1 14/06/2002 14/06/2002 100%  SP-010523  Biplab K. Pramanik, 04/07/2003
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1145 1145 31017 Stage 1 - Requirements PRIOR-SR el-6  S1 30/05/2002 17/09/2003 100% James J. Garrahan, 08/06/2004
1146 | 1146 31043 Priority service implementation guide 2 Rel-6  S1 28/03/2003 26/09/2003 100% Biplab K. Pramanik, 08/06/2004
7147|1147 31018 Network Sharing NTShar 1 Rel-6 S1  20/01/2003  15/12/2004  100%  SP 010739 12/03/2004
1148 [ 1148 31019 Technical Report NTShar-TR 2 Rel-6  S1 20/01/2003 19/12/2003 100% 12/03/2004
1149 [1149 31038 Stage 1 - CRs to implement Network S| NTShar-CR 2 Rel-6  S1 20/01/2003 19/12/2003 100% 12/03/2004
1150 [1150 32044 Stage 2 2 Rel-6  S2 27/02/2003 30/07/2004 100%  SP-030123 08/09/2004
1151 (1151 11043 Network sharing - stage 3 2 Rel-6 N1 23/05/2003 08/12/2004 100% NP-040429 06/12/2004
1152 1152 22004 Enhancement of the support of network NTShar-UTR | 2 Rel-6 R2 19/09/2003 15/12/2004 100% RAN_Work | Anders Dahlén, Teli 13/01/2005
1153|1153 32016 QoS Improvements QoS 1 Rel-6 S2  15/07/2002  08/12/2004  100%  SP-010719 24/01/2002
1154 1154 32017 FS on Dynamic Policy control enhancel QoS1 2 Rel-6 S2 15/07/2002 23/04/2004 100%  SP-020540 08/07/2004
1155 [ 1155 32059 Definition of the Gq interface 2 Rel-6  S2 01/07/2003 23/04/2004 100%  SP-030306 Janne Rinne (Nokia 08/07/2004
1156 | 1156 13016 Gq interface specification for Dynamic | 2 Rel-6 N3 29/08/2003 08/12/2004 100% NP-030198  Anna Sillanpaa, Not 09/03/2005 [DAB - 25.05,
1157 |1157 33002  Subscriber certificates SEC1-SC 1  Rel-6 S3  25/02/2002  08/12/2004  100%  SP-010622 Valtteri Niemi, Nok 13/01/2005  Approved at
1158 [1158 32705 Stage 1 2 Rel-6  S3 25/02/2002 12/09/2002 100% 08/11/2002 Contribution 1
1159 [1159 32706 Architecture review 2 Rel-6 S2 14/10/2002 14/11/2002 100% 12/03/2004
1160 | 1160 14504 Stage 3 SEC1-SC 2 Rel-6 N4 19/09/2003 30/11/2004 100% NP-030399  Lauri Laitinen, Noki: 09/03/2005 Finished in C
1161 [1161 11049 Stage 3 Ua & Ub interfaces 2 Rel-6 N1 03/11/2003 08/12/2004 100% 09/03/2005
1162 1162 60007 OMA dependencies on Subscriber certi 2 Rel-6 OMA 01/01/2004 08/06/2004 100% 25/03/2005 Updated accc
1163 |1163 15010  Rel-6 OSA enhancements 0SA3 1 Rel-6 N5  31/10/2002  10/03/2005  100% NP-040351 Chelo ABARCA (A 13/01/2005  CN#25: Upd:
1164 | 1164 31040 Scope of the Open Service Access Rel 2 Rel-6  S1 28/03/2003 27/06/2003 100%  SP-030038 12/03/2004
1165 [ 1165 15038 OSA Stage 2 2 Rel-6 N5 13/08/2004 10/03/2005 100% 25/03/2005 Inherited by (
1166 | 1166 15026 Multi Media Messaging function 2 Rel-6 N5 31/10/2002 10/09/2004 100% 13/01/2005
1167 1167 15028 Policy management extensions 2 Rel-6 N5 31/10/2002 12/12/2003 100% 13/01/2005
1168 [1168 15029 TS on Presence and Availability Managc 2 Rel-6 N5 31/10/2002 26/03/2004 100% 13/01/2005 N5#26: Split"
1169 [1169 15032 OSA interfaces at different levels of abs 2 Rel-6 N5 14/07/2003 10/09/2004 100% 13/01/2005
1170 [1170 15033 Introduction of migration support mech: 2 Rel-6 N5 31/10/2002 10/12/2003 100% 13/01/2005
1171 (1171 15036 Framework Function for Federation 2 Rel-6 N5 03/02/2003 12/12/2003 100% 13/01/2005
1172 [1172 60008 OMA potential overlaps with 3GPP OS; 2 Rel-6  OMA  18/12/2003 16/09/2004 100% 25/03/2005 TSG#25 App
1173 | 1173 15037 Deleted - TR on Presence and Availabi 2 Rel-6 N5 17/09/2004 17/09/2004 100% 21/10/2004 N5#26:TR Cc NP-24
74 |1174 50401 Addition of frequency bands { TAPS 1 Rel-6 GP  28/06/2002  28/01/2005  100%  GP-022072 Torben Themsen  09/03/2005
1175 (1175 50094 Addition of frequency bands to GSM TAPS-Specs 2 Rel-6 G1 15/11/2002 20/12/2002 100%  GP-022073 Torben Themsen  13/02/2003 Ready
1176 (1176 51102 Changes to core specs 3 Rel-6 G1 15/11/2002 20/12/2002 100% 13/02/2003
1177 1177 54102 Deleted at TSG #27 - Addition of freq TAPS-Conf 2 Rel-6 G4 28/06/2002 28/01/2005 100%  GP-022074 Torben Themsen  09/03/2005 DELETE
1178 1178 54103 Deleted at TSG #27 - 51.010-1 Ad 3 Rel-6 G4 28/06/2002 28/01/2005 100% 09/03/2005 DELETE
179 (1179 50130  Seamless support of streamir SSStrea 1 Rel-6 GP  03/01/2000  17/06/2005  100%  GP-022561 José Luis Carrizo | 14/01/2004
1180 | 1180 51131 Identification of requirements for str 2 Rel-6 G1 27/06/2003 29/08/2003 100%  GP-022564 16/09/2003 Started
1181 [1181 51133 Requirements 3 Rel-6 G1 27/06/2003 29/08/2003 100% 16/09/2003
1182 (1182 51132 Performance study of cell change mi 2 Rel-6 G1 03/01/2000 29/08/2003 100%  GP-022562 16/09/2003 Started
1183 [1183 51134 Performance of NACC 3 Rel-6 G1 03/01/2000 29/08/2003 100% 16/09/2003
1184 (1184 51135 Performance of cell change in DT! 3 Rel-6  G1 03/01/2000 29/08/2003 100% 16/09/2003
1185 [ 1185 51136 Handover 3 Rel-6  G1 03/01/2000 29/08/2003 100% 16/09/2003
1186 1186 52131 Reduction of service interruption tir 2 Rel-6 G2 27/06/2003 17/06/2005 100%  GP-022563 16/09/2003 Completed a
1187 [1187 52133 Optimisations of existing mechanis 3 Rel-6 G2 27/06/2003 21/11/2003 100% 16/09/2003
1188 [1188 52134 Inter-system NACC 3 Rel-6 G2 27/06/2003 21/11/2003 100% 16/09/2003
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1189 [1189 52135 PS Handover (within GERAN and el-6 G2 27/06/2003 17/06/2005 100% 16/09/2003

1190 [1190 52136 Dependency to other features 3 Rel-6 G2 27/06/2003 21/11/2003 100% 16/09/2003

1191 [1191 54131 MS conformance testing 2 Rel-6 G3 19/12/2003 30/01/2004 100%  GP-023424 12/03/2004 Closed, no v
1192 (1192 54132 MS conformance tests 3 Rel-6  G4,G5 19/12/2003 30/01/2004 100% 01/12/2003 Closed, no w
1193 (1193 33013 GERAN A/Gb mode security enhancern 2 Rel-6  S3 26/09/2002 28/01/2005 100% SP-030107  Peter Howard, Vode 13/01/2005 Possible chat
1194 (1194 34300  Performance characterisation CODCAR 1 Rel-6 S4  13/09/2002  10/06/2004 ~ 100%  SP-020433  Pasi Ojala (Nokia)  08/09/2004

795 {1195 31030  Study on Privacy Capability  PrivCap 1 Rel6 ST 10/11/2003  03/03/2004  100%  SP-020579  Liz Daniel, Lucent  09/03/2005

1196 | 1196 35010 OAM&P Rel-6 OAM 1 Rel-6 S5 12/09/2002 11/03/2005 100%  SP-040766 Michael TRUSS (M 13/01/2005 SA#26: Upd:
1197 (1197 35011 Principles, high level Requirements anc OAM-AR 2 Rel-6 S5 12/09/2002 16/09/2004 100%  SP-040767  Michael TRUSS (Mc 13/01/2006 SA#25 09/20
1198 [1198 35012 Performance Management OAM-PM 2 Rel-6 S5 12/09/2002 16/12/2004 100%  SP-040782  Christian TOCHE (N 13/01/2006 SA#26 12/20
1199 1199 35014 Network Infrastructure Management OAM-NIM 2 Rel-6 S5 12/09/2002 16/12/2004 100%  SP-040789 Thomas TOVINGEF 13/01/2006 SA#26 12/20
1200 |1200 35015 Trace Management Rel-6 OAM-Trace 2 Rel-6 S5 20/09/2002 11/03/2005 100%  SP-040782 Kari RONKA (Nokii 09/03/2005 SA#26 12/20
1201 [1201 35022 Subscriber and UE trace manager OAM-Trace 3 Rel-6 S5 20/09/2002 16/12/2004 100% Kari RONKA (Nokia 13/01/2006 SA#26 12/20
1202 |1202 23013 Subscriber and equipment trace in OAM-Trace-F 3 Rel-6 R3 06/06/2003 15/06/2004 100% RAN_Work | Yann Sehedi, Norte 13/01/2005

1203 [1203 14016 Trace Management, Stage3 OAM-Trace 3 Rel-6 N4 09/06/2004 11/03/2005 100% NP-040411  Seppo Kauntola ( N' 09/03/2005

1204|1204 35016  Charging Management CH 1 Rel-6 S5  21/11/2002  09/06/2005  100%  SP-040773 Karl-Heinz NENNE 13/01/2006  SA#28 Targe
1205 |1205 35037 Charging architecture and principles CH 2 Rel-6 S5 21/03/2003 16/09/2004 100% 13/01/2006 SA#25 09/20
1206 |1206 35024 Charging Data Record (CDR) file forme CH 2 Rel-6 S5 21/03/2003 18/03/2004 100% 13/01/2006 SA#23 03/20
1207 [1207 35025 CDR parameter description CH 2 Rel-6 S5 21/03/2003 09/06/2005 100% 13/01/2006 SA#28 06/20
1208 |1208 35026 Diameter charging applications CH 2 Rel-6 S5 21/03/2003 16/09/2004 100% 13/01/2006 SA#25 09/20
1209 [1209 35027 Online Charging System (OCS) archite CH 2 Rel-6 S5 21/03/2003 18/09/2003 100% 13/01/2006 SA#21 09/20
1210 (1210 35028 OCS: Applications and interfaces CH 2 Rel-6 S5 21/03/2003 16/12/2004 100% 13/01/2006 SA#26 12/20
1211 (1211 35017 Charging Management for Bearer lex CH-BC 2 Rel-6 S5 21/03/2003 16/09/2004 100%  SP-030048 Benni ALEXANDEI 13/01/2006 SA#28 Targe
1212 1212 35029 CS domain charging CH 3 Rel-6 S5 21/03/2003 18/03/2004 100% 13/01/2006 SA#23 03/20
1213 (1213 35030 PS domain charging CH 3 Rel-6 S5 21/03/2003 16/09/2004 100% 13/01/2006 SA#25 09/20
1214 (1214 35031 CDR transfer CH 3 Rel-6 S5 21/03/2003 16/09/2004 100% 13/01/2006 SA#25 09/20
1215 (1215 35018 Charging Management for the IMS IMS2-CH 2 Rel-6 S5 21/03/2003 16/12/2004 100%  SP-030049  Patrik TEPPO (Erics 13/01/2006 SA#26 12/20
1216 1216 35019 Charging Management for the Service « CH 2 Rel-6 S5 21/03/2003 09/06/2005 100%  SP-040778 Gerald GORMER (S 13/01/2006 SA#26: Upda
1217 {1217 32030 Overall architectural aspects of IP flc CH-FBC 2 Rel-6 S2 21/11/2002 11/03/2005 100%  SP-040041 08/07/2004

1218 1218 32069 Overall definition of FBC architectt 3 Rel-6 S2 21/11/2002 02/03/2004 100% 09/03/2005

1219 (1219 32070 Study on providing policy control w 3 Rel-6 S2 02/02/2004 30/07/2004 100% 21/10/2004

1220 [1220 13020 Gx interface for flow based chargir CH-FBC 3 Rel-6 N3 02/02/2004 08/12/2004 100% NP-040245 Juha Rasénen (Nok 09/03/2005

1221 1221 13021 Rx interface for flow based chargir CH-FBC 3 Rel-6 N3 02/02/2004 11/03/2005 100%  NP-040339 Javier Gonzalez Ga 25/03/2005

1222 (1222 1800 Rel-6 UICC/USIM enhancemer USAT1 1 Rel-6 T3  25/09/2000  10/03/2005  100%  not needed 01/12/2000

1223 (1223 1802 UICC API USAT1-API 2 Rel-6 T3 20/03/2002 10/03/2005 100% 12/03/2001 8/3/2001: tes
1224 1224 43001 Java API Test specification 3 Rel-6 T3 20/03/2002 10/06/2002 100%  TP-020029  Mario Pérez (Microe NA

1225 1225 43006 2G/3G Java Card™ API based ap USAT1-APlI 3 Rel-6 T3 17/03/2003 05/03/2004 100%  TP-030031 Stéphane Andrau-O  19/01/2005

1226 |1226 43007 (U)SIM API for Java Card Testing 3 Rel-6 T3 17/03/2003 10/03/2005 100%  TP-040186  Christophe Begasse 02/06/2005

1227 | 1227 43003 Deleted - Java API Test specificati 3 Rel-6 T3 30/05/2002 09/06/2003 100% TP-020122  Mario Pérez (Microe NA MOVED to R
1228 [1228 43004 Rel-6 USIM toolkit enhancements 2 Rel-6 T3 25/09/2000 04/03/2005 100% 19/01/2005

1229 1229 502031 C SIM API USAT1-API-l 3 Rel-6 T3 25/09/2000 27/09/2002 100%  TP-000155 NA

1230 [1230 502032 Specification 4 Rel-6 T3 25/09/2000 27/09/2002 100%  TP-000155  Neil Livingston — As NA

1231 1231 502033 Test specification 4 Rel-6 T3 01/01/2001 28/09/2001 100%  TP-000155  Neil Livingston — As NA

1232 1232 43009 USIM application toolkit Conforma 3 Rel-6 T3 05/12/2003 04/03/2005 100%  TP-030259  Eric Laffont, Gemplt 02/06/2005
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1233 [1233 34022  Packet Switched Streaming S PSSrels 1 Rel-6 S4 18112002  07/12/2005  100%  SP-020685 Olle Franceschi (E 09/03/2005
1234 (1234 31039 Stage 1 2 Rel-6  S1 18/11/2002 17/03/2003 100% 12/03/2004 2nd resp SA4
1235 1235 34024 Stage 3 PSSrel6-Sta¢ 2 Rel-6 S4 13/12/2002 07/12/2005 100% Olle Franceschi (Eri  13/01/2006 TR tbc by Se
1236 |1236 34023  AMR-WB extension for high a AMRWB+ 1 Rel6 S4  13/12/2002  07/12/2005  100%  SP-030083 Janne Vainio (Nokiz 13/01/2006  TRtbcby Se
1237 (1237 34027 Codec Enhancements for Pac CEPSCM 1 Rel-6 S4  16/03/2004  16/12/2004  100%  SP 040066  Miska Hannuksela ( 06/12/2004  Completed
1238 1238 34028  3G-324M Improvements 3G-324MI 1 Rel6 S4  16/03/2004  16/12/2004  100%  SP-040067  Bo Burman, Ericsso 06/12/2004  Completed
1239 {1239 51101 Sjngle Antenna Receiver Inter SAIC 1 Rel6 GP;G1 15/11/2002  27/08/2004  100%  GP-023400 Marc Grant, Cingulz 06/12/2004
1240 (1240 12006 Ephancement of dialled servic EDCAMEL 1 Rel-6 S1  28/03/2003  31/12/2003  100%  SP-020818  Craig Bishop, Sam 12/03/2004
1241 (1241 12007 Stages 2 and 3 2 Rel-6 N4 28/03/2003 31/12/2003 100% NP-030153 09/03/2005
1242|1242 32060 Bandwidth and resource savii BARS 1 Rel6 S2  01/06/2003  16/06/2004  100%  SP-030308 08/07/2004
124371243 33018 FS on (U)SIM Security Reuse 1 Rel6 S3  03/07/2003  26/12/2003  100%  SP-030341  Raziq Yaqub, Toshi 06/12/2004  Approved TS
1244|1244 50600  Multiple TBF in AIGb mode  MULTBF 1 Rel-6 GP;GI 05/04/2002  28/01/2005  100%  GP-021263 Gunnar Mildh, Eric 13/01/2006
1245 1245 50601 Multiple TBF in A/Gb mode MULTBF-Ag 2 Rel-6 GP;Gz 05/04/2002 29/08/2003 100%  GP-021263 Gunnar Mildh, Eric 16/09/2003
1246 |1246 50602 Multiple TBF Concept paper 3 Rel-6  GP;Gz 05/04/2002 29/08/2003 100% 16/09/2003
1247 [1247 50603 Multiple TBF Stage 2 (43.064) CR 3 Rel-6 GP;Gz 05/04/2002 29/08/2003 100% 16/09/2003
1248 [1248 50604 Multiple TBF Stage 3 (44.060) CR 3 Rel-6 GP;Gz 05/04/2002 29/08/2003 100% 06/12/2004
1249 | 1249 50605 Deleted at TGS # 27 - Multiple TBF in + MULTBF-Tes 2 Rel-6 G3 28/01/2005 28/01/2005 100%  GP-022098  Gunnar Mildh, Erics 09/03/2005 DELETE
1250 [1250 50096  Alignment between the test-re ALTERE 1 Rel-6 G3  20/08/2003  02/09/2005  100%  GP-032236 Toubassi, Ericssor 13/01/2006
1251 1251 50097 Determine the controversial test cases ALTERE-TC 2 Rel-6 G3 29/08/2003 02/09/2005 100% 13/01/2006 Completed
1252 (1252 50444  Addition of U-TDOA in the CS UTDOACS 1 Rel-6 GP  21/11/2003  23/04/2004  100%  GP-032773 Bob Gross, Rhys Rc 12/03/2004  Completed, e
1253 (1253 50445  Addition of U-TDOA in the PS UTDOAPS 1 Rel-6 GP  27/06/2003  12/11/2004  100%  GP-032774 Bob Gross, Rhys R¢ 06/12/2004
1254 (1254 50101  Downlink Advanced Receiver DARP 1 Rel-6 GP  21/11/2003  02/09/2005  100%  GP-041966 Tommy Bysted, Nc 13/01/2006
1255 |1255 50102 DARP test scenarios DARP-TS 2 Rel-6 GP 21/11/2003 27/08/2004 100%  GP-041967 Tommy Bysted, Nok 06/12/2004
1256 | 1256 50103 DARP for GMSK modulated voice se DARP-GMSk 2 Rel-6 GP 06/02/2004 12/11/2004 100%  GP-041968 Tommy Bysted, Nc¢ 13/01/2006
1257 [1257 50104 Performance requirements in 45.0 DARP-GMSK 3 Rel-6 GP 06/02/2004 12/11/2004 100% 06/12/2004
1258 |1258 50105 Radio subsystem link control in 45 DARP-GMSk 3 Rel-6 GP 06/02/2004 12/11/2004 100% 06/12/2004
1259 [1259 50106 DARP for GPRS and EGPRS MCS1-N DARP-GPRS 2 Rel-6 GP 06/02/2004 12/11/2004 100%  GP-041969 Tommy Bysted, N¢ 09/03/2005
1260 |1260 50107 Performance requirements in 45.0 DARP-GPRS 3 Rel-6 GP 06/02/2004 12/11/2004 100% 06/12/2004
1261 [ 1261 50108 Radio subsystem link control in 45 DARP-GPRS 3 Rel-6 GP 06/02/2004 12/11/2004 100% 06/12/2004
1262 | 1262 50115 DARP Capability signalling DARP-CAPS 2 Rel-6 GP 21/11/2003 12/11/2004 100%  GP-041970 Tommy Bysted, Nok 06/12/2004
1263 [ 1263 50116 GERAN MS Conformance test for DAR ARP-ConfTes 2 Rel-6 G3 27/08/2004 02/09/2005 100%  GP-041971 Tommy Bysted, Nok 13/01/2006 Started
1264 (1264 50109 Reduction of PS service inter) PSintbTM 1 Rel-6 G2  21/11/2003  24/06/2005  59%  GP-032548 Toby Proctor, Sien 13/01/2006
1265 |1265 50110 Use case and requirement definition PSintDTM-Re¢ 2 Rel-6 G2 21/11/2003 23/04/2004 100%  GP-032549 Toby Proctor, Sieme¢ 13/01/2006
1266 |1266 50111 Performance Study of Current Procedu PSintDTM-Pe 2 Rel-6 G2 21/11/2003 23/04/2004 100%  GP-032550 Toby Proctor, Sieme¢ 13/01/2006
1267 |1267 50112 Reduction of service interruption times  PSintDTM-Re¢ 2 Rel-6 G2 23/04/2004 12/11/2004 100%  GP-032551  Toby Proctor, Sieme¢ 13/01/2006
1268 |1268 50113 MS Conformance testing PSintDTM-Cc¢ 2 Rel-6 G3 25/06/2004 24/06/2005 0% 13/01/2006 On-going
1269 | 1269 50114 Deleted - BTS Conformance testing PSintDTM-C¢ 2 Rel-6 G3 24/06/2005 24/06/2005 100% 13/01/2006
1270 |1270 12008 CAMEL prepay interworking v SCCAMEL 1 Rel6 N4  08/12/2003  05/10/2004 ~ 100%  NP-030584 09/03/2005
1271 (1271 31046  Circuit Switched Video and V¢ CS_VSS 1 Rel-6 S1  12/01/2004  02/09/2005  100%  SP-040331 John Watson, Vod. 08/07/2004
1272 1272 31047 Stage 1 - Requirements CS_Vss 2 Rel-6  S1 12/01/2004 14/10/2004 100% John Watson, Voda  08/06/2004
1273 1273 32071 Stage 2 Study on architecture alternatin CS_VSS 2 Rel-6 S2 12/01/2004 13/08/2004 100% 06/12/2004
1274 (1274 32072 Stage 2 description on Redial CS_Vss 2 Rel-6  S2 03/05/2004 16/12/2004 100% 09/03/2005
1275 (1275 11053 Switching between voice and video call CS_VSS 2 Rel-6 C1 03/01/2005 17/06/2005 100% 02/06/2005
1276 | 1276 52137 Deleted - GERAN2 Part CS_VSS 2 Rel-6 G2 02/09/2005 02/09/2005 100% 21/04/2005
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1277 | 1277 13017 Deleted - CN3 Part CS_VSS 2 Rel-6 N3 14/10/2004 14/10/2004 100% 21/10/2004
1278 |1278 33020  Network Domain Security; MA MAPSEC 1 Re-6 S3  06/07/2004  29/12/2004 ~ 20%  SP-040280 Peter Howard, Vode 06/12/2004  Approved TS
1279 |1279 33021  FS on Security for early IMS SECIMS 1 Rel6 S3  01/10/2004  28/03/2005 ~ 100%  SP-040691 Peter Howard, Vode 25/03/2005  Approved TS
1280 [1280 13024  Reorganisation of CS Data Sp CSData 1 Rel6 N3  19/11/2004  08/12/2004  100% NP 040563 Tomas Belling(Siem 09/03/2005  Created at T¢
1281 |1281 50553  Generic Access to A/Gb Interl GAAI 1 Rel-6 GP  25/06/2004  20/01/2006  95%  GP-042247 Motorola 13/01/2006
1282 [1282 50544 FS on GAAI GAAG 2 Rel-6 GP 25/06/2004 27/08/2004 100%  GP-041592  Motorola 25/03/2005 Feasibility Stt
1283 [1283 50554 GAAI - Stage 2 GAAI-Stage2 2 Rel-6 GP 27/08/2004 08/04/2005 100% Jari Vikberg (KI/EAE 25/03/2005 Completed
1284 [1284 50555 GAAI - Stage 3 GAAIl-Stage3 2 Rel-6 GP 27/08/2004 08/04/2005 100% 13/01/2006 Completed
1285 |1285 50556 MS Conformance Test for GAAI GAAI-CT 2 Rel-6 GP 27/08/2004 20/01/2006 90% 13/01/2006 Started
1286 |1286 50559  Sypport of PS Handover for G SPSHAGB 1 Rel-6 GP-GZ 03/11/2003  24/08/2005  100%  GP-051160 Gunnar Hedby, Eri 13/01/2006  Replaces SC
1287 [1287 50560 Stage 2 SPSHAGB-S 2 Rel-6  GP-GZ 03/11/2003 24/08/2005 100%  GP-051161  Gunnar Hedby, Eric 13/01/2006 Replaces SC
1288 |1288 50561 PS handover SPSHAGB-P 2 Rel-6  GP-GZ 03/11/2003 24/08/2005 100%  GP-051162  Gunnar Hedby, Eric 13/01/2006 Replaces SC
1289 |[1289 50562 Definition of radio resource manageme SPSHAGB-R 2 Rel-6 GP-GZ 03/11/2003 24/08/2005 100%  GP-051163  Gunnar Hedby, Eric 13/01/2006 Replaces SC
1290 |1290 60111 Small Technical Enhancemen TEI6 1 Rel-6 Gener 02/06/2006  06/05/2008  100% 06/05/2008  “Joker" WI, {
1291 (1291 25019 Small Technical Enhancements and Im TEI6_Test 2 Rel-6 R5 02/06/2006 06/05/2008 100% RANS5_ Work 06/05/2008 "Joker" WI, tc
1292 | 1292 31029 Deleted - Study of Feature Interactions Reqi FINTER 1 Rel-6 S1 01/10/2004 01/10/2004 100%  SP-020578 21/10/2004 SP-23 - To bt
1293 | 1293 50563 Deleted (moved to Rel7) - Enhancements ot EVGCS 1 Rel-6 GP-GZ 24/08/2005 24/08/2005 100%  GP-041837  Ken Isaacs (Siemer. 21/04/2005 Started
1294 | 1294 50500 Deleted - Support of Conversational Service SCSAGB 1 Rel-6 GP 21/11/2003 19/02/2004 100%  GP-030443  David Bladsjo, Erics 12/03/2004
1295 | 1295 50501 Delete - Creation of a TR SCSAGB-TR 2 Rel-6 GP 21/11/2003 21/11/2003 100%  GP-030444  David Bladsjo, Erics 01/12/2003
1296 | 1296 50502 Delete - Stage 2 SCSAGB-Stz 2 Rel-6 GP 21/11/2003 21/11/2003 100% | GP-030445 David Bladsjo, Erics 06/12/2004 Started
1297 | 1297 50503 Delete - Radio Channel Support SCSAGB-RC 2 Rel-6 GP 21/11/2003 21/11/2003 100% | GP-030446  David Bladsjo, Erics 06/12/2004 Not started
1298 | 1298 50504 Delete - Definition of radio resource ma SCSAGB-RR 2 Rel-6 GP;Gz 21/11/2003 21/11/2003 100%  GP-030447  David Bladsj6, Erics 06/12/2004 Not started
1299 | 1299 50505 Delete, replaced by 50561 - PS Hando' SCSAGB-PS 2 Rel-6  GP;GF 21/11/2003 19/02/2004 100%  GP-030448  David Bladsjé, Erics 25/03/2005 Started
1300 | 1300 50506 Delete - Modifications to FLO SCSAGB-FLI 2 Rel-6 GP;Gz 21/11/2003 21/11/2003 100%  GP-030449  David Bladsj6, Erics 06/12/2004 Not started  RP-29
1301 | 1301 2 Deleted - Rel-6 Evolutions of the transport it ETRAN 1 Rel-6 RP 31/12/2003 31/12/2003 100%  RAN_Work | Francois Courau, Al 08/07/2004 Generic featt
1302 (1302 0 Release 5 Features 1 Rel5 CP,GF 03/01/2000  03/01/2000 0% NA
1303 (1303 625 IP transport in the UTRAN ETRAN-IPra 1 Rel5 R3  17/07/2000  29/03/2002  100% RANWis  Nicolas Drevon, Alc 12/12/2001
1304 {1304 2455  FS on Usage of SUA ss7IP 1 Rel5 N4 12/03/2001  21/12/2001  100%  NP-010460 12/12/2001  update WID..
1305 (1305 2476 High Speed Downlink Packet. HSDPA 1 Rel-5 R2  02/04/2001  06/06/2003  96%  RAN Wis  Ravi Kuchibhotla, 10/12/2001
1306 | 1306 2477 Physical Layer HSDPA-Phys 2 R1 05/04/2001 29/03/2002 100% RP-010262  Amitava Ghosh, Mo 25/03/2002
1307 [1307 2478 Layer 2 and 3 aspects HSDPA-L23 2 R2 05/04/2001 29/03/2002 100% RAN_Wis Ravi Kuchibhotla, M 28/02/2002 30 November
1308 |1308 2479 lub/lur protocol aspects HSDPA-lublu | 2 R3 02/04/2001 29/03/2002 100% RP-010262  Mike Diesen, Motorc 01/03/2002
1309 [1309 2480 RF Radio Transmission/ Reception, Sy HSDPA-RF 2 R4 09/04/2001 06/06/2003 90% RP-010262  Howard Benn, Moto 27/03/2003
1310 {1310 501216  Rel-5 Improvements of Radio Rinimp 1 NA RP  14/08/2000  30/08/2002  89%  RAN Wis 11/110/2001
1311 (1311 1471 Base station classification RInimp-BSC 2 Rel-5 R4 14/08/2000 14/06/2002 100% RAN Wis A. Toskala, Nokia 03/10/2001
1312 [1312 1477 TDD Base station classification RInimp-BSCI 3 R4 14/08/2000 08/03/2002 100% RAN_Wis A. Toskala, Nokia  21/06/2002
1313 [1313 24002 Base Station Classification for 1.2¢ RInlmp-BSCI 3 R4 15/06/2001 14/06/2002 100% Meik Kottkamp, Sier 21/06/2002
1314 (1314 2469 Enhancement on the DSCH hard splitr RInlmp-DSCI 2 Rel-5 R1 16/03/2001 29/03/2002 100% Jaeyoel KIM, Samsi  25/03/2002
1315 [1315 1217 Hybrid ARQ 1I/111 RInimp-HAR( 2 Rel-5 R2 21/08/2000 28/12/2001 100% RAN_Wis A. Sitte, Siemens 24/01/2002 Stopped at R
1316 (1316 1221 FS on USTS RInlmp-UST¢ 2 Rel-5 R1 14/08/2000 21/12/2001 100% RAN_Sis D. Kim, SK Telecorr 28/02/2002
1317 (1317 1997 FS on UE antenna efficency test methc  RInlmp-UEAr 2 Rel-5 R4 25/09/2000 14/09/2001 100%  RAN_Sis O. Edvardsson, Allg 03/10/2001
1318 (1318 2494 FS on the re-introduction of the downlir RInlmp-SIR 2 Rel-5 R4 12/03/2001 14/12/2001 100% Torgny Palenius, Er 29/11/2001
1319 [1319 2493 FS on mitigating the effect of CPICH ini RInlmp-CPIC 2 Rel-5 R4 19/03/2001 08/03/2002 100% Shimon Moshavi, In  01/03/2002
1320 (1320 1839 Conformance Test Spec. improveme 2 T 18/02/2002 30/08/2002 0% 11/10/2001
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1321 [1321 2210 Testing improvement of inter-frequ 3 el-5 T 18/02/2002 30/08/2002 o 28/02/2002 start/finish da
1322 1322 2211 Testing Hybrid ARQ 1I/111 3 Rel-5 T1 18/02/2002 30/08/2002 0% 28/02/2002 start/finish da
1323 [1323 500009 Rel-5 RAN improvements RANimp 1 NA  RP  16/03/2001  01/03/2004  87%  RAN Wis 21/06/2002

1324 (1324 656 RRM optimization for lur and lub RANimp-RRI 2 Rel-5 R3 16/03/2001 04/06/2002 100% RAN Wis Gert-Jan van Liest 12/03/2001

1325 (1325 23000 lur common transport channel effic RANimp-RRN 3 R3 16/03/2001 29/03/2002 100% Shahrokh Amirijoo,  21/03/2002

1326 |1326 23001 lur neighbouring cell reporting effic RANimp-RRMN 3 R3 16/03/2001 29/03/2002 100% Shahrokh Amirijoo, ' 01/03/2002

1327 1327 23002 FS Introduction of direct transport RAN-imp-RR 3 R3 15/06/2001 04/06/2002 100% Risto Sepponen, Eri  08/11/2002 FS was close
1328 [1328 2488 RL Timing Adjustment RANimp-RLT 2 Rel-5 R3 16/03/2001 29/03/2002 100% Elena Voltolina, Eric 01/03/2002

1329 [1329 2489 Separation of resource reservation and RANimp-Sep 2 Rel-5 R3 16/03/2001 29/03/2002 100% Gert-Jan van Lieshc 01/03/2002

1330 [1330 23003 FS SRNS Relocation Procedure Enhan RANimp-SRM 2 Rel-5 R3 15/06/2001 03/09/2002 100% Olivier Guyot, Nokia 08/11/2002

1331 [1331 2490 FS Improvement of Radio Resource M: RANimp-Impl 2 Rel-5 R3 16/03/2001 21/12/2001 100% Antti Toskala, Nokia 08/11/2002 FS was close
1332 1332 2491 Re-arrangements of lub transport beare RANimp-TTP 2 Rel-5 R3 16/03/2001 29/03/2002 100% Antti Toskala, Nokia 01/03/2002

1333 [1333 22000 RAB support enhancement for Rel-5 RANimp-RAE 2 Rel-5 R2 02/04/2001 28/06/2002 100% RAN Wis Juha Mikola, Nokia  21/06/2002 RFC 3095 co
1334 (1334 21001 Beamforming requirements for UE RANimp-BFF | 2 Rel-5 R1 21/09/2001 14/12/2001 100% Jussi Kahtava, Noki  28/02/2002

1335 [1335 21002 Support of Site Selection Diversity Trar RANimp-SSL 2 Rel-5 R1 14/12/2001 04/06/2002 100% NEC 21/06/2002 RP-020356
1336 |1336 2472 Node B Synchronisation for 1.28 Mcps RANimp-NB¢ 2 Rel-5 R1 16/03/2001 29/03/2002 100% Jinling HU, CWTS/C 25/03/2002

1337 [1337 1912 Start Testing 2 MLST | 03/12/2001 03/12/2001 0% 01/04/2000

1338 [1338 2102 Conformance Test Aspects - RAN Im 2 T 01/01/2002 01/03/2004 0% 01/04/2000

1339 [1339 2222 Testing Radio access bearer supp 3 T 01/01/2002 02/09/2002 0% 10/12/2001 duration set t
1340 [1340 41010 General changes to TS34.121 anc RANimp-test 3 Rel-5 T1 03/03/2003 01/03/2004 0% 14/03/2003

134171341 23004  YTRAN Sharing in Connected NETSHARE 1 Rel5 R3  03/12/2001  03/09/2002  100% Martin Israelsson, E 08/11/2002  Formerly 'Sh:
1342 (1342 1273 Provisioning of IP-based mult ™S 1 NA  S1  03/01/2000  03/03/2004  92%  SP-000216 Mark Cataldo, Ope 28/02/2002  S1WI propo
1343 (1343 1274 Call control and roaming to support IMS-CCR 2 Rel-5 S2 03/01/2000 14/06/2002 98% SP-010339  Liz Daniel, Lucent 24/01/2002

1344 1344 1633 Stage 1 3 S1 21/02/2000 15/12/2000 100% Mark Cataldo, Moto  30/03/2001 Issues includ:
1345 [ 1345 1514 Stage 2 (Architecture and Main flo 3 S2 14/04/2000 23/03/2001 100%  SP-000289  Liz Daniel, Lucent  08/02/2001 Issues includ:
1346 | 1346 1296 Impact on MM/CC/SM IMS-CCR-IW 3 N1 28/08/2000 08/03/2002 100% NP-010434  Keith Drage, Lucent 25/03/2002 Per 26/2-02:
1347 (1347 2233 SIP Call Control protocol for the 3 N1 03/01/2000 14/06/2002 98% NP-010643 Keith Drage, Lucer 24/01/2002 TSGN_10 ap
1348 [1348 1998 IMS signalling flows 4 N1 02/10/2000 22/03/2002 100% 14/03/2003 TS 24.228...
1349 [1349 1278 IMS stage 3 4 N1 02/10/2000 22/03/2002 100% 14/03/2003 TS 24.229...
1350 |1350 2255 IMS Session Handling; stage 4 N1 02/10/2000 22/03/2002 100% 28/02/2002 TS 23.218...
1351 [1351 10004 Main IETF dependencies 4 NP 03/01/2000 07/06/2002 99% 28/03/2003

1365 | 1365 1290 Addressing 4 S2 09/10/2000 22/03/2002 100% 01/04/2000

1368 [1368 2530 Service Examples (Work stc IMS-Sex 4 S$1 17/04/2001 14/06/2002 50% Mark Cataldo, Mot« 25/07/2003

1370 [1370 1298 Access Security for IMS IMS-ASEC 2 Rel-5 83 08/10/2001 28/06/2002 100%  SP-010323  Krister Boman, Eri 08/11/2002 TS33.203 wil
1371 (1371 43000 IMS impacts on UICC (ISIM applic 3 T3 08/10/2001 21/06/2002 100%  TP-010251 Jeremy Norris (Vod: 26/09/2002

1372 1372 11014 SIP extensions for Integrity protect 3 N1 17/12/2001 28/06/2002 100% 21/06/2002 Per 26/2-02:
1373 [1373 2574 Security Aspects of Requirement for Ne SEC1-NCI 2 Rel-5 83 02/07/2001 28/12/2001 100%  SP-010324  Hugh Shieh, AT&T " 08/11/2002 Incorporated
1374 1374 1299 Lawful interception IMS-LI 2 Rel-5 83 04/09/2000 29/03/2002 100%  SP-010621 Berthold Wilhelm, R 08/11/2002 Rel-5 33.106
1375 [1375 35007 Charging and OAM&P for IMS IMS-OAM 2 Rel-5 S5 25/12/2000 12/06/2002 100%  SP-010461  Albert YUHAN (Voic 21/06/2002

1376 (1376 2036 Multimedia codecs and protocols foir IMS-CODEC 2 Rel-5 S4 26/07/2000 27/09/2002 100%  SP-000398 B. Aronson, Toshil 27/03/2003

1377 1377 2039 Codecs 3 S4 26/07/2000 14/03/2002 100%  SP-000398 25/03/2002

1378 [1378 34020 Transport protocols IMS-CODEC 3 Rel-5 S4 12/03/2002 12/03/2002 100% P. Ojala, Nokia 25/03/2002

1379 [1379 34006 recommendation for QoS paramet 3 S4 31/12/2001 27/09/2002 100% 13/01/2003

1380 |1380 11025 IETF: RFC 3310 (HTTP Digest Au 3 N1 24/11/2000 13/05/2002 100% 14/03/2003
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1381 [1381 11026 IETF: RFC 3329 (Security mechar N1 24/11/2000 13/05/2002 100% 14/03/2003
1382 [1382 32003 SIP message compression 2 Rel-5 S2 24/09/2001 07/06/2002 100% 25/03/2002
1383 [1383 32004 Stage 2 3 S2 24/09/2001 26/10/2001 100% 24/11/2001
1384 [1384 11015 Compression signalling 3 N1 28/09/2001 07/06/2002 100% 14/03/2003
1385 [1385 10001 Stage 3 description of IMS interfaces 2 Rel-5 NP 14/03/2001 30/08/2002 99% 24/01/2002
1386 | 1386 1286 Cx interface (HSS to CSCF) 3 N4 14/03/2001 07/06/2002 100% NP-010626 30/05/2002 DAB 12/12/0°
1387 [1387 14997 Mp interface (MRFC - MRFP) enh: 3 N4 14/03/2001 08/03/2002 100% 30/05/2002 [DAB 08-03-(
1388 |1388 11016 Mw interface (CSCF to P-CSCF) 3 N1 14/03/2001 07/06/2002 100% 14/03/2003
1389 [1389 11018 Mr interface (CSCF to MRF) 3 N1 14/03/2001 29/03/2002 100% 28/02/2002
1390 |1390 14003 Dx interface (I-CSCF to SLF) 3 N4 14/03/2001 07/06/2002 100% 30/05/2002 CN4#11 30/1
1391 [1391 13001 Go interface (GGSN to PCF) 3 N3 14/03/2001 07/06/2002 100% 25/07/2003 [DAB - 23/05
1392 1392 11019 ISC (IMS Service Control) Interfac 3 N1 14/03/2001 07/06/2002 100% 30/05/2002
1393 [1393 14006 Sh interface (HSS to AS) 3 N4 14/02/2002 07/06/2002 100% 30/05/2002 CN4#11 30/1
1394 1394 14998 Si interface (HSS to IM-SSF) 3 N4 16/01/2002 30/08/2002 72% 30/05/2002 SA16: Part of
1395 [1395 11020 Gm interface (UE to CSCF) 3 N1 14/03/2001 07/06/2002 100% 14/03/2003
1396 |1396 11027 Mi interface (CSCF to BGCF) 3 N1 14/03/2001 07/06/2002 100% 14/03/2003
1397 [1397 11028 Mj interface (BGCF to MGCF) 3 N1 14/03/2001 07/06/2002 100% 14/03/2003
1398 [1398 11029 Mk interface (BGCF to BGCF) 3 N1 14/03/2001 07/06/2002 100% 14/03/2003
1399 [1399 1310 Support of VHE/OSA by entities and pr IMS-ONOSA 2 Rel-5 N5 21/09/2001 07/06/2002 100% NP-010692  Ard-Jan MOERDIJK 21/06/2002
1400 |1400 12000 CAMEL control of IMS services IMS-CAMEL 2 Rel-5 N2 16/04/2001 06/09/2002 91% NP-020305 Angelica Remoqui 21/06/2002 SA16: Part o
1401 [1401 12001 Stage2 work 'general 3 N2 16/04/2001 06/09/2002 100% 13/01/2003 DAB 12.12.0°
1402 |1402 12002 Stage3 work 'CAP' 3 N2 07/01/2002 06/09/2002 100% 13/01/2003 DAB 12.12.0°
1403 |1403 12003 Stage2 work 'Si interface’ 3 N2 07/01/2002 06/09/2002 100% 13/01/2003 DAB 12.12.0°
1404 | 1404 12004 Stage3 work 'Si interface’ 3 N4 14/02/2002 07/06/2002 100% 30/05/2002 [DAB 08-03-(
1405 |1405 14004 SDM issues for CAMEL control of 3 N4 14/02/2002 07/06/2002 0% 25/03/2002 [DAB 08-03-(
1406 | 1406 31002 Pre-pay/real-time charging in IMS 2 TBD $1 15/06/2001 15/03/2002 60% 28/02/2002
1407 |1407 35005 Charging OAM-CH 2 Rel-5 S5 06/08/2001 12/09/2002 100%  SP-010631 Karl-Heinz NENNE  13/01/2003 Changed Ra
1408 |1408 32006 Charging Implications of IMS archi 3 S2 06/08/2001 16/11/2001 100%  SP-010519 28/02/2002
1409 |1409 35006 Charging management for IMS (of OAM-CH 3 Rel-5 S5 19/11/2001 12/09/2002 100% 08/11/2002
1410 |1410 10002 Other IETF depencies 2 Rel-5 NP 24/11/2000 07/06/2002 70% 25/03/2002 Was introdu
1411 [ 1411 11011 |IETF: draft-ietf-aaa-diameter - shc 3 NP 24/11/2000 07/06/2002 90% 10/10/2001
1412 1412 11999 |IETF: draft-johansson-aaa-diamett 3 NP 24/11/2000 07/06/2002 50% 10/10/2001
1413 (1413 1913 Start Testing 2 Rel-5 MLST 18/03/2002 18/03/2002 0% 08/10/2001
1414 1414 1844 Conformance Test Aspects - Provisioni IMS-TEST 2 T 18/03/2002 27/12/2002 0% 10/12/2001 The task is a
1415 1415 41004 Testing of support for IMS - prose 2 Rel-5 T1 18/09/2002 30/09/2003 0% TP-030052  Dan Fox, Anritsu 14/03/2003
1416 | 1416 41005 Testing of support for IMS - TTCN 2 Rel-5 T1 18/09/2002 03/03/2004 0% TP-030052  Dan Fox, Anritsu 14/03/2003
1417 |1417 34001 Extended Transparent End-to PSSE 1 Rel-5 S4  03/01/2002  17/03/2003  86%  SP-010392  O. Franceschi, Eric 28/02/2002
1418 | 1418 34002 Stage 1 2 S$1 18/11/2002 17/03/2003 65% SP-010392  Stephen Wolak, VC 25/03/2002 2nd resp SA
1419 [1419 31032 Interaction with other services 3 S1 18/11/2002 17/03/2003 65% Stephen Wolak, VO 13/01/2003 2nd resp SA4
1420 [1420 34003 Stage 2 (version Rel5 of TS 26.234) 2 S4 03/01/2002 14/03/2002 100%  SP-010392 25/03/2002 2nd resp SAZ
1421 (1421 34019 RTP usage model 2 S4 03/01/2002 06/12/2002 90% 13/01/2003
1422 |1422 501637 Rel-5 OSA enhancements OsA1 1 Rel-5 S1  11/07/2000  20/12/2002  96%  SP-000216  Jérg Swetina, SIEN 25/07/2003
1423 [1423 32010 General Stage 2 for Rel5 2 Rel-5 S2 11/09/2001 07/06/2002 47% 30/05/2002
1424 | 1424 1429 OSA APIs for Multimedia Call Contrc OSA1-CSCF 2 Rel-5 S2 11/07/2000 07/06/2002 100% 24/01/2002 For Rel5 eve
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1425 |1425 1430 Stage 1 S1 11/07/2000 14/03/2002 100% Manfred Leitgeb, SI  30/05/2002
1426 |1426 15002 (Multimedia) Call Control - Stages 3 N5 11/09/2001 07/06/2002 100% 21/06/2002
1427 |1427 15003 Generic user interaction - Stage 3 2 Rel-5 N5 11/09/2001 07/06/2002 100% 21/06/2002
1428 [1428 15004 Charging - Stage 3 2 Rel-5 N5 11/09/2001 07/06/2002 100% 21/06/2002
1429 [1429 15007 Call Control Service Mapping; Multipart 2 Rel-5 N5 11/09/2001 07/06/2002 100% 21/06/2002
1430 |1430 15999 WSDL APIs for SOAP/HTTP - Stage 3 2 Rel-5 N5 11/09/2000 07/06/2002 100% 21/06/2002
1431 (1431 1419 OSA security OSA1-SEC 2 Rel-5 83 11/07/2000 20/12/2002 93% SP-000302 Colin Blanchard, B 08/11/2002 CR to correc
1432 | 1432 2121 Stage 1 3 S1 11/07/2000 09/11/2001 100% Manfred Leitgeb, SI  28/02/2002
1433 [1433 1421 Stage 3 3 S3 23/10/2000 14/06/2002 80% 08/11/2002 ?7?
1434 1434 1422 security related SCF(s) definition 3 N5 21/09/2001 07/06/2002 100% NP-010692  Ard-Jan MOERDIJK 21/06/2002
1435 [1435 1423 (possibly) changes required from ¢ 3 S3 11/09/2000 14/12/2000 100% 08/11/2002
1436 |1436 15017 Security (moved from Rel-6) 3 S3 14/03/2002 20/12/2002 100% 25/07/2003 Contribution
1437 1437 401424 Interactions OSA - e-commerce OSA1-ECON 2 Rel-5 S2 11/07/2000 07/06/2002 96% 21/06/2002
1438 [1438 1425 Stage 1 3 S1 11/07/2000 14/03/2002 95% Jorg Swetina, SIEM  28/02/2002
1439 [1439 1529 Stages 2 and 3 3 N5 21/09/2001 07/06/2002 100% NP-010692  Ard-Jan MOERDIJK 21/06/2002
1440 |1440 15005 Policy Management - Stage 3 2 Rel-5 N5 11/09/2001 07/06/2002 100% 26/09/2002
1441 [1441 15006 Presence and Availability Management 2 Rel-5 N5 11/09/2001 07/06/2002 100% 26/09/2002
1442 1442 1786 CHECK STATUS - LCS - OSA interfac OSA1-LCSI 2 Rel-5 S1 11/09/2000 07/06/2002 99% Jorg Swetina, SIEN 08/10/2001 az: CN#13 -«
1443 [ 1443 1787 Stage 1 3 S1 11/09/2000 08/12/2000 100% Jorg Swetina, SIEM  30/05/2002
1444 | 1444 2124 Stage 2 3 S2 11/12/2000 11/12/2000 100% Christophe GOURR  06/06/2001 az 24/05/01:
1445 |1445 1788 Stage 3 3 N5 21/09/2001 07/06/2002 100% NP-010692  Ard-Jan MOERDIJK 21/06/2002
1446 | 1446 2540 Access to User Profile OSA2-UP 2 Rel-5 81 01/06/2001 20/12/2001 100% 25/07/2003
1447 | 1447 1433 Retrieval of Terminal capabilities OSA2-TC 2 Rel-5 S2 11/07/2000 13/12/2002 100% 25/07/2003
1448 |1448 1434 Stage 1 3 Rel-5 81 11/07/2000 10/01/2001 100% Jorg Swetina, SIEM | 25/07/2003
1449 |1449 1436 Stages 2 and 3 3 Rel-5 N5 21/09/2001 13/12/2002 100% NP-010692  Ard-Jan MOERDIJK 25/07/2003
1450 |1450 2122 Provisionning of the terminal capa 3 Rel-5 T2 02/04/2001 13/12/2002 100% 25/07/2003 According to
1451 [1451 1638 CAMEL phase 4 CAMEL4 1 Rel-5 S1 17/04/2000 06/09/2002 99% NP-020486 Keijo Palviainen, N 28/02/2002
1452 | 1452 1461 Service requirements 2 S1 17/04/2000 14/06/2002 100% 28/02/2002
1453 | 1453 2012 Call Party Handling CAMEL4-CPI 2 N2 10/07/2000 07/06/2002 100% 30/05/2002
1454 | 1454 2013 Mid call procedure for MO and MT calls CAMEL4-MC 2 N2 17/07/2000 07/06/2002 100% 30/05/2002
1455 |1455 2014 Interactions with Optimal Routing CAMELA4-IOF | 2 N2 17/07/2000 08/03/2002 100% 28/02/2002
1456 | 1456 2015 Inclusion of flexible tone injection CAMEL4-IFT 2 N2 17/07/2000 08/03/2002 100% 28/02/2002
1457 |1457 2016 CSE control over MT SMS CAMEL4-CC 2 N2 17/07/2000 08/03/2002 100% 28/02/2002
1458 |1458 2460 Notification of GPRS mobility managen CAMEL4-NM 2 N2 02/03/2001 07/06/2002 100% 30/05/2002
1459 |1459 2458 Provision of location information of callc. CAMEL4-LO( 2 N2 02/03/2001 08/03/2002 100% 28/02/2002
1460 | 1460 2514 Inclusion of ODB data in the CSE_HLR CAMEL4-OD 2 N2 09/07/2001 08/03/2002 100% 28/02/2002 Added on Ma
1461 [1461 2515 Location information during an ongoing  CAMEL4-HO 2 N2 14/05/2001 07/06/2002 100% 30/05/2002
1462 | 1462 2516 GPRS Any Time Interrogation CAMEL4-ATI 2 N2 09/07/2001 07/06/2002 100% 30/05/2002
1463 | 1463 2599 Transfer of IMEI (with SW version) to C CAMEL4-ATI 2 N2 09/07/2001 07/06/2002 100% 30/05/2002
1464 | 1464 12005 Handling of partial implementations of ( CAMEL4-SUI 2 N2 08/03/2002 06/09/2002 100% 26/09/2002 stage2 and sl
1465 |1465 2464  Rel|-5 MEXE enhancements  MEXES 1 Rel-5 T2  26/03/2001  08/03/2002  100% 13/03/2001
1466 | 1466 2466 MEXE Rel-5 Improvements and Investic MEXE5-ENH 2 T2 26/03/2001 08/03/2002 100%  TP-010071 Mark CATALDO, Mc 21/03/2002
1467 1467 1625  Wideband Telephony Service AMRWB 1 Rel-5 S4  01/01/2000  19/12/2003  83%  SP-99354  Imre Varga, Sieme: 27/03/2003
1468 | 1468 62 Specification 2 Rel-5 S4 01/01/2000 12/09/2002 99% 27/03/2003
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1469 |1469 31005 Stage 1 3 el-5 S1 01/10/2001 22/03/2002 100% 01/03/2002

1470 | 1470 32007 Stage 2 3 Rel-5 S4 03/01/2000 17/04/2000 100% 28/02/2002

1471 (1471 1459 Design Constraints 4 Rel-5 S4 03/01/2000 07/02/2000 100% 28/02/2002

1472 | 1472 1460 General Description 4 Rel-5 S4 07/02/2000 17/04/2000 100% 28/02/2002

1473 (1473 1626 Feasibility Study 3 Rel-5 S4 28/04/2000 02/06/2000 100%  SP-000024 28/02/2002 S4,TD SP-0(
1474 | 1474 1656 N1 Aspects 3 Rel-5 N1 21/09/2001 21/12/2001 100% 26/09/2002 Some of N1 t
1475 1475 14005 N4 work 3 Rel-5 N4 13/02/2002 07/06/2002 100% N4-010538 30/05/2002 CN4#11 30/1
1476 | 1476 67 Codec issues 3 Rel-5 S4 03/01/2000 12/09/2002 99% 28/02/2002

1477 1477 1627 Codec qualification 4 Rel-5 S4 01/02/2000 30/05/2000 100% 28/02/2002

1478 [ 1478 74 Codec selection tests 4 Rel-5 S4 01/06/2000 20/10/2000 100% 28/02/2002

1479 [1479 891 Codec selection 4 Rel-5 S4 23/10/2000 27/10/2000 100% 28/02/2002

1480 |1480 34007 TFO AMR-WB AMRWB-TFC 4 Rel-5 S4 18/12/2001 14/03/2002 100% 26/09/2002

1481 (1481 890 Other codec issues (verif., ca 4 Rel-5 S4 29/09/2000 07/06/2002 100% 13/01/2003 ANSI C-Code
1482 | 1482 34008 AMR-WB and narrrowband in AMRWB-IWC 4 Rel-5 S4 27/09/2001 14/03/2002 100% 28/02/2002

1483 [1483 34009 Interworking with fixed broadt 4 Rel-5 S4 27/09/2001 14/03/2002 100% 28/02/2002

1484 | 1484 34010 Tones and announcements 4 Rel-5 S4 27/09/2001 14/03/2002 100% 28/02/2002

1485 |1485 34011 WB Conferencing and WB Vc 4 Rel-5 81 03/01/2000 03/01/2000 0% 25/07/2003

1486 | 1486 34012 Billing, accounting and call de 4 Rel-5 S5 27/09/2001 12/09/2002 100%  SP-010631 Karl-Heinz NENNEF 08/11/2002

1487 |1487 1989 Start Testing 3 Rel-5 MLST 25/02/2002 25/02/2002 0% 01/04/2000

1488 |1488 1855 Conformance tests (CRs to 34 s 3 Rel-5 T1 01/01/2000 12/04/2000 100% 13/01/2003

1489 |1489 76 Terminal Acoustic Characte 4 Rel-5 S4 01/01/2000 12/04/2000 100% 01/04/2000

1492 | 1492 34004 Floating-point ANSI-C code for the AMI AMRWB-FP | 2 Rel-5 S4 25/09/2001 14/03/2002 100%  SP-010459  J. Vainio (Nokia) 28/02/2002

1493 | 1493 80 Support of AMR-WB in GERAN: GM§ GAMRWB 2 Rel-5 GP 03/01/2000 28/06/2002 100%  GP-000453 31/07/2002

1494 1494 50298 Channel coding in 45.003 3 Rel-5 GP 03/01/2000 05/04/2002 100% 06/05/2008 50098 -> 502
1495 |1495 2266 Signalling for the A interface 3 Rel-5 GP 03/01/2000 29/06/2001 100% 12/09/2001

1496 | 1496 2267 Signalling for lu 3 Rel-5 GP 03/01/2000 28/06/2002 100% 31/07/2002

1497 (1497 2268 Receiver performance in TS 45.00 3 Rel-5 GP 02/04/2001 28/06/2002 100% 31/07/2002

1498 |1498 50000 Link Adaptation in 45.009 3 Rel-5 GP 26/03/2001 28/06/2002 100% 31/07/2002

1499 |1499 2269 GERAN MS conformance test for AM 2 Rel-5 GP 03/01/2000 19/12/2003 0% GP-000454 13/02/2003 Not started
1500 |1500 2270 MS test 3 Rel-5 GP 03/01/2000 19/12/2003 0% 13/02/2003

1501 1501 2271 GERAN BTS conformance test for Al 2 Rel-5 GP 03/01/2000 02/12/2002 100%  GP-000455 13/02/2003

1502 |1502 2272 BTS test 3 Rel-5 GP 03/01/2000 02/12/2002 100% 13/02/2003

1503 |1503 1826  Terminal interfaces I 1 Rel-5 T2  14/052001  20/03/2002  100%  not needed 13/03/2001

1504 | 1504 2573 Terminal local model enhancements TLM5 2 Rel-5 T2 14/05/2001 20/03/2002 100%  TP-010224 27/03/2003

1505 |1505 1536  Rel-5 Location Services enhar LCS1 1 Rel-5 S2  03/04/2000  27/06/2003  81%  SP-010518 JanKall, Nokia  01/04/2000

1506 | 1506 1600 UE positioning LCS1-UEpos 2 NA RP 15/01/2001 29/03/2002 99% RAN Wis 20/03/2001

1507 |1507 2474 UE positioning enhancements for - LCS-128Pos 3 Rel-5 R2 09/04/2001 29/03/2002 100% RAN_Wis Xiaohua Mei, CATT 28/02/2002

1508 |1508 2125 Open SMLC-SRNC Interface withi LCS-INTF 3 Rel-5 R2 15/01/2001 12/10/2001 100% RAN_Wis Kirk Burroughs, Que 24/01/2002 Finished at R
1509 | 1509 1171 Event based and Periodic LCS LCS1-EBP 2 Rel-5 §1 22/05/2000 07/06/2002 88% 25/07/2003

1510 [1510 1641 Stage 1 3 S1 22/05/2000 17/11/2000 100% Randolph Wohlert, I 01/04/2000 Evaluate Eve
1511 [1511 1538 Stage 2 specification 3 S2 06/11/2000 26/01/2001 51% 17/11/2000

1512 [1512 1179 Impact on MAP 3 N4 15/03/2002 07/06/2002 100% 30/05/2002 Possible imp:
1513 |1513 2436 Location Services for GERAN in A/G LCS-GERAN 2 Rel-5 GP 03/04/2000 08/02/2002 100%  GP-011925 12/09/2001

1514 [1514 2437 GERAN LCS Stage 2 (first release 3 GP;S2 03/04/2000 08/02/2002 100% 28/02/2002
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1515 [1515 2438 Gb interface support for LCS GP 03/04/2000 31/08/2001 100% 12/09/2001

1516 (1516 2440 L3 protocol support for LCS 3 GP 03/04/2000 01/06/2001 100% 12/09/2001

1517 (1517 2441 Stage 3 specifications 3 GP 03/04/2000 01/06/2001 100% 12/09/2001

1518 (1518 2442 Location Services for GERAN in lu N 2 Rel-5 GP 03/04/2000 28/06/2002 100%  GP-011926 31/07/2002

1519 [1519 2443 GERAN LCS Stage 2 3 GP;R2 03/04/2000 28/06/2002 100% 31/07/2002

1520 [1520 2444 lu-ps interface support for LCS 3 GP;R2 03/04/2000 28/06/2002 100% 31/07/2002

1521 (1521 2445 lu-cs interface support for LCS 3 GP;R2 03/04/2000 28/06/2002 100% 31/07/2002

1522 | 1522 2446 lur-g interface support for LCS 3 GP;R2 23/01/2002 19/04/2002 100% 31/07/2002 FFS

1523 [1523 2447 RRC protocol support for LCS 3 GP;R2 20/08/2001 30/11/2001 100% 31/07/2002

1524 | 1524 2448 Additional impacts on Broadcast o 3 GP;R2 20/08/2001 05/12/2001 100% 31/07/2002

1525 [1525 2449 Stage 3 specifications 3 GP;R2 25/03/2002 28/06/2002 100% 31/07/2002

1526 |1526 50068 GERAN MS Conformance test for LC LCS-GERAN 2 GP 03/06/2002 27/06/2003 60% GP-000458 13/02/2003 On-going

1527 [1527 55069 Develop LCS MS test case work p 3 G4;G5 03/06/2002 27/06/2003 60% 13/02/2003

1528 [1528 55070 Develop LCS MS test cases 3 G4;G5 03/06/2002 27/06/2003 60% 13/02/2003

1529 | 1529 50069 GERAN BTS Conformance test for L' LCS-GERAN 2 GP 03/06/2002 27/06/2003 0% GP-000459 13/02/2003 Not started

1530 |1530 55071 Develop LCS BTS test case work 3 G4;G5 03/06/2002 27/06/2003 0% 13/02/2003

1531 [1531 55072 Develop LCS BTS test cases 3 G4;G5 03/06/2002 27/06/2003 0% 13/02/2003

1532 [1532 544 LCS interoperation stage 2 aspects 2 S2 28/08/2000 28/06/2002 17% 17/11/2000

1533 [1533 2434 LCS interoperability aspects to GER. LCS-GERAN 2 Rel-5 GP 28/08/2000 28/06/2002 100%  GP-000456 31/07/2002

1534 [ 1534 2435 Co-ordinated development of GSN LCS-GERAN 3 GP;S2 28/08/2000 28/06/2002 100% 31/07/2002

1535 [ 1535 1183 FS on LCS support in the IMS 2 S1 12/02/2001 18/01/2002 75% 25/07/2003

1536 | 1536 35008 Charging and OAM&P for LCS enhanct LCS1-OAM 2 Rel-5 S5 21/09/2001 28/06/2002 100%  SP-010461  Albert YUHAN (Voic 21/06/2002

1537 [1537 521 New security aspects of LCS (notident LCS1-SEC 2 Rel-5 83 14/04/2000 28/12/2001 100%  SP-000421  Valtteri Niemi, Nokic 08/11/2002 14/09/00: Enc

1538 [1538 32011 Specification for the Le Interface LCS1-Le 2 Rel-5 S2 14/01/2002 15/03/2002 100%  SP-020180 24/01/2002

1539 [1539 32022 CHECK STATUS - Inter-GMLC interfac 2 S2 30/05/2002 30/12/2002 0% 30/05/2002

1540 {1540 501571 Rel-5 Security enhancements SEC1 1 Rel-5 S3  21/02/2000  28/06/2002  99%  SP-000421 Peter Howard, Vod 27/03/2003  Added BB U

1541 (1541 1576 Network domain security SEC1-NDS 2 Rel-5 83 21/02/2000 28/06/2002 99% SP-000420 Geir M. Kaien, Tele 15/01/2003 S3#T: All dv

1542 | 1542 1577 Control plane protection in core 3 S3 12/05/2000 07/06/2002 99% 08/11/2002

1543 [ 1543 1578 Main aspects 4 S3 12/05/2000 21/06/2001 100% 08/11/2002 TO BE DELE

1544 | 1544 1579 Integration of GTP signalling : 4 N4 14/09/2001 07/06/2002 100% 30/05/2002 Wiaiting for in

1545 [ 1545 1580 User plane protection in core ne 3 S3 21/02/2000 28/06/2002 98% 08/11/2002 TO BE DELE

1546 | 1546 1581 Main aspects 4 S3 21/02/2000 21/06/2001 100% 08/11/2002 ?7?

1547 | 1547 1582 Integration of GTP signalling : 4 N4 14/09/2001 28/06/2002 95% 28/02/2002 14/02/2002 r¢

1548 |1548 2576 IP network layer security (NDS/IP SEC1-NDS-II 3 S3 15/06/2000 15/03/2002 100%  SP-010326  Geir M. Kaien, Teler 15/01/2003 TS 33.210 wi

1549 |1549 2243 |ntra Domain Connection of R UFLEX 1 Rel-5 S2  02/10/2000  28/06/2002  100%  SP-000619  Stephen Terrill, Eri 24/01/2002  No clear indi

1550 | 1550 2244 Overall System Architecture 2 S2 03/01/2001 21/09/2001 100% 19/09/2001

1551 [1551 20000 Stage 3: RAN node selecting CN node 2 R3 24/09/2001 22/03/2002 100% Brendan McWilliam: 01/03/2002 Not identified

1552 | 1552 2248 N1 work 2 N1 17/09/2001 28/06/2002 100% NP-010693 26/09/2002

1553 [ 1553 2249 N4 work 2 N4 02/10/2000 08/03/2002 100% NP-000737 25/03/2002 DAB 12.12.0°
| 1554 | 1554 50067 GERAN work for Intra Domain Conn¢ IDCRAN-GEI 2 Rel-5 GP 08/02/2002 28/06/2002 100%  GP-020492 Ingemar Backlund, 26/09/2002 Accept chan
[ 1555 | 1555 51068 Stage 2 (changes to ) 3 G1 08/02/2002 28/06/2002 100% 31/07/2002
[ 1556 | 1556 51069 43.051 Introduction of support for | 3 G1 08/02/2002 28/06/2002 100% 31/07/2002

1557 | 1557 52070 Stage 3 (changes to ) 3 G2 08/02/2002 28/06/2002 100% 31/07/2002

1558 |1558 52077 48.016 Use of Gb interface concey 3 G2 08/02/2002 28/06/2002 100% 31/07/2002 Closed, acce
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1559 |[1559 52078 48.018 Include MSC/VLR identity i G2 08/02/2002 28/06/2002 100% 31/07/2002
1560 (1560 2320 GERAN improvements 3 (new GEIMP3 1 Rel-5 GP  06/04/2001  20/12/2002 0% GP-010909 13/01/2003  TERMINATE
1561 | 1561 2321 Evolution of the transport for A GEIMP3-EtA 2 GP 06/04/2001 20/12/2002 0% GP-010910 13/01/2003 TERMINATE
1562 | 1562 2322 Definition of a new A/Ater interface 3 GP 06/04/2001 20/12/2002 0% 13/01/2003 TERMINATE
1563 | 1563 2323 Adaptation of the Layer 3 BSSMAI 3 GP 06/04/2001 20/12/2002 0% 13/01/2003 TERMINATE
1564 (1564 501142  Rel-5 Charging and OAM&P  OAM 1 Rel-5 S5  10/09/2001  12/09/2002  100%  SP-010461 Albert YUHAN (Voi 21/06/2002
1565 | 1565 35002 Rel5 Principles, high level Requiremen OAM-AR/PR 2 Rel-5 S5 17/09/2001 28/06/2002 100%  SP-010461 Michael TRUSS (Mc 21/06/2002
1566 | 1566 35003 Rel5 Performance Management OAM-PM 2 Rel-5 S5 17/09/2001 12/09/2002 100%  SP-010631 Christian TOCHE (M 08/11/2002
1567 | 1567 35004 Rel5 Charging Management OAM-CH 2 Rel-5 S5 10/09/2001 12/09/2002 100%  SP-010631 Karl-Heinz NENNEF  08/11/2002
1568 | 1568 35001 Rel5 Network Infrastructure Manageme OAM-NIM 2 Rel-5 S5 21/09/2001 12/09/2002 100%  SP-010461 Thomas TOVINGEF 08/11/2002
1569 |1569 2392  GERAN enhancements for str 1 Rel-5 GP  06/11/2000  28/06/2002  100%  GP--010429 31/07/2002
1570 [1570 2394 Concept 2 GP 06/11/2000 31/10/2001 100% 31/07/2002
1571 [1571 2395 RLC protocol enhancement (SDU Disc: 2 GP 06/11/2000 28/06/2002 100% 31/07/2002
1572 |1572 2396  GERAN enhancements for str 1 Rel-5 GP  06/11/2000  28/06/2002  100% GP-010430 Frank Muller, Erics 31/07/2002  AWS, Nokia,
1573 [1573 2398 Usage of ECSD Concept 2 GP 06/11/2000 19/04/2002 100% 31/07/2002
1574 | 1574 2399 Stage 2 2 GP 06/11/2000 19/04/2002 100% 31/07/2002
1575 [ 1575 2400 Stage 3 2 GP 06/11/2000 28/06/2002 100% 31/07/2002
1576 [ 1576 2401 RLC PDU formats 2 GP 06/11/2000 28/06/2002 100% 31/07/2002
1577 1577 2402 MAC header 2 GP 06/11/2000 28/06/2002 100% 31/07/2002
1578 |1578 2412  GERAN/UTRAN interface evol GERUEV1 1 Rel-5 GP;R3 01/09/2000  28/06/2002  100% GP-010481 Marc Grant, SBC 31/07/2002  SBC, Motorc
1579 [1579 2413 Evolution of lu ps GERUEV1-lu 2 GP;R3 01/09/2000 28/06/2002 100% 31/07/2002
1580 |1580 2414 Identification of GERAN requireme 3 GP;R3 01/09/2000 30/11/2001 100% 21/05/2002
1581 [1581 2415 Update of specifications 3 GP;R3 03/12/2001 28/06/2002 100% 31/07/2002
1582 (1582 2416 GERAN/UTRAN interface evol GERUEV2 1 Rel-5 GP;R3 01/09/2000  28/06/2002  100%  GP-010417 31/07/2002
1583 | 1583 2417 Evolution of lu cs GERUEV2-u 2 GP;R3 01/09/2000 28/06/2002 100%  GP-000430 Krishna Balachanc 31/07/2002 Lucent, Eric:
1584 | 1584 2418 Identification of GERAN requireme 3 GP;R3 01/09/2000 19/04/2002 100% 31/07/2002
1585 |1585 2419 Update of specifications 3 GP;R3 01/09/2000 28/06/2002 100% 31/07/2002
1586 (1586 2556  End to End QoS for PS Domai E2EQoS 1 Rel-5 S2  28/08/2000  28/06/2002  97%  SP-010343  Johnson Oyama, E 25/07/2003
1587 |1587 2557 E2E QoSConcept and Architecture 2 S2 03/01/2001 07/09/2001 100% 24/11/2001
1588 |1588 2558 E2E QoS interworking E2EQoS-IW | 2 N3 28/08/2000 07/06/2002 95% NP-010528  Daisuke Yokota, Lur 26/09/2002 [DAB - 30/07,
1589 |1589 2559 QoS Management (Provisioning and M E2EQo0S-OAl 2 Rel-5 S5 21/09/2001 28/06/2002 100%  SP-010461  Albert YUHAN (Voic 08/11/2002
1590 (1590 2569 Messaging enhancements Re MESS5 1 Rel-5 T2  15/06/2001  31/03/2003  93% 13/03/2001  support of U
1591 [ 1591 2571 Multimedia Messaging (MMS) enhani MESS5-MMS 2 T2 15/06/2001 31/03/2003 91% TP-010130 Josef Laumen, Sie 27/03/2003
1592 [1592 31000 Definition of service requirements MESS5-SR 3 Rel-5 S1 15/06/2001 15/03/2002 100% Josef Laumen, Sien 25/07/2003
1593 | 1593 42000 Technical realization 3 T2 15/06/2001 07/06/2002 100% Josef Laumen, Sien 27/03/2003 stage 3 MM7
1594 | 1594 42008 WAP Forum dependency: MM1 st 3 T2 15/06/2001 31/03/2003 80% 27/03/2003
1595 | 1595 34018 MMS formats and codecs 3 S4 03/12/2001 15/03/2002 100% 28/02/2002
1596 | 1596 2572 Enhanced Messaging Service (EMS) MESS5-EMS 2 T2 15/06/2001 08/03/2002 99% TP-010153  Alan Baldwin, Eric 27/03/2003
1597 [1597 31001 Definition of service requirements 3 S1 15/06/2001 14/09/2001 100% Alan Baldwin, Erics 28/02/2002
1598 |1598 42001 Technical realization 3 T2 15/06/2001 08/03/2002 100% Alan Baldwin, Erics 28/02/2002
1599 (1599 50001  GERAN Inter BSC NACC impr GERNACC 1 Rel-5 GP  03/09/2001  28/06/2002  100%  GP-012313 31/07/2002
1600 |1600 14501 Modification of core network protocc GERNACC-C 2 N4;S2 03/09/2001 19/04/2002 100%  GP-011877 31/07/2002
1601 [ 1601 32502 Stage 2 - Concept 3 N4;S2 | 03/09/2001 31/10/2001 100% 31/07/2002
1602 | 1602 14502 Stage 2 - 23.060 change - Definitic 3 N4;S2 | 03/09/2001 19/04/2002 100% 31/07/2002
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1603 | 1603 14503 Stage 3 (changes to TS 29.060) 3 N4 03/09/2001 08/03/2002 100% 31/07/2002 1P 30/11/01: |
1604 | 1604 50002 Modification of Gb protocols for GEF GERNACC-C 2 GP 30/11/2001 28/06/2002 100% GP-012314 31/07/2002
1605 | 1605 50003 Stage 3 (changes to TS 48.018) 3 GP 30/11/2001 28/06/2002 100% 31/07/2002
1606 (1606 50033  Enhanced Power Control EPC 1 Rel5 GP  26/11/2001  19/12/2003 0% GP-012748 13/02/2003
1607 |1607 50034 Realization of Enhanced power control 2 GP 26/11/2001 30/11/2001 100%  GP-012749 13/02/2003 Ready
1608 |1608 50035 GERAN MS Conformance test for Enhe 2 GP 10/12/2001 19/12/2003 0% GP-012750 13/02/2003 Not started
1609 |1609 50036 GERAN BTS Conformance test for Ent 2 GP 10/12/2001 19/12/2003 0% GP-012751 13/02/2003 Not started
1610 (1610 50037 gPSK AMR HR 8PSK-AH 1 Rel-5 GP  10/12/2001  19/12/2003  73%  GP-012752 13/01/2003  Completed f
1611 [1611 50038 Definition of channel coding, perforr 2 GP 10/12/2001 28/06/2002 100%  GP-012753 31/07/2002
1612 [ 1612 50061 Concept 3 GP 10/12/2001 28/06/2002 100% 31/07/2002
1613 [1613 52004 Changes to 44.018 3 G2 10/12/2001 28/06/2002 100% 31/07/2002
1614 [1614 51025 Changes to 45.001 3 G1 10/12/2001 28/06/2002 100% 31/07/2002
1615 (1615 51026 Changes to 45.002 3 G1 10/12/2001 28/06/2002 100% 31/07/2002
1616 (1616 51027 Changes to 45.003 3 G1 10/12/2001 28/06/2002 100% 31/07/2002
1617 (1617 51028 Changes to 45.005 3 G1 10/12/2001 28/06/2002 100% 31/07/2002
1618 [ 1618 52005 Changes to 24.008 3 G2 10/12/2001 28/06/2002 100% 31/07/2002
1619 (1619 52006 Changes to 48.058 3 G2 10/12/2001 28/06/2002 100% 31/07/2002
1620 |1620 50039 GERAN MS Conformance test for 8PS| 2 GP 10/12/2001 19/12/2003 0% GP-012754 13/02/2003
1621 [1621 50040 GERAN BTS Conformance test for 8PS 2 GP 10/12/2001 20/12/2002 100%  GP-012755 13/01/2003
1622 1622 13000  Service Change and UDI Fallb SCUDIF 1 Rel5 N3 0810/2001  07/06/2002  100% NP-020164 Rune Werner Wiik, | 25/07/2003  [DAB - 23/05,
1623 (1623 501800 Rel-5 USIM toolkit enhanceme USAT1 1 Rel5 T3  05/06/2000  26/09/2003  51%  not needed 13/01/2003
1624 | 1624 43002 Test specification for USIM toolkit secu 2 Rel-5 T3 28/05/2002 26/09/2003 0% TP-020028  Sophie Viallet (Gem 13/01/2003
1625 | 1625 1801 Protocol Standardisation of a SIM Tc USAT1-Inter 2 Rel-5 T3 05/06/2000 22/01/2003 64% TP-000116  Michael Meyer, G é 28/05/2001 28/5/2001: T:
1626 |1626 2497 Stage 1 3 T3 05/06/2000 16/03/2001 100% 05/10/2001 5/10/2001: St
1627 |1627 2496 Stage 2 and 3 3 T3 03/01/2001 08/03/2002 100% 04/06/2002 5/10/2001: T¢
1628 |1628 2518 Test specification 3 T3 03/09/2001 22/01/2003 12% TP-010111 Gérald MAUNIER (¢ 04/06/2002 5/10/2001: W
1629 [1629 501802 (U)SIM API USAT1-API 2 NA T3 20/03/2002 20/09/2002 100% 26/09/2002 8/3/2001: tes
1630 |1630 5043001 Java API Test specification 3 T3 20/03/2002 20/09/2002 100%  TP-020029  Mario Pérez (Microe 26/09/2002
1631 (1631 30001  gmall Technical Enhancemen: TEI5 1 Rel-5 Al 03/01/2000  31/12/2008  100% 01/04/2000  "“Joker" WI, {
1632 | 1632 25018 Small Technical Enhancements and Im TEI5_Test 2 Rel-5 R5 03/01/2000 31/12/2008 100% RAN5_ Work 06/05/2008 "Joker" WI, tc
1633 (1633 31013 Technical Report on UE Funct UESPLIT 1 Rel5 S1  03/01/2000  01/05/2000 0% SP-010484  Sanjay Gupta, Moto 25/07/2003
1634 (1634 2520 User Equipment Management UEM 1 Rel-5 S5  21/06/2001  28/06/2002  99%  SP-010286 John Mudge (Voda 21/06/2002  az: Rel-5->N.
1635 |1635 35000 FS on User Equipment (UE) Managem: OAM-UEM 2 Rel-5 S5 21/06/2001 28/06/2002 100%  SP-010286  John Mudge (Vodaf 21/06/2002
1636 1636 50201  Flow control supporting an M FlowCon 1 Rel-5 GP  24/06/2002  30/08/2002  100%  GP-021767 Ingemar Backlund, 06/05/2008 50101 -> 502
1637 1637 50202 Update of stage 2 specifications 2 GP 24/06/2002 30/08/2002 100% 06/05/2008 50102 -> 502
1638 | 1638 32097 Concept document 23.060 (chang 3 S2 28/06/2002 30/08/2002 100% 26/09/2002
1639 |1639 50203 Flow Control 3 GP 24/06/2002 28/06/2002 100% 06/05/2008 50103 -> 502
1640 | 1640 50104 Modification of BSSGP protocol 2 GP 24/06/2002 28/06/2002 100%  GP-021508 Ingemar Backlund, 26/09/2002
1641 | 1641 52095 Stage 3 (changes to 48.018) 3 G2 24/06/2002 28/06/2002 100% 26/09/2002
1642 1642 50058  Multiple TBF in A/IGb mode  MULTBF 1 Rel-5 GP  19/04/12002  28/11/2003  17%  GP-021263 Gunnar Mildh, Eric 13/02/2003
1643 1643 50059 Multiple TBF in A/Gb mode MULTBF-Ag 2 GP 19/04/2002 22/08/2003 26% GP-021263 13/02/2003 Started
1644 | 1644 50060 Multiple TBF Concept paper 3 GP 19/04/2002 22/08/2003 50% 13/02/2003
1645 | 1645 51001 Multiple TBF Stage 2 (43.064) CR 3 G1 19/04/2002 22/11/2002 0% 26/09/2002
1646 | 1646 50062 Multiple TBF Stage 3 (44.060) CR 3 G2 19/04/2002 22/11/2002 0% 26/09/2002
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1647 | 1647 50206 Multiple TBF in A/Gb mode — MS test 2 GP 24/06/2002 28/11/2003 % GP-022098 Ingemar Backlund, 06/05/2008 50106 -> 502
1648 | 1648 54101 MS conformance tests 3 G4 24/06/2002 28/11/2003 0% 13/02/2003 Not started
1649 1649 2345  Alignment of 3G functional sp GER3GAL 1 Rel-5 GP  08/06/2000  19/12/2003  85%  GP-021256 Frank Muller, Erics 26/09/2002  AWS, Nokia,
1650 |1650 2346 GERAN user / control plane GER3GAL-G 2 GP 07/08/2000 30/08/2002 99% GP-021255 Frank Muller, Erics 13/02/2003 AWS, Nokia,
1651 [1651 2347 Alignment with UMTS bearer co 3 GP 07/08/2000 30/08/2002 99% 13/02/2003

1652 |1652 50300 Enhanced power control 4 GP 31/08/2001 31/08/2001 100% 12/09/2001

1653 [ 1653 2423 Stage 2 4 GP 07/08/2000 29/06/2001 100% 21/05/2002

1654 | 1654 2348 Adoption of the UTRAN PDCI 4 GP 06/11/2000 21/12/2001 100% 01/03/2002 Responsible
1655 | 1655 50043 Development of RLC / MAC 4 GP 31/08/2001 30/08/2002 100% 13/01/2003

1656 | 1656 50044 Development of GERAN RRC 4 GP 22/06/2001 28/06/2002 100% 31/07/2002

1657 |1657 50045 Ciphering and integrity protec 4 GP 31/08/2001 19/04/2002 100% 21/05/2002

1658 |1658 50046 Multiple TBF or equivalent Cc 4 GP 31/08/2001 08/02/2002 100% 21/05/2002

1659 |1659 50047 Paging concept 4 GP 31/08/2001 19/04/2002 100% 21/05/2002

1660 | 1660 50048 Dedicated Physical subchann 4 GP 31/08/2001 30/11/2001 100% 21/05/2002

1661 [ 1661 50049 lu support and broadcast con 4 GP 31/08/2001 19/04/2002 100% 21/05/2002

1662 | 1662 50050 Impact of using RLC instead ¢ 4 GP 31/08/2001 08/02/2002 100% 21/05/2002

1663 | 1663 50051 Contention resolution, mobile 4 GP 31/08/2001 30/11/2001 100% 21/05/2002

1664 | 1664 50052 PDCP concept 4 GP 31/08/2001 19/04/2002 100% 21/05/2002

1665 | 1665 50053 Downlink delayed TBF releas 4 GP 31/08/2001 30/08/2002 100% 26/09/2002

1666 | 1666 50054 Add transparent RLC Conce| 4 GP 31/08/2001 08/02/2002 100% 21/05/2002

1667 |1667 50055 Handover concept 4 GP 31/08/2001 08/02/2002 100% 21/05/2002

1668 | 1668 2424 Physical layer alignment with Ul 3 GP 06/11/2000 30/11/2001 100% 12/09/2001

1669 | 1669 2356 PDTCH/TCH in 45.003 4 GP 06/11/2000 08/06/2001 100% 13/02/2001

1670 [1670 2357 Control channels in 45.003 4 GP 06/11/2000 08/06/2001 100% 12/09/2001

1671 (1671 2358 Receiver performance in 45.C 4 GP 06/11/2000 30/11/2001 100% 12/09/2001

1672 |1672 2359 lu rg interface GER3GAL-IL 2 GP;RF 06/11/2000 28/06/2002 100%  GP-010428 Frank Muller, Erics 13/02/2003 AWS, Nokia,
1673 (1673 2425 Inter BSS interface 3 GP;RF 06/11/2000 28/06/2002 100% 31/07/2002

1674 | 1674 2360 Identification of requirements 4 GP 06/11/2000 28/06/2002 100% 08/11/2002

1675 1675 2361 Stage 2 4 GP 06/11/2000 28/06/2002 100% 08/11/2002

1676 | 1676 2362 Adoption of relevant parts froi 4 GP 06/11/2000 28/06/2002 100% 08/11/2002

1677 1677 2363 Complementation with GERA 4 GP 06/11/2000 28/06/2002 100% 08/11/2002

1678 [ 1678 2364 Stage 3 4 GP 06/11/2000 28/06/2002 100% 08/11/2002

1679 (1679 2426 Inter BSS-RNS interface 3 GP;RF 06/11/2000 28/06/2002 100% 31/07/2002

1680 |1680 2365 Identification of requirements 4 GP;R3 06/11/2000 28/06/2002 100% 08/11/2002

1681 [1681 2366 Stage 2 4 GP;R3 06/11/2000 28/06/2002 100% 08/11/2002

1682 | 1682 2367 Adoption of relevant parts frc 4 GP;R3 06/11/2000 28/06/2002 100% 08/11/2002

1683 | 1683 2368 Complementation with GERA 4 GP;R3 30/01/2002 28/06/2002 100% 08/11/2002

1684 | 1684 2369 Stage 3 4 GP;R3 30/01/2002 28/06/2002 100% 08/11/2002

1685 | 1685 2370 Voice over GERAN PS and CS conce 2 GP;R3 06/11/2000 28/06/2002 100%  GP-011252 31/07/2002

1686 | 1686 2371 Architecture for A, lu cs and lu ps 3 GP;R3 06/11/2000 28/06/2002 100% 08/11/2002

1687 |1687 2372 Transcoder position/operation 3 GP 06/11/2000 13/04/2001 100% 08/11/2002

1688 |1688 2373 Handover 3 GP;R3 06/11/2000 28/06/2002 100% 08/11/2002

1689 | 1689 2374 RTP payload 3 GP;R3 06/11/2000 28/06/2002 100% 08/11/2002

1690 |1690 2375 Codec renegotiation concept 3 GP;R3 06/11/2000 29/03/2002 100% 08/11/2002
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1691 [1691 2376 LA GP 06/11/2000 13/04/2001 100% 08/11/2002
1692 | 1692 2388 GERAN MS Conformance test for GE 2 GP 11/06/2001 19/12/2003 0% GP-021253 13/02/2003 Not started
1693 | 1693 2389 MS test 3 GP 11/06/2001 19/12/2003 0% 13/02/2003 Not started
1694 1694 2390 GERAN BSS Conformance test for G 2 GP 08/06/2000 19/12/2003 0% GP-021254 13/02/2003 Not started
1695 | 1695 2391 BSS test 3 GP 08/06/2000 19/12/2003 0% 13/02/2003 Not started
1696 (1696 2330  GERAN support for IMS GERIMS 1 Rel-5 GP  01/052000  20/12/2002  59%  GP-010420 Shkumbin Hamiti, 21/05/2002  AWS, Nokia,
1697 1697 2331 GERAN Header adaptation GERIMS-HE: 2 GP;S2 01/05/2000 20/12/2002 100%  GP-010421 Shkumbin Hamiti, 13/01/2003 AWS, Nokia,
1698 |1698 2332 Definition of compression and rem 3 GP;S2 01/05/2000 10/11/2000 100% 12/09/2001
1699 |1699 2333 Conceptual description in stage 2 3 GP;S2 01/05/2000 31/10/2001 100% 21/05/2002
1700 |1700 2334 Necessary changes on stage 3 reg 3 GP;S2 06/11/2000 20/12/2002 100% 13/01/2003
1701 {1701 2335 GERAN Radio access bearer design GERIMS-RAI 2 GP;S2 06/11/2000 28/06/2002 89% GP-010422 Shkumbin Hamiti, 13/01/2003 TERMINATE
1702 (1702 2422 MuM control signalling for conv 3 GP;S2 06/11/2000 28/06/2002 89% 13/01/2003 TERMINATE
1703 [1703 2431 Identification of requirements 4 GP;S2 06/11/2000 08/02/2002 100% 13/01/2003 TERMINATE
1704 [ 1704 2337 Necessary modifications due 4 GP;S2 06/05/2002 28/06/2002 0% 13/01/2003 TERMINATE
1705 | 1705 2341 GERAN MS Conformance test for su GERIMS-MS: 2 GP 11/06/2001 20/12/2002 0% GP-010424  Shkumbin Hamiti, 13/01/2003 TERMINATE
1706 |1706 2342 MS test 3 G4 11/06/2001 20/12/2002 0% 13/01/2003 TERMINATE
1707 |1707 2343 GERAN BTS Conformance test for st GERIMS-BT{ 2 GP 11/06/2001 20/12/2002 0% GP-010425 Shkumbin Hamiti, 13/01/2003 TERMINATE
1708 [1708 2344 BTS test 3 G3 11/06/2001 20/12/2002 0% 13/01/2003 TERMINATE
1709 {1709 54001  MS Conformance Testing of L MSCTDTM 1 NA  G4G5 11/11/2002  07/02/2003 ~ 100%  GP-023236 Dave Fox, Vodafon¢ 13/02/2003  Needed to co
1710 {1710 32033 Handling of early UEs LATEUE 1  Rel-5 S2  03/01/2000  27/06/2003  100%  SP-030125 15/01/2003
1711 (1711 32031 Feasibility Study 2 S2 07/10/2002 13/12/2002 100% 15/01/2003
1712 [1712 32032 Stage 2 2 S2 06/01/2003 27/06/2003 100% 23/07/2003
1713 (1713 22001 FS for the Early Mobile Handling in UTI FSEarlyUE 2 Rel-5 R2 09/09/2002 06/06/2003 100% RAN_Sls Alan Law, Vodafone 04/07/2003
1714 [1714 96 Note: Stage 3 RAN part not shown 2 03/01/2000 03/01/2000 100% 11/10/2001
1715 (1715 0 Release 4 Features 1 Rel4 CPGF 03/01/2000  03/01/2000 0% NA
1716 |1716 1861 Miscelleneous UE Conforman MISTST1 1 NA  T1  02/04/2001  01/12/2004  50%  not needed 13/01/2003
1717 (1717 1862 Optimisation of Test Time, RF Aspects MISTST1-Op 2 RelInc T1 24/09/2001 03/09/2003 70% TP-030052 14/03/2003 Itis believed
1718 (1718 1863 Optimisation of Test Time, RF Aspects MISTST1-Op 2 RelInc T1 24/09/2001 03/09/2003 70% TP-030052 14/03/2003 Itis believed
1719 (1719 1907 Extensions to R99 Test cases MISTST1-Exi | 2 T 02/04/2001 02/12/2003 70% TP-030052 14/03/2003 Further test ¢
1720 1720 2564 Extension to R99 Test cases - TTCN 2 T1 28/06/2002 03/03/2004 50% TP-030052 14/03/2003
1721 (1721 2565 Creation of R99 TCs for TDD - prose ~ MISTST1-TD 2 T 01/10/2001 01/07/2004 50% TP-030052 14/03/2003
1722 1722 2566 Creation of R99 TCs for TDD - TTCN 2 T1 03/09/2002 01/12/2004 0% TP-030052 14/03/2003
1723 (1723 1908 Review all other work items for impact ¢ MISTST1 2 T 02/07/2002 27/12/2002 0% 10/12/2001 Can't start un
1724 (1724 1340 Facsimile FAX 1 Rel-4 S1 22/02/2000 23/06/2000 100%  SP-000169 01/04/2000
1725 (1725 1341 Real Time Fax FAX-RT 2 S2 22/02/2000 23/06/2000 100% 15/11/2000 postponed fi
1726 1726 1808 Terminal capabilities, AT comman 3 T2 22/02/2000 23/06/2000 100% 01/04/2000
1727 (1727 1343 Signalling aspects (e.g. ICM) 3 N1 22/02/2000 23/06/2000 100% ? 15/11/2000
1728 1728 1648 Service provision 3 N3 22/02/2000 23/06/2000 100% 15/11/2000
1729 1729 1345 Review whether service/stage 1 a: 3 S1 14/04/2000 23/06/2000 100% 01/04/2000
1730 [1730 1346 Review whether architecture/stage 3 S2 14/04/2000 23/06/2000 100% 01/04/2000
173171731 1539 Transparent End-to-End PS m PSTREAM 1 Rel4 S4  03/04/2000  21/03/2001  100%  SP-000345 20/03/2001
1732 (1732 1818 Multimedia Messaging MMS 1 Rel-4 T2  22/02/2000  14/03/2001  99%  TP-000078 Josef Laumen, Sie 14/09/2001
1733 [1733 136 Definition of service requirements MMS 2 S1 22/02/2000 31/05/2000 100% 01/04/2000
1734 1734 1819 Review of definition of service requiren 2 T2 01/06/2000 14/03/2001 100%  TP-000078  Josef Laumen, Sien 14/09/2001
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1735 |1735 1820 Technical Realisation T2 10/04/2000 14/03/2001 100%  TP-000078 Josef Laumen, Sie 14/09/2001
1736 1736 1821 Review of definition of reference A 3 T2 10/04/2000 14/03/2001 100%  TP-000078  Josef Laumen, Sien 14/09/2001
1737 (1737 1822 "Fulfill Requirements of Stage 1" 3 T2 10/04/2000 14/03/2001 100%  TP-000078  Josef Laumen, Sien 14/09/2001 e.g. minimumr
1738 [1738 1823 Definition of MMS primitives in Sta 3 T2 10/04/2000 14/03/2001 100%  TP-000078  Josef Laumen, Sien 14/09/2001
1739|1739 1541 Transcoder-Free Operation ~ TrFO 1 Rel-4 N4  03/01/2000  30/03/2001  100% 25/03/2002  Lead given't
1740 (1740 112 OoBTC solution TRFO-OOBT 2 N4 03/01/2000 30/03/2001 100% N4-000531 Tosshiyuki Tamur: 01/04/2000
1741 (1741 1512 implementation in UTRAN TRFO-OOBT 3 R3 11/09/2000 30/03/2001 100%  RAN_Wis Alexander Vesely, £ 20/03/2001 moved accor
1742 1742 896 Impact on architecture, Principles 3 S2 03/01/2000 20/10/2000 100% 13/12/2000 e.g. study cas
1743 (1743 1657 Codec Negotiation between UE ar 3 N1 14/08/2000 02/02/2001 100% Andrew Howell / Ma  04/12/2000 the link to NP
1744 1744 115 Codec Negotiation inter MSC 3 N4 03/07/2000 22/12/2000 100% 12/03/2001 Bearer establ
1745 (1745 894 Bearer establishment inter MSC 3 N4 03/07/2000 22/12/2000 100% NP-000127 12/03/2001 Bearer establ
1746 (1746 905 S§ h Trar der: L tion and C« TRFO-STLC 2 S2 10/04/2000 29/09/2000 100%  S2-99352 01/04/2000 WI descriptic
1747 (1747 124 Transcoder at Edge 3 NP 10/04/2000 29/09/2000 100% 12/03/2001 WI descriptio
1748|1748 2310 GERAN improvements 1 (Gb ( GEIMP1 1 Rel-4 GP  09/052000  19/03/2001  100%  GP-000433 13/02/2001
1749 | 1749 2311 Gb over IP (Ip-fication of Gb) GbIP 2 GP 09/05/2000 19/03/2001 100%  GP-000434 13/02/2001
1750 [1750 2312 Concept 3 GP 09/05/2000 10/11/2000 100% 13/02/2001
1751 [1751 2313 Changes to 08.16, 08.18 3 GP 09/05/2000 19/03/2001 100% 13/02/2001
1752|1752 2314  GERAN improvements 2 (NAC GEMP2 1 Rel-4 GP  06/11/2000  19/12/2003  80%  GP-012812 10/12/2001
1753 (1753 2315 Gb enhancements Gben 2 GP 06/11/2000 08/06/2001 100%  GP-000436 12/09/2001
1754 (1754 2316 Intra BSC NACC (Network Assis 3 GP 06/11/2000 08/06/2001 100% 21/05/2002
[ 1755 | 1755 2420 Concept 4 GP 06/11/2000 08/06/2001 100% 12/09/2001
1756 | 1756 2317 Changes in 03.64 4 GP 06/11/2000 08/06/2001 100% 12/09/2001
1757 1757 2318 Changes in 04.60 4 GP 06/11/2000 08/06/2001 100% 12/09/2001
1758 [1758 2319 Changes in 44.008 4 GP 06/11/2000 08/06/2001 100% 12/09/2001
1759 [1759 0 Start Testing 2 04/06/2001 04/06/2001 0% 28/03/2003
1760 |[1760 50030 MS conformance test for Intra BSC N GEIMP2-Msc 2 GP 30/11/2001 19/12/2003 50% GP-012811 13/02/2003 Started
1761 (1761 50299 Changes in 51.010 3 G5;G4  30/11/2001 19/12/2003 50% 06/05/2008 50099 -> 502
1762 (1762 2324  GERAN improvements 4 (Delz GEIMP4 1 Rel4 GP  15/01/2001  08/06/2001  100%  GP-010363 21/05/2002
1763 | 1763 2325 Gb enhancements 2 GEIMP4-Gbe 2 GP 15/01/2001 08/06/2001 100%  GP-010363 21/05/2002
1764 | 1764 2429 stage 2 3 GP 15/01/2001 08/06/2001 100% 01/03/2002
1765 | 1765 2421 Stage 3 (changes in 44.060) 3 G2 15/01/2001 06/04/2001 100% 01/03/2002
1766 | 1766 2327 Definition of enhanced countc 4 G2 15/01/2001 06/04/2001 100% 01/03/2002
1767 (1767 2328 Definition of enhanced TBF re 4 G2 15/01/2001 06/04/2001 100% 01/03/2002
1768 [1768 2329 Definition of USF=FREE type 4 G2 15/01/2001 06/04/2001 100% 01/03/2002
1769 |1769 1222 Low Chip Rate TDD option LCRTDD 1 Rel-4 R1  19/07/2000  02112/2003  76% RAN Wis  G.Yang,CWTS  13/01/2003
1770 (1770 1223 Physical layer LCRTDD-Phy 2 R1 19/07/2000 30/03/2001 100% RAN_Wis G. Yang, CWTS 12/03/2001
1771 (1771 1224 Layer 2 and layer 3 protocol aspects LCRTDD-L2Z 2 R2 19/07/2000 30/03/2001 100% RAN_Wis Y. Liu, CWTS 12/03/2001
1772 |1772 1225 RF radio transmission/reception, syster LCRTDD-RF 2 R4 14/08/2000 30/03/2001 100% RAN_Wis D. Zhang, CWTS 30/03/2001
1773 [1773 1227 UE radio access capability LCRTDD-UEI 2 R2 14/08/2000 30/03/2001 100% RAN_Wis Y. Liu, CWTS 12/03/2001
1774 |1774 1228 lub/lur protocol aspects LCRTDD-lub 2 R3 14/08/2000 30/03/2001 100% RAN_Wis Y. Liu, CWTS 20/03/2001
1775 (1775 2262 Low chiprate TDD interworking with 2 01/09/2000 19/01/2001 100%  GP-000432 13/02/2001
1776 (1776 2263 Handover and Cell Selection / Res 3 01/09/2000 19/01/2001 100% 13/02/2001
1777 (1777 1911 Start Testing 2 MLST | 03/09/2001 03/09/2001 0% 01/04/2000
1778 (1778 2103 Conformance Test Aspects - Low Ch 2 T 17/09/2001 02/12/2003 52% 01/04/2000
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1779 (1779 2217 Testing Layer 2 and layer 3 protoc 3 T 17/09/2001 02/07/2003 o TP-030052 14/03/2003 duration set t:
1780 [1780 2562 Testing Layer 2 and layer 3 protoc 3 T 03/12/2002 02/12/2003 0% TP-030052 14/03/2003
1781 [1781 2218 Testing RF Radio Transmission ar 3 T 17/09/2001 28/06/2002 100%  TP-030052 13/01/2003 duration set t:
1782|1782 1322 Enable bearer independent C¢ CSSPLIT 1 Rel-4 S2  03/01/2000  01/03/2002  80%  SP-000288  Alexander Milinski 01/04/2000
1783 (1783 1323 Enable bearer-independent call cont 2 N4 03/01/2000 16/08/2001 100% N4-000512  Heinz-Peter Keutm 24/01/2002 DAB 12.12.0
1784 1784 1516 Architecture and Stage 2 descripti 3 S2 03/01/2000 08/09/2000 100% 01/04/2000 RO0O0 stage 2«
1785 (1785 1325 Standardisation of protocols (contr 3 N3 02/01/2001 30/03/2001 100% N4-000512 30/05/2001
1786 | 1786 1326 Standardisation of protocols over 3 N4 25/09/2000 23/03/2001 100% N4-000512 12/03/2001
1787 1787 1616 Standardisation of detailed stage Z 3 N4 17/07/2000 23/03/2001 100% N4-000512 12/03/2001
1788 | 1788 1327 Bearer control between MSC se! 3 N4 01/09/2000 16/08/2001 100% N4-000512 12/03/2001
1789 [1789 1328 stage 3 - protocol issues 4 N4 01/09/2000 16/08/2001 100% 12/03/2001
1790 [1790 1329 stage 3 - parameter value iss! 4 N3 02/01/2001 30/03/2001 100% 30/05/2001
1791 (1791 1331 Lawful interception 2 S3 21/08/2000 23/03/2001 100% 08/11/2002 Requirement:
1792 (1792 1918 Start Testing 2 MLST 05/03/2001 05/03/2001 0% 01/04/2000
1793 [1793 2052 Conformance Test Aspects - Enable be CSSPLIT-TE 2 T 05/03/2001 01/03/2002 0% 01/04/2000
1794 (1794 1445 MEXE enhancements Rel-4  MEXE 1 Rel-4 T2  03/01/2000  14/12/2001  100%  TP-030052 14/09/2001
1795 | 1795 1447 MEXE Security Analysis Activity MEXE-SEC 2 S3 22/02/2000 14/12/2001 100%  SP-010327 Colin Blanchard, B 10/12/2001 Presentatiol
1796 1796 2045 Stage 3 MEXE1-SEC 3 S3 17/07/2000 14/12/2001 100% 08/11/2002 Analysis unde
1797 (1797 1448 Terminal aspects 3 T2 22/02/2000 15/12/2000 100% 13/03/2001
1798 (1798 1810 MEXE Rel4 Improvements and Invest MEXE-ENHA 2 T2 03/01/2000 15/12/2000 100% Mark CATALDO, M 13/03/2001
1799 [1799 1812 3rd MEXE classmark 3 T2 03/01/2000 15/12/2000 100% Mark CATALDO, M¢ 13/03/2001 Additional fez
1800 | 1800 1814 FS on Secure download mechanis 3 T2 07/02/2000 15/12/2000 100% Mark CATALDO, M« 13/03/2001
1801 [1801 1815 FS on Support of MP3/MPEG4 col 3 T2 07/02/2000 15/12/2000 100% Mark CATALDO, M« 13/03/2001
1802 (1802 1631 Tandem Free aspects for 3G ¢ TFO 1 Rel-4 S4  22/02/2000  15/06/2001  100% 30/03/2001  RAN and CN
1803 | 1803 1632 Tandem Free AMR TFO-AMR 2 S4 22/02/2000 15/06/2001 100% 30/03/2001 RAN and CN
1804 | 1804 130 Specification 3 S4 22/02/2000 23/03/2001 100% 20/03/2001
1805 |1805 907 Impact on: 3 NP 08/01/2001 15/06/2001 100% 01/04/2000 “Implementa
1806 | 1806 131 CN 4 NP 26/03/2001 15/06/2001 100% 30/03/2001 RAN and CN
1807 |1807 132 GERAN 4 GP 08/01/2001 06/04/2001 100% 28/02/2002 End date Mo
1808 (1808 2230 Advanced Speech Call Items ( ASCI 1 Rel-4 N1  03/12/2000  14/03/2002  100% NP-000730 Sonia Garapaty ~ 10/10/2001  Approved in
1809 |1809 2232 Stage 2 2 N4 03/12/2000 14/03/2002 100% Vivien Perlic, Sagen 12/12/2001 CN4#11 30/1
1810 1810 2231 Stages 2 and 3 on A interface 2 N1 03/12/2000 23/03/2001 100% Sonia Garapaty 30/05/2001
1811 (1811 2403 700 MHz spectrum support  700SS 1 Rel-4 GP  03/01/2000  20/12/2002  100%  GP-000449 13/01/2003
1812 (1812 2404 GERAN support for the 700 MHz ban 2 GP 03/01/2000 19/01/2001 100% 13/02/2001
1813 [1813 2405 Signalling support 3 GP 03/01/2000 19/01/2001 100% 13/02/2001
1814 1814 2406 Physical layer definitions 3 GP 03/01/2000 19/01/2001 100% 13/02/2001
1815 (1815 2407 Receiver performance and RF buc 3 GP 03/01/2000 19/01/2001 100% 13/02/2001
1816 | 1816 2408 GERAN MS Conformance test for 70 2 GP 02/04/2001 30/11/2001 100%  GP-000451 31/07/2002
1817 1817 2409 MS test 3 GP 02/04/2001 30/11/2001 100% 31/07/2002
1818 (1818 2410 GERAN BTS Conformance test for 7( 2 GP 02/04/2001 20/12/2002 100%  GP-000452 13/01/2003
1819 1819 2411 BTS test 3 GP 02/04/2001 20/12/2002 100% 13/01/2003
1820 [1820 2463  Qperator Determined Barring ©DB 1 Relk4 NP 01/06/2000  19/03/2001  100%  NP-010089  oshiyuki Tamura  20/03/2001  Completed W\
1821 [1821 2546 UMTS QoS Architecture for P! QosPs 1 Rel-4 S2  03/01/2000  27/11/2002  61%  SP-010342  Ina Widegren, Eric 24/01/2002
1822 |1822 2548 Architecture 2 S2 05/06/2000 03/01/2001 100% 24/01/2002
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1823 [1823 2550 Charging and OAM&P for QoS Manage QoSPS-OAM 2 S5 21/09/2001 28/06/2002 100%  SP-010461  Albert YUHAN (Voic 21/06/2002
1824 | 1824 1681 RAB Quality of Service (re)Negotiatic QoSPS-MAP 2 R3 21/08/2000 23/03/2001 99% RAN Wis A. Molander, Erics: 16/02/2001
1825 |1825 1991 RAB Quality of Service Negotiatior QoSPS-MAP 3 R3 21/08/2000 23/03/2001 100% RAN_Wis A. Molander, Ericssi 12/03/2001
1826 |1826 2456 RAB Quality of Service Negotiatior QoSPS-MAP 3 R3 02/03/2001 23/03/2001 100% 12/03/2001
1827 [1827 1992 RAB Quality of Service Re-Negoti: QoSPS-MAP 3 R3 25/09/2000 23/03/2001 100% RAN_Wis S. Irwin, Motorola 12/03/2001
1828 [1828 1553 GERAN QoS Aspects - Handovers: n GERQoS 2 GP 03/01/2000 30/11/2001 99% GP-010431 13/01/2003
1829 [1829 2306 Handover Concept for the PS dc¢ 3 GP 03/01/2000 30/11/2001 99% 10/12/2001
1830 |1830 2309 Stable RT handover report 2£ 4 GP 03/01/2000 19/01/2000 100% 24/01/2002
1831 [1831 2307 Update of stage 2 4 GP 03/01/2000 13/02/2001 100% 24/01/2002
1832 |1832 2308 Update of relevant stage 3 sp 4 G2 03/01/2000 30/11/2001 100% 10/12/2001
1833 [1833 50010 GERAN MS Conformance test for int GERQoS-Ms 2 G4;R3 31/08/2001 27/11/2002 0% GP-012287 12/09/2001 Still exist? T
1834 1834 50011 Handover for the PS domain 3 G4;R3 31/08/2001 27/11/2002 0% 12/09/2001
1835 [1835 50012 Stable RT handover report 2¢ 4 G4;R3  31/08/2001 27/11/2002 0% 12/09/2001
1836 | 1836 50013 Update of stage 2 4 G4;R3  31/08/2001 27/11/2002 0% 12/09/2001
1837 [1837 50014 Update of relevant stage 3 sp 4 G4;R3 31/08/2001 27/11/2002 0% 12/09/2001
1838 |1838 1685 PS-domain handover for real-time servi QoSPS-PSdc¢ 2 R3 28/08/2000 30/03/2001 100% RAN_Wis A. Lansisalmi, Nokiz 12/03/2001
1839 [1839 2554 RAB QoS Renegotiation at Relocation 2 R3 03/01/2001 23/03/2001 0% 06/08/2001
1840 |1840 1993  gmall Technical Enhancemen: TEM4 1 Rel-4 Gener 03/01/2000  06/05/2008  99% 01/04/12000  “Joker" WI, {
1841 [1841 25017 Small Technical Enhancements and Im TEI4_Test 2 Rel-4 R5 03/01/2000 06/05/2008 100% RAN5_ Work 06/05/2008 "Joker" WI, tc
1842 {1842 400002 Rel-4 Evolutions of the transp ETRAN 1 NA RP  21/08/2000  23/08/2002 69% RANWis  Francois Courau  17/11/2000
1843 [1843 12 QoS optimisation for AAL2 connections ETRAN-QoS, 2 Rel-4 R3 21/08/2000 30/03/2001 100%  RAN Wis T. Yoshimura, Japal  20/03/2001
1844 | 1844 1995 Transport bearer modification procedur ETRAN-Migrl 2 Rel-4 R3 02/10/2000 30/03/2001 100% RAN Wis T. Yoshimura, Japai  20/03/2001
1845 1845 401834 Conformance Test Aspects of Rel-4 | 2 T 25/02/2002 23/08/2002 0% 01/04/2000
1846 | 1846 2208 Testing RAB support enhancemer CT-RABS? 3 T1 25/02/2002 23/08/2002 0% 10/12/2001 Requires sup
1847 |1847 400004 Rel-4 Evolutions of the transp CNTRSP 1 NA N4 29/05/2000  23/03/2001  100%  not needed 20/03/2001 Wi formulati
1848 |1848 859 IP Transport of CN protocols (e.g., C SS7IP 2 Rel-4 N4 07/12/2000 23/03/2001 100% 20/03/2001 AS: correcte
1849 [1849 1679 Stage 3 3 N4 07/12/2000 23/03/2001 100% 13/03/2001
1850 |1850 2018 CAP 4 N2 07/12/2000 23/03/2001 100% 13/03/2001
1851 [1851 2019 MAP 4 N4 07/12/2000 23/03/2001 100% 12/03/2001
1852 | 1852 2253 BSSAP+ SS7IP-BSSA 4 N1 15/01/2001 14/03/2001 100% 12/03/2001
1853 [1853 1513 FS on Transport and control separat 2 Rel-4 S2 29/05/2000 23/03/2001 100%  SP-000293 Juan-Antonio Iban 19/09/2001 Rel4 added
1854 | 1854 1615 Architectural impacts 3 S2 29/05/2000 23/03/2001 100% 08/02/2001
| 1855 |1855 401216 Rel-4 Improvements of Radio Rinimp 1 NA RP  10/07/2000  14/03/2003  83%  RAN Wis 11/110/2001
1856 | 1856 1509 UTRA repeater specification (master)  RInlmp-REP 2 Rel-4 R4 10/07/2000 21/03/2001 100%  RAN_Wis T. Kummetz, Mikom  30/03/2001
1857 |1857 1994 DSCH power control improvement in s¢ RInlmp-DSCI | 2 Rel-4 R1 11/09/2000 23/03/2001 100%  RAN_Wis A. Toskala, Nokia  12/03/2001
1858 |1858 1996 UMTS 1800 RInlmp-UMT: 2 Rel inc R4 25/09/2000 14/12/2001 100% RAN_Wis H. Benn, Motorola  29/11/2001
1859 |1859 2467 UMTS 1900 RInlmp-UMT: 2 Rel inc R4 19/03/2001 14/12/2001 100% Howard Benn, Moto 29/11/2001
1860 |1860 1219 FS on High Speed downlink packet aci RInlmp-HSDI 2 R2 21/08/2000 23/03/2001 100% RAN_Sis A. Ghosh, Motorola = 12/03/2001
1861 [1861 1510 FS on improved common DL channel fc RInlmp-DLCF 2 R2 11/09/2000 28/12/2001 100% RAN_Sis J. Kwak, GBT 24/01/2002 Stopped at R
1862 |1862 401839 Conformance Test Spec. Rel-4 imprc 2 T 08/10/2001 14/03/2003 64% 11/10/2001
1863 | 1863 2212 Testing Improved usage of downlil 3 T 18/02/2002 30/08/2002 0% 10/12/2001 start/finish da
1864 | 1864 2213 Testing Terminal Power saving fee 3 T 18/02/2002 30/08/2002 0% 10/12/2001 start/finish da
1865 | 1865 2214 Testing DSCH power control imprc 3 Rel-4 T1 18/02/2002 30/08/2002 0% 28/02/2002 start/finish da
1866 | 1866 2215 Testing UMTS 1800 3 Relinc T1 08/10/2001 14/06/2002 100%  TP-030052 13/01/2003 finish date se
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1867 |1867 41000 Testing UMTS 1900 3 Relinc T1 08/10/2001 14/06/2002 100%  TP-030052 13/01/2003 finish date se
1868 |1868 2561 Testing UMTS 1800 - TTCN 3 Relinc T1 17/06/2002 14/03/2003 100%  TP-030052 13/01/2003 finish date se
1869 | 1869 41001 Testing UMTS 1900 - TTCN 3 Relinc T1 17/06/2002 14/03/2003 100%  TP-030052 13/01/2003 finish date se
1870 |1870 400009 Rel-4 RAN improvements RANimp 1 NA RP  14/08/2000  17/03/2004  17%  RAN Wis 17/11/2000
1871 1871 655 Node B synchronisation for TDD RANimp-NBs 2 Rel-4 R1 14/08/2000 23/03/2001 100%  RAN_Wis S. Oestreich, Sieme 12/03/2001
1872 1872 2206 RAB support enhancement for Rel-4 RANimp-RAE 2 Rel-4 R2 21/08/2000 23/03/2001 100%  RAN Wis M. Israelsson, A. Kr  28/02/2002 29 Nov 2000:
1873 1873 401912 Start Testing 2 MLST 03/12/2001 03/12/2001 0% 09/04/2002 UID changed
1874 | 1874 402102 Conformance Test Aspects - Rel-4 R 2 T 01/01/2002 17/03/2004 2% 01/04/2000
1875 1875 402222 Testing Radio access bearer supp 3 T 01/01/2002 02/09/2002 0% 09/04/2002 duration set t:
1876 |1876 402461 Testing RAB support enhancemer RABimp-RoC 3 Rel-4 T1 28/05/2002 03/09/2003 0% TP-030052 14/03/2003 UID changed
1877 (1877 41006 Testing RAB support enhancemer 3 Rel-4 T1 28/05/2002 17/03/2004 0% TP-030052 14/03/2003 UID changed
1878 [1878 41007 Testing of Extended Robut Heade Ext-RoHC 3 Rel-4 T1 18/09/2002 30/09/2003 15% TP-030052 14/03/2003
1879 [1879 41008 Testing of Extended Robut Heade 3 Rel-4 T1 18/09/2002 16/12/2003 0% TP-030052 14/03/2003
1880 |1880 41009 General changes to TS34.121 con RANimp-test 3 Rel-4 T1 03/03/2003 03/03/2004 0% 14/03/2003
1881 |1881 401652 Rel-4 Emergency call enhance EMC1 1 NA N1 03/01/2000  28/05/2002  64% Mr Rouzbeh, Erics 30/05/2001
1882 | 1882 1654 For CS based calls EMC1-CS 2 Rel-4 N1 03/01/2000 28/05/2002 64% NP-010136  Mr Rouzbeh, Erics: 30/05/2001 WI approved
1883 |1883 1320 Distinction in CS domain of emerg 3 Rel-4 81 01/05/2000 23/06/2000 100% 21/07/2008
1884 |1884 1999 Distinction in CS domain of emerg 3 Rel-4 N1 28/08/2000 26/09/2000 100% 21/07/2008 Calls to differ
1885 |1885 402224 Conformance Test Aspects - Emel 3 T 03/01/2000 28/07/2000 0% 09/04/2002 UID changed
1886 | 1886 2226 Testing CS based emergency calls 3 T 25/02/2002 28/05/2002 100%  TP-030052 13/01/2003
1887 |1887 2563 Testing CS based emergency calls 3 T 22/11/2001 28/05/2002 100%  TP-030052 13/01/2003
1888 (1888 401826 Rel-4 Terminal interfaces Tl 1 NA T2  03/01/2000  15/03/2001  99%  not needed 13/03/2001
1889 | 1889 1827 AT commands enhancements TI-ATC 2 Rel-4 T2 03/01/2000 14/03/2001 100% 13/03/2001
1890 |1890 1828 Specification of AT commands for 3 T2 03/01/2000 14/03/2001 100% 20/03/2001 goal not com|
1891 1891 1829 Wide Area Data Synchronisation TI-WADS 2 NA T2 03/01/2000 14/03/2001 99% 19/12/2000 AS: Rel5 che
1892 [1892 1830 Continues evolution of Synchronis  TI-SYNC-EV( 3 Rel-4 T2 03/01/2000 14/03/2001 100% 20/03/2001
1893 [1893 1832 Terminal local model TLM 2 Rel-4 T2 16/05/2000 15/03/2001 100%  TP-000080  Olga Tomé, Ericsso 14/09/2001
1894 |1894 401536 Rel-4 Location Services enhar LCS1 1 NA  S2  03/04/2000  28/12/2001  99%  SP-010518 JanKall, Nokia  01/04/2000
1895 | 1895 2229 CBS interactions LCS1-CBS 2 Rel-4 T2 03/04/2000 28/12/2001 100% 10/12/2001
1896 | 1896 523 LCS support in the CS domain LCS1-CS 2 Rel-4 S2 15/05/2000 19/01/2001 100% 17/11/2000 Only MAP im
1897 | 1897 525 LCS support in the PS domain LCS1-PS 2 Rel-4 S2 01/05/2000 28/12/2001 99% 01/04/2000
1898 |1898 1642 Stage 1 3 S1 03/07/2000 25/08/2000 100% Randolph Wohlert, | 01/04/2000 To be also cc
1899 |[1899 1181 Stage 2 3 S2 01/05/2000 19/01/2001 100% 13/12/2000 AS:23.271 ¢t
1900 |1900 1180 Stage 3 3 N1 21/08/2000 28/12/2001 100% 10/10/2001
1901 [1901 526 Layer 3 LCS signaling UE (M 4 N1 21/08/2000 28/12/2001 100% Janne Muhonen / N 25/03/2002
1902 |1902 2462 MAP impacts of LCS 4 N4 21/08/2000 30/03/2001 100% 20/03/2001 Missing work
1903 |1903 527 GTP signaling for LCS 4 N4 21/08/2000 30/03/2001 100% 12/03/2001
1904 | 1904 401600 UE positioning Rel-4 LCS1-UEpos 2 NA RP 03/04/2000 30/03/2001 100% RAN Wis 09/04/2002 UID changec
1905 |1905 1601 lub/lur interfaces for methods Rel ' LCS1-UEpos 3 Rel-4 R3 03/04/2000 30/03/2001 100% RAN_Wis Yun-Chao Hu, Erics 20/03/2001 27/11: WG cc
1906 | 1906 1602 UE positioning enhancements - IP LCS1-UEpos 3 Rel-4 R2 28/08/2000 23/03/2001 100%  RAN_Wis M. Beckmann, Sier  12/03/2001 5 Mar 2001: ¢
1907 |1907 401560 Rel-4 UICC/(U)SIM enhancem¢ YICC1 1 NA T3 24/07/2000  23/03/2001  100% not needed 13/01/2003
1908 |1908 1799 Common PCN Handset Specification (( UICC1-CPHE 2 Rel-4 T3 24/07/2000 23/03/2001 100%  TP-000116  ?, One20ne 28/05/2001 28/5/2001: CI
7909 1909 401800 Rel-4 (U)SIM toolkit enhancen USAT1 1 NA T3  05/06/2000  23/03/2001  100%  not needed 13/01/2003
1910 (1910 2034 USAT local link USAT1-LocLi 2 Rel-4 T3 05/06/2000 23/03/2001 100%  TP-000155  Jean-Francois Rubc 28/05/2001 25/5/2001:CF
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1917 [1911 401571 Rel-4 Security enhancements SECT S3  03/01/2000  15/03/2002  87%  SP-000421 Peter Howard, Vod 27/03/2003  Added BB U :
1912 (1912 1587 Evolution of GSM CS algorithms (e.g. # SEC1-CSAL( 2 Rel-4 S3 03/01/2000 15/01/2001 100%  SP-000306 7 08/11/2002 Algorithm de\
1913 |1913 1588 Evolution of GSM PS algorithms (e.g SEC1-PSAL( 2 Rel-4 S3 22/02/2000 22/12/2000 100%  SP-000307 ? 10/12/2001 A5/3 develog
1914 (1914 1589 Main aspects 3 S3 22/02/2000 24/11/2000 100% 10/12/2001 Complete TS
1915 (1915 1618 Impact on GTP 3 N4 20/03/2000 22/12/2000 100% 13/12/2000
1916 (1916 1661 GEA capability indication in MS CI' SEC1-PSALC 3 N1 19/06/2000 22/12/2000 100% Duncan Mills / Voda 15/11/2000
1917 (1917 401583 MAP application layer security SEC1-MAPA 2 Rel-4 S3 03/01/2000 15/03/2002 76% 08/11/2002 TO DELETE:
1918 (1918 401584 Main aspects 3 S3 21/02/2000 29/03/2001 100% 09/04/2002 UID changed
1919 (1919 402025 Other stage 3 aspects 3 N4 22/02/2000 24/11/2000 100% 09/04/2002 UID changed
1920 [1920 401594 CHECK STATUS - Visibility and C SEC1-VCS 3 Rel-5 83 03/01/2000 15/03/2002 60% SP-000305  Sébastien Nguyen I 09/04/2002 CR approved
1921 (1921 401142 Rel-4 Charging and OAM&P  OAM 1 NA S5  0112/2000  05/10/2001  100%  SP-010461 Albert YUHAN (Voi 24/01/2002  az: WID appi
1922 1922 2089 Rel4 Principles, high level Requiremen OAM-AR/PR 2 Rel-4 S5 01/12/2000 21/06/2001 100%  SP-010461 Michael TRUSS (Mc 13/01/2003
1923 (1923 2088 Rel4 Performance Management 2 Rel-4 S5 01/12/2000 28/09/2001 100%  SP-010238  Karl-Heinz NENNEF 13/01/2003 Changed Ray
1924 1924 2081 Fault Management 2 Rel-4 S5 01/12/2000 05/10/2001 100%  SP-000524  Patrick JURE (Luce 13/01/2003
1925 [1925 2082 Configuration Management OAM-CM 2 Rel-4 S5 01/12/2000 21/06/2001 100%  SP-000524 Thomas TOVINGEF 13/01/2003
1926 |1926 2083 Rel4 Charging Management OAM-CH 2 Rel-4 S5 01/12/2000 28/09/2001 100%  SP-000524  Karl-Heinz NENNEF 13/01/2003 Changed Raf
1927 (1927 2071 UTRAN Operations and Maintenance p UOAM 2 Rel-4 S5 01/12/2000 21/06/2001 100%  SP-000524 Bert Boden (Manne: 13/01/2003
928 (1928 1517  Global Text Telephony GTT 1 Rellnc S2  03/01/2000  31/12/2008  89%  SP-010340 Gunnar Hellstrom, 28/02/2002  SP-000162a |
1929 (1929 1634 Stage 1 2 S1 28/06/2000 16/03/2001 100% 01/04/2000
1930 [1930 1519 Stage 2 2 S2 11/09/2000 22/06/2001 100% 24/01/2002
1931 (1931 2234 Specification of Cellular Text telephc GTT-CTM 2 S4 11/09/2000 19/03/2001 100% 28/02/2002
1932 [1932 2238 General description and C-code 3 S4 11/09/2000 11/12/2000 100% 28/02/2002
1933 [1933 2237 Minimum Performance requiremer 3 S4 11/09/2000 19/03/2001 100% 28/02/2002
1934 1934 1915 Start Testing 2 MLST | 18/02/2002 18/02/2002 0% 24/01/2002
1935 (1935 1852 Conformance Test Aspects - Global 2 T 03/01/2000 31/12/2008 79% 13/01/2003 Bearer servi I
1936 | 1936 25017 Small Technical Enhancements ar TEI4_Test 3 Rel-4 R5 03/01/2000 31/12/2008 80% RAN5_ Work 10/03/2008 "Joker" WI, tc E
1937 1937 0 3 18/02/2002 18/02/2002 0% NA
1938 [1938 0 3 18/02/2002 18/02/2002 0% NA

1939 [1939

1940 |1940

1941 [1941

1942 | 1942

1943 1943

1944 | 1944

1945 [ 1945

1946 | 1946

1947 [1947

1948 [1948

1949 [1949

1950 |1950

1951 [1951

1952 1952

1953 [ 1953

1954 | 1954
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1999
2000
2001
2002
2003
2004
2005
2006
2007
2008
2009
2010
2011
2012
2013
2014
2015
2016
2017
2018
2019
2020
2021
2022
2023
2024
2025
2026
2027
2028
2029
2030
2031
2032
2033
2034
2035
2036
2037
2038
2039
2040
2041
2042
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2043

2044

2045

2046

2047

2048

2049

2050

2051

2052

2053

2054
2055

2056

2057

2058

2059

2060

2061

2062

2063

2064

2065

2066

2067

2068

2069

2070

2071

2072

2073

2074

2075

2076

2077

2078

2079

2080

2081

2082

2083

2084

2085

2086

2043
2044
2045
2046
2047
2048
2049
2050
2051
2052
2053
2054
2055
2056
2057
2058
2059
2060
2061
2062
2063
2064
2065
2066
2067
2068
2069
2070
2071
2072
2073
2074
2075
2076
2077
2078
2079
2080
2081
2082
2083
2084
2085
2086
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2087

2088

2089

2090

2091

2092

2093

2094

2095

2096

2097

2098

2099

2100

2101

2102

2103

2104

2105

2106

2107

2108

2109

2110

2111

2112

2113

2114

2115

2116

2117

2118

2119

2120

2121

2122

2123

2124

2125

2126

2127

2128

2129

2130

2087
2088
2089
2090
2091
2092
2093
2094
2095
2096
2097
2098
2099
2100
2101
2102
2103
2104
2105
2106
2107
2108
2109
2110
2111
2112
2113
2114
2115
2116
2117
2118
2119
2120
2121
2122
2123
2124
2125
2126
2127
2128
2129
2130
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2131

2132

2133

2134

2135

2136

2137

2138

2139

2140

2141

2142

2143

2144

2145

2146

2147

2148

2149

2150

2151

2152

2153

2154

2155

2156

2157

2158

2159

2160

2161

2162

2163

2164

2165

2166

2167

2168

2169

2170

2171

2172

2173

2174

2131
2132
2133
2134
2135
2136
2137
2138
2139
2140
2141
2142
2143
2144
2145
2146
2147
2148
2149
2150
2151
2152
2153
2154
2155
2156
2157
2158
2159
2160
2161
2162
2163
2164
2165
2166
2167
2168
2169
2170
2171
2172
2173
2174
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2175

2176

2177

2178

2179

2180

2181

2182

2183

2184

2185

2186

2187

2188

2189

2190

2191

2192

2193

2194

2195

2196

2197

2198

2199

2200

2201

2202

2203

2204

2205

2206

2207

2208

2209

2210

2211

2212

2213

2214

2215

2216

2217

2218

2175
2176
2177
2178
2179
2180
2181
2182
2183
2184
2185
2186
2187
2188
2189
2190
2191
2192
2193
2194
2195
2196
2197
2198
2199
2200
2201
2202
2203
2204
2205
2206
2207
2208
2209
2210
2211
2212
2213
2214
2215
2216
2217
2218
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2219

2220

2221

2222

2223

2224

2225

2226

2227

2228

2229

2230

2231

2232

2233

2234

2235

2236

2237

2238

2239

2240

2241

2242

2243

2244

2245

2246

2247

2248

2249

2250

2251

2252

2253

2254

2255

2256

2257

2258

2259

2260

2261

2262

2219
2220
2221
2222
2223
2224
2225
2226
2227
2228
2229
2230
2231
2232
2233
2234
2235
2236
2237
2238
2239
2240
2241
2242
2243
2244
2245
2246
2247
2248
2249
2250
2251
2252
2253
2254
2255
2256
2257
2258
2259
2260
2261
2262

18/02/2002
18/02/2002

18/02/2002
18/02/2002

0%
0%

NA
NA
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2263

2264

2265

2266

2267
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2271
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2273

2274

2275
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2277

2278

2279
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2284

2285

2286

2287

2288

2289

2290

2291

2292

2293

2294

2295

2296

2297

2298

2299

2300

2301
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2263
2264
2265
2266
2267
2268
2269
2270
2271
2272
2273
2274
2275
2276
2277
2278
2279
2280
2281
2282
2283
2284
2285
2286
2287
2288
2289
2290
2291
2292
2293
2294
2295
2296
2297
2298
2299
2300
2301
2302
2303
2304
2305
2306
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2321
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2330

2331

2332

2333

2334

2335

2336

2337

2338

2339

2340

2341

2342

2343

2344

2345

2346

2347

2348

2349
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2309
2310
2311
2312
2313
2314
2315
2316
2317
2318
2319
2320
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2325
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2328
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2330
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