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77 {fd—l 32021 |\MIS Phase 2 Rel-6 S1 No IMS2 Mon 28/08/00 Fri 30/12/05 —

97 % 2048 Interworking between IMS and IP networks Rel-6 N3 No IMS-CCR-IWIP Mon 28/08/00 Wed 08/12/04 —

9B | 13004 Interworking for 3GPP_SIP and IETF  Ret6 N3 No Mon 28/08/00 Fri 13/06/03

9 g 13005 Interworking for IPv6 to IPv4 Rel-6| N3| No Mon 28/08/00  Wed 08/12/04 p—

102 | 2047 nterworking between IMS and CS netw( Re-6 N3 No IMS-CCRIWCE ~ Mon28/08/00  Thu 18/03/04

136 | 2l 2499 presence Capability Rel6 S1 No PRESNC Mon 19/03/01  Wed 08/06/05 —‘

140 | 13018 Stage 3 (CN3 Part Pk interface) Rel6 N3/ No Mon 01/04/02 Fri 11/03/105 e —

N 2544 Multimedia Broadcast and Multicast Servic Rel6  S1  No  MBMS Fri 11/05/01  Thu 15/09/05 |1 —— E—

180 | 13015 Gmb interface for MBMS (CN3 part) Rel6) N3| No Fri29/08/03  Wed 08/12/04 p—

218 | @, 31012 \WLAN-UMTS Interworking Rel-6 Rel6 S1 No WLAN Mon 03/01/00  Thu 09/06/05 —

25 |\ 13019 Stage 3 - CN3 aspects (Wi Interface for ¢ Re-6 N3 No  WLAN Fri23/05/03  Thu 30/09/04 p——

241 V/% 32016 QoS |mprovements Rel-6 S2 No QoS1 Mon 15/07/02 Wed 08/12/04 —

244 13016 Gq interface specification for Dynamic | Rel6 N3 No Fri20/08/03  Wed 08/12/04 p—

292 |2l 35016 Charging Management Rel-6 S5 No CH Thu21/11/02  Thu 09/06/05 _‘

305 |, 32030 Overall architectural aspects of IP flow | Rel-6 S2 No CH-FBC Thu 21/11/02 Fri 11/03/05 —

308 |, @, 13020 Gx interface for flow based charging Re-6 N3 No CH-FBC Mon 02/02/04  Wed 08/12/04 e —

309 |, 13021 Rx interface for flow based charging Re-6, N3 No CH-FBC Mon 02/02/04 Fri 11/03/05 e ——

366 |, 31046 Circuit Switched Video and Voice Service I Rel6  S1 No CS_Vss Mon 12101/04  Thu 16/12/04 p——

371 | 13017 Deleted - CN3 Part Rel-6 N3 No Mon 12/01/04  Thu 14/10/04 p———
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