Qtr 1, 2005

Qtr 3, 2005

ID Jnique_IC Name Resou | Modifi¢ | Acronyr Start Finish %
a Names Complete

38 % 32045 PS domain and |MS impacts for supporting |MS Emergel S2 No EMC1 Mon 18/09/00 Fri 15/09/06 73%
4 @ 1653 Emergency Call Enhancements for IP& PS Based Calls—st C1 No EMC1 Mon 09/01/06 Fri 15/09/06 0%
46 E 13028 CT3 IMS aspects to support IMS Emergency sessions C3 Yes EMC1 Mon 08/05/06 Fri 15/09/06 0%
48 E 13031 CT3 PS domain aspects to support IMS Emergency sessions C3 Yes EMC1 Mon 08/05/06 Fri 15/09/06 0%
80 32074 gystem enhancements for fixed broadband access toIM  S2 No  FBI Wed 05/11/03 Fri 20/12/06 |  47%
81 7001 TISPAN Rel 1 related aspects S2 Yes FBI Wed 05/11/03 Wed 08/03/06  65%
83 % 11050 Protocol impact of FBI for TISPAN R1 C1 Yes FBI Wed 05/11/03 Wed 30/11/05 58%
85 E% 13025 CT3 aspects of FBI for TISPAN R1 C3 Yes FBI Wed 05/11/03 Thu 03/03/05  90%
95 % 14012 Mp (MRFC - MRFP) interface C4 No Mp Mon 13/02/06 Fri 22/09/06 0%
97 |[Ed 13026 CT3 aspects of Mp C3 Yes Mp Mon 13/02/06 Fri 22/09/06 0%
103 32082 Evolution Of Pollcy Control and Charging S2 No PCC Thu 14/10/04 Thu 30/11/06 39%
107 E@ 13029 Gx reference point for Policy and Charging Control C3 Yes PCC Fri 02/12/05 Thu 30/11/06 17%
108 E@ 13030 Rx reference point for PCC CT3 aspects C3 Yes PCC Fri 02/12/05 Thu 30/11/06 17%
111 E@ 13023 delete at CT#31 - DIAMETER on the GGSN Gi interface C3 Yes DIAMGI Fri 10/09/04 Fri 22/09/06 0%
112 |Ed: 13022 delete at CT#31 - DIAMETER on the PDG Wi inteface C3 No DIAMW  Fri10/09/04 Fri22/09/06 0%
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142 |20, 32091 Voice call continuity between CS and IMS (incl. -lWLAN) S2 No VcC Fri31/12/04  Wed 01/11/06  36%
146 % 11058 Stage 3 for VCC C1 No VCC Wed 01/02/06 ~ Wed 01/11/06 0%
148 E% 13032 CT3 aspects of VCC C3 Yes VCC Wed 01/02/06 ~ Wed 01/11/06 0%
213 | 32110 WLAN Interworking — Private Network access from WLA S2 No WLANF  Mon 10/10/05 Tue 26/09/06  15%
215 {:;}% 11059 WLAN-PNA - Stage 3 C1 No WLANF  Wed 01/02/06 Tue 26/09/06 0%
217 |Edgs 13027 CT3 aspets for WLAN-PNA C3 Yes WLANP  Wed 01/02/06 Tue 26/09/06 0%
e
246 {:;}% 713024 Multimedia interworking between IMS and CS networks C3 Yes MIW-IM Fri 23/09/05 Fri 02/06/06  71%
247 Vf@ 7013 Stages 1 and 2 defined in earlier Release C3 Yes Fri 23/09/05 Wed 30/11/05 100%
248 | [Ed 7014 Stage 3 C3 Yes Fri 23/09/05 Fri 02/06/06  63%
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