D nique_IT Name Release| Early |Resource|Modiﬁe|Acmnym Start Finish
o Names
5 | 32085 PS domain and IMS impacts for supporting IMS Emergen Rel?  No 2 No EWCT Mon 18/09/00 _ Thu 15/03/07
5 | @, 1653 Emergency Call for IP& PS Based Calls —sta.  Rel-7  No C1 No EMC1 Mon 09/01/06  Thu 15/03/07
5 | 13028 CT3 IMS aspects to support IMS Emergency sessions Rel7  No C3 No Mon 08/05/06 Fri 15/09/06
G fc 13031 CT3 PS domain aspects to support IMS Emergency sessions Rel7  No C3 No Mon 08/05/06 Fri 15/09/06
9 32074 System enhancements for fixed broadband access to IM§  Rel-7  No $2| No |FBI Wed 05/11/03|  Thu 15/03/07
5 7001 TISPAN Rel 1 related aspects Rel7  No $2 No Wed 05/11/03  Fri 08/12/06
% | 11050 Protocol impact of FBI for TISPAN R1 Rel7  No c1 No Wed 05/11/03  Fri 08/12/06
13025 CT3 aspects of FBI for TISPAN R1 Rel7  No C3 No Wed 05/11/03 Fri 08/12/06
14012 Mp (MRFC - MRFP) interface Rel7  No C4 No Mp Mon 13/02106 Fri 23/03/07
13026 CT3 aspects of Mp Rel7  No C3 No Mon 13/02/06 Fri 22/09/06
32082 Evolution of Policy Control and Charging Rel7  No s2 No PCC Thu 14110004 Fri 09/03/07
13029 Gx reference point for Policy and Charging Control Rel-7 No C3  No Fri 02/12/05 Fri 09/03/07
13030 Rx reference point for PCC CT3 aspects Rel7  No C3 No PCC-Rx Fri0212/05  Fri09/03/07
5 |THE 310006 PCC-Rx CT3 aspects Rel7  No C3 No Fri 02112105 Fri 09/03/07
28 | 13023 i Rel7  No 3 No DIAMGi Fri 10/09/04 Fri 08/12
2 ‘\/ 023 DIAMETER on the GGSN Gi interface c G o /12/06
29 | M 13022 DJAMETER on the PDG Wi inteface Rel7  No €3 No  DIAMWi Fri 10/09/04 Fri 08/12/06
T63 |y 5 0 ing — Pri Rel7  No 2 No WLANPNA Mon 10/10/05  Tue 26/09/0
v 32110 WLAN Interworking — Private Network access from WLAN s 1010/ 6/09/08
765 11059 WLAN-PNA - Stage 3 Rel7  No C1 No WLANPNA-st3 Wed 01/02/06  Tue 26/09/06
767 13027 CT3 aspets for WLAN-PNA Rel7  No €3 No WLANPNA-t3 Wed 01/02/06  Tue 26/09/06
173 32091 Voice call continuity between CS and IMS (incl. F€WLAN) ~ Rel7  No s2 No vCC Fri3112/04  Fri09/03/07
77| 11058 Stage 3 for VCC Rel7  No c1 No Wed 01/02106  Fri 09/03/07
79 | T, 13032 CT3 aspects of VCC Rel7  No C3 No Wed 01/02/06  Wed 01/11/06
278 | 713024 Multimedia interworking between IMS and CS networks Rel7  No C3 No MIW-MS Fri23/09/05  Fri09/03/07
280 | "o, 7014 Stage 3 of MW-IMS Rel7  No C3 No Fri 23/09/05 Fri 09/03/07
305 | TH . 13033 Interworking between the 3GPP CS domain with BICC or  Re-7  No C3 No ExtSIPI Fri 22109/06 Fri 30/03/07
362 | 7034 FS WID on Bandwidth Saving at Nb Interface with IP trans  Re-7  No C3| No |BSNbIP Fri 10/03/06 Fri 09/03/07
368 |4, 320018 FS WID on Support of (G)MSC-S - (G)MSC-S Nc Interface  Rel7  No C4 No NcsSIP Mon 15/05/06 Fri 15/12/06
370 | 330003 CT3aspects of NcSIP Rel7  No C3 No Mon 15/05/06 Fri 15/12/06
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