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o Names Comolete [TRs
N 32045 PS domain and IMS impacts for supporting IMS Emel Rel7  No 2 No EMC1 Mon 18/09/00 Fri15/06/07  87%
62 |, 1653 Emergency Call for IP& PS Based Calls.  Rel-7  No C1 No EMC1 Mon 09/01/06 Fri 15/06/07  60%
64 | 13028 CT3 IMS aspects to support IMS Emergency sessions Rel7  No C3 No EMC1 Mon 08/05/06 Fri 15/09/06  40%  29.163
65 | 13031 CT3 PS domain aspects to support IMS Emergency sessions Rel7  No C3 No EMC1 Mon 08/05/06 Fri 15/09/06  40%  29.061
99 32074 System enhancements for fixed broadband access tc  Rel7  No S2 No FBI Wed 05/11/03  Thu 15/03/07  98%
100 7001 TISPAN Rel 1 related aspects Rel7  No S2 No FBI Wed 05/11/03 Fri 09/03/07  97%
02 |, 11050 Protocol impact of FBI for TISPAN R1 Rel7  No C1 No FBI Wed 05/11/03 Fri09/03/07 99%  new TR 24.819, 24.
104 13025 CT3 aspects of FBI for TISPAN R1 Rel7  No C3 No FBI Wed 05/11/03 Fri08/12/06  98%  new TR, 29.229, 29
112 14012 - i Rel7  No C4 No Mp Mon 13/02/06 Fri 08/06/07  66%

Mp (MRFC - MRFP) interface
13026 Deleted - CT3 aspects of Mp Rel7  No C3 No Mp Fri 22/09/06 Fri 22109/06 0%  29.162
24 |, 32082 Evolution of Policy Control and Charging Rel7  No s2 No PCC Thu 14/10/04 Fri 15/06/07  84%
29 | T 13020 Gx reference point for Policy and Charging Control Rel7  No C3 No PCC-Gx Fri 02/12/05 Fri 11/05/07 ~ 85%  29.210,29.207, 29.:
30 |- 13030 Rx reference point for PCC CT3 aspects Rel7  No C3 No PCC-Rx Fri 02112105 Fri15/06/07  68%  29.209,29.211, 24
31 | Tl 310006 PCC-Rx CT3 aspects Rel7  No C3 No PCC-Rxc3 Fri 02/12/05 Fri 11/05/07  85%  29.209,29.211, 24.;
T34 | i 13023 DJAMETER on the GGSN Gi interface Rel7  No C3 No DIAMGI Fri 10/09/04 Fri 08/12/06  100%  29.061
35 | i 13022 DJAMETER on the PDG Wi inteface Rel-7  No C3 No  DIAMWi Fri 10/09/04 Fri08/12/06  100%  29.161
73 |W'i 32110 WLAN Interworking — Private Network access from W Rel-7  No S2 No  WLANPNA Mon 10/10/05  Tue 26/09/06  100%
75 | i 1105  WLAN-PNA - Stage 3 Rel7  No C1 No WLANPNA-st3 Wed 01/02/06  Tue 26/09/06  100%
7 | i 13027 CT3 aspets for WLAN-PNA Rel-7  No C3 No WLANPNA-t3 Wed 01/02/06  Tue 26/09/06  100%  29.161
T84 | 32091 Voice call continuity between CS and IMS (incl. 'WL, Rel-7  No s2 No vcC Fri 3111204 Fri15/06/07  95%  22.101,23.228,32:
88 |, 11058 Stage 3 for VCC Rel7  No C1 No vcc Wed 01/02/06 Fri15/06/07 97%  new TS, 24.229,23
90 | v W 13032 Deleted - CT3 aspects of VCC Rel7  No Cc3 No VvCC Thu02/11/06  Thu02/11/06 100%  29.163
271 31084 Rel7  No S1 No MBMSE Mon 11/07/05 Fri 110507 54%
MBMS Enhancements

275 |THl- 340046  MBMS Mz interface Rel7  No C3 No MBMSMz Mon 04/12/06 Fri 11/05/07  85%  29.061
292 |5 713024 i iai i Rel7  No C3 No MIWIMS Fri 23/09/05 Fri11/0507 87%  29.163,29.332

R Multimedia interworking between IMS and CS networ
27 | T, 7014 Stage 3 of MW-IMS Rel7  No C3 No MWIMS-St3 Fri 23/09/05 Fri 11/05/07  85%  29.163
323 | Tl 13033 i in wi Rel7  No C3 No ExtsIPl Fri 22/09/06 Fri 11/05/07  70%  new TS 20.164

‘v Interworking between the 3GPP CS domain with BIC(
332 |w'{i- 340047 PDU multiplexing at Nb Interface with IP transport Rel7  No C3 No  NbIPMux Mon 04/12/06 Fri 09/03/07 100%  29.414
384 |y 7034 i i i Rel7  No C3 No BSNbP Fri 10/03/06 Fri 09/03/07 100%  new TR 29.814

v FS WID on Bandwidth Saving at Nb Interface with IP
S 320018 S- Rel7  No C4 No NcsIP Mon 15/05/06 Fri01/06/07 52%  29.802

i FS WID on Support of (G)MSC-S - (G)MSC-S Nc Interl
393 | 330003 CT3aspects of NcSIP Rel-7  No Cc3 No Mon 15/05/06 Fri 15/12/06  60%
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340019 CT aspects of System Architecture Evolution

350020 CT3 aspects of SAES

340022 PCC aspects of SAE

340023 Interworking between EPC and external PDNs
340025 QoS mechanisms

340054 CT3 SAE impact on existing capabilities
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SAES-St3

SAES-St3

SAES-St3-PCC

SAES-St3-intwk

SAES-St3-QoS

SAES-St3-CT3imp

Mon 05/02/07

Mon 05/02/07

Mon 05/02/07

Mon 05/02/07

Mon 05/02/07

Mon 05/02/07

Fri 14/03/08

Fri 14/03/08

Fri 14/03/08

Fri 14/03/08
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Fri 14/03/08

0%

0%

0%
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0%
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24.8yz, 29.8ab, 29.t
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