ID o Jnique_IC Name Release E:smoéjsrce Modifie | Acronym Start Finish OC/oomolete
14 r.;{-f;}% 320005 3GPP System Architecture Evolution Sp Rel-8 S2 No SAES Thu 08/06/06 Fri 14/03/08  11%
30 r.;{-f;}% 340019 CT aspects of System Architecture Evolu  Rel-8 CP No SAES-St3 Mon 05/02/07 Fri 14/03/08 3%
38 % 350020 CT3 aspects of SAES Rel-8 C3 No SAES-St3 Mon 05/02/07 Fri 14/03/08 0%
39 E% 340022 PCC aspects of SAE Rel-8 C3 No SAES-St3-PCC Mon 05/02/07 Fri 14/03/08 0%
40 E@f‘ 340023 Interworking between EPC and external PDN Rel-8 C3 No SAES-St3-intwk Mon 05/02/07 Fri 14/03/08 0%
41 E@f‘ 340025 QoS mechanisms Rel-8 C3 No SAES-St3-QoS Mon 05/02/07 Fri 14/03/08 0%
42 E@f‘ 340054 CT3 SAE impact on existing capabilities Rel-8 C3 No SAES-St3-CT3imp Mon 05/02/07 Fri 14/03/08 0%
78 r.;{-f;}% N 7005 System enhancements for interconnecti Rel-8 S2 No IMS_NNI Wed 16/08/06 Fri 30/05/08 9%
79 E@f‘ 360011 IMS inter-operator service interconnectio  Rel-8 C3 No FBI2-IOPSI Fri 01/06/07 Fri 30/05/08 0%
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