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Release 9 Submission form

	Feature / Item:
	

	Affects:
	UE/MS:


	CN:
X
	UTRAN:


	GERAN:


	E-UTRAN (LTE):


	LTE-Advanced:



	Expected Completion Date:
	March-2.010

	Service(s) impacted:
	

	Specification(s) affected:
	29.061, 29.212, 29.213, 29.214, 29.215

	Task(s) within work which are not complete:
	Enhancements for Rx/Gx interfaces are not completed

	Consequences if not included in Release 9:
	Incomplete P-CSCF failure recovery


Abstract of document:
Scenarios for the different P-CSCF discovery mechanisms are not completed. Some procedures/IEs in Gx/Rx are not completed. 
Work in accordance to TS 23.380 is to be completed. Gx enhancements to inform about P-CSCF failure are to be specified. Detailed behaviour of the involved nodes (PCRF/P-CSCF/P-GW/GGSN) is to be completed.
Current status:

40%
Contentious Issues:

�Work item Title in the 3GPP Work Plan


�Work item Acronym in the 3GPP Work Plan


�Work item Unique identifier (UID) in the 3GPP Work Plan; see �http://www.3gpp.org/ftp/Specs/html-info/WI-List.htm





