3GPP TSG GERAN#61
GP-140057
Sophia-Antipolis, France
Agenda Items 5.1 7.1.5.3.6 7.2.5.3.9
24th – 28th February, 2014

Source: SI Rapporteur



Work plan of SI “Study of Power Saving for MTC Devices” (uPoD)

1. Introduction

This document contains the status and work plan for the study item on uPoD (Study of Power Saving for MTC Devices) [1]. The work plan will be continuously updated according to the progress of the SI.

2. Schedule

Table 1. Work plan for uPoD
	Mile-stone
	Date
	Description
	Status Summary

	M1
	22 Nov. 2013
	GERAN#60
· Study item proposed
	· Study item approved at the closing GERAN plenary

	M2
	24 - 28
Feb. 2014
	GERAN#61
· Provide initial draft TR skeleton.

· Discussion and agreement on the TR which including

· The scope of the study
· The structure of the TR

· The performance objectives and compatibility objectives
· Common assumptions
· Candidate techniques
· Agreement on the date of Telco#1.
	· 

	M3
	
	TELCO#1

· Incorporation of changes to the TR agreed during GERAN#61.

· Review of the work plan.

· Continue discussion and agreement on remain issues after GERAN#61 which could be

· The performance objectives and compatibility objectives
· Common assumptions
· Candidate techniques
	· 

	M4
	26-30 May. 2014
	GERAN#62

· Agreement on update of TR

· Continue discussion and agreement on remain issues after GERAN#61 which could be

· Common assumptions

· Candidate techniques including concept and evaluations
· Agreement on common assumptions
· Agreement on the date of Telco#2.
	· 

	M5
	
	TELCO#2

· Incorporation of changes to the TR agreed during GERAN#62.
· Review of the work plan.

· Continue discussion and agreement on remain issues which could be

· Common assumptions

· Candidate techniques including concept and evaluations
	· 

	M6
	25-29 Aug. 2014
	GERAN#63
· Agreement on update of TR

· Evaluation and comparison of candidate techniques.

· Discussion on signaling aspects.
· Agreement on the date of Telco#3.

· Target to present TR v1.0.0 to WG1 and WG2
	· 

	M7
	
	TELCO#3

· Incorporation of changes to the TR agreed during GERAN#63.
· Evaluation and comparison of candidate techniques.

· Discussion on signaling aspects.
	· 

	M8
	17-21 Nov. 2014
	GERAN#64

· Agreement on update of TR

· Evaluation and comparison of candidate techniques.

· Discussion on signaling aspects.
· Target to present TR v2.0.0 to WG1 and WG2
	· 

	M9
	23-27 Feb. 2015
	GERAN#65
· Agreement on update of TR

· Evaluation and comparison of candidate techniques.

· Discussion on signaling aspects.

· Conclusion of the TR.

· Close of the study and possible creation of a work item.
	· 

	
	
	
	· 
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