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Work Plan of SI “UL MU-MIMO”
1 Introduction

This document contains the status and work plan for the study item on UL MU-MIMO. The work plan will be continuously updated according to the progress of the SI.
This document is an update of [2] with changes highlighted in red.

2 Schedule
	Milestone
	Date
	Plan
	Outcome

	M1
	2013-11-18 - 2013-11-22
	GERAN#60

· Agreement on study item creation.
	· Study item approved at the closing plenary.

	M2
	2014-02-24 - 2014-02-28
	GERAN#61

· Discussion and agreement on the initial draft TR skeleton.

· Discussion and agreement on common assumptions for link and system level performance evaluation.
· Discussion and agreement on how to propose changes for the TR.
· Discussion on link level performance.

· Discussion on candidate techniques.
	· Draft TR v0.0.2 agreed in WG1 as the baseline for future modifications.
· A number of working assumptions for link level simulations agreed.

· Way forward agreed in principle on draft TR modifications: technical contents should be based on pCRs, and other text should be directly incorporated into the TR by the Rapporteur based on agreement.

· Discussion on traffic model and system performance evaluation methodology with no agreement.
· Discussion on one proposed pairing scheme.

	M3
	2014-04-29
	TELCO#1
· Discussion and agreement on common assumptions for link and system level performance evaluation.
· Discussion on link level performance.
· Discussion on candidate techniques.
	· Discussion on one proposal to reuse the correlation matrices defined in TS 36.101.

	M4
	2014-05-26 - 2014-05-30
	GERAN#62
· Discussion and agreement on common assumptions for link and system level performance evaluation.
· Discussion on link level performance.

· Discussion on candidate techniques.
	

	M5
	TBD
	TELCO#2
· Discussion and agreement on common assumptions for link and system level performance evaluation.
· Discussion on link level performance.

· Discussion on candidate techniques.
	

	M6
	2014-08-25 - 2014-08-29
	GERAN#63
· Discussion and agreement on common assumptions for link and system level performance evaluation.
· Discussion on link level performance.
· Discussion on system level performance.

· Evaluation and comparison of candidate techniques.
	

	M7
	2014-11-17 - 2014-11-21
	GERAN#64
· Discussion on link level performance.
· Discussion on system level performance.

· Evaluation and comparison of candidate techniques.
· Discussion on remaining issues.

· Conclusion of the TR.
	

	
	
	
	

	
	
	
	

	
	
	
	


3 References
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