tr 1, 2000 Qir 2, 2000 Tqtr3, 2000 [Qtr 4. 2000 TQu 1. 2001 Qir 2, 2001 Qu 3, 2001 Qtr 4, 2001 Qu 1, 2002 Qir 2, 2002 Qu 3, 2002 Qtr 4, 2002

D Name Release | Resource N |Leve\ of Start Finish % Compl %‘Teb [Mar | Apr [ May | Jun | Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May [ Jun | Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep | Oct | Nov
482 |GERAN improvements 1 Rel4 SG GERAN TSG Tue 09/05/00  Mon 19/03/01  100% )
483 Gb over IP (Ip-fication of Gb) SG GERAN TSG Tue 09/05/00  Mon 19/03/01  100% ————————————————————— —)

[ 284 | Concept SG GERAN TSG Tue 09/05/00 Fri 10/11/00  100% I

[ 285 | Changes to 08.16, 08.18 SG GERAN TSG Tue09/0500  Mon 19/03/01  100% e

[ 48 |GERAN improvements 2 Rel4 SG GERAN TSG Mon 06/11/00  Mon 02/04/01  80%

[487 |  Gb enhancements SG GERAN TSG Mon 06/11/00  Mon 02/04/01  80%

[ 288 | NACC (network Assisted Cell Change) SG GERAN TSG Mon 06/11/00  Mon 02104/01  80%

[ 289 | Concept SG GERAN TSG Mon 06/11/00  Mon 02/04/01  80%

[ 290 | Changes in 03.64 SG GERAN TSG Mon 06/11/00  Mon 02/04/01  80%

[ 201 | Changes in 04.60 SG GERAN TSG Mon 06/11/00  Mon 02/04/01  80%

[ 292 | Changes in 44.008 SG GERAN TSG Mon 06/11/00  Mon 02/04/01  80%

[ 497 |GERAN improvements 4 Rel4 SG GERAN TSG Mon 15/01/01  Fri06/04/01 0%

[29%8 |  Gb enhancements 2 SG GERAN TSG Mon 15/01/01  Fri06/04/01 0%

[ 299 | stage 2 SG GERAN Mon 15/01/01 Fri 06/04001 0%

[ 500 | Stage 3 (changes in 44.060) 1G GERANZ TSG Mon 15/01/01  Fri06/04/01 0%

[ 501 | Definition of enhanced countdown procedure G GERAN2 TSG Mon1501/01  Fri0G/04/01 0%

[ 502 | Definition of enhanced TBF release procedure G GERAN2 TSG Mon15/01/01  Fri0GI04/01 0%

[ 503 | Definition of USF=FREE type polling mechanis G GERAN2 TSG Mon15/01/01  Fri0G/04/01 0%

[ 584|700 MHz spectrum support Rel4 SG GERAN Mon 03/01/00  Fri08/06/01  89%

[ 585 |  GERAN support for the 700 MHz band SG GERAN Mon 03/01/00  Fri19/0/01  100%

[ 586 | Signalling support SG GERAN Mon03/01/00  Fri19/01/01 100%

[ 587 | Physical layer definitions SG GERAN Mon03/01/00  Fri19/01/01 100%

[ 588 | Receiver performance and RF budget SG GERAN Mon03/01/00  Fri19/01/01 100%

[589 | GERAN MS Conformance test for 700 MHz SG GERAN Mon 02/04/01 Fri08/06/01 0%

[ 590 | MS test SG GERAN Mon 02/04/01 Fri 08/06/01 0%

[ 591 | GERAN BTS Conformance test for 700 MH SG GERAN Mon 02/04/01 Fri08/06/01 0%

[ 592 | BTS test SG GERAN Mon 02/04/01  Fri08I06/01 0%
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