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Work Plan for GERAN Improvements for MTC (GERANIMTC) 
1. STATUS

This document provides the work plan and records the progress of the work on the study item GERANIMTC.  

2. SCHEDULE 

The schedule and current status is depicted in Table 1. The work plan will be continuously updated according to the progress of the study item.
Table 1 Updated work plan for GERANIMTC
	Mile-stone
	Title
	Description
	Date
	Status

	M1
	GERAN#46 
	- Presentation of the work plan 

- 
Presentation of the initial TR draft
- Agreement on prioritized use case
- Agreement  on prioritized functions

	17th – 21st May  
	- Comments received at presentation at  GERAN#46


	M2
	Phone conference#1
	- Agreement on common assumptions for the CCCH congestion evaluations
- Agreement on common assumptions for data channels congestion evaluations
	(tbd)   June
	

	M3
	GERAN#47
	- Agreement on common assumptions for the CCCH congestion evaluations (cont.)

- Agreement on common assumptions for data channels congestion evaluations (cont.)

- Discussion of the results of the CCCH congestion evaluation

- Discussion of the results of the data channels congestion evaluations


	30th  August – 2nd September 
	

	M4
	Phone conference#2 alternatively WG2bis meeting
	- Discussion of the results of the CCCH congestion evaluation (cont.)

- Discussion of the results of the data channels congestion evaluations (cont.)

- Agreement on the enhancements for CCCH congestion relief

- Agreement on the enhancements for data channels congestion relief

- Agreement on scenarios and conditions for analysis and evaluations of the impact of MTC on identifiers
	(tbd) October
	

	M5
	GERAN#48
	- Agreement on the enhancements for CCCH congestion relief (cont.)
- Agreement on the enhancements for data channels congestion relief (cont.)
- Discussion of the results of the analysis and evaluation of the impact on identifiers due to MTC


	22nd – 26th  November
 
	

	M6
	Phoneconference #3 alternatively WG2bis meeting
	- Agreement on the enhancements for identifiers 


	(tbd) January 2011
	

	M7
	GERAN#49
	- Agreement on the enhancements for identifiers (cont.)

- Completion of the study


	28th February – 4th March 2011
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