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Updated Workplan for Cellular IoT (FS_IoT_LC)

1. Introduction

At GERAN#63, the following teleconferences and one adhoc GERAN meeting on CIoT were scheduled between GERAN#64 and GERAN#65: 

1) GERAN WG#1 teleconference on 15th December 2014(09.00-12.00 CET, hosted by Vodafone).

2) GERAN WG#2 teleconference on 16th December 2014(09.00-12.00 CET, hosted by Vodafone).

3) A joint G1/G2 adhoc meeting dedicated to Cellular IoT from 02 February (02.00 p.m. CET) -05 February 2015 (16.00 CET) with decision power (agreement of working assumptions, update of the Technical Report). The venue of the meeting will be at ETSI office in Sophia Antipolis. 

Based on the progress at GERAN#64, the following proposals are made:

Proposal 1: The joint G1/G2 adhoc meeting on cellular IoT in February 2015 is split into two parallel streams for G1 and G2 with the same start time and end time for each stream  (02 February (02.00 p.m. CET) -05 February 2015 (16.00 CET). The venue of the meeting will be at ETSI office in Sophia Antipolis. Each stream will have decision power.
Parallel streams will help maximise the time for G1 and G2 to progress open issues in the respective groups independently. If necessary, joint sessions may be held during the meeting.

In order to ensure that enough time is available in the study to evaluate new physical layer concepts, it is proposed that GERAN encourages companies to bring their CIoT concepts by GERAN#65, given the time sensitivity of the study.
Proposal 2-bis: GERAN encourages companies to bring their CIoT concepts by GERAN#65, given the time sensitivity of the study
Proposal 3: GERAN WGs start on Monday afternoon of the meeting week.
This will increase the online time available for the GERAN WG1 and GERAN WG2 meetings which will be beneficial for the progress of the Cellular IoT study. 
Proposal 4: The CIoT G1/G2 adhoc from 20-23 April 2015 should be run as parallel sessions, with same starting and end time as previously agreed. Decision power is assigned to both WGs.
2. Workplan proposal between GERAN#64 and GERAN#65

	Meeting
	Plan
	Milestone

	GERAN#64 (17-21 Nov)
	GERAN WG#1

1) Aim to conclude on all outstanding simulation assumptions and conclude on outstanding issues for the evaluation methodology.

2) Finalise presentation of clean slate solutions and capture at least physical layer design in TR.

3) Performance of physical layer concepts based on agreed evaluation methodology. 

GERAN WG#2

1) MAC layer design principles for CIoT
2) Idle mode procedures

3) System information design
4) Gb v/s S1 architecture evaluation 


	GERAN WG1

1) Simulation assumptions and evaluation methodology

- Agreed building penetration loss model and captured in TR. Assumption for an intersite correlation coefficient is FFS
- Agreed Traffic model for CIoT 

- Agreed frequency offset assumptions and captured in TR

- Agree basic principle of complexity evaluation methodology and captured in TR

2)  Agreed updated text proposal for NB-M2M solution. 

1) Presentation of NB-OFDMA physical layer concept with initial performance evaluation results. 
2) Initial performance evaluation results for GSM Evolution concept and narrow band hybrid modulation concept
GERAN WG2

1) Captured agreed principles on system information design in TR and outlined issues for further study. 

2) Working assumptions agreed on Gb and S1 architecture evaluations.

	GERAN Telco#7 (WG1) (15th December 2014 09.00-12.00 CET)
	-Discussion on intersite correlation coefficient.

-Input on outstanding simulation assumption issues (if any).

-Discussion on mobility scenario

-Discussion on interference scenario

-Discussion on deployment scenarios for CIoT 

	-Conclude discussions on intersite correlation coefficient
 

	GERAN Telco#8 (WG2) Teleconference (16th December 2014 09.00-12.00 CET)
	-MAC layer design 

      -Random access procedure
	-agree details of random access procedure


	CIoT Adhoc WG1 (02 February (02.00 p.m. CET) -05 February 2015 (16.00 CET)  at ETSI office ( Sophia Antipolis)
	WG1

-Aim is to accelerate progress on physical layer design discussions and evaluation for proposed CIoT solutions presented by GERAN#64.

	-It is expected that we will reach a completion level of at least 70% by the end of this adhoc.
- Prepare TR for presentation at GERAN#65
-Evaluation of  physical layer concepts 

	CIoT Adhoc WG2 (02 February (02.00 p.m. CET) -05 February 2015 (16.00 CET)  at ETSI office ( Sophia Antipolis)
	-Aim is to accelerate progress on MAC layer design for CIoT solutions. 

-Idle mode design 

-System information design 

-Architecture discussions

-Security discussions based on SA3 input if available
	-It is expected that we will reach a completion level of at least 70% by the end of this adhoc.

- Prepare TR for presentation at GERAN#65



3. Future Workplan

	GERAN#65 (9-13 March 2015)
	-Presentation of TR for information to GERAN plenary

- Down selection of candidate physical layer technologies
	-Aim to agree on the most appropriate physical layer design for CIoT. 

	
	
	

	
	
	

	A G1 and G2 adhoc meeting dedicated to Cellular IoT from 20 (02.00 p.m. CET)-23 (16.00 CET) April 2015 with decision power (agreement of working assumptions, update of the Technical Report) for both WGs.The venue of the meeting will be at ETSI office in Sophia Antipolis. Parallel sessions will be held. 

	TBD
	TBD

	GERAN#66 [25-29 May]
	TBD
	TBD

	Telco#11 [ GERAN 1] (25th  June 2015) & Telco#12 [GERAN 2] (9 July 2015)

OR

GERAN Adhoc/Joint meeting e.g. end of June 2015 
	TBD
	TBD

	GERAN#67 (10-14 Aug 2015)
	TBD
	TBD


4. Summary

This contribution summarises the milestones achieved at GERAN#64 and makes the following proposals:

Proposal 1: The joint G1/G2 adhoc meeting on cellular IoT in February 2015 is split into two parallel streams for G1 and G2 with the same start time and end time for each stream  (02 February (02.00 p.m. CET) -05 February 2015 (16.00 CET). The venue of the meeting will be at ETSI office in Sophia Antipolis. Each stream will have decision power.
Proposal 2-bis: GERAN encourages companies to bring their CIoT concepts by GERAN#65, given the time sensitivity of the study
Proposal 3: GERAN WGs start on Monday afternoon of the meeting week.
This will increase the online time available for the GERAN WG1 and GERAN WG2 meetings which will be beneficial for the progress of the Cellular IoT study. 

Proposal 4: The CIoT G1/G2 adhoc from 20-23 April 2015 should be run as parallel sessions, with same starting and end time as previously agreed. Decision power is assigned to both WGs.
GERAN is respectfully requested to discuss and agree on the detailed work plan proposals in this contribution. 
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