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Work Item Description

Title

Uplink Synchronous Transmission Scheme (USTS)

1

3GPP Work Area

X
Radio Access


Core Network


Services

2

Linked work items

none

3

Justification

In the preparation of Release 99, USTS was proposed to RAN1 and once included in the specifications. However, mainly due to missing support from other WGs, it was postponed to Release 2000 item. USTS is expected to provide good capacity in the uplink with low overhead and minimal impact on hardware and software resources at UE and in the UTRAN.

4

Objective

The purpose of this work item is to increase the uplink capacity by means of making a cell receive orthogonalized signals from UEs.
The following time schedule is considered for TSG RAN:

Task
Planned Start
Planned Finish

Work Item Creation
3/2000
3/2000

Work Item Approval

3/2000

Drafting and discussion, updates of specifications
4/2000
9/2000

Submission to TSG RAN for approval (TSG RAN WG1, WG2 & WG3 specifications

9/2000

Submission of RAN WG4 specifications to TSG RAN for approval

12/2000

Possible remaining corrections and clarifications
09/2000
12/2000

5

Service Aspects



None

6

MMI-Aspects



None

7

Charging Aspects



None

8

Security Aspects



None

9
Impacts 

Affects:
USIM
ME
AN
CN
Others

Yes

X
X



No
X


X
X

Don't know






10
Expected Output and Time scale (to be updated at each plenary) 

New specifications

Spec No.
Title
Prime rsp. WG
2ndary rsp. WG(s)
Presented for information at plenary#
Approved at plenary#
Comments

















Affected existing specifications

Spec No.
CR
Subject
Approved at plenary#
Comments

25.211

Physical channels and mapping of transport channels onto physical channels (FDD)
RAN #9


25.213

Spreading and modulation (FDD)
RAN #9


25.214

FDD : Physical layer procedures
RAN #9


25.331

Radio Resource Control (RRC) Protocol Specification
RAN #10


25.413

UTRAN Iu Interface RANAP Signalling
RAN #10


25.423

UTRAN Iur Interface RNSAP Signalling 
RAN #10


25.433

UTRAN Iub Interface NBAP Signalling
RAN #10


11

Work item raporteurs

Duk Kyung Kim (kdk@sktelecom.com)
12

Work item leadership

TSG RAN WG1

13

Supporting Companies

ETRI, LGIC, Samsung, Shinsegi, SK Telecom

14

Classification of the WI (if known)


Feature (go to 14a)

X
Building Block (go to 14b)


Work Task (go to 14c)

14a
The WI is a Feature: List of building blocks under this feature

(list of Work Items identified as building blocks)

14b
The WI is a Building Block: parent Feature 

This is a building block part of the radio interface improvement feature.

14c
The WI is a Work Task: parent Building Block

(one Work Item identified as a building block)










