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Release 18 Submission form
	Feature / Item:
	

	Affects:
	UICC apps:
no
	ME:
yes
	AN:
yes
	CN:
no
	Others (specify):
no

	Expected Completion Date:
	3GPP RAN#104 (June 2024)

	Service(s) impacted:
	None

	Specification(s) affected:
	38.101-5

	Task(s) within work which are not complete:
	Following core requirements are not completed in this WI.
· NTN UE RF requirements

	Consequences if not included in Release 18:
	These functions are not supported in Release 18.



Abstract of document:
This WI exception requests to extend the completion date of NR NTN (Non-Terrestrial Networks) enhancements WI to June 2024 (core part).
To finalise the specification of selected remaining core requirements for NR-NTN deployment in above 10 GHz
· Minimum output power for VSAT UE
· Maximum input power for VSAT UE
· ACS for VSAT UE

Contentious Issues:
The specification of some remaining core requirements for NR-NTN deployment in above 10 GHz listed above may be contentious, for example the UE ACS requirement.

