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Recap: agreements on 6G timeline in RAN#102 e

O Key agreements in RAN#102 (RP-233985) are as follows:

» First TSG-wide 6G workshop is expected to be in March 2025.
» Studies for 6G in 3GPP are expected to start from Release 20

v" Requirements studies:

SA1 SID is expected to be approved in Sept’2024.
RAN plenary SID (e.g., radio requirements and KPIs) is expected to be approved TBD (to be decided at RAN#103)

v Technology studies:

SA2 SID is expected to be approved in June’2025. Other SA-WG SIDs (e.g., Security, etc.) are expected to be approved TBD
RAN-WG SIDs are expected to be approved in June’2025
CT-WG SIDs are expected to be approved TBD

> IMT-2030 submission and normative work for 6G in 3GPP are

expected to start from Release 21

v Release 21 is expected to be delivered with a single drop (i.e., a single code freeze)



Consideration on detail 6G Timeline (rac

 Consideration points are as follows:
» Enough time is ensured for the first 3GPP 6G release, including a
SI and a WI in order to guarantee quality of 6G 15t release
specification and avoid handling lots of remaining issues during the
maintenance phase. So radical 3GPP 6G schedule should be
prevented.
> Release 21 (6G 15t release specification) should be submitted to

IMT-2030 on time.



Consideration on detail 6G Timeline (1iac

2024 2025 2026 2027 2028 2029
QlQ2 Q3 |Q4|Q11Q2|Q3|Q4|Q1|Q2|Q3 Q4| QL|Q2|Q3|Q4|QL|Q2|Q3|Q4 | QLlIQ2|Q3|Q4

SAI 6G Use cases+Requirements
SI(Rel-20)+WI(Rel-21)

SA2 6G Architecture
SI(Rel-20)+WI(Rel-21)

CT 6G Architecture
WI(Rel-21)
RAN1 6G SI(Rel-20)(18M) RAN1 6G WI(Rel-21)(24M)

RAN2/RAN3/RAN4 6G ] 6G 1% release ASN.1
B Ay RAN2/RAN3/RAN4 6G WI(Rel-21)(24M freeze@ Mar.2029

6G Workshop
@Mar.2025




Proposals on 6G timeline(1/3)

dProposall: First TSG-wide 6G workshop should be in Mar.
2025.

dProposal2: 6G 15t release ASN.1 freeze is expected to be
iIn Mar.2029.

dProposal3: For RANT part, 6G Sl (Rel-20) is expected to
take 18 months to be completed and will kick-off in
Jun.2025.
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Proposals on 6G timeline(2/3)

dProposal4: For RANT part, 6G WI (Re

take 24 months to be completed anc
Jan.2027.
dProposal5: For RAN2/3/4 part, 6G Sl

-21) is expected to

will kick-off in

(Rel-20) is expected

to take 18 months to be completed and will kick-off in

Sept.2025.




Proposals on 6G timeline(3/3) @

dProposal6: For RAN2/3/4 part, 6G WI (Rel-21) is expected
to take 24 months to be completed and will kick-off in
Apr.2027.






