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WG RTECH

TIMELINE OF M.1457 UPDATE AND DELIVERABLES

	WP 8F
Oct 00
	WP 8F
Feb 01
	WP 8F
June 01
	WP 8F
Oct 01
	SG 8
Nov 01
	ITU-R BR

April 1, 02

	INPUTS
	INPUTS
	INPUTS
	INPUTS
	INPUTS
	INPUTS

	
	Best and Final Submission

TDMA SC (8F/209)
	
	
	Revision 1 M.1457


	ITU-R BR provided with transposed material for incorporation into sections 5.X.2

See Note 2

	
	Initial Submission

FDMA/TDMA (8F/221)
	Update Submission

FDMA/TDMA
	Best and Final Submission

FDMA/TDMA
	
	Reference links for 5.X.2 tables

	
	Best and Final Submission

CDMA MC (including DO)

(8F/193)
	Update Submission

CDMA MC – DO

See Note 1
	
	
	

	
	Planning Information CDMA MC –DV  (8F/193 Annex 7, 8F/239, CL85 Section 2  of Annex), 8F/254 Annex 1 section 3.4)       
	Initial Submission CDMA MC – DV

See Note 1
	Best and Final Submission CDMA MC – DV

See Note 1
	
	


	
	Planning Information

CDMA DS – HSDPA (8F/211 Annex 2)
	Initial Submission CDMA DS – HSDPA

See Note 1
	Best and Final Submission CDMA DS – HSDPA

See Note 1
	
	

	
	Initial submission of CDMA DS & CDMA TDD  (8F/231) as well as

planning information on other aspects for

CDMA DS and CDMA TDD (8F/211 Annex 1,3,4,5,6) & CL85  Section 1 of Annex
	Update submission of CDMA TDD

and on other aspects for

CDMA DS
	Best and Final Submission of CDMA TDD and on other aspects for CDMA DS
	
	


	WP 8F
Oct 00
	WP 8F
Feb 01
	WP 8F
June 01
	WP 8F
Oct 01
	SG 8
Nov 01
	ITU-R BR
April 1, 02

	OUTCOMES
	OUTCOMES
	OUTCOMES
	OUTCOMES
	OUTCOMES
	OUTCOMES

	CL 85

Suggested Process
	CL 85 Revised

Approved Process
	
	COMPLETION OF ALL 5.X.1 SECTIONS
	
	COMPLETION OF ALL 5.X.2 SECTIONS

	
	Complete and Approve 5.4.1 TDMA -SC of Revision 1 Update to M.1457
	Complete and Approve 5.2.1 CDMA MC-DO of Revision 1 Update to M.1457
	Complete and Approve 5.2.1 CDMA MC-DV of Revision 1 Update to M.1457
	Approval for Adoption of Revision 1 M.1457
	Completion of 5.X.2 of Revision 1  of M.1457  



	
	
	x
	Complete and Approve 5.1.1 CDMA DS-HSDPA + CDMA DS Other Aspects  + 5.3.1 CDMA TDD of Revision 1 Update to M.1457
	
	Rev 1 M.1457 in ITU process for approval by correspondence

	
	
	
	Complete and Approve 5.5.1 FDMA/TDMA  of Revision 1 Update to M.1457
	
	

	
	
	
	Complete Entirety of Revision 1 Update to M.1457 for submission to SG 8
	
	


Notes

0) 
-
Planning Information is considered to be an initial perspective on the enhancement to be 



considered for Rev.1 M.1457



-
Initial Submission is additional detailed information on the enhancement to be considered for 


Rev.1 M.1457



-
Best and Final Submission is the proposed final text for 5.X.1 received from the relevant 



external organisations of the enhancement to be included in Rev M.1457.

1)

Input to WP 8F received from the relevant external organisations of adjustments to CDMA MC – DO, CDMA MC – DV, and CDMA DS – HSDPA, as a result of further development and potential harmonization among DO, DV, and HSDPA

2)

In accordance with procedures previously in place for first initial release of M.1457, the Standards Development Organizations complete the transposition, where appropriate, public enquiry and and publication by April 1, 2002. 
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