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Progress Report since the last TSG (for all involved WGs):

No contribution was presented at the RAN4 meeting #25.

List of Completed elements (for complex work items):

No item was completed since the last TSG. 

List of open issues:

Unchanged since the last TSG (see [2]).
Estimates of the level of completion (when possible): 

40%
WI completion date review resulting from the discussion at the working group: 

March 2003
References to WG's internal documentation and/or TRs:

[1]
TR 25.867 “Feasibility Study for Wideband Distribution Systems in 3rd Generation Networks (Release 6)”
[2]
RP-020496 Status Report of SI for “Feasibility study on UTRA Wideband Distribution System (WDS)” at RANP #17
