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Progress Report since the last TSG (for all involved WGs):

Tx diversity for multiple antennas (TR25.869)

One contribution on 4Tx Diversity Scheme for Sub-Arrays was discussed at RAN WG1#34 meeting.

One contribution on simulation results of 4Tx OL-CL diversity scheme was discussed at RAN WG135 meeting.

HSDPA enhancements (TR25.899)

Inputs (total of 9) on PRE/POST scheme for HS-DPCCH, CQI reporting enhancements, Fractional DCH, and HSDPA operation without and associated DPCH in TDD were discussed at RAN WG1#34 meeting.

Nine input contributions were handled at RAN WG1#35 meeting. They concerned CQI reporting enhancements, Fractional DCH, and HSDPA operation without and associated DPCH in TDD.

Power Control enhancements (for TDD) (TS25.989)
One input contribution was addressed at RAN WG1#34 meeting on Capacity and coverage for UTRA TDD with R99/R4-based DL Inner-Loop Power-Control

No input contributions were discussed at RAN WG1#35 meeting.
List of Completed elements (for complex work items):

Tx diversity for multiple antennas

· Description of studied schemes

HSDPA enhancements

· Description of studied schemes

List of open issues:

Tx diversity for multiple antennas

· System simulation model.

· Evaluation of presented pilot schemes + conclusion.

· Reviewed performance results. 

· Impacts to UE and UTRAN implementation.
· Impacts to physical layer operation.
· Complete “backwards compatibility to R99/R4” considerations.
· Evaluation of described schemes (comparing of different techniques).

· Conclusion

HSDPA enhancements

· Evaluation of described schemes

Power Control enhancement

· Evaluation of schemes to be described in the TR

Estimates of the level of completion (when possible):

SI completion date review resulting from the discussion at the working group:

· This is a permanent SI, see planned completion dates for each topics below:

Tx diversity for multiple antennas

· Completion date for TR25.869 remains as 03/2004.
HSDPA enhancements

· Completion date for TR25.899 remains as 03/2004.
Power control enhancement

· Completion date for TR25.989 remains as 03/2004.
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