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TSG: RAN
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E-mail address rapporteur: anders.dahlen@teliasonera.com

Ref. to WI sheet: RAN_Work_Items.doc

Progress Report since the last TSG (for all involved WGs):
RAN WG2:

Working assumptions have been discussed. Inserting at least 5 multiple PLMN-IDs in the MIB has been accepted, together with a MCC coding scheme. 

Estimated level of completion in RAN WG2: 40%

RAN WG3:
Since SA WG2 has not agreed on the re-routing functionality, RAN WG3 has not been able to discuss the contributions on Network Sharing. The amount of work needed in RAN WG3 regarding rerouting will also depend on the type of redirection chosen by SA WG2; hence it is difficult to estimate the level of completion in RAN WG3 at this point.

Estimated level of completion in RAN WG3: 10%
List of Completed elements (for complex work items):

List of open issues:

Multiple PLMN selection functionality

Multiple PLMN selection based routing

Rerouting functionality
Estimates of the level of completion (when possible):

25%

WI completion date review resulting from the discussion at the working group:

RAN#24

References to WG's internal documentation and/or TRs:

