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Progress Report since the last TSG (for all involved WGs):

Following presentation of RP-060020: “LCS Enhancements Related to Location-Based Services” work item report status at RP#31 in March 2006, the following progress has been made:

RAN2

At R2 #53 in Shanghai, one CR was agreed:

· Addition of Periodic Location Procedures CR for TS 25-305
List of open issues:

Implementation of periodic reporting must be completed.  RAN3 CRs for stage 3 (RANAP and PCAP) will be submitted at RAN3 #53 in Tallinn.  This will complete work on this WI.
Estimates of the level of completion (when possible):

The level of completion of this WI is estimated to be 75%.  Velocity changes are completed.  For Periodic Reporting, stage 2 modifications are completed.  Stage 3 modifications – RAN3 CRs for stage 3 – are the remaining considerations.
WI completion date review resulting from the discussion at the working group:

The current completion date is recorded as this meeting – TSG RAN #32 (June 2006).  Delays in handling Periodic Reporting CRs have in turn delayed completion of this work item.  While one more meeting cycle should be sufficient, to allow for more delays and to keep from having to request another continuation at the next plenary meeting:
It is proposed that the completion date for this Work Item be changed to TSG RAN #34 (November 2006)

References to WG's internal documentation and/or TRs:

Agreed CRs:

RAN2:

25-305 CR# 106 (Tdoc R2-052237) –approved at TSG RAN #29 - Tallinn

25-331 CR# 2713-2 (Tdoc R2-053170) – for approval at TSG RAN #30 - Malta; Postponed
25-331 CR# 2713-3 (Tdoc R2-060356) – for approval at TSG RAN #31 – Sanya

25-305 CR# 110 (Tdoc R2-061803) – for approval at TSG RAN #32 - Warsaw

RAN3:

25-401 CR#100-1 (Tdoc R3-051165) – for approval at TSG RAN #30 – Malta; Postponed
25-410 CR# 64-1 (Tdoc R3-051166) – for approval at TSG RAN #30 - Malta; Postponed
25-413 CR#770-6 (Tdoc R3-051455) – for approval at TSG RAN #30 - Malta; Postponed
25-453 CR#84-6 (Tdoc R3-051456) – for approval at TSG RAN #30 - Malta; Postponed
25-401 CR#100-2 (Tdoc R3-060095) – for approval at TSG RAN #31 - Sanya 

25-410 CR# 64-2 (Tdoc R3-060096) – for approval at TSG RAN #31 - Sanya
25-413 CR#770-10 (Tdoc R3-060397) – for approval at TSG RAN #31 - Sanya
25-453 CR#84-10 (Tdoc R3-060398) – for approval at TSG RAN #31 - Sanya
