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Discussion

TSG-RAN plenary meeting #32 represents an important milestone in LTE workplan; the completion of the Study Item. 

TSG-RAN has reviewed the latest SAE timeplan [1] and has identified some specific areas under the responsibility of TSG-SA [2] where the decisions would be urgently needed to complete the work in the areas tasked to TSG-RAN.

TSG-SA issues of most importance to sufficiently complete the work in the areas tasked to TSG-RAN are as follows (in the order of importance):

1. MME/UPE split, allocation of functions to MME, UPE. This is already 1st priority item for June SA2 meeting (in [1]: end September 2006).

2. QoS concept within SAE/LTE. Alignment of concepts developed in SA2 and RAN3. RAN WG3 currently reviewing their view, will be LS’ed to SA2 June meeting (in [1]: end June 2006).

3. Mobility between 3GPP RATs in Idle and Active mode. RAN WG3 welcomes information about the latest decisions in SA2 to ensure alignment (in [1]: end June 2006). 
4. Impact of overlapping Tracking Areas on pool area concept and overall Idle mode handling. LS to SA2 in R3-060949. SA2 decisions and assumptions likely to have an impact on assumptions made in RAN3. (in [1]: end June 2006)
TSG-RAN would kindly ask TSG-SA WG2 to take this list of most important issues into account in their short term work planning prior to the next RAN WG3 and RAN meetings. Preferably there would be some resolution in TSG-SA to these issues by the next RAN meetings. The next RAN WG3 meeting is on 28.8. – 1.9., and the next TSG-RAN meeting on 20. – 22.9.2006. 
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